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	U_ID
	Status (completion rates: from SA#58 to SA#59)

	530050
	Network Management for 3GPP Interworking WLAN (NIM part)
Percentage of completion: 25% to 25% 
Completion date: SA#64 Jun 2014 (Rel-12)

	530150
	Network Management for 3GPP Interworking WLAN (Performance measurements part)
Percentage of completion: 0%
Completion date: SA#64 Jun 2014 (Rel-12)

	530051
	LTE Self-Organizing Networks (SON) coordination management

Percentage of completion: 90% to 100%
Completion date: SA#59 Mar 2013 (Rel-11) - WI Exception closed

	560032
	Enhanced NM Centralised Coverage and Capacity Optimisation

Percentage of completion: 25% to 30%
Completion date: SA#61 Sep 2013 (Rel-12) for the study, SA#64 Jun 2014 (Rel-12) for normative aspects
WID update in S5-130359

	560033
	Multi-Vendor Plug and Play eNB connection to the network 

Percentage of completion: 30 to 35% 

Completion date: SA#62 Dec 2013 (Rel-12)

	560336
	TR on WLAN impacts to Type-2 management interface to the 3GPP Network Manager

Percentage of completion: 15 to 20% 

Completion date: SA#61 Sep 2013 (Rel-12)
WID update in S5-130304 

	560136
	WLAN Network Resource Model for Type-2 interface 

Percentage of completion: 0% 

Completion date: SA#64 Jun 2014 (Rel-12) previously SA#61 Sep 2013 (Rel-12)
WID update in S5-130304 

	560236
	WLAN measurements defined in IEEE and IETF WLAN performance measurements for use on Type-2 interface 

Percentage of completion: 0% 

Completion date: SA#64 Jun 2014 (Rel-12)  previously SA#61 Sep 2013 (Rel-12)
WID update in S5-130304

	510046
	Study on management of Heterogeneous Networks 
Percentage of completion: 50% to 55%
Completion date: SA#61 Sep 2013 (Rel-12) 
WID update in S5-130360 (email approval)

	540032
	Study on OAM aspects of Network Sharing 

Percentage of completion: 50% to 55%
Completion date: SA#62 Dec 2013 (Rel-12) 

WID update in S5-130358

	580052
	Study on Alarm Management
Percentage of completion: 0% to 30% 
Completion date: SA#61 Sep 2013 (Rel-12) 

	510056
	IRP framework enhancements to support Management of Converged Networks 
Percentage of completion: 90% to 100% 

Completion date: SA#59 Mar 2013 (Rel-11) - WI Exception closed

	560034
	TR on compliance of 3GPP SA5 specifications to the NGMN Top OPE Recommendations 
Percentage of completion: 15% to 20% 

Completion date: SA#61 Sep 2013 (Rel-12)

	560435
	TR on compliance of 3GPP SA5 specifications to the NGMN NGCOR Requirements 
Percentage of completion: 5% to 5%
Completion date: SA#65 Sep 2014 (Rel-12)

	560135
	Converged Management Model alignment Phase 2
Percentage of completion: 10% to 10%
Completion date: SA#63 Mar 2014 (Rel-12)

	560235
	Converged Management PM Interface definitions 
Percentage of completion: 5% to 10%
Completion date: SA#62 Dec 2013 (Rel-12)
WID update in S5-130317

	560335
	3GPP Fault Management Solution Profile for NGMN Next Generation Converged Operations Requirements 
Percentage of completion: 50% to 65%
Completion date: SA#61 Sep 2013 (Rel-12)

	580051
	Short Message Service - Service Centre (SMS-SC) Offline Charging 
Percentage of completion: 0% to 10%

Completion date: SA#63 Mar 2014 (Rel-12)


[image: image1.jpg]Y




PAGE  

