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1. Administrative issues / Future meetings
N/A
2. Technical issues / LS / WID
2.1
Incoming liaison statements
	Document

	Title
	From
	Decision
	Reply in

	
	
	
	
	


2.2
Outgoing liaison statements
	Document
	Title
	Source
	Decision

	S5-131055
	LS to SA1 on Network sharing
	Alcatel-Lucent
	To be decided at SA5 plenary.


6
OAM&P

6.1
OAM&P Plenary

N/A.
6.2
New Work Item proposals - OAM&P
The WIDs in the following table were agreed in OAM SWG.

	Tdoc
	Title
	Source

	S5-131084
	New WID Energy Efficiency Related Performance measurements for E-UTRAN with ETSI EE
	Nokia Siemens Networks


6.3
Maintenance and Rel-12 small Enhancements - OAM&P
The contributions in the following table were agreed to be sent to SA for approval.
	Tdoc
	Title
	Source
	Doc-type

	S5-130991
	Addition of RSRP related measurements
	China Mobile
	CR

	S5-130992
	Addition of RSRQ related measurements
	China Mobile
	CR

	S5-130993
	Addition of UE Power Headroom related measurements
	China Mobile
	CR

	S5-130994
	Addition of UE Rx-Tx time difference related measurements
	China Mobile
	CR

	S5-130995
	Addition of AOA related measurements
	China Mobile
	CR

	S5-130996
	CR Rel-9 32.426 Clarification of trigger conditions for S-GW data volume measurements
	Ericsson
	CR

	S5-130997
	CR Rel-10 32.426 Clarification of trigger conditions for S-GW data volume measurements
	Ericsson
	CR

	S5-130998
	CR Rel-11 32.426 Clarification of trigger conditions for S-GW data volume measurements
	Ericsson
	CR

	S5-131082
	CR R11 28.623 Correction of XML schema
	ZTE
	CR

	S5-131058
	Updates of entities of the mobile system
	Telia Sonera
	CR


The contributions in the following table are for decision at SA5 plenary.

	Tdoc
	Title
	Source
	Doc-type

	S5-131002
	CR on 28.652 - Correction of wrong import references and removal of redundant relationships
	Ericsson
	CR

	S5-131003
	CR on 28.653 - Correction of wrong import references and name space identifiers
	Ericsson
	CR


6.4
OAM&P 12 Network Infrastructure Management (580053) 

6.4.1
Network Management for 3GPP Interworking WLAN - NIM part (530050)
3GPP Work Plan status

Percentage of completion: 
60% (previously 40%)
Estimated completion date:  SA#61, Sep 2013
Other information (WID update, Rapporteur change, etc): None.

Technical Progress status

Summary of progress: 
1. Agreed the revised the skeleton of 28.602, 28.612; 
2. Agreed the attributes added to WagFucntion and PdgFunction.
Outstanding issues: None.

The contributions in the following table were agreed.
	Tdoc
	Title
	Source
	Doc-type

	S5-131061
	Revised skeleton of 28.602
	Rapporteur
	Draft TS/TR

	S5-131062
	Revised skeleton of 28.612
	Rapporteur
	Draft TS/TR

	S5-131063
	Add attributes to WagFunction in 28.602
	China Mobile
	pseudo CR

	S5-131085
	Add attributes to PdgFunction in 28.602
	China Mobile
	pseudo CR

	S5-131064
	Add common notification to 28.602
	China Mobile
	pseudo CR

	S5-131065
	Add common notification to 28.612
	China Mobile
	pseudo CR


6.5
OAM&P 12 Performance Management (580054)

6.5.1
Network Management for 3GPP Interworking WLAN - PM part (530150) 
3GPP Work Plan status

Percentage of completion: 
20% (previously 5%)

Estimated completion date:  SA#63 - Mar 2014
Other information (WID update, Rapporteur change, etc): None.

Technical Progress status

Summary of progress: 
1. Several counters related to subscriber, AAA and tunnel establishment were agreed.
Outstanding issues: None.

The contributions in the following table were agreed.
	Tdoc
	Title
	Source
	Doc-type

	S5-131004
	Add registered subscribers measurements to 28.401
	China Mobile
	pseudo CR

	S5-131005
	Add tunnel establishment measurements to 28.401
	China Mobile
	pseudo CR

	S5-131086
	Add tunnel establishment measurements to 28.402
	China Mobile
	pseudo CR

	S5-131030
	Add AAA Authentication measurements to 28.401
	China Mobile
	pseudo CR


.

6.6
OAM&P 12 Self-Organizing Networks (SON) - OAM aspects (560131)

6.6.1
Enhanced NM Centralised Coverage and Capacity Optimisation (560032)

3GPP Work Plan status

Percentage of completion: 
40% (previously 35%)

Estimated completion date:  SA#64, Jun 2014
Other information (WID update, Rapporteur change, etc): Completion dates for TR and Stage 1 CRs moved forward.
Technical Progress status

Summary of progress: 
1. A pCR on analysis of CCO Data Correlation Scenarios was agreed. 

2. A pCR on EUTRAN connected mode UE measurements was agreed.
3. A pCR on implementing SA3 privacy guidelines was agreed.

4. The revised WID to shift the completion dates was agreed.

Outstanding issues: None.

The contributions in the following table were agreed.
	Tdoc
	Title
	Source
	Doc-type

	S5-131087
	pCR EUTRAN connected mode UE measurements
	Intel, Cisco
	pseudo CR

	S5-131078
	Analysis of CCO Data Correlation Scenarios
	Nokia Siemens Networks
	pseudo CR

	S5-131076
	pCR 32.836 Implementing SA3 privacy guidelines
	Ericsson
	pseudo CR

	S5-131081
	Revised WID NM CCO
	Rapporteur
	revised WID


6.6.2
Multi-Vendor Plug and Play eNB connection to the network (560033)
3GPP Work Plan status

Percentage of completion: 40% (previously 35%)

Estimated completion date: SA#62 – December 2013

Other information (WID update, Rapporteur change, etc): None

Technical Progress status
Summary of progress: 

1.  Significant clean-up (removal of several FFS)

2.  Agreement on the way forward:

· resolution of the last FFS will conclude the Stage 1 work;

· formal procedure flows (reflecting all looping and branching options captured in the UC) become the new Stage 2 specification;

· the DHCP vendor specific option data formats (if group agrees to standardize these) and FQDN formats will be documented in the new Stage 3 specification;

Outstanding issues:
1.  Need group agreement on the Vendor Specific Information DHCP options issue (documented in “proposal 5” of S5-130944): can it be guaranteed that the DHCP server in the operator’s secure network is able to distinguish individual vendors or do we need to standardize the format for the Initial EM information (IP address and/or FQDN) encoding in the DHCPv4 option 4 / DHCPv6 option 5 (e.g. for a 3GPP MUPPET “vendor” in the DHCPv4 option 60 / DHCPv6 option 16).

2.  An update of the WID is expected at the SA5#90 (pending the agreement on the above mentioned issue):

· Update the SA meeting for Super CR approval;

· The need for Stage 3;
· Update the Stages 2 and 3 details and delivery targets;

The contributions in the following table were agreed to be included in the super CR S5-131057. 
	Tdoc
	Title
	Source
	Doc-type

	S5-131048
	pCR 32.501 Clarify MvPnC Default VLAN
	NEC, Nokia Siemens Networks
	pseudo CR

	S5-131050
	Clarifications and FFS removal
	Nokia Siemens Networks
	pseudo CR

	S5-131025
	pCR 32.501 Add clarification to eNB Plug&Play Security Aspects
	Huawei
	pseudo CR


The contributions in the following table were agreed to be sent for email approval. 

	Tdoc
	Title
	Source
	Doc-type

	S5-131057
	Post-SA5#89 stand of MUPPET Super-CR to 32.501
	Rapporteur
	other


6.7
OAM&P 12 WLAN Management (560036)
6.7.1
TR on WLAN impacts to Type-2 management interface to the 3GPP Network Manager (560336)
3GPP Work Plan status

Percentage of completion: 45% (previous 40%)
Estimated completion date: SA#62 – 12/2013
Other information (WID update, Rapporteur change, etc): None.

Technical Progress status

Summary of progress:  
1. Agreed the WLAN management requirements regarding retrieving performance measurements.

2. Revised WID was agreed.
3. PM data collection issues were discussed.
Outstanding issues: none 

The contributions in the following table were agreed to be included in draft TR 32.841.
	Tdoc
	Title
	Source
	Doc-type

	S5-131027
	pCR WLAN requirements
	Intel
	pseudo CR

	S5-130905
	Revised WID on WLAN Management
	Intel
	revised WID


The contributions in the following table were agreed to be sent for email approval.
	Tdoc
	Title
	Source
	Doc-type

	S5-131026
	pCR WLAN PM data collection
	Intel
	pseudo CR


6.7.2
WLAN Network Resource Model for Type-2 interface (560136)

No contribution was received for this meeting.
6.7.3
WLAN measurements defined in IEEE and IETF WLAN performance measurements for use on Type-2 interface (560236)
No contribution was received for this meeting.
6.8
OAM&P Studies

6.8.1
Study on management of Heterogeneous Networks (510046)
3GPP Work Plan status

Percentage of completion: 70% (previously 65%)

Estimated completion date: SA#61 – 09/2013

Other information (WID update, Rapporteur change, etc): None.
Technical Progress status

Summary of progress:

1.  Discussed and agreed on the addition of text related to cell coverage and base station types.   

2.  Discussed and clarified the Probabilistic Management.
Outstanding issues: None

The contributions in the following table were agreed to be included in draft TR 32.835.
	Tdoc
	Title
	Source
	Doc-type

	S5-131070
	pCR for Policy Management
	Huawei
	pseudo CR


6.8.2
Study on OAM aspects of Network Sharing (540032)

3GPP Work Plan status

Percentage of completion: 90% (previously 55 %)

Estimated completion date: SA#61 – 09/2013
Other information (WID update, Rapporteur change, etc): None
Technical Progress status

Summary of progress: 
1.  Terminology was synchronized across NGCOR and 3GPP TR. All use cases were updated to align with the change. Organization roles and system roles were defined/clarified.

2.  Recommendations for the next steps and summary of way forward were added. 
3.  Agreed to send the email approved TR 32.851 after this meeting to SA for information.
Outstanding issues: none 

The contributions in the following table were agreed to be included in draft TR 32.851. The latest draft TR 32.851 shall be sent for email approval after this meeting.
	Tdoc
	Title
	Source
	Doc-type

	S5-131051
	32.851 Way Forward Summary
	Alcatel-Lucent
	pseudo CR

	S5-131053
	Cleanup of Scenario 2
	Alcatel-Lucent, Vodafone
	pseudo CR

	S5-131088
	32.851 - Add impact on spec analysis framework
	Alcatel-Lucent
	pseudo CR

	S5-131028
	32.851 TR cleanup terminology
	Alcatel-Lucent, Orange, Ericsson, Huawei
	pseudo CR

	S5-131029
	pCR on Network Sharing TR 32.851 re system and roles
	Ericsson
	pseudo CR


6.8.3
Study on Alarm Management (580052)
3GPP Work Plan status

Percentage of completion: 70% (previously 40%)

Estimated completion date: SA#61 – Sep-13/2013 

Other information (WID update, Rapporteur change, etc): None
Technical Progress status

Summary of progress: 
1.  Several updates on the texts were agreed.
2.  Agreed to send the email approved TR after this meeting to SA for information.
Outstanding issues: None

The contributions in the following table were agreed.
	Tdoc
	Title
	Source
	Doc-type

	S5-131077
	Update of clause 8 Alarm Management
	TeliaSonera
	pseudo CR

	S5-131079
	Update of clause 12 Conclusions TR32.859
	TeliaSonera
	pseudo CR

	S5-130932
	Update of clause 13 Recommendations TR32.859
	TeliaSonera
	pseudo CR

	S5-130972
	Misc update of Study of Alarm Management
	TeliaSonera
	pseudo CR
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