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Agenda for 7th June 2013
	#
	Time
	Topic
	Who

	1
	9.00
	Welcome and introduction of participants (PM, ALL)

	PM

	2
	9.10
	Update on action points of last plenary meeting 28th November, 2012


	SEF

	3
	9.30
	Status from each attending organisation (general presentation from ITU-T, ETSI, TMF, 3GPP, NGMN, etc.)

· Impact of the introduction of converged management in respective specs

· Work done until now on converged management and future work

· Expectations from MSDO activities

· Level of commitment to MSDO

· Proposals for more joint work in MSDO


	ALL

	4
	11.00
	Status NGMN NGCOR project phase 2 and NGCOR evolution

· Review collaboration with NGMN partners and SDOs on NGCOR phase 2

	KM

	
	12.00
	Lunch
	

	5
	13.00
	Status 3GPP/TMF JWGs (FMH and RMA) 

· Progress, issues, conversion of inputs

	IA

	6
	13.30
	Status update on M-SDO JWG activity on Converged PM

· Open issues, further steps


	CT

	7
	14.30
	Status update on M-SDO JWG activity on Modelling phase 2

· Open issues, further steps


	IA

	8
	15.30
	New joint projects e.g. FMH continuation or any other proposals


	ALL

	9
	16.30
	Overall assessment of MSDO activity: Efficiency, resources, roadmap, etc.
· Feedback and suggestions on MSDO operating mode
· Next meetings

	ALL

	10
	17.00
	Close of Meeting


	ALL


AP: Action Point; D: Decision; I: Information; AG: Agreement

	#
	Index
	Message/Topic/Issue
	Who
	Due

	1
	
	Opening of the meeting & Introduction
	
	

	
	I
AG
AG
	· PM opened the meeting;
· Agenda approved without modifications;
· PM mentioned that TMF was not able to join for the MSDO Plenary meeting and expressed his hope that TMF will be joining at the next face-to-face MSDO Plenary meeting.
· All participants expressed their gratitude to Joerg Schmidt from NSN/3GPP who has been leading the JWG projects since its very beginning; all wished him best of luck for his future tasks.
	
	

	2
	
	Update on conclusions and action points of last meetings & approval of last meeting minutes
	
	

	
	I

AG
I
	· SEF: No outstanding action items from last meeting; 
· Minutes of the F2F M-SDO meeting in 28th November 2012 were approved without changes; 
· Final version is 1.0 and can be found on the MSDO section of NGMN Partner Portal.
	
	

	3
	
	Status from each attending organisation (general presentation from ITU-T, ETSI, TMF, 3GPP, etc.)
	
	

	
	I
I

I

I
I

I
I
I
I
AP
AG
AP
AG
AG

	· All welcomed that most of the SDOs are present and committed to MSDO; 

· NGMN Office has invited via MSDO mailing list and via personal email follow-up BBF, OIF, ATIS, MEF; no responses have been received; 

· TMF agreed to dial in in the afternoon; (Note: no participant from TMF dialled in);
· NGMN presented new projects and partners of NGMN; it is very likely that NGCOR will be continued as NGCOR Evolution;

· 3GPP presented on-going work and work-items being created in SA5 based on NGCOR requirements; conclusion is that NGMN NGCOR requirements are taken seriously and are integrated into SA5 work plan;
· ETSI AFI presented status of work of extended ETSI AFI and gave a summary of activities in the ETSI AFI w.r.t addressing NGCOR requirements, Multi-SDO support and emerging topics;
· ETSI AFI is extended as AFI within E2NA (E2E Network Architecture) and will continue to support MSDO activities;
· RC indicated that there may be an opportunity at IEEE/ GlobeCom Conference 9 – 13. December 2013 (www.ieee-globecom.org) in Atlanta to present MultiSDO activities to a larger international audience; proposal is under review;
· ETSI AFI will contact the Object Management Group “OMG” (www.omg.org) to establish cooperation with MSDO;
· All requested to be informed about such events before applications are drafted and sent;
· RC will invite and follow up with participants as soon as proposal is approved;
· All discussed that NGCOR requirements are now taken into account by SDOs and that it is apparent that all SDOs should participate in the future development of NGCOR requirements and should integrate the outcome in their standardization work; 
· All agreed that the review of the MSDO activities should take that strategic objective into account; MSDO should go back to original picture of network layers to identify the areas of cooperation; important that operators take the lead.
	RC
RC


	ASAP
ASAP




	4
	
	Status NGMN NGCOR project phase 2 and NGCOR Evolution - Review collaboration with NGMN partners and SDOs on NGCOR phase 2
	
	

	
	I
I
I


	· KM presented status of NGCOR project, in particular the successful catalyst at TM World in Nice/France in May 2013 and the plans for the NGCOR evolution; 

· Plan to present catalyst in San José/USA and at MWC 2014 in Barcelona;

· New proposal for NGCOR project will be presented at OC on 19-06-2013
	KM
KM

KM


	

	5
	
	Status 3GPP/TMF JWGs (FMH and RMA) - progress, issues
	
	

	
	I
AP
	· IA presented briefly the status of the 3GPP & TMF JWGs.
· Not yet approved by TM Forum; 

· Need to make sure that there is progress in TM Forum; 
	KD
	ASAP

	6
	
	Status update on M-SDO JWG activity on Converged PM
	
	

	
	I
I

I
	· CT presented status of JWG on Converged Management 

· All documents are stored on ETSI server; regular exchange with NGCOR; main participants will be NGMN, 3GPP and TMF;
· Time line PM: June 2014 (proposed)
	
	

	7
	
	Status update on M-SDO JWG activity on Modelling phase 2
	
	

	
	I
AP
AG
	· IA presented status of JWG on Modelling Phase 2;
· Call for experts to support JWG activities, in particular from TMF.
· New JWG Operations UIM/UOM to be discussed and initiated.
	ALL/TMF


	ASAP

	8
	
	New joint projects e.g. FMH continuation or any other proposals
	
	

	
	I
AG
AP
	· PM suggested to present an NGCOR showcase/demonstration (similar to the catalyst) in Vancouver at the 3 days NGMN meetings (Forum, OC, Board) in October 2013;
· All agreed that this would be a good opportunity to demonstrate NGCOR achievements to all NGMN partners (vendors, operators);

· KM and NGMN Office will take lead drafting a proposal;
	NGMN
	ASAP

	9
	
	Overall assessment of MSDO activity: efficiency, resources, roadmap, etc.
	
	

	
	I
I

AG
AG
AG
AG
AG
AP
	· 3GPP, ETSI and NGMN expressed appreciation of successful mode of operation of MSDO, JWGs and Steering Committee; resource commitment is good; however will need time as based on voluntary contributions of all participants; 

· According to MSDO Principles work of MSDO should be reviewed after 2 years;

· Task team “MSDO Evolution” will be launched looking at NGCOR evolution, develop “big picture” and roadmap; to be presented a NGMN OC and Board in October 2013; see Appendix B: Roadmap 2013
· Topics to look at: 1) automation; 2) virtualisation; 3) SDN; 4) Cloud; 5) Legacy technology; 

· Tasks: 1) new project? 2) What coordination is required? 3) How should MSDO be continued?
· “MSDO Evolution” findings should be shared with management of NGMN, ETSI, 3GPP and TMF as well as with other SDOs; 

· Task team participants: KM, PM, CT, RC, TB, ZW, SEF;

· First proposal will be developed by NGMN Office in June/July 2013 and shared with task team; conference call with task team will follow;
	NGMN

	June/July 2013

	10
	
	Next Dates, AOB
	
	

	
	AG
AP
	· Face-to-face meetings agreed for MSDO Plenary;

· 6th December 2013; Frankfurt, NGMN Office; 
· JWGs will meet from 2nd - to 5th June in Frankfurt as well
· Overall MSDO calendar will be updated as soon as all meetings – including conference calls – are confirmed. 
	NGMN
	ASAP


APPENDIX A: Action Points
From Minutes 7th June 2013 
	#
	Item
	Description
	Who
	Due

	1
	3
	ETSI AFI will contact the Object Management Group “OMG” (www.omg.org) to establish cooperation with MSDO;
	RC
	ASAP

	2
	3
	Invite and follow up with participants as soon as proposal is approved by IEEE GlobeCom 2013
	RC
	ASAP

	3
	5
	Need to make sure that there is progress in on JWG 3GPP and TM Forum on FMH and RMH
	TMF
	ASAP

	4
	7
	Call for experts to support JWG activities, in particular from TMF
	ALL/TMF
	ASAP

	5
	8
	KM and NGMN Office to take lead drafting a proposal for NGCOR showcase at NGMN Meetings in Vancouver in October 2013
	KM, NGMN Office
	ASAP

	6
	9
	First proposal for “MSDO Evolution“ will be developed by NGMN Office in June 2013 and shared with Task Team
	NGMN Office
	June 2013

	7
	10
	Overall MSDO calendar to be updated as soon as all meetings are confirmed
	NGMN Office
	ASAP


Appendix B: MultiSDO Roadmap 2013 

[image: image1.png]¢ Y B o,
e e @)}wﬁ e (T
j%‘ﬂ Cgimfﬁm e Necok Eo~7 [
) “ngm% \4/945’1%6 oy : > Avdowadion d:-@;r O‘@ 77 ¢! ij

Erg B6PPT MF

T Cp0 / Eaolation, i
[ SDO/Ai g g d
t. —;&_@ﬁ,{xf |




 DOCPROPERTY DocSecTitle \* MERGEFORMAT 
 DOCPROPERTY DocSecTitle \* MERGEFORMAT 

1 of 5
 DOCPROPERTY DocSecTitle \* MERGEFORMAT 

[image: image2.png]