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7.3.3
1 3GPP Work Plan status

Percentage of completion: 20% (report to previous SA 15%)

Estimated completion date: SA#62 (December 2013) -> SA#64 (June 2014)
Other information (WID update, Rapporteur change, etc): New Rapporteur is Huawei (Christian Toche)
2 Technical Progress status

Summary of progress: Discussion on the work plan for coordination with M-SDO JWG. A WID update will be produced to reflect new delivery dates and change of rapporteur.
Outstanding issues: None.
3 Minutes

The WI session was held on 2013-10-16, 3rd quarter.
	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-132096
	Latest Converged PM WID for discussion and update
The priorities and delivery dates were reviewed. Since this WI had to remain aligned with the M-SDO JWG project description, the roadmap will be discussed at next Converged PM JWG meeting and the SA5 WID will then be updated to reflect M-SDO decisions. 
Conclusion: Revised in S5-132181 
	Rapporteur
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