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1 
Administrative issues 

Nothing to report.
2
Liaison statements

2.1
Incoming Liaison statements

No incoming LS for this meeting

2.2
Outgoing Liaison statements

No outgoing LS for this meeting

7
Converged Management
7.1
Converged Management Plenary

The plenary treated the following contributions:

· S5-145242 CMAN action list – this was presented and revised in S5-145347 including a new action to consider the overlap between 32.151, 32.152, 32.156 and 32.157, and it was Noted.

· S5-145247 - Draft Agenda - NGCOR Meeting Venice, Italy - 25th - 27th November 2014, which was presented by the SA5 chairman and it was Noted.

7.2
Rel-13 Operations, Administration, Maintenance and Provisioning (OAM&P)

7.2.1
Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations

7.2.1.1
TR on compliance of 3GPP SA5 specifications to the NGMN Top OPE Recommendations

3GPP Work Plan status

Percentage of completion: 72% to 75% 

Estimated completion date: SA#67 - March 2015 (WID was updated at S5#96)

Other information (WID update, Rapporteur change, etc): None
Technical Progress status

Summary of progress: 

The way forward proposed by the rapporteur was agreed. SA5 will have drafting sessions (parallel sessions if needed) during SA5 plenary meetings to review one by one the open items and decide on their status in limited time. This review work will also be progressed by conference calls between meetings using the same approach. 

Several contributions related to the Top OPE SON clause were discussed and it was agreed to revise them at this meeting.

Outstanding issues: Need to strictly follow the way forward agreed at SA5#97.
The contributions in the following table were agreed:

	Tdoc No.
	Title
	Source
	Doc-type

	S5-145359
	pCR 32.838 7.2 Generic optimization CCO
	Cisco
	pseudo CR / text proposal

	S5-145360
	pCR 32.838 7.2 Generic optimization QoS
	Cisco
	pseudo CR / text proposal

	S5-145361
	pCR 32.838 7.2 Generic optimization Mobility
	Cisco
	pseudo CR / text proposal

	S5-145392
	pCR 32.838 7.2 Generic optimization Misc
	Cisco
	pseudo CR / text proposal

	S5-145243
	Proposal for way forward on TR 32.838 Gap Analysis NGMN Top OPE
	Rapporteur
	other


The contributions in the following table were agreed for email approval. For draft TS/TR, the version for email approval shall incorporate all of the pCRs agreed on the meeting or agreed by email approval:

	Tdoc No.
	Title
	Source
	Doc-type

	S5-145367
	Latest draft TR Top OPE
	Rapporteur
	draft TS/TR


7.2.1.2
TS work on Compliance of 3GPP SA5 specifications to the NGMN Top OPE Recommendations

3GPP Work Plan status

Percentage of completion: 50% to 50% 

Estimated completion date: SA#67 - March 2015 (WID was updated at S5#96)

Other information (WID update, Rapporteur change, etc): None
Technical Progress status

Summary of progress: 

The contribution proposing to add notifications for InventoryUnit was reviewed and will need more discussions. The Inventory Management defined by SA5 is different from TMF and may not require notifications. The way to understand NGMN requirement needs to be double checked.

Outstanding issues: None.
7.2.2
Converged management Performance Management Interface Definitions

3GPP Work Plan status

Percentage of completion: 20% to 30%

Estimated completion date: SA#70 (Dec 2015)

Other information (WID update, Rapporteur change, etc): None
Technical Progress status

Summary of progress: 

The progress of Multi-SDO JWG and the latest drafts JWG specifications were presented to SA5.

Outstanding issues: None.
7.3
Converged Management Studies

7.3.1
Study on Compliance of 3GPP SA5 specifications to the NGMN NGCOR

3GPP Work Plan status

Percentage of completion: 40% (previously 35%)
Estimated completion date: SA#69 (Sept. 2015)
Other information (WID update, Rapporteur change, etc): A WID update is needed for SA5#98 to include TR 28.821 in the expected output.
Technical Progress status
Summary of progress: The format alignment modification of TR 32.837 was agreed. The initial draft TR for Model repertoire was agreed to be sent to SA for Information and Approval.
Outstanding issues: None.

The contributions in the following table were agreed (of which S5-145178 and S5-145363 are for SA5 plenary approval):

	Tdoc No.
	Title
	Source
	Doc-type

	S5-145365
	pCR TR32.837 Alignment modifications
	Huawei
	pseudo CR / text proposal

	S5-145178
	Presentation sheet for Information and Approval of TR 28.821
	Ericsson
	other

	S5-145363
	Initial draft for new TR 28.821 Model Repertoire
	Ericsson
	draft TS/TR


The contributions in the following table were agreed for email approval. For draft TS/TR, the version for email approval shall incorporate all of the pCRs agreed on the meeting or agreed by email approval:
	Tdoc No.
	Title
	Source
	Doc-type

	S5-145366
	Latest draft TR 32.837
	Rapporteur
	draft TS/TR
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