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1. Introduction

This contribution contains a work plan proposal for the Application Architecture for Railway Communications (FRMCS / MONASTERY) in Rel-15. It considers both, the study phase for FRMCS and, if agreed, the normative phase for MONASTERY.

The document is a working document, to be updated and presented to each SA6 meeting.

It is suggested to discuss and to decide the work plan as below.
2. Meetings

SA6#15 Jeju Island
· SID agreed, skeleton, introduction, scope

· TR 23.790 version 0.1.1 published

SA6#16 Dali

· Gap analysis started based on TR 22.889

· TR 23.790 version 0.2.0 published
· FS_FRMCS_ARCH completion: 5%

SA6#17 Prague
· Gap analysis further continued (still) based in TR 22.889
· TR 23.790 version 0.3.0 published

· FS_FRMCS_ARCH completion: 10%

SA6#18 Malmö

· Work based on normative requirements has been started (multi-talker control, functional alias(es)
· TR 23.790 has been restructured to focus on Rel-15 stage 1 requirements only

· The gap analysis section can be considered as complete

· Solution work on Multi-talker control has agreed 4 solutions
· Solution work on Functional alias(es) has agreed 4 solutions

· TR 23.790 version 0.4.1 was published as result of the meeting
· FS_FRMCS_ARCH completion: 50%
SA6 ad hoc Sophia Antipolis (forecast)
· Solution work further progressed and completed

· Overall evaluation and conclusion section agreed

· TR 23.790 version 0.x.x was published as result of the meeting
· Study work allows TR 23.790 to be sent for information / approval

· FS_FRMCS_ARCH completion: xx%

· Normative WID discussion and agreement

SA6#19 Dubrovnik (forecast)

· Complete study work and sent TR for approval (if needed), TR 23.790 version x.x.x published

· FS_FRMCS_ARCH completion: 100%

· Start normative work (CR / TS)
· MONASTERY_ARCH completion: xx%

SA6#20 Reno (forecast)

· Complete normative work (CR / TS), sent outcome to SA for approval

· MONASTERY_ARCH work done for Rel-15, only corrections needed
3. Timeline FRMCS Rel-15
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