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1. Introduction
This paper proposes to review the current status of MCPTT in SA6, identify the needs for coordination with other TSGs e.g. SA2, SA3, CT and prepare a concrete plan for next steps in order to meet the overall MCPTT Rel-13 schedule. 
Further, at the recent SA#68 meeting, SA WG2 chairman presented an Exception Sheet (SP-150256), it becomes necessary for SA WG2 to assess any impacts to EPS and/or IMS system aspects. The following conclusion was reached:

“The SA WG2 Chairman clarified that input is needed for the SA WG2#110AH meeting. The SA WG6 Chairman asked for delegates who identify SA WG6 work which could impact SA WG2 work to bring this to the next SA WG6 meeting for discussion and feedback to SA WG2.”
· Background/Project Planning
During SA6#1, the following project plan was shared by the SA WG2 Chairman to highlight the various work streams and inter-WG interactions that will be necessary to complete MCPTT within Rel-13 timeframe. 
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From the above figure, it is clear that a strong coordination is required between multiple SA WGs i.e. SA6, SA2 and SA3, during the study phase. This includes 1) to identify any new SA6 requirements and share them with SA2 and SA3 and 2) to solicit feedback from SA2 and SA3, in order to reconcile the efforts. 
· MCPTT Schedule

According to the MCPTT WID schedule for Rel-13, Stage 2 TS must be completed by SA#69, which means we have only 2 meeting cycles to complete the remaining Stage 2 work, including possible SA2 analysis of impacts to EPS and IMS.
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· Status of MCPTT TS
We have made good progress with the MCPTT TR with study on detail solutions, progress was also made on functional model, reference points and normative information flows on several key topics such as the following:

· Registration and User Authentication 
· Affiliation to MCPTT groups
· Subscription to MCPTT group meta data
· Group calls in pre-arranged mode, and with multiple groups
· Group Management – Temporary groups/group re-grouping
· Private call with and without floor control
· Manual and Automatic commencement modes
· Call set up in on-network and off-network modes
· Media plane transmission with Partner MCPTT systems
· Floor control for on-network MCPTT service
At the previous meeting i.e. SA6#4, it was decided to cease working on new solutions in the TR, with the exception of evaluation and conclusions. 
Further, the group has also agreed on the way forward i.e. to transfer clauses 4, 6 and 7 from TR 23.779 to the approved stage 2 TS skeleton. With this resolution incorporated by the Rapporteur, which is available in TS 23.179 v0.1.1, we now have a good baseline for further work in the next 2 meetings i.e. prior to SA6#69. However, to ensure we meet the overall MCPTT schedule, it is important that we plan our collective resources to maximize our outcome. 
· Proposal #1: 
a) Solutions in clause 5 of TR 23.779 that are agreed by consensus to include in TS 23.179 can be considered, but those that are not agreed will not be further worked on (improved, evaluated, etc.) due to lack of time. Effectively, solutions that are not agreed for normative work will no longer be studied during the Rel-13 time frame.
b) Prioritize the group efforts to focus on TS progression e.g. populating additional details on procedures (sub clause 10) for the already agreed functions, completing the functional model and reference points (sub clause 7). 

· SA2/SA3/CT1 Coordination
SA2 Coordination
Following the discussion at the recent SA#68 meeting, and in order to meet the MCPTT schedule, it is clear that SA6 must conclude on any new requirements that may require SA2 analysis. Since SA2#110 is held at the same time at SA6#5, it does provide adequate time to share any information for discussion at SA2#110. However, SA2#110-ah is scheduled prior to SA#69, and it is crucial that SA6 identifies any requirements for SA2 before then. At the minimum, SA6 should send LS to SA2 (along with the up to date MCPTT TS 23.179 i.e. with the version produced after SA6#5), formally requesting their review and analysis to system impacts e.g. EPS, IMS.
· Proposal #2: SA6 should send a set of questions or at least the latest draft TS 23.179 to SA2 and request feedback. It would be advantageous to send the draft after SA6 #5 in order to allow SA2 delegates sufficient time to prepare contributions for SA2 110ah.
SA3 Coordination

SA3 is responsible for security aspects of MCPTT (e.g. authentication, confidentially protection of identities, signalling protection and end-to-end media protection). Most recently at SA6#4, we received a Reply LS (S6-150350) suggesting 3 logical authentication processes, namely 1) MCPTT UE authentication to the EPS 2) MCPTT UE authentication to the MCPTT Service, and 3) MCPTT User authentication to MCPTT applications, and as well as the order of these authentications. It is further expected that SA3 will progress the work based on SA6 developments i.e. based on TS 23.179 progress.
CT1 Coordination

It has been agreed in SA6, that protocols and related Stage 3 will be handled by CT groups. And there is an effective plan put in place for “kick-off” of work from Stage 2 to Stage 3 through a joint workshop prior to SA6#6 meeting. While detailed protocol work will be handled by CT groups, it is important that SA6 progress the TS work based on Proposal#1 in this paper, to provide a solid foundation for normative Stage 3 specification work and minimize any confusion on Stage 2 aspects. It would be desirable for CT WGs to provide any questions during the workshop, based on TS 23.179 produced at the end of SA6#5.
· Proposal #3: An active dialog between CT1 and SA6 at the joint workshop is recommended to clarify MCPTT Stage 2 aspects, based on TS 23.179 produced at the end of SA6#5. Any questions that may arise during the workshop that cannot be answered directly must be addressed during SA6#6 and communicated back to CT1 WG.
· Next Steps/Conclusions:

It is proposed that SA6 discuss the work planning aspects described in this paper, and take the following proposals into account:
· Proposal #1: 

a) Solutions in clause 5 of TR 23.779 that are agreed by consensus to include in TS 23.179 can be considered, but those that are not agreed will not be further worked on (improved, evaluated, etc.) due to lack of time. Effectively, solutions that are not agreed for normative work will no longer be studied during the Rel-13 time frame.

b) Prioritize the group efforts to focus on TS progression e.g. populating additional details on procedures (sub clause 10) for the already agreed functions, completing the functional model and reference points (sub clause 7). 

· Proposal #2: SA6 should send a set of questions or at least the latest draft TS 23.179 to SA2 and request feedback. It would be advantageous to send the draft after SA6 #5 in order to allow SA2 delegates sufficient time to prepare contributions for SA2 110ah.
· Proposal #3: An active dialog between CT1 and SA6 at the joint workshop is recommended to clarify MCPTT Stage 2 aspects, based on TS 23.179 produced at the end of SA6#5. Any questions that may arise during the workshop that cannot be answered directly must be addressed during SA6#6 and communicated back to CT1 WG.
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