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Abstract: This contribution provides a proposal for SA WG6 meetings schedule in 2017.

In 2015, SA6 had 8 meetings. This included one three days meeting which was setup for election purposes. There was also a need to allocate enough meeting time in 2015 for the group to have a good start, and to progress and complete MCPTT work in Rel-13 timeframe. 

In 2016, SA6 have 6 meetings scheduled. Most of these meetings will be dedicated to new Rel-14 features development, further development of MCPTT in Rel-14, in addition to Rel-13 corrections.
The Rel-14 schedule is as follows:

· Stage 1 frozen in March 2016, exception granted for all MC improvement work items

· Stage 2 freezing target: September 2016

· Stage 3 freezing target: March 2017

· Rel-14 freeze: June 2017

The tentative Rel-15 schedule is as follows:

· Stage 1 freeze: June 2017

· Stage 2 freeze: December 2017

· Stage 3 freeze: June 2018

· Rel-15 freeze: September 2018

For 2017, it is expected that SA6 will continue to enhance Rel-14 new features, in coordination with stage 3 groups (Rel-14 stage 3 freeze in March 2017), as well as work on new features for Rel-15 (Rel-15 stage 2 freeze in December 2017). Considering that we do not know yet what will come in Rel-15, it is proposed to also schedule 6 meetings in 2017, and schedule additional meetings on ad'hoc basis later on, if the workload requires so.

Due to Christmas and Chinese New Year holidays, Q1 is not suitable for two WG meetings, and since SA6 would have completed Rel-14 in 2016, there is no real need for SA6 to meet twice in Q1 2017. Summer season is also not really convenient for two WG meetings. It is then proposed to schedule one SA6 meeting in Q1 and Q3 2017, and two SA6 meetings in both Q2 and Q4 2017. For the latter this would fit the target completion date of stage 2 for Rel-15.
Considering freezing date for Rel-14 stage 3 is March 2017 and for Rel-14 freeze is June 2017, we can probably expect some workload for Rel-14 and some coordination with CT WGs in Q1 and Q2.

The companion file gives the list of already scheduled RAN WGs, SA1, SA2, SA3, CT WGs meetings, together with main holidays and events, and a proposal for SA6 meetings dates, as follows:
· SA6#15 - 13 to 17 February 2017
· SA6#16 – 03 to 07 April 2017
· SA6#17 – 8 to 12 May 2017
· SA6#18 –17 to 21 July 2017
· SA6#19 – 09 to 13 October 2017
· SA6#20 – 27 November to 01 December 2017
