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The accompanying document is an excerpt from 3GPP Work Plan, related to SA6 Work Items, at the start of SA6#14. 

It contains the estimates for work items and studies completion level as provided by Rapporteurs after progress made at SA6#13:
MCImp-eMCPTT

From 35% to 55%
MCImp-MC_ARCH

From 40% to 55%
MCImp-MCVideo

From 25% to 50%
MCImp-MCData


From 10% to 50%
FS_MCSMI


From 40% to 45%
FS_MCCI


From 20% to 22%
FS_MBMS_MCservices

From 60% to 75%
This document would need to be updated based on progress made during SA6#14.
