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Hereafter some notes on SA6 related topics at TSG SA#75 (8-10 March 2017). More detailed report can be found in Draft Report of TSG SA meeting #75 at http://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_75/Report/.


SA6 status report to SA#75

SP-170066 was presented and noted. Some discussion took place on work items acronyms and whether we should group all work items under an umbrella feature. It was decided to stick with SA6 agreed work items acronyms.


CR packs

All SA6 agreed CRs were approved:
SP-170067, Rel-13 CR to TS 23.179 for MCPTT
SP-170068, Rel-14 CRs to TS 23.379 and TS 23.280 for MCImp-eMCPTT
SP-170069, Rel-14 CRs to TS 23.280 and 23.379 for MCImp-MC_ARCH
SP-170070, Rel-14 CRs to TS 23.281 for MCImp-MCVideo
SP-170071, Rel-14 CRs to TS 23.282 for MCImp-MCData


New work items 

1. enhMCPTT work item was approved in SP-170248, revision of SA6 agreed version in SP-170073:
· adding BMWi as supporting company
· modifying description of change for TS 23.280 and 23.379 in clause 5 since SA6 agreed text was referring to enhancements for MBMS usage
1. eMCData work item was approved in SP-170249, revision of SA6 agreed version in SP-170074:
· adding NEC as supporting company
1. MBMS_MCservices work item was approved in SP-170075, SA6 agreed version.


New study items:

1. FS_CAPIF study item, on common API Framework for 3GPP Northbound APIs, with SA6 leadership, was approved in SP-170279. This is a new study item which description was developed in SA#75.
The allocated TR number is TR 23.722.


1. FS_FRMCS_ARCH study item approved in SP-170269, revision of SA6 agreed version in SP-170076:
· changing SA#77 to SA#78 for sending TR for information, which is consistent with December 2017 date agreed by SA6#15
The allocated TR number is TR 23.790.


Study items:

1. FS_MCSMI: TR 23.781 was presented for information and was noted (SP-170072).


Rel-14 Mission Critical work progress in other WGs

· SA3
1. TR 33.880 "Study on Mission Critical Security Enhancements" is now 60% complete, and was presented for information (SP-170093). Rel-14 exception granted until June 2017 (SP-170084).
1. TS 33.180 "Security of the mission critical service" is now 60% complete and was presented for information (SP-170092). Rel-14 exception granted until June 2017 (SP-170085). 
· SA4
1. TR 26.880 “Study on MBMS usage and codecs for MC Video Service” was approved for Rel-14 (SP-170033). This concludes the study on MBMS user plane support for Mission Critical Services in SA4.
1. New work item on Mission Critical Video; codecs and media handling (MCImp-MCVideo) was approved (SP-170244), and the work is already complete. TS 26.281 "Mission Critical Video (MCVideo); Codecs and media handling" was approved for Rel-14 (SP-170245).
· CT WGs (see CT Chairman's report in SP-170209)
1. Rel-14 exceptions granted until June 2017, for CT1 and CT3, for MCImp-eMCPTT-CT, MCImp-MCDATA-CT and MCImp-MCVIDEO-CT.
1. CT work on Rel-14 MCImp suffers from lack of resources (not enough delegates on stage 3 level to guarantee the timely completion of Rel-14 MCImp) and late completion of stage 2. 
1. CT collected work tasks which are still open for Rel-14 MC Services, i.e. MCPTT Enhancements, MCData and MCVideo (see the lists in SP-170209):
4. "Some work tasks are highlighted in yellow (complicated, but still somehow manageable), some are highlighted in red (highly unlikely to be finished by June, some due to open stage 2 issues)."
4. "There is a danger that a larger number of work tasks for MCImp work items cannot be completed by June." 
4. "In June it is highly unlikely that CT will grant further exceptions for those work tasks which are not completed until then, i.e. the related work very likely will then be shifted to Rel-15."
1. Interested companies could review the list of topics that will not be able to be achieved by CT WGs in June 2017, and assess whether having a partial Rel-14 release is ok.




Rel-15 Critical Communications work progress in other WGs

· SA1
1. SA1 study on Future Railway Mobile Communication System (FS_FRMCS) is now 80% complete. TR 22.889 "Study on Future Railway Mobile Communication System; Stage 1" was approved for Rel-15 (SP-170165). Requirements consolidation and gap analysis still need to be done.
1. New work item for Mobile Communication System for Railways (MONASTERY) was approved in SP-170163. Expected completion date is June 2017.


Rel-16

· SA1
1. SA1 study on Maritime Communication Services over 3GPP system (FS_MARCOM) is now 15% complete. Planned completion date shifted to June 2018, updated SID approved in SP-170166 (note: TR number should be 22.819).


SA6 ToR

· Proposal to expand the scope of SA6 to include non-mission critical application aspects (SP-170219) was discussed and different views were expressed.
· Also, a proposal for SA6 ToR changes in SP-170220 was reviewed. Although removing MCPTT specific parts seems acceptable, there is a clear message from public safety community that at least keeping critical communication aspects mentioned in the SA6 ToR is important as this is still the focus for the group. Some companies prefer to stick with previous agreement in SA#70 (SP-150848). Way forward for SA6 ToR changes could not be agreed, and the SA6 ToR issue was postponed to the next meeting.


Releases planning

· Rel‑15 (aka "5G phase 1"):
-	Stage 1 freeze: June 2017
-	Stage 2 freeze: December 2017
-	Stage 3 freeze: June 2018 (milestone: 5G NR NSA by Dec. 2017)
-	ASN-1 freeze: Sept 2018 (milestone: 5G NR NSA by Mar. 2018)
· Due to the demanding timeline of Rel-15, it is seen as an essential necessity by CT that the timelines agreed for Rel-15 are strictly kept by all SA WGs (see CT Chairman report in SP-170209).

· Tentative dates for Rel‑16 (aka "5G phase 2"):
-	Stage 1 freeze: Dec 2018
-	Stage 2 freeze: June 2019
-	Stage 3 freeze: Dec 2019
-	ASN-1 freeze: Mar 2020




Work item summaries

· TR 21.914 "Release 14 Description; Summary of Rel-14 Work Items" (SP-170242) contains the description for Rel-14 features.
· SA6 Rapporteurs for Rel-14 MCImp work items are prime responsible for providing summaries:
1. Dom Lazara for MCImp-eMCPTT
1. Niranth Amogh for MCImp-MC_ARCH and MCImp-MCVideo
1. David Freeman for MCImp-MCData
· June 2017 (SA#76) seems a good target for providing summaries for MCImp work items to SA, considering that CT WGs would have completed their part by June. Rapporteurs can coordinate with other WG Rapporteurs. For MCVideo, there was a summary submitted for SA4 part in SP-170178, it is up to SA6 Rapporteur to decide how to reuse this.
· Template for work item summaries is available in the annex of TR 21.914, as well as at www.3gpp.org/ftp/Information/All_Templates/WI_summary_Template.zip

· Some excerpts from TR 21.914 on Rel-14 MCImp work items:
[bookmark: _Toc476819751]
Enhancements for Mission Critical Push To Talk
Input expected from dom.lazara@motorolasolutions.com. This input has to cover:
	740022
	Enhancements for Mission Critical Push To Talk
	MCImp-eMCPTT
	2
	
	SP-160490

	720056
	Stage 2 of Enhancements for Mission Critical Push To Talk
	MCImp-eMCPTT
	3
	S6
	SP-160490

	740023
	Stage 3 of Enhancements for Mission Critical Push To Talk
	MCImp-eMCPTT-CT
	3
	ct
	CP-160824

	740024
	CT1 aspects of Enhancements for Mission Critical Push To Talk
	MCImp-eMCPTT-CT
	4
	C1
	CP-160824

	740025
	CT3 aspects of Enhancements for Mission Critical Push To Talk
	MCImp-eMCPTT-CT
	4
	C3
	CP-160824

	740026
	CT4 aspects of Enhancements for Mission Critical Push To Talk
	MCImp-eMCPTT-CT
	4
	C4
	CP-160824

	740027
	CT6 aspects of Enhancements for Mission Critical Push To Talk
	MCImp-eMCPTT-CT
	4
	C6
	CP-160824



[bookmark: _Toc476819753]Common functional architecture to support mission critical services
Input expected from namogh@huawei.com. This input has to cover:
	720055
	Common functional architecture to support mission critical services
	MCImp-MC_ARCH
	2
	S6
	SP-160489



[bookmark: _Toc476819754]Mission Critical Video over LTE 
Input expected from namogh@huawei.com . This input has to cover:
	720053
	Mission Critical Video over LTE 
	MCImp-MCVideo
	2
	
	SP-150849

	670006
	Study on Mission Critical Video over LTE
	FS_MCVideo
	3
	S1
	SP-150048

	700030
	Stage 1 of MCVideo
	MCImp-MCVideo
	3
	S1
	SP-150849

	720051
	Stage 2 for MCVideo
	MCImp-MCVideo
	3
	S6
	SP-160491

	750018
	MCVideo codecs and media handling
	MCImp-MCVideo
	3
	S4
	SP-170020

	740033
	Stage 3 of MCVideo
	MCImp-MCVIDEO-CT
	3
	ct
	CP-160827

	740034
	CT1 aspects 3 of MCVideo
	MCImp-MCVIDEO-CT
	4
	C1
	CP-160827

	740035
	CT3 aspects 3 of MCVideo
	MCImp-MCVIDEO-CT
	4
	C3
	CP-160827

	740036
	CT4 aspects 3 of MCVideo
	MCImp-MCVIDEO-CT
	4
	C4
	CP-160827

	740037
	CT6 aspects 3 of MCVideo
	MCImp-MCVIDEO-CT
	4
	C6
	CP-160827



[bookmark: _Toc476819755]Mission Critical Data over LTE 
Input expected from david@dnf-consulting.co.uk . This input has to cover:
	720054
	Mission Critical Data over LTE 
	MCImp-MCData
	2
	
	SP-150850

	670007
	Study on Mission Critical Data Communications
	FS_MCDATA
	3
	S1
	SP-150049

	700031
	Stage 1 of MCData
	MCImp-MCData
	3
	S1
	SP-150850

	720052
	Stage 2 for MCData
	MCImp-MCData
	3
	S6
	SP-160492

	740028
	Stage 3 of MCData
	MCImp-MCDATA-CT
	3
	ct
	CP-160826

	740029
	CT1 aspects of MCData
	MCImp-MCDATA-CT
	4
	C1
	CP-160826

	740030
	CT3 aspects of MCData
	MCImp-MCDATA-CT
	4
	C3
	CP-160826

	740031
	CT4 aspects of MCData
	MCImp-MCDATA-CT
	4
	C4
	CP-160826

	740032
	CT6 aspects of MCData
	MCImp-MCDATA-CT
	4
	C6
	CP-160826



