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Abstract: This contribution contains an updated work plan proposal for the study item FS_FRMCS_ARCH.
Introduction

This contribution contains a work plan proposal for the study on Application Architecture for the Future Railway Mobile Communication System. The document is a working document, updated to each SA6 meeting.
It is suggested to discuss and to decide the work plan for the study item.
SA1#77 Jeju Island

· TR 22.889 is 80% complete, sent to SA for information/approval
SA6#15 Jeju
· SID agreed, skeleton, introduction, scope
SA#75 Dubrovnik
· TR 22.889 approved (80% complete)

· Stage 1 WID approved (SP-170163, MONASTERY)
· Stage 2 SID approved (SP-170269, FS_FRMCS_ARCH)

· New TR 23.790 
SA6#16 Dali

· Gab analyses started based on TR 22.889, initial results captured in TR 23.790v020

· Multi user talker control
· AVC support
· Functional identity and role management
· Location management
· Interworking with GSM-R
· Emergency and critical communication support
· FS_FRMCS_ARCH completion: 5%
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Gap analyses

Solutions and evaluation

Rel-15 normative work

Rel-15 stage 1 study phase

Rel-15 stage 1 normative phase

1st call: review stage 1 CRs and 

share work (24.05.2017)

3rd call: review of input papers 

before Malmö meeting 

(05.07.2017)

2nd call: review of draft gap 

analyses and solution papers 

(14.06.2017)


SA1#78 Porto

Editor’s note: This is a forecast and requires an update.
· Completion of Rel-15
· TR 22.889 work completed (requirements consolidation, gap analyses)

· Normative Rel-15 CRs against TS 22.179 and TS 22.280
SA6#17 Prague
Editor’s note: This is a forecast and requires an update.
· Gab analyses based on TR 22.889 content, eventually guided by primarily information received from SA1 (offline activities ahead of the SA1 meeting and information received from SA1 during the meeting).
_1555041731.vsd
2017 Q3


2017 Q4 


2018 Q1 


SA6 Jeju


SA6 Dali


SA6 Prague


SA6 Malmo


2017 Q2


SA6 Dubrovnik


SA6 Reno


SA1 Porto


SA1 China


SA1 Reno


SA-75 Dubrovnik


SA-76 West Palm Beach


SA-77 Sapporo


SA-78 Lisbon


SA1 Jeju


Gap analyses


Solutions and evaluation


Rel-15 normative work


Rel-15 stage 1 study phase


Rel-15 stage 1 normative phase


1st call: review stage 1 CRs and 
share work (24.05.2017)


3rd call: review of input papers before Malmö meeting (05.07.2017)


2nd call: review of draft gap analyses and solution papers (14.06.2017)



