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Abstract: This contribution contains an updated work plan proposal for FRMCS in Rel-15.
1. Introduction

This contribution contains a work plan proposal for the Application Architecture for the Future Railway Mobile Communication System. The document is a working document, to be updated and presented to SA6 meetings.
It is suggested to discuss and to decide the work plan as below.
2. Meetings
SA6#15 Jeju Island
· SID agreed, skeleton, introduction, scope

· TR 23.790 version 0.1.1 published
SA6#16 Dali

· Gab analyses started based on TR 22.889

· TR 23.790 version 0.2.0 published
· FS_FRMCS_ARCH completion: 5%

SA6#17 Prague
· Gab analyses further continued (still) based in TR 22.889
· TR 23.790 version 0.3.0 published

· FS_FRMCS_ARCH completion: 10%

SA6#18 Malmö (forecast)
· Start work based on normative requirements

· Restructure TR 23.790, completing the gab analyses section, start solution work
· TR 23.790 version 0.x.x published

· FS_FRMCS_ARCH completion: xx%
SA6 ad hoc Sophia Antipolis (forecast)
· Solution work further progressed / completed

· Study work allows TR 23.790 to be sent for information / approval, TR 23.790 version 0.x.x published

· FS_FRMCS_ARCH completion: xx%

· Normative WID discussion, agreement

SA6#19 Dubrovnik (forecast)
· Complete study work, sent TR for approval (if needed), TR 23.790 version x.x.x published
· FS_FRMCS_ARCH completion: 100%

· Start normative work (CR / TS)
· FRMCS_ARCH completion: xx%
SA6#20 Reno (forecast)
· Complete normative work (CR / TS), sent outcome to SA for approval

· FRMCS_ARCH completion: at least 80%
3. Timeline FRMCS Rel-15
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Thank you for support!
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