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SA6 report to SA#80 (SP-180363)
The SA6 report to SA#80 was presented by the Chairman (Mr. Suresh Chitturi), and noted. CT Chairman commented that co-location with CT groups is helpful, however increased coordination and support from companies in SA6 is needed to ensure that Stage 3 work is completed on time.
CR Packs
The following CR packs from SA6 WG were ALL block approved, with no concerns or comments:
	SA Tdoc
	Title
	Related SA6 Tdocs
	Status

	SP-180364
	Rel-14 CRs to TS 23.280 MCImp-MC_ARCH
	S6-180729

S6-180730
	Approved

	SP-180365
	Rel-14 CRs to TS 23.379 MCImp-eMCPTT
	S6-180914

S6-180915

S6-180826

S6-180827

S6-180579

S6-180584
	Approved

	SP-180366
	Rel-14 CRs to TS 23.281 MCImp-MCVideo
	S6-180580

S6-180585
	Approved

	SP-180367
	Rel-14 CRs to TS 23.282 MCImp-MCData
	S6-180582

S6-180586
	Approved

	SP-180368
	Rel-15 CR to TS 23.280 for enhMCPTT, eMCData, eMCVideo
	S6-180595

S6-180855
	Approved

	SP-180369
	Rel-15 CR to TS 23.379 for enhMCPTT
	S6-180917

S6-180857
	Approved

	SP-180370
	Rel-15 CR to TS 23.282 for eMCData
	S6-180706
	Approved

	SP-180371
	Rel-15 CRs to TS 23.280 for MCSMI
	S6-180858
	Approved

	SP-180372
	Rel-15 CRs to TS 23.283 for MCCI
	S6-180681

S6-180611

S6-180694

S6-180517

S6-180723

S6-180614

S6-180615

S6-180682

S6-180859
	Approved

	SP-180373
	Rel-15 CR to TR 23.379 for MONASTERY
	S6-180616
	Approved

	SP-180374
	Rel-15 CRs to TS 23.222 for CAPIF
	S6-180617

S6-180618

S6-180954
	Approved

	SP-180375
	Rel-16 CRs to TS 23.222 for eCAPIF
	S6-180684

S6-180619

S6-180620

S6-180621

S6-180707

S6-180928
	Approved


Rel-16 SA6 TRs
	SA Tdoc
	Title
	Decision

	SP-180376
	Presentation of TR 23.792 v2.0.0 for approval: Study on MBMS APIs for Mission Critical Services
	Approved

	SP-180377
	Presentation of TR 23.795 v1.0.0 for information: Study on application layer support for V2X services
	Noted


Rel-16 SA6 work-items
	Tdoc
	Title
	Decision

	SP-180378
	New WID on Enhancements to Functional architecture and information flows for Mission Critical Data
	Approved

	SP-180379
	New WID on Enhanced Mission Critical System Migration and Interconnection
	Approved

	SP-180380
	New WID on MBMS APIs for Mission Critical Services
	Approved
New TS 23.479

	SP-180381
	New WID on Enhanced Mission Critical Communication Interworking with Land Mobile Radio Systems
	Approved

	SP-180382
	New WID on Enhanced Mission Critical Push-to-talk architecture phase 2
	Approved


Rel-16 SA6 Studies
	Tdoc
	Title
	Decision

	SP-180383
	New SID on Study on Mission Critical services support over 5G System
	Approved (see NOTE)
New TR 23.783

	SP-180384
	New SID on Study into discreet listening and logging for mission critical services
	Approved
New TR 23.784

	SP-180385
	Revised SID on Study on MC Services Access Aspects
	Approved


NOTE: Discussion took place on whether there will be RAN impacts, and whether it may be necessary to align Rel-15 specs to support MCOver5GS? The conclusion was that the study can progress as normal with the stated objectives i.e. to focus on identifying aspects needed to support MC services over 5G, and any corresponding actions that may require RAN or System aspects, without any pre-conclusions that there will be no Rel-15 CRs.
Related SA1 Outcomes (SA1 report available in SP-180302)
Rel-16 WID MONASTERY2 is declared 70% complete. The target completion date is moved to SA#82 (Dec 2018). Corresponding study FS_FRMCS2 is 85% complete and also expected to finish by SA#82.
Rel-16 WID MARCOM approved during SA#80 (SP-180327), and the target complete date is SA#82 (Dec 2017). The results from FS_MARCOM documented in TR 22.819 (which is 95% complete and sent for approval at SA#80) will be cosidered for the normative phase. 
The MCOver WID was revised (SP-180354) to include address “removal of LTE” changes to TS 22.468 to ensure that GCSE requirements are not restricted for LTE.

FS_V2XIMP (Study on improvement of V2X Service Handling) is declared 75% complete.

Related SA2 Outcomes (SA2 report available in SP-180469)
FS_eV2XARC (Study on architecture enhancements for 3GPP support of advanced V2X services) is now 35% complete.
FS_eIMS5G (Study on Enhanced IMS to 5GC Integration) is declared 40% complete. Target date for completion is moved to SA#82. 
SA2 WID Prioritization – Several rounds of discussions were held on Rel-16 priorization of SA2 topics due to workload, and alignment with RAN. The discussions were based on inputs from various companies and GSMA. The conclusion is available in SP-180619. It is expected that the prioritization task will again be revisited in SA#83.
Related SA3 Outcomes (SA3 report available in SP-180437)
CAPIF-Sec (Security aspects of CAPIF) is declared 100% complete and TS 33.122 was approved. 

eMCSec (Rel-15) is declared 100% complete. 

New WID on Mission Critical Services Security Enhancements (MCXSec) for Rel-16 was approved in SP-180596, with target completion on Mar 2019 (SA#83). 

Related SA4 Outcomes (SA4 report available in SP-180260)

FEC and ROHC Activation for GCSE over MBMS (FRASE) is declared 30% complete and exception request until SA#81. 
Usage of CAPIF for xMB API (CAPIF4xMB) is now 25% complete and first version of TS 26.348 is produced.

Framework for Live Uplink Streaming (FLUS) is declared 100% complete and related TR 26.939 was approved. A new WID on Enhancements to Framework for Live Uplink Streaming (E-FLUS) in SP-180285 was approved with target completion of SA#83.

V2X Media Handling and Interaction (FS_mV2X) is 60% completed and target completion date remains SA#82.

Related CT Outcomes (CT report available in SP-180564)
Mission Critical Interworking is currently scheduled to complete in Dec 2018 (i.e. for Rel-16), however based on the progress until Sep 2018 CT may considered it be a Rel-15 feature. 

eMCVideo and eMCData are likely to be completed by Sep 2018. For MBMS_Mcservices and enhMCPTT it depends on the progress.
Incoming Liaisons (SA6 related)
	SP-180524
	Information
	LS from SA WG2: Reply LS on LS to 3GPP on QoS Prediction
	SA WG2 (S2-185846)


	SP-180529
	Action
	LS from Automotive Edge Computing Consortium (AECC): LS on Prioritized Vehicle to Cloud Automotive Use Cases
	Automotive Edge Computing Consortium (AECC) (LS-AECC)


	SP-180552
	Action
	LS from 5GAA Board: LS to 3GPP on Prioritised Use Cases for consideration in Rel-16 NR-V2X
	5GAA Board (5GAA_A-180185


Outgoing Liaisons (SA6 related)
	SP-180609
	Action
	Reply LS on Prioritized Vehicle to Cloud Automotive Use Cases
	TSG SA


WID Template 
SP-180617 – CR to TR 21.900 providing additional clarification to the secondary responsibility of a working group for WIDs. 


Rel-15 summaries (SP-180554)

The feature champions are requested to provide Rel-15 summaries by SA#81 for completed features.
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