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SA6 report to SA#81 (SP-180670)
The SA6 report to SA#81 was presented by the SA6 Chairman (Mr. Suresh Chitturi), and noted. A clarification was requested on the scope of V2XAPP for Rel-16, on its relationship with Rel-14 V2X activities, and SAE. It was responded that analysis of both SA1 requirements and SAE were taken into consideration during the study, and V2XAPP will be based on the conclusions of the study. There was also a question on parallel sessions i.e. whether there would be delegates that have interest in both tracks. The SA6 chairman clarified that any agreements within the parallel sessions will be re-endorsed in the plenary session, and several companies in SA6 have multiple delegates to cover both parallel sessions, while some may have interest in only one track.
CR Packs
The following CR packs from SA6 WG were ALL block approved, with no concerns or comments:
	Tdoc
	Title
	Related SA6 Tdocs
	Status

	SP-180671
	Rel-14 CRs to TS 23.379 for MCImp-eMCPTT
	S6-180729

S6-180730
	Approved

	SP-180672
	Rel-15 CRs to TS 23.379 for enhMCPTT
	S6-180914

S6-180915

S6-180826

S6-180827

S6-180579

S6-180584
	Approved

	SP-180673
	Rel-15 CRs to TS 23.283 for MCCI
	S6-180580

S6-180585
	Approved

	SP-180674
	Rel-15 CRs to TS 23.222 for CAPIF
	S6-180582

S6-180586
	Approved

	SP-180675
	Rel-16 CRs to TS 23.222 for eCAPIF
	S6-180595

S6-180855
	Approved

	SP-180676
	Rel-16 CRs to TS 23.280 and TS 23.379 for enh2MCPTT
	S6-180917

S6-180857
	Approved

	SP-180677
	Rel-16 CRs to TS 23.282 for eMCData2
	S6-180706
	Approved

	SP-180678
	Rel-16 CRs to TS 23.379 for eMCSMI
	S6-180858
	Approved

	SP-180679
	Rel-16 CRs to TS 23.283 for eMCCI
	S6-180681

S6-180611

S6-180694

S6-180517

S6-180723

S6-180614

S6-180615

S6-180682

S6-180859
	


Rel-16 SA6 TRs
	Tdoc
	Title
	Decision

	SP-180682
	Presentation of TR 23.795 v2.0.0 for approval: Study on application layer support for V2X services
	Approved
LG raised the following comments:

1) LoA related requirements are not clear within SA1, and some changes are required to the TR.
2) For solution evaluations, how does SA6 intend to address the dependency on other working groups
SA6 Chairman suggested that the SID is only 95% complete, and companies are free to bring corrections. For dependencies, the purpose was to highlight to other groups that there are indeed dependencies. SA6 has sent an LS to related working groups informing them about the TR completion (which highlight the dependencies).


Rel-16 SA6 work-items
	Tdoc
	Title
	Decision

	SP-180681 (V2XAPP)
	New WID for application layer support for V2X services
	Revised to SP-180898 - Approved
UID: 810020
New TS 23.286


Rel-16 SA6 Studies
	Tdoc
	Title
	Decision

	SP-180680 (eMCCI)
	Additional supporters for eMCCI WID
	Approved


	SP-180868 (FS_enhMCLoc)
(Direct submission to SA#81)
	New SID on location enhancements for mission critical services
	Revised to SP-180892
->SP-180913->
SP-180921 – Approved
UID: 810055
New TR 23.744
The key changes include further clarification of scope/justification e.g. limitation of enhancements to EPS, identification of gaps with existing architecure prior to solutions, reference to stage 1 requirements, etc.


Related SA1 Outcomes (SA1 report available in SP-180749)
Mobile Communication System for Railways 2 (MONASTERY2) is now 75% complete, and the target completion date is SA#82 (12/2018). The completion date of corresponding study (FS_FRMCS2) is 85%, and the target completion is SA#84 (06/2019). The study is expected to continue into Rel-17, independent of the Rel-16 MONASTERY2.
Maritime Communication Services over 3GPP System (MARCOM) is now 70% complete, and the target completion date remains SA#82 (12/2018). TS 22.119 is sent for information in SP-180762. The corresponding study (FS_MARCOM) is now 100%.
FS_V2XIMP (Study on improvement of V2X Service Handling) is declared 95% complete. There was some discussion whether new WIDs such as ID_UAS (Remote Identification of Unmanned Aerial Systems) in SP-180771 and MSGin5G (Message service with 5G system requirements) in SP-180920 would be candidates for SA6 WG.
Related SA2 Outcomes (SA2 report available in SP-180710)
The SA6 Chairman asked for clarification on the support for MBMS in 5G – it was stated that there is no NR WID (RAN) for MBMS, or any activity in SA2 currently.
Related SA3 Outcomes (SA3 report available in SP-180687)
eMCSec R 16 security (MCXSec) is now 40% complete and the target completion date remains SA#83 (03/2019). 
Related SA4 Outcomes (SA4 report available in SP-180637)
Usage of CAPIF for xMB API (CAPIF4xMB) is declared 40% complete, and the target completion date is SA#82 (12/2018). New TS 26.348 was sent for information in SP-180654.
Enhancements to Framework for Live Uplink Streaming (E-FLUS) is 20% complete and the target completion date remains SA#83 (03/2019).

New WID on xMB extension for mission critical services (MC_XMB) in SP-180665 was approved. It is expected to address several gaps in xMB to enable MCData file distribution over xMB.
Related CT Outcomes (CT report available in SP-180873)
The MCCI3 WID (MC Interworking) has been shifted to Rel-16, and expected to finish by Dec 2018. There was discussion during the plenary (both online and offline), whether it makes sense to move MCCI Rel-15 WID in SA6 also to Rel-16 to align with Stage 3 decision. It was concluded that such alignment is not desirable considering that Stage 2 Rel-15 WID is very stable and has been communicated externally as such, any change to this will be problematic. A suggestion was made that perhaps a note is captured in Rel-15 Stage 2 specs to indicate that corresponding Stage 3 specifications are not available – and this is an SA6 decision.
SA6 related Incoming LSs
	SP-180668
	LS In
	Information
	LS from 5GAA WG2: LS on Requirements to enable Predictive QoS for Automotive industry
	Noted (without discussion)

	SP-180878
	LS In
	Action
	LS from TSG CT: Reply LS on API specification and API version number maintenance
	Noted 

SA6 is copied in CT LS to SA. There is an action for SA6 to accommodate any alignment in CAPIF for API versioning.

	SP-180857
	LS In
	Action
	LS from SA WG1: LS on the information of the 3GPP standardization applicable to maritime usage and the request of the additional maritime related information 
	Noted


SA6 related Outgoing LSs
None

Rel-15 summaries
The feature champions are requested to provide Rel-15 summaries by SA#82 for completed features. During SA#81, the following SA6 related WI sumaries were submitted and endorsed:
	SP-180862
	WI SUMMARY
	Endorsement
	Summary for WI CAPIF
	Rel-15
	CAPIF

	SP-180854
	WI SUMMARY
	Endorsement
	Summary for Mobile Communication System for Railways
	Rel-15
	MONASTERY


See SP-180890 for more information.

Rel-17 Schedule
The Rel-17 schedule was briefly discussed. It was recommended by SA Chairman that earlier Stage 1 freeze dates be considered for Rel-17 onwards. In the current release schedule planning, the Stage 1 freeze dates does not allow the downstream TSG/WGs with sufficient time to consider SA1 inputs during their work prioritization. 
More discussions are expected between SA-RAN to identify the appropriate schedule for Rel-17, and likely to be discussed in detail with possible agreement at TSG#82.
Updates to Drafting rules (SP-180846)
The CR provides updated to drafting rules e.g. allow specs in .docx format, forbid curly quotes, modify decimal point rules, allow automatic clause numbering during drafting phase. [image: image1.jpg]Y
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