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Abstract: This document serves as a reference for discussion on SA6 Work Plan updates during SA6#26.
3GPP Work Plan update provided by the MCC (see http://www.3gpp.org/ftp/Information/WORK_PLAN/) , reflects the status of SA6 activities post-SA#81 as follows:
Rel-16 Studies

	Study Item 
	Completion Level (before SA6#26)
	Target Completion Date
	Completion Level

(after SA6#26)

	FS_V2XAPP
	95%
	SA#81 (09/2018)
	TBD

	FS_FRMCS2
	20%
	SA#82 (12/2018)
	TBD

	FS_MCSAA
	25%
	SA#83 (03/2019)
	TBD

	FS_MCOver5GS
	5%
	SA#83 (03/2019)
	TBD

	FS_MCLOG
	10%
	SA#83 (03/2019)
	TBD

	FS_enhMCLoc
	0%
	SA#83 (03/2019)
	TBD


Rel-16 Work-Items

	Work Item 
	Completion Level (before SA6#26)
	Target Completion Date
	Completion Level

(after SA6#26)

	eCAPIF
	30%
	SA#82 (12/2018)
	TBD

	enh2MCPTT
	5%
	SA#83 (03/2019)
	TBD

	eMCData2
	10%
	SA#84 (06/2019)
	TBD

	eMCSMI
	5%
	SA#83 (03/2019)
	TBD

	eMCCI
	5%
	SA#84 (06/2019)
	TBD

	MBMSAPI_MCS
	15%
	SA#83 (03/2019)
	TBD

	V2XAPP
	0%
	SA#84 (06/2019)
	TBD


Based on the progress during SA6#26, it is necessary that we review and update the completion levels as appropriate. 
