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Abstract: This document serves as a reference for SA6 Work Plan review and progress update after SA6#28.
The latest version of the 3GPP Work Plan provided by the MCC is available at: http://www.3gpp.org/ftp/Information/WORK_PLAN/
Rel-16 Studies

	Study Item 
	Target Completion Date
	Completion % 
(before SA6#28)
	Completion % 
(after SA6#28)
	Remarks

	FS_FRMCS2
	SA#83 (03/2019)
	65%
	TBD
	

	FS_MCSAA
	SA#83 (03/2019)
	70%
	TBD
	

	FS_MCOver5GS
	SA#85 (09/2019)
	35%
	TBD
	

	FS_MCLOG
	SA#84 (06/2019)
	50%
	TBD
	

	FS_enhMCLoc
	SA#83 (03/2019)
	20%
	TBD
	Target completion date does not appear realistic

	FS_FFAPP
	SA#86 (12/2019)
	0%
	TBD
	

	FS_UASAPP
	SA#87 (03/2020)
	0%
	TBD
	No work expected in Q1/2019


Rel-16 Work-Items

	Work Item 
	Target Completion Date
	Completion % (before SA6#28)
	Completion %

(after SA6#28)
	Remarks

	eCAPIF
	SA#84 (06/2019)
	45%
	TBD
	

	enh2MCPTT
	SA#83 (03/2019)
	35%
	TBD
	Target completion date does not appear realistic

	eMCData2
	SA#84 (06/2019)
	40%
	TBD
	

	eMCSMI
	SA#84 (06/2019)
	10%
	TBD
	

	eMCCI
	SA#84 (06/2019)
	15%
	TBD
	

	MBMSAPI_MCS
	SA#83 (03/2019)
	65%
	TBD
	

	V2XAPP
	SA#84 (06/2019)
	25%
	TBD
	

	SEAL
	SA#84 (06/2019)
	0%
	TBD
	


Based on the progress during SA6#28, it is necessary that we review and update the completion levels as appropriate. 
