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SA6 report to SA#82 (SP-181214_was SP-181132)
The SA6 report to SA#82 was presented by the SA6 Chairman (Mr. Suresh Chitturi), and noted. Both SA6 Chairman and TSG-SA Chairman extended thanks to the SA6 Vice-Chairman Mr. Dave Chater-Lea for his leadership and support during his two-terms in the leadership role.
CR Packs
The following CR packs from SA6 WG were ALL block approved, with no concerns or comments:
	Tdoc
	Title
	Related SA6 Tdocs
	Status

	SP-181170
	Rel-14 CRs to TS 23.281 for MCImp-MCVideo
	S6-181820
S6-181871
	Approved

	SP-181171
	Rel-15 CRs to TS 23.280 for enhMCPTT
	S6-181532
S6-181436
	Approved

	SP-181172
	Rel-15 CRs to TS 23.280 for MBMS_MCservices
	S6-181438
S6-181439
	Approved

	SP-181173
	Rel-15 CRs to TS 23.283 for MCCI
	S6-181452
	Approved

	SP-181174
	Rel-15 CRs to TS 23.280 for MONASTERY
	S6-181786
S6-181787
	Approved

	SP-181175
	Rel-15 CRs to TS 23.222 for CAPIF
	S6-181737
S6-181822
	Approved

	SP-181176
	Rel-16 CRs to TS 23.222 for eCAPIF
	S6-181504
S6-181562

S6-181585

S6-181559

S6-181563
	Approved

	SP-181177
	Rel-16 CRs to TS 23.280 and TS 23.379 for enh2MCPTT
	S6-181862
S6-181618
S6-181823

S6-181734

S6-181313

S6-181582

S6-181553

S6-181587

S6-181442

S6-181873

S6-181854

S6-181619

S6-181872

S6-181856

S6-181743
	Approved

	SP-181178
	Rel-16 CRs to TS 23.282 for eMCData2
	S6-181445
S6-181449

S6-181535

S6-181746

S6-181447

S6-181448

S6-181826

S6-181745
	Approved

	SP-181179
	Rel-16 CRs to TS 23.283
	S6-181377
S6-181827

S6-181629
	Approved

	SP-181180
	Rel-16 CRs to TS 23.281 for TEI16
	S6-181620
	Approved

	SP-181181
	Rel-16 CRs to TR 23.795 for FS_V2XAPP
	S6-181405
S6-181503
	Approved


Rel-16 SA6 TRs
	Tdoc
	Title
	Decision

	SP-181142
	Presentation of TR 23.796 v1.0.0 for information: Study on application architecture for the Future Railway Mobile Communication System (FRMCS) Phase 2
	Noted

	SP-181143
	Presentation of TR 23.778 v1.0.0 for information: Study on MC services access aspects
	Noted


Rel-16 SA6 TSs

	Tdoc
	Title
	Decision

	SP-181144
	Presentation of TS 23.479 v1.0.0 for information: UE MBMS APIs for Mission Critical Services
	Noted


Rel-16 SA6 work-items
	Tdoc
	Title
	Decision

	SP-181134
	Revised WID on Enhanced Mission Critical System Migration and Interconnection
	Approved

	SP-181137
	Revised WID on Enhancements for Common API Framework for 3GPP Northbound APIs
	Approved

	SP-181141
	New WID on Service Enabler Architecture Layer for Verticals
	Approved
New TS 23.434 


Rel-16 SA6 Studies
	Tdoc
	Title
	Decision

	SP-181133
	Revised SID on Application Architecture for the Future Railway Mobile Communication System (FRMCS) Phase 2
	Approved


	SP-181135
	Revised SID on MC Services Access Aspects
	Approved


	SP-181136
	Revised SID on Mission Critical Services support over 5G System
	Approved


	SP-181138
	Revised SID on Discreet Listening and Logging for Mission Critical Services
	Approved


	SP-181139
	New SID on Application Layer support for Factories of the Future in 5G network
	Approved
New TR 23.745  

	SP-181140
	New SID on Application Layer support for Unmanned Aerial System (UAS)
	Concerns expressed on the dependency on SA2 study, and the need to establish a mechanism by which SA6 waits until SA2 at least begins the system architecure work.The objectives were revised to accomodate the concerns, and the target completion date was also changed to SA#87 (03/2020) to align with SA2 SID completion dates.
Revised to SP-181237/181252 and Approved
New TR 23.755  


Related SA1 Outcomes (SA1 report available in SP-180996)
Mobile Communication System for Railways 2 (MONASTERY2) is now 100% complete. TS 22.289 is sent for one step approval SP-181001. FS_FRMCS2 (Study on Future Railway Mobile Communication System 2) is 100% as well. Discussion on which WG will develop stage 2 for TS 22.289 – the conclusion is that it is up to the individual companies to bring contributions to the appropriate WGs.
Maritime Communication Services over 3GPP System (MARCOM) is now 95% complete, and TS 22.119 is sent for approval SP-181004. It is expected that work in downstream groups will only be pursued in Rel-17.
Remote Identification of Unmanned Aerial Systems (ID_UAS) is 100% complete. TS 22.125 is sent for one step approval SP-181009.
Improvement of V2X Service Handling (V2XIMP) - new WID for approval in SP-181013, and the normative work is 95% complete. Study on Improvement of V2X Service Handling (FS_V2XIMP) is 100% complete.
Related SA2 Outcomes (SA2 report available in SP-181078)
Study on architecture enhancements for 3GPP support of advanced V2X services (FS_eV2XARC) is now 88% complete. TR 23.786 is sent for information. New WID on Architecture enhancements for 3GPP support of advanced V2X services (eV2XARC) is sent for approval. Also refer to the status report on overall eV2X work to SA in SP-181127. 
Related SA3 Outcomes (SA3 report available in SP-181168)
MCXSec is now 50% complete, target completion date remains SA#83 (03/2019)

Related SA4 Outcomes (SA4 report available in SP-180964)
Usage of CAPIF for xMB API (CAPIF4xMB) is declared 100% complete. Draft TS 26.348 sent for approval in SP-180980. Summary for work item "Usage of CAPIF for xMB API” available in SP-181187
Enhancements to Framework for Live Uplink Streaming (E-FLUS) is 40% complete and the target completion date remains SA#83 (03/2019).

MC_xMB (MCData file distribution support over xMB) is now 80% complete. Agreed pCRs are already included in TS 26.348.
FS_mV2X (V2X Media Handling and Interaction) is now 92% complete, target completion date moved to SA#85 (09/2019).
Related CT Outcomes (CT report available in SP-181219)
At CT#82, the two remaining CT’s MCPTT-related items (enhMCPTT-CT and eMCData-CT) have been set at 100% (were reported at 85% from CT1). 
New WID on Mission Critical system migration and interconnection (MCSMI_CT). TS 24.885 is the allocated TS number.
Mission Critical Interworking (Rel-16)

- On stage 2 level this WI is part of Rel-15. It is currently foreseen to be completed by June 2019 in Rel-16 on stage 3 level.

- For TR 21.915 it is proposed to not add any section for MC IWK. Instead it should be generally pointed out in the TR that work items not completed in Rel-15 are not included.
SA6 related Incoming LSs
	Tdoc
	
	For
	Title
	Remarks

	SP-180963
	LS In
	Action
	LS from SA WG6: LS on enablers for group communications in 5GS
	The LS was discussed in conjunction with SP-181198 and SP-181161. There are aspects in both SA2 and RAN that need to be considered for supporting MBMS over 5G.
Noted. 
See RAN reply in SP-181234

	SP-180939
	LS In
	Information
	LS from IALA ENAV22: Reply to LS on the information of the 3GPP standardization applicable to maritime usage and the request of the additional maritime related information
	Noted

	SP-180935
	LS In
	Information
	LS from GSMA: Cooperation on Generic Slice Template definition
	SA discussion suggested that SA6 could take the lead on the response to GSMA, especially for MC services and Railways
Noted

	SP-181234
	
	
	Reply LS on enablers for group communications in 5GS
	Reply LS from RAN to SA6 LS. Discussion did not conclude on how to progress but SA chairman suggested that a new WID must be brought to SA for discussion. However, the realistic date for MBMS support seems to be Release 17. The exact scope and timeline depends on SA2 outcomes.
Noted


SA6 related Outgoing LSs
	Tdoc
	
	Title
	Remarks

	SP-181200
	LS OUT
	Reply LS on ISO 17515-3 comment resolution
	SA6 Chairman requested SA6 to be Cc’ed in the LS out and include text regarding V2X work
Revised to SP-181228 and approved.



Rel-15 summaries
During SA#82, the following SA6 related WI sumaries were submitted and endorsed:
	SP-181215
	WI SUMMARY
	Endorsement
	Summary of enhMCPTT-CT feature in Release 15
	Rel-15
	enhMCPTT

	SP-181216
	WI SUMMARY
	Endorsement
	Summary of eMCData-CT feature in Release 15
	Rel-15
	eMCData

	SP-181222
	WI SUMMARY
	Endorsement
	Summary for WI: eMCVideo
	Rel-15
	eMCVideo


See SP-181230 for more information.

After further discussions on how to document incomplete features e.g. MCCI, MCSMI, it was concluded that we do not capture them in the summary document, but add a single statement in the document that the TR only includes features completed in Rel-15. Therefore, the following WI sumary will not be included in Rel-15.
	SP-180993
	WI SUMMARY
	Endorsement
	Summary for WI MCCI
	Rel-15
	MCCI


Rel-17 Schedule
Discussion occurred on Release 17 planning based on Ericsson paper (SP-181203). Several aspects were discussed from length of the release cycle for Rel-17, earlier stage 1 freeze dates, to longer stage 3 (from 6 to 9 months) to align with ASN.1 freeze.
A revision in SP-181248 was discussed on principles for Rel-17 schedule, and endorsed.
Separately, RAN indicated (in their report SP-181241) that changes have been made to their Release 16 schedule and the new Rel-16 freeze date is Q1/2020. Further discussions is expected in SA#83 on how this impacts SA/CT release planning.

It was concluded as follows: 

Stage 1 freeze: 12/2019 (#86), with all the normative work to be at least 80% complete by 09/2019 (#85). Stage 2 and Stage 3 freeze dates are yet to be agreed.

Updates to TEI handling in TS 21.900 (TSG working methods)
SA#82 discussed working methods for handling of TEI work-items in SP-181240, but it was postponed due to no consensus on the revised procedures. [image: image1.jpg]Y
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