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SA#83 document repository: http://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_83/Docs/ 
SA6 report to SA#83 (SP-190058)
The SA6 report to SA#83 was presented by the SA6 Chairman (Mr. Suresh Chitturi), and noted. Regarding the concern from SA6 on the meeting locations, it was suggested that PCG will discuss this matter e.g. remote participation is already being considered. The conclusion was that SA6 WG will need to manage this situation until there is a clear guidance from PCG. There was a clarification requested on FS_MCOver5GS, on what it means to extend SID, and a question on FS_FRMCS2 to clarify the “30 solutions” suggested for normaitve work. Both these questions were clarified by the SA6 Chairman.
SA Leadership Elections
Georg Mayer (Huawei) elected as the new SA Chairman. The SA Vice-Chairmen have been re-elected by acclamation, namely Yusuke Nakano (KDDI), LaeYoung Kim (LG Electronics), and Gregory Schumacher (Sprint). 

CR Packs
The following CR packs from SA6 WG were ALL block approved, with no concerns or comments:
	Tdoc
	Title
	Related SA6 Tdocs
	Status

	SP-190071
	Rel-15 CRs to TS 23.280 for enhMCPTT
	S6-190239
S6-190240
	Approved

	SP-190070
	Rel-15 CRs to TS 23.281 for eMCVideo
	S6-190241
S6-190242
	Approved

	SP-190072
	Rel-16 CRs to TS 23.222 for eCAPIF
	S6-190260
S6-190261
S6-190277
S6-190177
S6-190428
S6-190495
S6-190496
S6-190423
S6-190494
S6-190425
S6-190426
S6-190427
S6-190385
	Approved

	SP-190073
	Rel-16 CRs to TS 23.280, TS 23.381 and TS 23.379 for enh2MCPTT
	S6-190275
S6-190249
S6-190152
S6-190520
S6-190413
S6-190414
S6-190415
S6-190250
S6-190245
S6-190246
S6-190251
S6-190248
S6-190299
	Approved

	SP-190074
	Rel-16 CRs to TS 23.282 for eMCData2
	S6-190013
S6-190014
S6-190253
S6-190254
S6-190293
S6-190252
S6-190491
S6-190492
S6-190419
S6-190420
	Approved

	SP-190075
	Rel-16 CRs to TS 23.280, TS 23.280, TS 23.379 for eMCSMI
	S6-190256
S6-190164
S6-190422
S6-190165
	Approved

	SP-190076
	Rel-16 CRs to TS 23.283 for eMCCI
	S6-190257
S6-190258
S6-190167
S6-190259
S6-190169
S6-190170
S6-190276
S6-190493
	Approved


Rel-16 SA6 TRs
	Tdoc
	Title
	Decision

	SP-190061
	Presentation of TR 23.784 v1.0.0 for information: Study into discreet listening and logging for mission critical services
	Noted

	SP-190059
	Presentation of TR 23.796 v2.0.0 for approval: Study on application architecture for the Future Railway Mobile Communication System (FRMCS) Phase 2
	Approved


Rel-16 SA6 TSs

	Tdoc
	Title
	Decision

	SP-190062
	Presentation of TS 23.286 v1.0.0 for information: Application layer support for V2X services
	Noted

	SP-190062
	Presentation of TS 23.434 v1.0.0 for information: Service enabler architecture layer for verticals
	Noted

	SP-190060
	Presentation of TS 23.479 2.0.0 for information: UE MBMS APIs for Mission Critical Services
	Approved


Rel-16 SA6 work-items
	Tdoc
	Title
	Decision

	SP-190064
	New WID on Application Architecture for the Mobile Communication System for Railways (MONASTERY) Phase 2
	Approved

	SP-190068
	Revised WID on Enhanced Mission Critical Push-to-talk architecture phase 2
	Approved


Rel-16 SA6 Studies
	Tdoc
	Title
	Decision

	SP-190065
	New SID on Application Architecture for enabling Edge Applications
	Revised to SP-190244 (only change is addition of more supporting companies)

Approved
New TR 23.758 assigned

	SP-190066
	Revised SID on MC Services Access Aspects
	Approved


	SP-190067
	Revised SID on location enhancements for mission critical services
	Approved



Related SA1 Outcomes (SA1 report available in SP-190078)
All Rel-16 WIDs now 100% complete. Maritime Communication Services over 3GPP System (MARCOM) is 95->100%. Improvement of V2X Service Handling is 95->100%. 

Study on enhancement for UAVs (FS_EAV) is 20->70% complete, and TR 22.829 is sent for information (SP-190089). New study on enhancements for cyber-physical control applications in vertical domains (FS_eCAV) submitted for approval (SP-190092).
Discussion on whether FS_MINT can/will address public safety scenarios. It was clarified that public safety scenarios are not explicitly stated in the objectives. 
Related SA2 Outcomes (SA2 report available in SP-190151)
Study on architecture enhancements for 3GPP support of advanced V2X services (FS_eV2XARC) is 88->95% complete. TR 23.786 is sent for approval. Architecture enhancements for 3GPP support of advanced V2X services (eV2XARC) is 0->30% complete.
Study on Enhanced IMS to 5GC Integration (FS_eIMS5G) is now 40->70% complete, and TR 23.794 sent for information. 
New SID: Study on enhancement of support for Edge Computing in 5GC approved in SP-190185. 
New SID: Study on System enhancement for Proximity based Services in 5GS in SP-190186.
New SID: Architectural enhancements for 5G multicast-broadcast services in SP190253 (was SP-190183/190242).
Related SA3 Outcomes (SA3 report available in SP-190094)
MCXSec changed to 0% from 50%, new target completion date at SA#85 (09/2019). This has been revised based on the new method of SA3 arriving at percentage completion. There has not been agreed CRs to 33.180 in Rel-16, and therefore 0% has been more appropriate at this stage.
New WID on Enhancements for Security aspects of Common API Framework (eCAPIF-Sec) - SP-190107

New study on Security Aspects of 3GPP support for Advanced V2X Services (FS_eV2X_Sec) - SP-190108
Related SA4 Outcomes (SA4 report available in SP-190030)
MC_XMB (MCData File Distribution support over xMB) is now 80->90% complete, and target completion date moved to SA#84. SA4 agreed to prepare a joint session with co-located SA6 meeting to discuss guideline and profile1c.
FS_mV2X (V2X Media Handling and Interaction) is now 60->70% complete, target completion remains at SA#85. 
Related CT Outcomes (CT report available in SP-190219)
Release 16 end date for CT agreed to be in March 2020.
New WID on Mission Critical Data for Rel-16 - CT aspects (CP-190199) – TS 24.487
Revised WID on Mission Critical system migration and interconnection (CP-190143) – TS 29.379, 29.380, 29.582
Presentation for information of 3GPP TR 24.883 v1.0.0 on Mission Critical Systems 
Connection to LMR (CP-190074)
Backwards Incompatible Changes

LS from CT to SA, CT WGs, SA2/3/5 (SP-190225/CP-190218)

:to SA groups: take note of the fact that new late introduced requirements to 5GS Phase1 work may not be considered in the frozen release by CT WGs if the introduced functionality is not backwards compatible.

:CT WGs shall avoid agreeing non-FASMO / non-backwards compatible Rel-15 CRs as far as possible
SA6 related Incoming LSs
	Tdoc
	For
	Title
	Remarks

	SP-190017
	Information
	LS from SA WG6: Reply LS on Cooperation on Generic Slice Template definition
	Noted (with no discussion)

	SP-190018
	Action
	LS from SA WG6: LS on D2D enabler for public safety communications in 5GS
	Replied in SP-190260

	SP-100020
	Information
	LS on the update of 3GPP Release 16 Stage 1 MARCOM standardization
	Noted


SA6 related Outgoing LSs
	Tdoc
	Title
	Remarks

	SP-190251
	LS on Information on MEC work on 5G
	SA2 received an LS from ETSI MEC, and SA2 has asked SA to provide the response (SP-190146). SA6 is copied in the LS from SA to ETSI MEC.

	SP-190260
	Reply LS on D2D enabler for public safety communications in 5GS
	Reply to SP-190018



Rel-15 summaries
During SA#82, the following SA6 related WI sumaries were submitted and endorsed:
	Tdoc
	For
	Title
	WID

	SP-190198
	Endorsement
	Summary of WID on MBMS_MCservices in Release 15
	MBMS_MCservices


See SP-190223 for more information.

Rel-16 Schedule

SP-190057 – The proposal was endorsed to keep Rel-16 stage 2 freeze date as June 2019 (see Proposal 1), and this implies an additional 3 months to Stage 3 to align with RAN stage 3 freeze date of March 2020.
Stage 3 completion date – March 2020 (see CT report SP-190219)
Rel-17 Schedule
SP-190210 – there is support to agree to tentative dates but some companies believe that it is better to understand the content of Rel-17 and some companies would like to take the number of meetings into account as well. 
SP-190233/237/245 - captured the outcome of Rel-17 schedule discussion which was also presented during RAN-SA joint coordination.
SP-190250 is endorsed as follows:
Rel-17 target dates:
Stage 1 freeze – Dec 2019

Stage 2 freeze – September 2020 (may be revisited in Sep and/or Dec 2019)
Stage 3 freeze – TBD 

Inputs from MCC towards improvements to working methods

SP-190025 - Reduce use of the term "subclause"
SP-190270 - Update of procedures relating to work items
Changes proposed on the use of TEI. Essentially, these new rules bring further restrictions on the use of TEI e.g. should avoid the use of Category B, C CRs, and not to be used for new features, mandating the use of work-item code along with TEI, etc.
SP-190027 – Updated TS/TR skeleton
SP-190218 - Clarifying the use of acronyms for new Work Items
Significant discussion but there was no agreement. However, it was suggested that at least the acronyms are aligned or consistent between the groups for the same release/feature. 

SP-190054 – Common tools for Open API development and maintenance
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