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This document contains a brief report from SA#84 on matters relating to SA6 WG activities.
SA#83 document repository: http://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_84/Docs/ 
Statement Regarding Engagement with Companies Added to the U.S. Export Administration Regulations (EAR) Entity List in 3GPP Activities
A statement has been prepared by 3GPP to address the concerns regarding EAR, and it is required to be added to the agenda of all the 3GPP groups. The statement will be read out by the Chairman at the start of the meeting, until further advice. The statement can be found at: https://www.3gpp.org/about-3gpp/legal-matters. 
SP-190390 - Proposals for Better Integration of New Delegates & Vertical Industries
The presentation prepared by TSG Chairmen to assist new members and delegates to help in better integration to the 3GPP work and processes. It received good support, especially on the proposals of mentoring and liaisons. 
SA6 report to SA#84 (SP-190468)
The SA6 report to SA#84 was presented by the SA6 Chairman (Mr. Suresh Chitturi), and noted, with no specific comments or discussion. 
CR Packs
The following CR packs from SA6 WG were ALL block approved, except CR pack SP-190484 
(see below) :
	Tdoc
	Title
	Related SA6 Tdocs
	Status

	SP-190482
	Rel-15 CRs to TS 23.280 and TS 23.379 for MONASTERY
	S6-190793
S6-190794
S6-190583
S6-190585
	Approved

	SP-190483
	Rel-16 CRs to TS 23.222 for eCAPIF
	S6-190782
S6-190882
S6-190826

S6-190854

S6-190783

S6-190784
	Approved

	SP-190484
	Rel-16 CRs to TS 23.280, TS 23.281 and TS 23.379 for enh2MCPTT
	S6-190796
S6-190847
S6-190797
S6-191228
S6-191052
S6-191175
S6-191211
S6-191108
S6-191113
S6-191177
S6-190869
S6-190879
S6-190880
S6-190881

S6-191109

S6-191112

S6-191176

S6-191169

S6-191253
	Approved
S6-190796 was removed from the CR pack, and sent back to SA6 for resolving a conflict. This will not impact the stage 2 freeze of enh2MCPTT.

	SP-190485
	Rel-16 CRs to TS 23.282 for eMCData2
	S6-191174
S6-190907
S6-191178
S6-191250
S6-191173
	Approved

	SP-190486
	Rel-16 CRs to TS 23.282 for eMCSMI
	S6-190803
S6-190692
	Approved

	SP-190487
	Rel-16 CRs to TS 23.283 for eMCCI
	S6-191063
	Approved

	SP-190488
	Rel-16 CRs to TS 23.280, TS 23.281, TS 23.282, TS 23.283 and TS 23.379 for MONASTERY2
	S6-190868
S6-190858
S6-190714
S6-191097
S6-191182
S6-191183
S6-190698
S6-190812
S6-190711

S6-190815

S6-190859

S6-190721

S6-190865

S6-190866

S6-190878

S6-190934

S6-190939

S6-190699

S6-190813
S6-190712
S6-190861

S6-190819

S6-190883

S6-190863

S6-190852

S6-190864

S6-190727

S6-190940

S6-190946

S6-191181

S6-191231

S6-191187

S6-190697

S6-190804

S6-190855

S6-190856

S6-190875

S6-190811

S6-190710

S6-190850

S6-190877

S6-190719

S6-191185

S6-191230

S6-191071

S6-191072

S6-190937

S6-190938

S6-191096

S6-190942
	Approved

	SP-190489
	Rel-16 CRs to TS 23.281 for TEI16
	S6-191179
	Approved


Rel-16 WI Exceptions
	Tdoc
	Title
	Decision

	SP-190474
	Rel-16 Work-Item Exception for eMCCI
	Approved

	SP-190475
	Rel-16 Work-Item Exception for eMCData2
	Approved


Rel-16 SA6 TRs
	Tdoc
	Title
	Decision

	SP-190469
	Presentation of TR 23.744 v1.0.0 for information: Study on location enhancements for mission critical services
	Noted

	SP-190470
	Presentation of TR 23.778 v2.0.0 for approval: Study on MC services access aspects
	Approved

	SP-190471
	Presentation of TR 23.784 v2.0.0 for approval: Study into discreet listening and logging for mission critical services
	Approved


Rel-16 SA6 TSs

	Tdoc
	Title
	Decision

	SP-190472
	Presentation of TS 23.286 v2.0.0 for approval: Application layer support for V2X services
	Approved

	SP-190473
	Presentation of TS 23.434 v2.0.0 for approval: Service enabler architecture layer for verticals
	Approved


Rel-17 SA6 work-items
	Tdoc
	Title
	Decision

	SP-190479
	New WID on Enhancements to Application Architecture for the Mobile Communication System for Railways Phase 2 (eMONASTERY2)
	Revised to SP-190565 (addition of supporting companies)

Approved

	SP-190480
	New WID on MC services support on IOPS mode of operation (MCIOPS)
	Approved


Rel-17 SA6 Studies
	Tdoc
	Title
	Decision

	SP-190477
	New SID on Enhancements to application layer support for V2X services (FS_eV2XAPP)
	Approved


	SP-190478
	New SID on support of the 5GMSG Service (FS_5GMARCH)
	Revised to SP-190559 
(to modify the impacts table and other minor edits)

Approved

	SP-190476
	Revised SID on Mission Critical services support over 5G System (FS_MCOver5GS)
	Approved



Related SA1 Outcomes (SA1 report available in SP-190294)
New Rel-17 WID on 5G Enhancement for UAVs (SP-190308), with target completion SA#86 (12/2019). The corresponding study FS_EAV is 90% complete, and TR 22.829 is sent for approval (SP-190317).
New Rel-17 WID on Service requirements on enhancements for cyber-physical control applications in vertical domains (eCAV), with target completion SA#86 (12/2019). The corresponding study FS_eCAV is 60% complete, TR 22.832 is sent for information (SP-190319).
New Rel-17 WID on Complete Gap Analysis for Railways Mobile Communication System (MONASTERYEND), with target completion SA#86 (12/2019).
Related SA2 Outcomes (SA2 report available in SP-190395)
Study on architecture enhancements for 3GPP support of advanced V2X services (FS_eV2XARC) is 95->100% complete. Architecture enhancements for 3GPP support of advanced V2X services (eV2XARC) is 30->75% complete. TS 23.287 is sent for information. Exception requested for finalizing normative work in Rel-16. 
5GS Enhanced support of Vertical and LAN Services (Vertical_LAN) is 43->90% complete. Exception requested for Rel-16. 
No progress yet on Rel-17 studies, due to a number of Rel-16 exceptions. 
Related SA3 Outcomes (SA3 report available in SP-190347)
eMCSec R16 security (MCXSec) is now 0->45% complete, and target completion is SA#85 (Sep 2020). 
Enhancements for Security aspects of Common API Framework (eCAPIF-Sec) is now 0->30% complete, and target completion is SA#85 (Sep 2020). 
Study on Security Aspects of 3GPP support for Advanced V2X Services (FS_eV2X_Sec) is now 0->20% complete.
Related SA4 Outcomes (SA4 report available in SP-190329)
MC_XMB (MCData File Distribution support over xMB) is now 90->100% complete. CRs to TS 26.347 & TS 26.348. 
FS_mV2X (V2X Media Handling and Interaction) is now 70->80% complete, target completion remains at SA#85. 
Related SA5 Outcomes (SA5 report available in SP-190515)
(FS_MAN_EC) Study on management aspects of edge computing is now 50->65% complete, and TR 28.803 is sent for information.
Related CT Outcomes (CT report available in SP-190549)
New WID on Enhancement of 3GPP Northbound APIs (CP-191233)

New WID on Mobile Communication System for Railways (MONASTERY) Phase 2 (CP-191152)
New WID on CT aspects of V2XAPP (CP-191234)

Revised WID Stage 3 for MC Communication Interworking with Land Mobile Radio Systems (CP-191159). TS 29.379 v1.0.0 presented for information. 
SA6 related Incoming LSs
	Tdoc
	For
	Title
	Remarks

	SP-190530
	Information
	LS from SA WG6: LS on application layer support for V2X services
	Noted 

	SP-190538
	Information
	LS from IALA: Reply to the Liaison Statement on the update of 3GPP Release 16 Stage 1 MARCOM standardization
	Noted


SA6 related Outgoing LSs
None

Rel-17 Planning
SP-190555 - R17 Planning for SA/CT (slide 4)
Cross-TSG (SA/RAN/CT) R17 Planning
Preparation (before meeting / @WGs)
Action to SA WG chairs & rapporteurs to provide mapping slides of
- either R17 SA TS number, section number, etc. (with indicative KPIs and requirements) to RAN work areas 
- or objectives of SIDs/WIDs should be mapped to RAN work areas
SA WG chairs should if possible allow at Q3/19 WG meetings one+ sessions for mapping slides creation
Review on Tuesday of SA#85

This needs further discussion at the next SA6 meeting.
Rel-17 target completion dates:
There was some discussion on Rel-17 dates i.e. whether the stage 2 freeze need to be extended due to the workload in SA2. There was no conclusion, and therefore, the following dates as discussed during SA#83 still hold.

Stage 1 freeze – Dec 2019

Stage 2 freeze – September 2020 (may be revisited in Sep and/or Dec 2019)
Stage 3 freeze – TBD [image: image1.jpg]Y
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