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This document contains a brief report from SA#86 on matters relating to SA6 WG activities.
SA#86 document repository: https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_86/Docs/
Rel-17 Prioritization 
Again, an enormous amount of time spent on down scoping of SA2 workload for Rel-17. The discussions were based on inputs from the email moderators on all the “IN” and “IN*” items identified during SA#85, SP-190949).

There was no consensus to arrive at the release timeline that caused the SA Chair to establish a working agreement in SP-191341 (to extend SA2 completion date to Dec 2020), but it was then withdrawn later by SA Chair based on the prioritization results. 
The SA2 prioritization discussion results are documented in SP-191381. 

Rel-17 Timeline
The following are the current timelines for Rel-17.
Stage 1 freeze – Dec 2019

Stage 2 freeze – September 2020 

Stage 3 freeze – Stage 2 freeze + 9 months 

SA-RAN coordination
SA report to RAN (SP-191305)
Discussion on how to reconcile the 18month release proposed by SA with 15month release content agreed by RAN. However, following the joint meeting SA later agreed to a 15month release and therefore the Rel-17 timeline between RAN and SA is now aligned with 15 month release. 
SA6 report to SA#86 (SP-191102)
The SA6 report to SA#86 was presented by the SA6 Chairman (Mr. Suresh Chitturi), and noted.
There was some discussion on the dependency on 5MBS and ProSe for MC_Over5GS, and whether the dates are realistic. Also a question on why eMONATSERY2 percentage has changed and clarification was provided (i.e. mainly due to scope change).
CR Packs
The following CR packs from SA6 WG were ALL block approved:
	Tdoc
	Title
	Related SA6 Tdocs
	Status

	SP-191107
	Rel-16 CRs to TS23222 for eCAPIF
	S6-192180
	Approved

	SP-191108
	Rel-16 CRs to TS23282 for eMCData2
	S6-192382
S6-192383
	Approved

	SP-191109
	Rel-16 CRs to TS23280, and TS23379 for enh2MCPTT
	S6-192321
S6-192357
S6-192215
S6-192216
S6-192217
	Approved

	SP-191110
	Rel-16 CRs to TS23379 for MONASTERY2
	S6-192220
S6-192221
	Approved

	SP-191111
	Rel-16 CRs to TS23434 for SEAL
	S6-192197
S6-192319
S6-192199
S6-192200
S6-192320
S6-192317
S6-192204
	Approved

	SP-191112
	Rel-16 CRs to TS23286 for V2XAPP
	S6-192384
S6-192358
S6-192183
	Approved

	SP-191113
	Rel-17 CRs to TS23280, TS23281, TS23282, TS23283 and TS23379 for eMONASTERY2
	S6-192083
S6-192205
S6-192206
S6-192207
S6-192208
S6-192209
S6-192345
S6-192225
S6-192212
S6-192346
S6-192347
S6-192348
S6-192085
	Approved

	SP-191114
	Rel-17 CRs to TS 23.280, TS 23.281 and TS 23.379 for TEI17
	S6-192351
S6-192237
S6-192236
S6-192238
	Approved


Rel-17 SA6 TRs
	Tdoc
	Title
	Decision

	SP-191103
	Presentation of TR 23.758 v2.0.0 for approval: Study on Application Architecture for enabling Edge Applications
	Approved


Rel-17 SA6 TSs
None submitted to SA#86
Rel-17 SA6 work-items
	Tdoc
	Title
	Decision

	SP-191104
	Revised WID on Enhancements to Application Architecture for the Mobile Communication System for Railways Phase 2 (eMONASTERY2)
	Approved 

	SP-191105
	New WID on Architecture for enabling Edge Applications for approval (EDGEAPP)
	Revised to SP-191336 Approved
The only change is to add more supporting companies. QC submitted a proposal to revise the WID (SP-191147) to add a new objective on common TR between SA2 and SA6 for deployment guidelines, but it was noted due to dependency on SA2 work task prioritization. 

	SP-191106
	New WID on Enhancements for functional architecture and information flows for Mission Critical Data (eMCData3)
	Approved


Rel-17 SA6 Studies

None submitted to SA#86
Related SA1 Outcomes (SA1 report available in SP-191144)
Rel-17 WID - Complete Gap Analysis for Railways Mobile Communication System (MONASTERYEND) is now 100% complete. Related Study on Future Railway Mobile Communication System 3 (FRMCS3) is also 100% complete.
Rel-17 New WID - Broadcast / multicast requirements supporting Mission Critical Services in 5G (5MBS_eMC) is 100% complete. 
Rel-17 WID - 5G Enhancement for UAVs (EAV) is 100% complete. 
Rel-18 New SID - Study on sharing administrative configuration between interconnected MCX Service systems (FS_SACI_MCS).
Rel-18 SID - Study on Supporting of Railway Smart Station Services (FS_RAILSS) is 0->5% complete.
Rel-18 SID - Study on sharing administrative configuration between interconnected MCX Service systems is 0->5% complete.
Related SA2 Outcomes (SA2 report available in SP-191055)
Study on enhancement of support for Edge Computing in 5GC (FS_enh_EC) is 20% complete. See TR 23.748.
Study on System enhancement for Proximity based Services in 5GS (FS_5G_ProSe) is 30% complete. See TR 23.752.
Study on architectural enhancements for 5G multicast-broadcast services (FS_5MBS) is 15% complete. See TR 23.757.
Related SA3 Outcomes (SA3 report available in SP-191122)
Rel-16 WID on MCXSec security is now 55% complete and the target completion date is changed to SA#87 (03/2020)
Rel-16 WID Enhancements for Security aspects of Common API Framework (eCAPIF-Sec) is now 100% complete.
Rel16 WID Security aspects of Service Enabler Architecture Layer for Verticals (SEAL) is 40% complete and the target completion changed to SA#87 (03/2020).
Related SA4 Outcomes (SA4 report available in SP-190987)

E_FLUS (Enhancements to Framework for Live Uplink Streaming) is 85% complete, and target completion is now SA#87 (03/2019)
FS_mV2X (V2X Media Handling and Interaction) is now 100% complete. 
It was suggested that better coordination between SA4 and SA6 on V2X and 5GAA would be useful. 
Related SA5 Outcomes (SA5 report available in SP-191282)

No related activities, however some companies suggested that SA5 needs to coordinate with SA6 on Edge computing activity.
Related CT Outcomes (CT report available in SP-11278)
No specific discussion or comments.
SA6 related Incoming LSs
	Tdoc
	For
	Title
	Remarks

	SP-190982
	Action
	LS from SA WG6: LS on further aspects of Mission Critical Services over 5MBS
	Noted
Companies indicated that the requirements have dependencies on both RAN and SA WGs. It was also pointed out that certain assumptions in SA6 are based on LTE architecture.

	SP-191052
	Information
	LS from SA WG2: LS on Split of work responsibilities between SA2 and SA6
	Noted
The LS has no action on SA and therefore noted, but since the responsibility of deployment models may have a dependency on SA2 prioritization, the issue was kept open.


SA6 related Outgoing LSs
	Tdoc
	For
	Title
	Remarks

	SP-191148
	Approval
	[DRAFT] Reply LS on Split of work responsibilities between SA WG2 and SA WG6
	Noted
Following the results of prioritization (wherein there is no work task agreed in SA2 for deployment guidelines), it was decide to note the LS. 


MCC inputs
MCC report available in SP-191044.
Rel-16 summaries are captured in TR 21.916 (SP-191273) – there is an expectation that it must be completed by March 2020.
ToR Template

There is a proposal from CT Chair in SP-191327 to update the WG ToRs (some of which have not been touched in a long time or out of date) on the 3GPP website. It is suggested that the template is agreed between the leadership and an initial content is prepared by SA#87 (03/2020).[image: image1.jpg]Y
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