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This document contains a brief report from SA#87-e on matters relating to SA6 WG activities.
SA#87-e document repository: https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_87E_Electronic/Docs 
SA#87-e meeting was conducted entirely through emails i.e. no conference calls were organized during the e-meeting.
Rel-16 & Rel-17 Timelines
A proposal in SP-200225 was made by the TSG and WG leadership to shift Rel-17 timeline by 3, and it was approved with the following new timelines:
-
Stage 2 freeze: December 2020 (originally planned for September 2020)

-
Stage 3 freeze: September 2021 (9 months after stage 2 freeze)

-
ASN.1 and OpenAPI specification freeze: December 2021 

Similarly, a proposal to shift Rel-16 timeline was also discussed in SP-200292 and has been approved, as follows:

1. Rel-16 Stage 3 freeze: June 2020 (shifted by 3 months)

2. Rel-16 ASN.1 and OpenAPI specification freeze: June 2020 (stays as planned)
3. Exception sheets for Rel-16 items should be made available by the relevant 3GPP CT and WG groups at March plenaries. These exception sheets will not be approved but endorsed as guidance for the work in Q2.

4. The Rel-16 work items and issues listed on the exception sheets have to be treated with priority in Q2/2020 WG meetings.
Note that it is assumed that RAN approves aligned timelines (bullet 1 and 2) for Rel-16. 

SA-RAN coordination
No SA-RAN coordination meeting held during SA87-e
SA6 report to SA#87-e (SP-200106)
The SA6 report to SA#87-e was made available by the SA6 Chairman in SP-200106. Due to the nature of the e-meeting, there was no verbal presentation of the WG reports. The report was noted with no comments received during the e-meeting.
CR Packs
The following 8 CR packs from SA6 WG were ALL block approved:
	Tdoc
	Title
	Related SA6 Tdocs
	Status

	SP-200112
	Rel-16 CRs to TS23222 for eCAPIF
	S6-200166
	Approved

	SP-200113
	Rel-16 CRs to TS23282 for eMCData2
	S6-200276
S6-200273
S6-200275

S6-200195

S6-200274

S6-200194

S6-200272

S6-200197

S6-200403
	Approved

	SP-200114
	Rel-16 CRs to TS23434 for SEAL
	S6-200072
S6-200073

S6-200397
	Approved

	SP-200115
	Rel-16 CRs to TS23286 for V2XAPP
	S6-200074
S6-200168

S6-200170

S6-200167

S6-200411

S6-200404
	Approved

	SP-200116
	Rel-17 CRs to TS23222 for EDGEAPP
	S6-200300
	Approved

	SP-200117
	Rel-17 CRs to TS23282 for eMCData3
	S6-200281
S6-200417
	Approved

	SP-200118
	Rel-17 CRs to TS23280, TS23281, and TS23379 for eMONASTERY2
	S6-200206
S6-200279

S6-200212

S6-200182

S6-200183

S6-200332

S6-200333

S6-200209

S6-200211
	Approved

	SP-200119
	Rel-17 CRs to TS 23.280 for TEI17
	S6-200200
	Approved


Rel-17 SA6 TRs
	Tdoc
	Title
	Decision

	SP-200107
	Presentation of TR 23.774 v1.0.0 for approval: Study on Mission Critical services over 5G multicast-broadcast system
	Approved


Rel-17 SA6 TSs
None submitted to SA#86
Rel-17 SA6 work-items
	Tdoc
	Title
	Decision

	SP-200108
	New WID on Enhanced Mission Critical Push-to-talk architecture phase 3 (enh3MCPTT)
	Approved 

	SP-200109
	Revised WID on Architecture for enabling Edge Applications (EDGEAPP)
	Approved


Rel-17 SA6 Studies

	Tdoc
	Title
	Decision

	SP-200110
	Revised SID on Enhancements to Application Layer support for V2X services (FS_eV2XAPP)
	Approved 

	SP-200111
	Revised SID on Study on Application Layer support for UAS service (FS_UASAPP)
	Approved


Reports from other Working Groups:
SA1 report available in SP-200120
SA2 report available in SP-200059
SA3 report available in SP-200132
SA4 report available in SP-200032
SA5 report available in SP-200218
CT report avialble in SP-200278
[All the reports were noted without presentation]
SA6 related Incoming LSs
	Tdoc
	For
	Title
	Remarks

	SP-200241
	Action
	LS from ITU-R WP5D: LIAISON STATEMENT TO EXTERNAL ORGANIZATIONS ON DRAFT REVISION OF REPORT ITU-R M.2291-1 'THE USE OF INTERNATIONAL MOBILE TELECOMMUNICATIONS (IMT) FOR BROADBAND PUBLIC PROTECTION AND DISASTER RELIEF (PPDR) APPLICATIONS'
	Postponed and Forwarded to SA6

Proposed conclusion: 3GPP RAN ITU-R AH will develop via E-mail discussion a reply LS with support from SA WGs (esp. SA6) by 20.05.2020. RAN will review it and agree by May 27th and they will provide it to SA (agreement on 03.06.20) and approval by PCG by 10.06.2020. Submission to ITU-R WP5D will be done by companies members of both 3GPP and ITU-R, as per working procedures.

	SP-200016
	Information
	LS from SA WG6: Reply LS on Split of work responsibilities between SA WG2 and SA WG6
	Noted


SA6 related Outgoing LSs
· None


MCC inputs
MCC report available in SP-200127
3GPP Work Plan report is available in SP-200222

Rel-16 summaries are captured in TR 21.916 v0.40. It is now expected that all the work-item summaries are provided by the WID champions by June 2020.
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