3GPP TSG-SA WG6 Meeting #38-e meeting
S6-201056
20th – 31st July 2020
Source:
SA6 Chairman
Title:
Report on SA6 related topics at SA#88-e
Agenda Item:
3
Contact:
Suresh Chitturi, s.chitturi@samsung.com 
This document contains a brief report from SA#88-e on matters relating to SA6 WG activities.
SA#88-e document repository: https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_87E_Electronic/Docs 
SA#88-e meeting was conducted online through email discussion and daily conference calls. 
Rel-17 Timelines
There was no discussion or proposals at the plenary on Rel-17 timeline. However, it is expected that SA and RAN will re-evaluate the timelines during TSG#89-e meetings based on progress of WGs. Increasingly, it appears that an additional 3months delay would be incorporated to Rel-17 timeline. Until then, the following current Rel-17 timelines remain:

-
Stage 2 freeze: December 2020 (originally planned for September 2020)

-
Stage 3 freeze: September 2021 (9 months after stage 2 freeze)

-
ASN.1 and OpenAPI specification freeze: December 2021 
SA-RAN coordination
No SA-RAN coordination meeting held during SA88-e
SA6 report to SA#88-e (SP-200331)
The SA6 report to SA#88-e was made presented by the SA6 Chairman in SP-200331. The report was noted with no comments or concerns expressed. 
The following table summarizes the outcomes of SA6 Tdocs submitted to SA#88-e.
	AI
	Tdoc
	Type
	Doc For
	Subject
	Source
	Result

	4.6
	SP-200331
	REPORT
	Information
	SA WG6 status report to TSG SA#88
	SA WG6 
Chairman
	Noted

	6.10
	SP-200332
	DRAFT TR
	Approval
	Presentation of TR 23.744 v2.0.0 for approval: Study into location enhancements for mission critical services
	SA WG6
	Approved 

	6.9
	SP-200333
	DRAFT TR
	Information
	Presentation of TR 23.764 v1.0.0 for information: Study on enhancements to application layer support for V2X services
	SA WG6
	Noted

	6.9
	SP-200334
	DRAFT TR
	Information
	Presentation of TS 23.180 v1.0.0 for information: Mission Critical (MC) services support in the Isolated Operation for Public Safety (IOPS) mode of operation
	SA WG6
	Noted

	6.6
	SP-200335
	SID NEW
	Approval
	New SID Study of Gateway UE function for Mission Critical Communication (FS_MCGWUE)
	SA WG6
	Approved 

	6.6
	SP-200336
	SID NEW
	Approval
	New SID Study of Interconnection and Migration Aspects for Railways (FS_IRail)
	SA WG6
	Approved 

	16.6
	SP-200337
	CR PACK
	Approval
	Rel-16 CRs to TS 23.222 for eCAPIF
	SA WG6
	Approved 

	16.6
	SP-200338
	CR PACK
	Approval
	Rel-16 CRs to TS 23.434 for SEAL
	SA WG6
	Approved 

	16.6
	SP-200339
	CR PACK
	Approval
	Rel-16 CRs to TS 23.379 for MONASTERY2
	SA WG6
	Approved 

	17.6
	SP-200340
	CR PACK
	Approval
	Rel-17 CRs to TS 23.280, TS 23.281 and TS 23.379 for eMONASTERY2
	SA WG6
	Approved 

	17.6
	SP-200341
	CR PACK
	Approval
	Rel-17 CRs to TS 23.282 for eMCData3
	SA WG6
	Approved 

	17.6
	SP-200342
	CR PACK
	Approval
	Rel-17 CRs to TS 23.280 and TS 23.379 for enh3MCPTT
	SA WG6
	Approved 


Reports from other Working Groups:
SA1 report available in SP-200559
· Rel-17 is 100% complete

· 7 new Rel-18 SIDs (12 in total)

· Study on sharing administrative configuration between interconnected MCX Service systems (FS_ SACI_MCS ) – 5% complete
· Study on Supporting of Railway Smart Station Services (FS_RAILSS) – 5% complete
· Study on Off-Network for Rail (FS_OFFNETRAIL) – New SID
SA2 report available in SP-200536
· Study on enhancement of support for Edge Computing in 5GC (FS_enh_EC) – 60% complete - Target completion – Sep 2020
· Study on supporting Unmanned Aerial Systems Connectivity, Identification, and Tracking (FS_ID_UAS_SA2) - Target completion – Sep 2020

· Study on System enhancement for Proximity based Services in 5GS (FS_5G_ProSe) – 65% complete - Target completion – Sep 2020 (RAN dependency)
· Study on architectural enhancements for 5G multicast-broadcast services (FS_5MBS) – 50% complete – Target completion – Sep 2020 (RAN dependency)

· Study on architecture enhancements for 3GPP support of advanced V2X services – Phase 2 (FS_eV2XARC_Ph2) Target completion – Sep 2020 (RAN dependency)

· Action to SA: SA2 request TSG SA to evaluate feasibility of shifting Rel-17 stage-2 freeze dates to March 2021.
SA3 report available in SP-200346
· Rel-16 work-items mostly complete, except the following (and relevant to SA6)

· MCXSec R16 security (80% complete)
· Security Aspects of eV2XARC (95% complete)

· New Rel-17 SIDs

· Study on security aspects of Unmanned Aerial Systems (UAS) in SP-200352
· Study on Security Aspects of Enhancements for 5G Multicast-Broadcast Services in SP-200351
· Study on Security Aspects of Enhancement for Proximity Based Services in 5GS in SP-200350
· Study on Security Aspects of Enhancement of Support for Edge Computing in 5GC in SP-200347 (revised to SP-200624)
SA4 report available in SP-200385
· FS_5GMS_Multicast (Feasibility Study on Multicast Architecture Enhancements for 5GMSA) – 5% complete (Target completion – Dec 2020)
· FS_EMSA (Feasibility Study on Streaming Architecture extensions For Edge processing) - 15% complete (Target completion – Dec 2020)
SA5 report available in SP-200554
· Revision of SA5 ToR in SP-200545 was Approved

· Study on management aspects of edge computing (FS_eECM) – yet to start work
CT report available in SP-200625
· All Rel-16 work-items complete at CT#88 except eNS (97%) and Vertical_LAN (99%)

· Rel-16 work-item (MCSMI_CT) postpned to Rel-17
SA6 related Incoming LSs
	Tdoc
	For
	Title
	Remarks

	SP-200329
	Information
	LS from SA WG6: Reply LS on ITU-R WP5D report on the use of IMT for PPDR
	Noted

	SP-200305
	Action
	LS from ITU-R WP5D: LIAISON STATEMENT TO EXTERNAL ORGANIZATIONS ON DRAFT REVISION OF REPORT ITU-R M.2291-1 'THE USE OF INTERNATIONAL MOBILE TELECOMMUNICATIONS (IMT) FOR BROADBAND PUBLIC PROTECTION AND DISASTER RELIEF (PPDR) APPLICATIONS'
	Noted

Postponed SP-200241 from SA#87-e. This was resolved by endorsing and forwarding SP-200308 to the PCG. 

	SP-200602
	Action
	LS from 5G-ACIA: 5G capabilities exposure for factories of the future
	Noted
There was an attempt to draft Reply LS in SP-200608 but withdrawn due to no consensus. There was an emphasis that inputs must be contribution driven.

	SP-200311
	Action
	LS from TCCA: LS on Generic Slice Template with Public Safety Feedback
	Notes


SA6 related Outgoing LSs
	Tdoc
	For
	Title
	Remarks

	SP-200308
	Endorsement
	LS from TSG RAN: DRAFT LTI - answer to ITU-R WP5D LS on WORKING DOCUMENT TOWARDS A PRELIMINARY DRAFT REVISION OF REPORT ITU-R M.2291-1
	Endorsed (on June 10 2020 and forwarded to PCG)

	SP-200557
	Approval
	LS on UAS definition updates
	Withdrawn

(Revised to SP-200619)

Related QC CR in SP-200593 (proposed replacement of 22.125 CR0028R2 in CR Pack SP-200564) was postponed.



MCC inputs
MCC report available in SP-200449 (MCC Director John Meridith retires from MCC after 20 years, Issam Toufik will be the new Director)
3GPP Work Plan report is available in SP-200606
Rel-16 summaries are expected to be captured in TR 21.916 before Sep 2020.
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