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This document contains a brief report from SA#89-e on matters relating to SA6 WG activities.
SA#89-e document repository: https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGs_89E_Electronic/Docs
SA#89-e meeting was conducted online through email discussion and daily conference calls. 
Rel-17 Timeline
There were discussions on Rel-17 timeline, and specifically 2 proposals (SP-20800, SP-200811) were submitted related to the extension of Stage 2 by 3 and 6months. There was no consensus on whether Stage 2 should be allowed 3 or 6months extension. A similar discussion has taken place in RAN plenary on the overall Rel-17 timeline. It was however acknowledged in SA that the current Stage 2 dates are not practical (based on reports from SA2 and SA6 Chairmen), but the final decision will be taken at SA#90-e (Dec 2020) in coordination with CT and RAN.
SA guidance is drafted in LS out to all SA WGs in SP-200888.
3GPP Meeting Planning H1/2021 (SP-200815)
· All 3GPP meetings during (at least) H1/2021 should be assumed to be e-meetings
· WG chairs are encouraged to (re-)plan the schedules of their WG meetings in H1/2021
· If the situation during H1/2021 improves and one or more meetings could be held physically, then a re-planning for those meetings will be done by the chair in cooperation with the other leadership, possible hosts, etc. This means specifically that face-to-face meetings take precedence over e-meetings.
SA-RAN coordination
No SA-RAN coordination meeting held during SA#89-e.
SA6 report to SA#89-e (SP-200825)
The SA6 report to SA#89-e was made presented by the SA6 Chairman in SP-200825. The report was noted with no comments or concerns expressed. 
The following table summarizes the outcomes of SA6 Tdocs submitted to SA#89-e.

	Tdoc
	Type
	Doc For
	Subject
	Source
	Result

	SP-200825
	REPORT
	Presentation
	SA WG6 status report to TSG SA#89
	SA WG6 Chairman
	NOTED


New/Revised WID/SIDs
	SP-200831
	WID NEW
	Approval
	New WID for enhanced application layer support for V2X services.
	SA WG6
	Approved 

	SP-200832
	WID NEW
	Approval
	New WID Application Architecture for MSGin5G Service.
	SA WG6
	Approved 

	SP-200833
	WID NEW
	Approval
	New WID Mission Critical Services over 5GS.
	SA WG6
	Approved 


	SP-200834
	WID REVISED
	Approval
	Revised WID on Architecture for enabling Edge Applications.
	SA WG6
	Revised

Gerald (Matrixx) requests the revision to cover charging management aspects.

	SP-200886
	WID REVISED
	Approval
	Revised WID on Architecture for enabling Edge Applications.
	SA WG6
	Approved 

	SP-200835
	SID REVISED
	Approval
	Revised SID Study on support of the 5GMSG Service.
	SA WG6
	Approved 

	SP-200836
	SID REVISED
	Approval
	Revised SID Study on application layer support for Factories of the Future in 5G network
	SA WG6
	Approved 

	SP-200837
	SID REVISED
	Approval
	Revised SID Study on Mission Critical services support over 5G System.
	SA WG6
	Approved 


TRs for information
	SP-200828
	DRAFT TS
	Information
	Presentation of TS 23.558 v1.0.0 for information
	SA WG6
	Noted

	SP-200829
	DRAFT TR
	Information
	Presentation of TR 23.745 v1.0.0 for information
	SA WG6
	Noted

	SP-200830
	DRAFT TR
	Information
	Presentation of TR 23.700-24 v1.0.0 for information
	SA WG6
	Noted


TRs for approval
	SP-200826
	DRAFT TS
	Approval
	Presentation of TS 23.180 v2.0.0 for approval
	SA WG6
	Approved 

	SP-200827
	DRAFT TR
	Approval
	Presentation of TR 23.764 v2.0.0 for approval
	SA WG6
	Approved 


Rel-16 CRs

	SP-200838
	CR PACK
	Approval
	Rel-16 CRs to TS 23.283 for eMCCI
	SA WG6
	Approved 

	SP-200839
	CR PACK
	Approval
	Rel-16 CRs to TS 23.282 for eMCData2
	SA WG6
	Approved 

	SP-200840
	CR PACK
	Approval
	Rel-16 CRs to TS 23.222 for eCAPIF
	SA WG6
	Approved 

	SP-200841
	CR PACK
	Approval
	Rel-16 CRs to TS 23.434 for SEAL
	SA WG6
	Approved 

	SP-200842
	CR PACK
	Approval
	Rel-16 CRs to TS 23.286 for V2XAPP
	SA WG6
	Approved 


Rel-17 CRs
	SP-200843
	CR PACK
	Approval
	Rel-17 CRs to TS 23.280, TS 23.281, TS 23.282 and TS 23.379 for eMONASTERY2
	SA WG6
	Approved 

	SP-200844
	CR PACK
	Approval
	Rel-17 CRs to TS 23.280 and TS 23.379 for enh3MCPTT
	SA WG6
	Approved 

	SP-200845
	CR PACK
	Approval
	Rel-17 CRs to TS 23.282 for eMCData3
	SA WG6
	Approved 

	SP-200846
	CR PACK
	Approval
	Rel-17 CRs to TS 23.281 and TS 23.283 for TEI17
	SA WG6
	Approved 

	SP-200847
	CR PACK
	Approval
	Rel-17 CR to TR 23.744 for FS_enhMCLoc
	SA WG6
	Approved 




Rel-16 Wok-Item Summaries

	SP-200851
	WI SUMMARY
	Endorsement
	Work Item Summary for Rel-16 eCAPIF
	Samsung
	Endorsed 

	SP-200852
	WI SUMMARY
	Endorsement
	Work Item Summary for Rel-16 SEAL
	Samsung
	Endorsed 


Reports from other Working Groups:
SA1 report available in SP-200778
· 2 new SIDs agreed. 14 SIDs in total for Rel-18
· Freeze Rel18 – September 2021 (80% ready by June 2021) – Chairman’s proposal
· Enumeration of requirements in SA1 (SP-200819) – TSG SA Chairman will start a moderated TSG SA e-mail discussion on the enumeration issue until the next TSG SA meeting.
· Related WIDs
· Study on sharing administrative configuration between interconnected MCX Service systems (FS_ SACI_MCS ) – 5->20% complete
· Study on Supporting of Railway Smart Station Services (FS_RAILSS) – 5->5% complete
· Study on Off-Network for Rail (FS_OFFNETRAIL) – 0->10%
· WID on Subscriber-aware Northbound API access – 100% (CAPIF implications)
SA2 report available in SP-200670
· Action to SA#89: 
· TSG SA to request RAN WGs (especially RAN2/3) to allocate time during their Q4, 2020 e-meetings to respond to LSs from SA2 on Rel-17 topics.  
· Rel-17 stage-2 freeze date of Dec 2020 is not feasible. SA2 request TSG SA to determine the Rel-17 stage-2 freeze dates. 
· Related WIDs

· Study on enhancement of support for Edge Computing in 5GC (FS_enh_EC) – 60%->70% complete - Target completion – Sep 2020->Dec 2020. TR 23.748 is sent to SA plenary for information.
· Study on supporting Unmanned Aerial Systems Connectivity, Identification, and Tracking (FS_ID_UAS_SA2) – 50->70% - Target completion – Sep 2020->Dec 2020
· Study on System enhancement for Proximity based Services in 5GS (FS_5G_ProSe) – 60->70% complete - Target completion – Sep 2020->Dec 2020 (RAN dependencies may cause additional delay)
· Study on architectural enhancements for 5G multicast-broadcast services (FS_5MBS) – 50->65% complete – Target completion – Sep 2020 (RAN dependencies may cause additional delay)

· Study on architecture enhancements for 3GPP support of advanced V2X services – Phase 2 (FS_eV2XARC_Ph2) – 25->70% Target completion – Sep 2020->Dec 2020 (RAN dependency)

SA3 report available in SP-200669
· New WID on mission critical security enhancements phase 2 (SP-200718)
· New SID on security aspects of MSGin5G Service (SP-200878)
· Ongoing Rel-17 SIDs

· Study on security aspects of Unmanned Aerial Systems (UAS) – 0->15% - Target completion – March 2021 (TR 33.854)
· Study on Security Aspects of Enhancements for 5G Multicast-Broadcast Services – 0->15% - Target completion – March 2021 (TR 33.850)
· Study on Security Aspects of Enhancement for Proximity Based Services in 5GS – 0->15% - Target completion – Dec 2020 (TR 33.847)
· Study on Security Aspects of Enhancement of Support for Edge Computing in 5GC – 0->15% - Target completion – March 2021 (TR 33.839)
SA4 report available in SP-200658
· E-meetings have slowed the WG’s progress. Prioritized Rel-16 completion over Rel-17.
· Related WIDs
· FS_5GMS_Multicast (Feasibility Study on Multicast Architecture Enhancements for 5GMSA) – 5->10% complete (Target completion – Dec 2020)
· FS_EMSA (Feasibility Study on Streaming Architecture extensions For Edge processing) – 15->25% complete (Target completion – Dec 2020)
· FS_FLUS_NBMP (Feasibility Study on the use of NBMP in E_FLUS) – 10->20% (Target completion – Dec 2020)
SA5 report available in SP-200805
· Study on charging aspects of Edge Computing (FS_EDGE_CH) – Target completion – March 2021 - TR 28.815
· Study on management aspects of edge computing (FS_eECM) – 0->15% - Target completion – Dec 2020 - TR 28.814
CT report available in SP-200858
· Rel-17 schedule - The final decision for CT will be taken in December in coordination with SA. 
· Resuming the ToR Update process 

· Work on a common description form for all working groups
· Work on a common style for all working groups (Template)
· Related WIDs
· New WID on Enhanced Mission Critical Communication Interworking with Land Mobile Radio Systems (Rel-17)
· New WID on CT aspects of Enhanced Mission Critical Push-to-talk architecture phase 3
· New WID on Stop updating TR 24.980 (Minimum requirements for support of MCPTT service over the Gm reference point)
· New WID on Enhancements to Mobile Communication System for Railways Phase 2 (eMONASTERY2)
SA6 related Incoming LSs
	Tdoc
	For
	Title
	Remarks

	SP-200652
	Action
	LS from SA WG2: LS on RAN impact of FS_5MBS Study
	Replied in SP-200884

	SP-200641
	Information
	LS from IETF DRIP: Drone Remote ID Protocol Working Group (DRIP)
	Noted




SA6 related Outgoing LSs
	Tdoc
	For
	Title
	Remarks

	SP-200888
	Approval
	LS on Rel-17 schedule
	Approved

	SP-200884
	Approval
	Reply LS on RAN impact of FS_5MBS Study
	Approved



MCC inputs
1) MCC report available in SP-200803
2) 3GPP Work Plan report is available in SP-200823
3) Update to Rel-16 summaries was provided in SP-200824 (TR 21.916 v0.6.0). Dec 2020 (SA#90) is set as the final date for all Rel-16 summary submissions.
· enh2MCPTT, eMCData2, eMCSMI, eMCCI, MBMSAPI_MCS, MONASTERY2, eCAPIF, V2XAPP, SEAL
4) Discussion on completing all stages of a feature within the same release (SP-200850) – no conclusion but there is a strong desire to complete the feature in all WGs within the same release. The Tdoc was postponed.
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