

3GPP specifications status list

12 June 2000

Page 1

				TSG/WG	editor	available
TS	21.101	v 3.0.1	3rd Generation mobile system Release 1999 Specifications	S	John M Meredith	<input checked="" type="checkbox"/>
	Release 1999					
planned /			<i>general remarks:</i>			
achieved: Mar 00			<i>version-specific remarks:</i>			
TS	21.102	v 0.0.0	3rd Generation mobile system Release 2000 Specifications	S	John M Meredith	<input type="checkbox"/>
	Release 2000					
planned /			<i>general remarks:</i>			
achieved: Dec 00			<i>version-specific remarks:</i>			
TS	21.111	v 3.1.0	USIM and IC card requirements	T3	Günter Maringer	<input checked="" type="checkbox"/>
	Release 1999					
planned /			<i>general remarks:</i>			
achieved: April 99			<i>version-specific remarks:</i>			
TS	21.133	v 3.1.0	Security Threats and Requirements	S3	Per Christoffersson	<input checked="" type="checkbox"/>
	Release 1999					
planned /			<i>general remarks:</i>			
achieved: April 99			<i>version-specific remarks:</i>			
TS	21.200	v 0.0.1	3GPP drafting rules	S	John M Meredith	<input type="checkbox"/>
	Release 1999					
planned /			<i>general remarks:</i>			
achieved:			<i>version-specific remarks:</i>			
TR	21.810	v 2.0.0	Multi-mode UE issues	T2	Sofi Persson	<input checked="" type="checkbox"/>
	Release 1999					
planned /			<i>general remarks:</i>			
achieved: Mar 00			<i>version-specific remarks:</i>			
TR	21.900	v 3.2.0	3GPP Working methods	S	John M Meredith	<input checked="" type="checkbox"/>
	Release 1999					
planned /			<i>general remarks:</i>			
achieved: April 99			<i>version-specific remarks:</i>			
TR	21.904	v 3.0.1	UE Capability Requirements (UCR)	T2	Prem Sood	<input checked="" type="checkbox"/>
	Release 1999					
planned /			<i>general remarks:</i>			
achieved: Mar 00			<i>version-specific remarks:</i>			
TR	21.905	v 3.0.0	3G Vocabulary	S1	Michele Zarri	<input checked="" type="checkbox"/>
	Release 1999					
planned /			<i>general remarks:</i>			
achieved: Mar 00			<i>version-specific remarks:</i>			
TR	21.978	v 2.1.0	Feasibility Technical Report – CAMEL Control of VoIP Services	N2	David Smith	<input checked="" type="checkbox"/>
	Release 1999					
planned /			<i>general remarks:</i>			
achieved: Mar 00			<i>version-specific remarks:</i>			
TS	22.001	v 3.2.0	Principles of Circuit Telecommunication Services Supported by a Public Land Mobile Network (PLMN)	S1	Tommi Kokkola	<input checked="" type="checkbox"/>
	Release 1999					
planned /			<i>general remarks:</i>			
achieved:			<i>version-specific remarks:</i>			
TS	22.002	v 3.3.0	Circuit Bearer Services Supported by a PLMN	S1	Paul Carpenter	<input checked="" type="checkbox"/>
	Release 1999					
planned /			<i>general remarks:</i>			
achieved: Oct 99			<i>version-specific remarks:</i>			
TS	22.003	v 3.2.0	Circuit Teleservices supported by a Public Land Mobile Network (PLMN)	S1	Tommi Kokkola	<input checked="" type="checkbox"/>
	Release 1999					
planned /			<i>general remarks:</i>			
achieved:			<i>version-specific remarks:</i>			
TS	22.003	v 4.0.0	Circuit Teleservices supported by a Public Land Mobile Network (PLMN)	S1	Tommi Kokkola	<input checked="" type="checkbox"/>
	Release 2000					
planned /			<i>general remarks:</i>			
achieved:			<i>version-specific remarks:</i>			
TS	22.004	v 3.2.1	General on Supplementary Services	S1	Paul Carpenter	<input checked="" type="checkbox"/>
	Release 1999					
planned /			<i>general remarks:</i>			
achieved: Oct 99			<i>version-specific remarks:</i>			

3GPP specifications status list

12 June 2000

Page 2

			TSG/WG	editor	available	
TS	22.011	v 3.2.0	Service accessibility	S1	Jean-Paul Gallaire	✓
planned /	Release 1999		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
achieved:	Oct 99		<i>version-specific remarks:</i>	<i>TSG#7: 3.2.0</i>		
TS	22.011	v 4.0.0	Service accessibility	S1	Jean-Paul Gallaire	✓
planned /	Release 2000		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
achieved:	Oct 99		<i>version-specific remarks:</i>	<i>TSG#7: 4.0.0</i>		
TS	22.016	v 3.1.0	International Mobile Equipment Identities (IMEI)	S1	Tommi Kokkola	✓
planned /	Release 1999		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
achieved:	Oct 99		<i>version-specific remarks:</i>			
TS	22.022	v 3.0.1	Personalisation of GSM ME Mobile functionality specification - Stage 1	S3		✓
planned /	Release 1999		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
achieved:	Oct 99		<i>version-specific remarks:</i>			
TS	22.024	v 3.0.1	Description of Charge Advice Information (CAI)	S1	Paul Dwyer	✓
planned /	Release 1999		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
achieved:	Oct 99		<i>version-specific remarks:</i>			
TS	22.030	v 3.3.0	Man-Machine Interface (MMI) of the Mobile Station (MS)	S1	Annikka Toivanen	✓
planned /	Release 1999		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
achieved:	Oct 99		<i>version-specific remarks:</i>	<i>TSG#7: 3.3.0</i>		
TS	22.034	v 3.2.2	High Speed Circuit Switched Data (HSCSD) - Stage 1	S1	Tommi Kokkola	✓
planned /	Release 1999		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
achieved:	Oct 99		<i>version-specific remarks:</i>	<i>TSG#7: 3.2.0</i>		
TS	22.038	v 3.1.0	SIM application toolkit (SAT); Stage 1	S1	Bill Robinson	✓
planned /	Release 1999		<i>general remarks:</i>	<i>Transfer>TSG#4</i>		
achieved:	Oct 99		<i>version-specific remarks:</i>	<i>TSG#7: 3.1.0</i>		
TS	22.041	v 3.1.0	Operator Determined Call Barring	S1	Paul Dwyer	✓
planned /	Release 1999		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
achieved:	Oct 99		<i>version-specific remarks:</i>			
TS	22.042	v 3.0.1	Network Identity and Time Zone (NITZ), stage 1	S1	Mikael Dahlkvist	✓
planned /	Release 1999		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
achieved:	Oct 99		<i>version-specific remarks:</i>	<i>CR to 3.0.1 not aprvd.</i>		
TS	22.043	v 3.0.1	Support of Localised Service Area (SoLSA) - Stage 1	S1	Tommi Kokkola	✓
planned /	Release 1999		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
achieved:	Oct 99		<i>version-specific remarks:</i>			
TS	22.053	v 0.1.1	Tandem Free Operation of speech codecs; Stage 1 service description	S4		✓
planned /	Release 2000		<i>general remarks:</i>	<i>Transfer>TSG#4</i>		
achieved:	tbd		<i>version-specific remarks:</i>			
TS	22.057	v 3.0.1	Mobile Station Application Execution Environment (MExE); Stage 1	S1	Mark Cataldo	✓
planned /	Release 1999		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
achieved:	Oct 99		<i>version-specific remarks:</i>			
TS	22.060	v 3.3.0	General Packet Radio Service (GPRS); Stage 1	S1	Paul Carpenter	✓
planned /	Release 1999		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
achieved:	Oct 99		<i>version-specific remarks:</i>	<i>TSG#7: 3.3.0</i>		
TS	22.060	v 4.0.0	General Packet Radio Service (GPRS); Stage 1	S1	Paul Carpenter	✓
planned /	Release 2000		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
achieved:	Oct 99		<i>version-specific remarks:</i>	<i>TSG#7: 4.0.0</i>		
TS	22.066	v 3.1.0	Support of Mobile Number Portability (MNP); Stage 1	S1		✓
planned /	Release 1999		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
achieved:	Oct 99		<i>version-specific remarks:</i>	<i>TSG#7:(not 3.2.0!) 3.1.0</i>		

3GPP specifications status list

12 June 2000

Page 3

			TSG/WG	editor	available	
TS	22.067	v 3.0.1 Release 1999	enhanced Multi-Level Precedence and Pre-emption service (eMLPP) - Stage 1	S1	Joerg Swetina	<input checked="" type="checkbox"/>
	planned / achieved: Oct 99		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
			<i>version-specific remarks:</i>			
TS	22.071	v 3.2.0 Release 1999	Location Services (LCS); Stage 1 (T1P1)	S1	Randolph Wholert	<input checked="" type="checkbox"/>
	planned / achieved: Oct 99		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
			<i>version-specific remarks:</i>			
TS	22.072	v 3.0.1 Release 1999	Call Deflection (CD); Stage 1	S1	Horst Rauch	<input checked="" type="checkbox"/>
	planned / achieved: Oct 99		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
			<i>version-specific remarks:</i>			
TS	22.078	v 3.3.0 Release 1999	CAMEL; Stage 1	S1	Michel Grech	<input checked="" type="checkbox"/>
	planned / achieved: Oct 99		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
			<i>version-specific remarks:</i>	<i>TSG#7: 3.3.0</i>		
TS	22.079	v 3.0.1 Release 1999	Support of Optimal Routing; Stage 1	S1		<input checked="" type="checkbox"/>
	planned / achieved: Oct 99		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
			<i>version-specific remarks:</i>			
TS	22.081	v 3.1.0 Release 1999	Line Identification Supplementary Services; Stage 1	S1	Thomas Ahnberg	<input checked="" type="checkbox"/>
	planned / achieved: Oct 99		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
			<i>version-specific remarks:</i>			
TS	22.082	v 3.0.1 Release 1999	Call Forwarding (CF) Supplementary Services; Stage 1	S1	Jean Paul Gallaire	<input checked="" type="checkbox"/>
	planned / achieved: Oct 99		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
			<i>version-specific remarks:</i>			
TS	22.083	v 3.0.1 Release 1999	Call Waiting (CW) and Call Hold (HOLD) Supplementary Services; Stage 1	S1		<input checked="" type="checkbox"/>
	planned / achieved: Oct 99		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
			<i>version-specific remarks:</i>			
TS	22.084	v 3.0.1 Release 1999	MultiParty (MPTY) Supplementary Service; Stage 1	S1		<input checked="" type="checkbox"/>
	planned / achieved: Oct 99		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
			<i>version-specific remarks:</i>			
TS	22.085	v 3.1.0 Release 1999	Closed User Group (CUG) Supplementary Services; Stage 1	S1		<input checked="" type="checkbox"/>
	planned / achieved: Oct 99		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
			<i>version-specific remarks:</i>			
TS	22.086	v 3.1.0 Release 1999	Advice of Charge (AoC) Supplementary Services; Stage 1	S1	Paul Dwyer	<input checked="" type="checkbox"/>
	planned / achieved: Oct 99		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
			<i>version-specific remarks:</i>	<i>#5: 3.1.0</i>		
TS	22.087	v 3.1.0 Release 1999	User-to-user signalling (UUS); Stage 1	S1	Christian Braden	<input checked="" type="checkbox"/>
	planned / achieved: Oct 99		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
			<i>version-specific remarks:</i>	<i>#5: 3.0.1, but should have been 3.1.0 to include a CR wrongly attributed to 22.086.</i>		
TS	22.088	v 3.0.1 Release 1999	Call Barring (CB) Supplementary Services; Stage 1	S1		<input checked="" type="checkbox"/>
	planned / achieved: Oct 99		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
			<i>version-specific remarks:</i>			
TS	22.090	v 3.1.0 Release 1999	Unstructured Supplementary Service Data (USSD); Stage 1	S1	Tommi Kokkola	<input checked="" type="checkbox"/>
	planned / achieved: Oct 99		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
			<i>version-specific remarks:</i>	<i>TSG#7: 3.1.0</i>		
TS	22.091	v 3.0.1 Release 1999	Explicit Call Transfer (ECT) Supplementary Service; Stage 1	S1		<input checked="" type="checkbox"/>
	planned / achieved: Oct 99		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
			<i>version-specific remarks:</i>			

3GPP specifications status list

12 June 2000

Page 4

			TSG/WG	editor	available	
TS	22.093	v 3.0.1	Call Completion to Busy Subscriber (CCBS); Stage 1	S1	<input checked="" type="checkbox"/>	
planned /	Release 1999		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
achieved:	Oct 99		<i>version-specific remarks:</i>			
TS	22.094	v 3.1.0	Follow Me Stage 1	S1	<input checked="" type="checkbox"/>	
planned /	Release 1999		<i>general remarks:</i>	<i>Transfer>TSG#4. GSM only @TSG#5</i>		
achieved:	Dec 99		<i>version-specific remarks:</i>	<i>Transfer>TSG#6</i>		
TS	22.096	v 3.0.1	Calling Name Presentation (CNAP); Stage 1 (T1P1)	S1	<input checked="" type="checkbox"/>	
planned /	Release 1999		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
achieved:	Oct 99		<i>version-specific remarks:</i>			
TS	22.097	v 3.1.0	Multiple Subscriber Profile (MSP); Stage 1	S1	Paul Dwyer	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>	<i>Transfer>TSG#4,CR at TSG#5</i>		
achieved:	Oct 99		<i>version-specific remarks:</i>			
TS	22.100	v 3.6.0	UMTS Phase 1	S1	Jean-Paul Gallaire	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>			
achieved:	April 99		<i>version-specific remarks:</i>	<i>CR@TSG#6; 3.7.0 awaiting attention from MCC expert; who later says 3.5.0 is the good version. TSG#7: 3.6.0</i>		
TS	22.101	v 3.9.0	UMTS Service principles	S1	Paul Dwyer	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>			
achieved:	April 99		<i>version-specific remarks:</i>	<i>TSG#7: 3.9.0</i>		
TS	22.105	v 3.8.0	Services & Service capabilities	S1	Wayne Ashwell	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>			
achieved:	April 99		<i>version-specific remarks:</i>	<i>TSG#7: 3.8.0</i>		
TS	22.115	v 3.3.0	Service Aspects Charging and billing	S1	Emanuele Montegross	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>			
achieved:	April 99		<i>version-specific remarks:</i>	<i>TSG#7: 3.3.0</i>		
TS	22.121	v 3.2.0	Provision of Services in UMTS - The Virtual Home Environment	S1	Jumoke Ogunbekum	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>			
achieved:	June 99		<i>version-specific remarks:</i>	<i>TSG#7: 3.2.0</i>		
TS	22.129	v 3.2.0	Handover Requirements between UMTS and GSM or other Radio Systems	S1	Nick Samson	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>			
achieved:	April 99		<i>version-specific remarks:</i>			
TS	22.135	v 3.2.0	Multicall Stage 1	S1	Tommi Kokkola	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>			
achieved:	Dec 99		<i>version-specific remarks:</i>	<i>TSG#7: 3.2.0</i>		
TS	22.140	v 3.0.0	Multimedia Messaging Service Stage 1	S1	Gunnar Schmidt	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>	<i>(development in T2)</i>		
achieved:	Dec 99		<i>version-specific remarks:</i>			
TS	22.226	v 0.0.0	Global text telephony; stage 1: Service description	S1	G Hellstrom	<input type="checkbox"/>
planned /	Release 2000		<i>general remarks:</i>			
achieved:	Dec 00		<i>version-specific remarks:</i>	<i>WI approved TSG#7</i>		
TR	22.945	v 3.0.0	Study of provision of fax service in GSM and UMTS	T2 / S	Eric Colban	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>			
achieved:	Oct 99		<i>version-specific remarks:</i>			
TR	22.960	v 3.0.1	Mobile multimedia services	S1	Thomas Ahnberg	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>			
achieved:	April 99		<i>version-specific remarks:</i>			
TR	22.971	v 3.1.1	Automatic establishment of roaming relationships	S1	Emanuele Montegross	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>			
achieved:	April 99		<i>version-specific remarks:</i>			

3GPP specifications status list

12 June 2000

Page 5

			TSG/WG	editor	available	
TR	22.975	v 3.1.0	Advanced addressing	S1	Stephan Kleier	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: April 99		<i>version-specific remarks:</i>			
TR	22.976	v 1.4.0	Study on PS domain services and capabilities	S1	Marc Cataldo	<input checked="" type="checkbox"/>
	planned / Release 2000		<i>general remarks:</i>		Created Jan-00	
	achieved: Dec 00		<i>version-specific remarks:</i>		TSG#7:(SP-000073) 1.0.0	
TS	23.002	v 3.3.0	Network Architecture	S2	Alain Sultan	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>		Transfer>TSG#4,CR at TSG#5	
	achieved: Oct 99		<i>version-specific remarks:</i>		Open issues to be finalized by TSG#7. TSG#7: 3.3.0	
TS	23.003	v 3.4.1	Numbering, Addressing and Identification	N4		<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: April 99		<i>version-specific remarks:</i>		TSG#7: 3.4.0	
TS	23.007	v 3.3.0	Restoration procedures	N4		<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: April 99		<i>version-specific remarks:</i>		TSG#7: 3.3.0	
TS	23.008	v 3.3.0	Organisation of subscriber data	N4		<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: April 99		<i>version-specific remarks:</i>		TSG#7: 3.3.0	
TS	23.009	v 3.2.0	Handover procedures	N1	Rouzbeh Farhoumand	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: April 99		<i>version-specific remarks:</i>		TSG#7: 3.2.0	
TS	23.011	v 3.0.1	Technical Realization of Supplementary Services - General Aspects	N4		<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: April 99		<i>version-specific remarks:</i>			
TS	23.012	v 3.2.1	Location management procedures	N4		<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: April 99		<i>version-specific remarks:</i>		TSG#7: 3.2.0	
TS	23.014	v 3.1.0	Support of Dual Tone Multi Frequency (DTMF) signalling	N1		<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>		Should not be in UMTS ????	
	achieved: April 99		<i>version-specific remarks:</i>			
TS	23.015	v 3.1.0	Technical realisation of Operator Determined Barring (ODB)	N4	Ian Park	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: April 99		<i>version-specific remarks:</i>			
TS	23.016	v 3.4.0	Subscriber data management - Stage 2	N4		<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: April 99		<i>version-specific remarks:</i>		TSG#7: 3.4.0	
TS	23.018	v 3.4.0	Basic Call Handling - Technical realisation	N4	Ian Park	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: April 99		<i>version-specific remarks:</i>		TSG#7: 3.4.0	
TS	23.032	v 3.1.0	Universal Geographical Area Description (GAD)	S2		<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>		S2 responsibility?	
	achieved: April 99		<i>version-specific remarks:</i>		TSG#7: 3.1.0	
TS	23.034	v 3.2.0	High Speed Circuit Switched Data (HSCSD) - Stage 2	N1	Janne Muhonen	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: April 99		<i>version-specific remarks:</i>		TSG#7: 3.2.0	
TS	23.038	v 3.3.0	Alphabets & Language	T2	Ian Harris	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: June 99		<i>version-specific remarks:</i>		additional CR for R99 on SMS enhanced message content expected at TSG-T#7. No, evidently not.	

3GPP specifications status list

12 June 2000

Page 6

			TSG/WG	editor	available	
TR	23.039	v 3.1.0 Release 1999	Interface Protocols for the Connection of Short Message Service Centers (SMSCs) to Short Message Entities (SMEs)	T2	Ian Harris	<input checked="" type="checkbox"/>
		planned / achieved: June 99	<i>general remarks:</i> <i>version-specific remarks:</i>			
TS	23.040	v 3.4.1 Release 1999	Technical realisation of Short Message Service	T2	Ian Harris	<input checked="" type="checkbox"/>
		planned / achieved: June 99	<i>general remarks:</i> <i>version-specific remarks:</i>			
						<i>additional CR for R99 on SMS enhanced message content expected at TSG-T#7: TSG#7: 3.4.0</i>
TS	23.041	v 3.2.0 Release 1999	Technical Realization of Cell Broadcast Service	T2		<input checked="" type="checkbox"/>
		planned / achieved: Oct 99	<i>general remarks:</i> <i>version-specific remarks:</i>			
						<i>Transfer>TSG#4</i> <i>additional CR for R99 on UMTS amendments expected at TSG-T#7. TSG#7: 3.2.0</i>
TS	23.042	v 3.1.0 Release 1999	Compression algorithm for SMS	T2	Ian Harris	<input checked="" type="checkbox"/>
		planned / achieved: June 99	<i>general remarks:</i> <i>version-specific remarks:</i>			
TS	23.046	v 3.0.0 (unknown)	Technical realisation of facsimile Group 3 service - non-transparent	N3		<input checked="" type="checkbox"/>
		planned / achieved:	<i>general remarks:</i> <i>version-specific remarks:</i>			
						<i>superseded by 23.146</i> <i>3.0.0 Apr 99</i>
TS	23.054	v 3.0.0 Release 1999	Shared Interworking Functions - Stage 2	N3	Tommy Rostö	<input checked="" type="checkbox"/>
		planned / achieved: April 99	<i>general remarks:</i> <i>version-specific remarks:</i>			
TS	23.057	v 3.1.1 Release 1999	Mobile Station Application Execution Environment (MExE)	T2	Mark Cataldo	<input checked="" type="checkbox"/>
		planned / achieved: Dec 99	<i>general remarks:</i> <i>version-specific remarks:</i>			
						<i>TSG#7: 3.1.0</i>
TS	23.060	v 3.3.0 Release 1999	General Packet Radio Service (GPRS) Service description; Stage 2	S2	Hans-Petter Naper	<input checked="" type="checkbox"/>
		planned / achieved: Apr 99	<i>general remarks:</i> <i>version-specific remarks:</i>			
						<i>Transfer>TSG#4, CR at TSG#5</i> <i>Open issues to be finalized by TSG#7 (expect 3.2.1 2000-01-12). TSG#7: 3.3.0</i>
TS	23.066	v 3.2.0 Release 1999	Support of GSM Mobile Number Portability (MNP) stage 2	N4	Luis Lopez Soria	<input checked="" type="checkbox"/>
		planned / achieved: Oct 99	<i>general remarks:</i> <i>version-specific remarks:</i>			
						<i>Transfer>TSG#4, CR at TSG#5</i> <i>TSG#7: 3.2.0</i>
TS	23.067	v 3.1.0 Release 1999	Enhanced Multi-Level Precedence and Preemption Service (EMLPP) - Stage 2	N4		<input checked="" type="checkbox"/>
		planned / achieved: April 99	<i>general remarks:</i> <i>version-specific remarks:</i>			
						<i>TSG#7: 3.1.0</i>
TS	23.071	v 3.0.0 Release 1999	Location services (LCS) stage 2	R2	David Steer	<input type="checkbox"/>
		planned / achieved:	<i>general remarks:</i> <i>version-specific remarks:</i>			
						<i>superseded by 25.305</i>
TS	23.072	v 3.2.0 Release 1999	Call Deflection Supplementary Service - Stage 2	N4		<input checked="" type="checkbox"/>
		planned / achieved: April 99	<i>general remarks:</i> <i>version-specific remarks:</i>			
TS	23.073	v 3.0.1 Release 1999	Support of Localised Service Area (SoLSA) - Stage 2	N4		<input checked="" type="checkbox"/>
		planned / achieved: Oct 99	<i>general remarks:</i> <i>version-specific remarks:</i>			
						<i>Transfer>TSG#4</i>
TS	23.078	v 3.4.0 Release 1999	CAMEL Stage 2	N2	Christian Hohmann/ Su	<input checked="" type="checkbox"/>
		planned / achieved: April 99	<i>general remarks:</i> <i>version-specific remarks:</i>			
						<i>CR at TSG#4, CR at TSG#5</i> <i>TSG#7: Aprvl CRs 56r3 & 18 by e-mail by 31-mar-00. 3.4.0</i>
TS	23.079	v 3.4.0 Release 1999	Support of Optimal Routeing - Phase 1 - Stage 2	N4	Ian Park	<input checked="" type="checkbox"/>
		planned / achieved: April 99	<i>general remarks:</i> <i>version-specific remarks:</i>			
						<i>CR at TSG#4, CR at TSG#5</i> <i>TSG#7: 3.3.0</i>

3GPP specifications status list

12 June 2000

Page 7

			TSG/WG	editor	available
TS	23.081	v 3.0.1	Line Identification Supplementary Services - Stage 2	N4 (ex)	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>		
	achieved: April 99		<i>version-specific remarks:</i>		
TS	23.082	v 3.2.0	Call Forwarding (CF) Supplementary Services - Stage 2	N4 (ex)	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>		
	achieved: April 99		<i>version-specific remarks:</i> TSG#7: 3.2.0		
TS	23.083	v 3.1.0	Call Waiting (CW) and Call Hold (HOLD) Supplementary Service - Stage 2	N4 (ex)	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>		
	achieved: April 99		<i>version-specific remarks:</i>		
TS	23.084	v 3.1.0	MultiParty (MPty) Supplementary Service - Stage 2	N4 (ex)	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>		
	achieved: April 99		<i>version-specific remarks:</i>		
TS	23.085	v 3.0.1	Closed User Group (CUG) Supplementary Service - Stage 2	N4 (ex)	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>		
	achieved: April 99		<i>version-specific remarks:</i>		
TS	23.086	v 3.0.1	Advice of Charge (AoC) Supplementary Service - Stage 2	N4 (ex)	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>		
	achieved: April 99		<i>version-specific remarks:</i>		
TS	23.087	v 3.0.1	User-to-User Signalling (UUS) - Stage 2	N4 (ex)	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>		
	achieved: April 99		<i>version-specific remarks:</i>		
TS	23.088	v 3.1.0	Call Barring (CB) Supplementary Service - Stage 2	N4 (ex)	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>		
	achieved: April 99		<i>version-specific remarks:</i> TSG#7: 3.2.0		
TS	23.090	v 3.1.0	Unstructured Supplementary Service Data (USSD) - Stage 2	N4 (ex)	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>		
	achieved: April 99		<i>version-specific remarks:</i>		
TS	23.091	v 3.1.0	Explicit Call Transfer (ECT) Supplementary Service - Stage 2	N4 (ex)	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>		
	achieved: April 99		<i>version-specific remarks:</i>		
TS	23.093	v 3.1.0	Call Completion to Busy Subscriber (CCBS) - Stage 2	N4 (ex)	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>		
	achieved: April 99		<i>version-specific remarks:</i>		
TS	23.094	v 3.1.0	Follow Me Stage 2	N4 (ex)	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i> Transfer>TSG#4. GSM only @TSG#5		
	achieved: Dec 99		<i>version-specific remarks:</i> Transfer>TSG#6. TSG#7: 3.1.0		
TS	23.096	v 3.0.1	Name Identification Supplementary Service - Stage 2	N4 (ex)	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>		
	achieved: April 99		<i>version-specific remarks:</i>		
TS	23.097	v 3.1.1	Multiple Subscriber Profile (MSP); Stage 2	N4 (ex)	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i> Transfer>TSG#4,CR at TSG#5		
	achieved: Oct 99		<i>version-specific remarks:</i> TSG#7: 3.1.1		
TS	23.101	v 3.0.1	General UMTS Architecture	S2	Magnus Olsson
	planned / Release 1999		<i>general remarks:</i>		
	achieved: June 99		<i>version-specific remarks:</i>		
TS	23.107	v 3.2.0	Quality of Service, Concept and Architecture	S2	Marc Greis
	planned / Release 1999		<i>general remarks:</i> was 23.907		
	achieved: Oct 99		<i>version-specific remarks:</i> TSG#7: 3.2.0		

3GPP specifications status list

12 June 2000

Page 8

			TSG/WG	editor	available	
TS	23.108	v 3.2.0 Release 1999	Mobile Radio Interface Layer 3 specification Core Network Protocols stage 2 (structured procedures)	N1	Apostolis Salkintzis	<input checked="" type="checkbox"/>
	planned / achieved: June 99	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	23.110	v 3.4.0 Release 1999	UMTS Access Stratum Services and Functions	S2	Oscar Lopez – Torres	<input checked="" type="checkbox"/>
	planned / achieved: Mar 00	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	23.116	v 3.0.0 Release 1999	Super Charger - Stage 2	N4	Nicholas Allen	<input checked="" type="checkbox"/>
	planned / achieved: Mar 00	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	23.119	v 3.0.0 Release 1999	Gateway Location Register (GLR) - Stage2	N4	Masahiro Sawada	<input checked="" type="checkbox"/>
	planned / achieved: Mar 00	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	23.121	v 3.3.0 Release 1999	Architecture Requirements for release 99	S2	Liz Daniel	<input checked="" type="checkbox"/>
	planned / achieved: June 99	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	23.122	v 3.2.0 Release 1999	Non Access Stratum functions related to Mobile Station (MS) in idle mode	N1	Hannu Hietalahti	<input checked="" type="checkbox"/>
	planned / achieved: April 99	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	23.127	v 3.0.0 Release 1999	Virtual Home Environment / Open Service Architecture	S2	Christophe Gourraud	<input checked="" type="checkbox"/>
	planned / achieved: Mar 00	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	23.135	v 3.0.0 Release 1999	Multicall Stage 2	N4 (ex	Kazuo Mitamura	<input checked="" type="checkbox"/>
	planned / achieved: Mar 00	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	23.140	v 3.0.1 Release 1999	Multimedia Messaging Service (MMS)	T2	Gunnar Schmidt	<input checked="" type="checkbox"/>
	planned / achieved: Mar 00	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	23.146	v 2.0.0 Release 2000	Technical realisation of facsimile Group 3 service - non-transparent	N3	Junichuro Hagiwara	<input type="checkbox"/>
	planned / achieved: Mar 00	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	23.153	v 2.0.0 Release 1999	Out of Band Transcoder Control - Stage 2	N4		<input type="checkbox"/>
	planned / achieved: Mar 00	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	23.171	v 3.0.0 Release 1999	Functional stage 2 description of location services in UMTS	S2	Jan Käll	<input checked="" type="checkbox"/>
	planned / achieved: Mar 00	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	23.226	v 0.0.0 Release 2000	Global text telephony; stage 2: Architecture	N4	G Hellstrom	<input type="checkbox"/>
	planned / achieved: Dec 00	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	23.227	v 0.0.0 Release 2000	Terminal local model	T2	Carl Gustavsson	<input type="checkbox"/>
	planned / achieved:	<i>general remarks:</i> <i>version-specific remarks:</i>				

3GPP specifications status list

12 June 2000

Page 9

			TSG/WG	editor	available
TR	23.814	v 3.1.0			
	Release 1999				
planned / achieved: Dec 99		Separating RR and MM specific parts of the MS Classmark	N1	F Yokota	<input checked="" type="checkbox"/>
		<i>general remarks:</i> New after TSG#5			
		<i>version-specific remarks:</i> TSG #5: 3.0.0: accidentally 3.1.0, but no tech change.			
TR	23.821	v 0.0.0			
	Release 2000				
planned / achieved: June 00		Architecture Principles for Release2000	S2	Christer Lind	<input checked="" type="checkbox"/>
		<i>general remarks:</i> New after TSG#5			
		<i>version-specific remarks:</i>			
TR	23.908	v 3.0.1			
	Release 1999				
planned / achieved: June 99		Technical report on Pre-Paging	N4		<input checked="" type="checkbox"/>
		<i>general remarks:</i>			
		<i>version-specific remarks:</i>			
TR	23.909	v 3.0.1			
	Release 1999				
planned / achieved: June 99		Technical report on the Gateway Location Register	N4		<input checked="" type="checkbox"/>
		<i>general remarks:</i>			
		<i>version-specific remarks:</i>			
TR	23.910	v 3.0.0			
	Release 1999				
planned / achieved: Mar 00		Circuit Switched Data Bearer Services	N3	Achim Braun / Erik Col	<input checked="" type="checkbox"/>
		<i>general remarks:</i> 03.10 GSM only @ TSG#5 Replaced by 3G Report 23.910(+post TSG#4			
		<i>version-specific remarks:</i> TSG#6: 1.0.0 TSG#7:2.0.0->3.0.0 3.0.0			
TR	23.911	v 3.0.1			
	Release 1999				
planned / achieved: Oct 99		Technical report on Out-of-band transcoder control	N4		<input checked="" type="checkbox"/>
		<i>general remarks:</i>			
		<i>version-specific remarks:</i>			
TR	23.912	v 3.0.2			
	Release 1999				
planned / achieved: Oct 99		Technical report on Super-Charger	N4	Ian Sharp	<input checked="" type="checkbox"/>
		<i>general remarks:</i>			
		<i>version-specific remarks:</i>			
TR	23.913	v 1.0.0			
	Release 2000				
planned / achieved: June 00		UMTS Turbo-Charger	N1	Sonia Doshi	<input checked="" type="checkbox"/>
		<i>general remarks:</i> New after TSG#5			
		<i>version-specific remarks:</i>			
TR	23.922	v 1.0.0			
	Release 1999				
planned / achieved:		Architecture for an All IP network	S2		<input type="checkbox"/>
		<i>general remarks:</i> TSG#5: 1.0.0			
		<i>version-specific remarks:</i> Was suspected to be v3.0.0, but evidently not so.			
TR	23.923	v 3.0.0			
	Release 1999				
planned / achieved: Dec 99		Combined GSM and Mobile IP mobility handling in UMTS IP CN	S2	Elisabeth Hubbard	<input checked="" type="checkbox"/>
		<i>general remarks:</i>			
		<i>version-specific remarks:</i>			
TR	23.925	v 0.2.0			
	Release 1999				
planned / achieved: Mar 00		UMTS Core network based ATM transport	S2	Adel Rouz	<input checked="" type="checkbox"/>
		<i>general remarks:</i>			
		<i>version-specific remarks:</i>			
TR	23.930	v 3.0.0			
	Release 1999				
planned / achieved: June 99		Iu Principles	S2		<input checked="" type="checkbox"/>
		<i>general remarks:</i>			
		<i>version-specific remarks:</i>			
TR	23.972	v 3.0.0			
	Release 1999				
planned / achieved: Mar 00		Circuit Switched Multimedia Telephony	N1	Timo Kauhanen	<input checked="" type="checkbox"/>
		<i>general remarks:</i> New after TSG#5. Minor title change TSG#7.			
		<i>version-specific remarks:</i> TSG#7:1.0.0 (NP-000103), 3.0.0			
TS	24.002	v 3.0.0			
	Release 1999				
planned / achieved: Mar 00		GSM-UMTS Public Land Mobile Network (PLMN) Access Reference Configuration	N1	P.Simmons	<input checked="" type="checkbox"/>
		<i>general remarks:</i>			
		<i>version-specific remarks:</i> TSG#7: 3.0.0			
TS	24.007	v 3.3.1			
	Release 1999				
planned / achieved: Oct 99		Mobile Radio Interface Signalling Layer 3 - General Aspects	N1	Andrew Howell	<input checked="" type="checkbox"/>
		<i>general remarks:</i> Transfer>TSG#4,CR at TSG#5			
		<i>version-specific remarks:</i> TSG#7: 3.3.0			

3GPP specifications status list

12 June 2000

Page 10

			TSG/WG	editor	available	
TS	24.008	v 3.3.1 Release 1999	Mobile Radio Interface Layer 3 specification; Core Network Protocols - Stage 3	N1	Andrew Howell	<input checked="" type="checkbox"/>
	planned / achieved: April 99		<i>general remarks:</i>	<i>CR correction produced 3.0.1, CR at TSG#5. Outstanding issues not</i>		
			<i>version-specific remarks:</i>	<i>CR@TSG#6, editorial mod later. TSG#7: 3.3.0</i>		
TS	24.010	v 3.0.0 Release 1999	Mobile Radio Interface Layer 3 - Supplementary Services Specification - General Aspects	N4 (ex		<input checked="" type="checkbox"/>
	planned / achieved: April 99		<i>general remarks:</i>			
			<i>version-specific remarks:</i>			
TS	24.011	v 3.2.0 Release 1999	Point-to-Point (PP) Short Message Service (SMS) Support on Mobile Radio Interface	N1 / T2	Uda Nobuyuki	<input checked="" type="checkbox"/>
	planned / achieved: Oct 99		<i>general remarks:</i>	<i>Transfer>TSG#4</i>		
			<i>version-specific remarks:</i>	<i>TSG#7: 3.2.0</i>		
TS	24.012	v 3.0.0 Release 1999	Short Message Service Cell Broadcast (SMSCB) Support on the Mobile Radio Interface	N4 / T2		<input checked="" type="checkbox"/>
	planned / achieved: Oct 99		<i>general remarks:</i>	<i>Transfer>TSG#4</i>		
			<i>version-specific remarks:</i>			
TS	24.022	v 3.2.0 Release 1999	Radio Link Protocol (RLP) for Data and Telematic Services on the (MS-BSS) Interface and the Base Station System - Mobile-services Switching Centre (BSS-MSC) Interface	N3	Norbert Klehn	<input checked="" type="checkbox"/>
	planned / achieved: April 99		<i>general remarks:</i>	<i>CR at TSG#4 (post TSG#4 approval) includes title change</i>		
			<i>version-specific remarks:</i>			
TS	24.030	v 3.0.0 Release 1999	Location Services LCS Stage 3 SS (MO-LR)	N4 / S	Sonia Doshi	<input checked="" type="checkbox"/>
	planned / achieved:		<i>general remarks:</i>	<i>TSG#7: txfrd from SMG to 3GPP for R99.</i>		
			<i>version-specific remarks:</i>	<i>TSG#7:Decision to create.</i>		
TS	24.065	v 3.1.0 Release 1999	General Packet Radio Service (GPRS); Mobile Station (MS) - Serving GPRS Support Node (SGSN); Subnetwork Dependent Convergence Protocol (SNDCP)	N1	Withdrawn	<input checked="" type="checkbox"/>
	planned / achieved:		<i>general remarks:</i>			
			<i>version-specific remarks:</i>	<i>2000-02-14: To revert to 2g only 04.65, 24.165 may be required.</i>		
TS	24.067	v 3.0.0 Release 1999	Enhanced Multi-Level Precedence and Pre-emption service (eMLPP) - Stage 3	N4 (ex		<input checked="" type="checkbox"/>
	planned / achieved: April 99		<i>general remarks:</i>			
			<i>version-specific remarks:</i>			
TS	24.072	v 3.0.0 Release 1999	Call Deflection Supplementary Service - Stage 3	N4 (ex		<input checked="" type="checkbox"/>
	planned / achieved: April 99		<i>general remarks:</i>			
			<i>version-specific remarks:</i>			
TS	24.080	v 3.2.0 Release 1999	Mobile radio Layer 3 Supplementary Service specification - Formats and coding	N4 (ex		<input checked="" type="checkbox"/>
	planned / achieved: April 99		<i>general remarks:</i>			
			<i>version-specific remarks:</i>	<i>T1P1 CR @TSG#6. TSG#7: 3.2.0</i>		
TS	24.081	v 3.0.0 Release 1999	Line Identification Supplementary Service - Stage 3	N4 (ex		<input checked="" type="checkbox"/>
	planned / achieved: April 99		<i>general remarks:</i>			
			<i>version-specific remarks:</i>			
TS	24.082	v 3.0.0 Release 1999	Call Forwarding Supplementary Service - Stage 3	N4 (ex		<input checked="" type="checkbox"/>
	planned / achieved: April 99		<i>general remarks:</i>			
			<i>version-specific remarks:</i>			
TS	24.083	v 3.0.0 Release 1999	Call Waiting (CW) and Call Hold (HOLD) Supplementary Service - Stage 3	N4 (ex		<input checked="" type="checkbox"/>
	planned / achieved: April 99		<i>general remarks:</i>			
			<i>version-specific remarks:</i>			
TS	24.084	v 3.0.0 Release 1999	MultiParty (MPty) Supplementary Service - Stage 3	N4 (ex		<input checked="" type="checkbox"/>
	planned / achieved: April 99		<i>general remarks:</i>			
			<i>version-specific remarks:</i>			

3GPP specifications status list

12 June 2000

Page 11

				TSG/WG	editor	available
TS	24.085	v 3.0.0	Closed User Group (CUG) Supplementary Service - Stage 3	N4	(ex)	<input checked="" type="checkbox"/>
	Release 1999					
	planned /		<i>general remarks:</i>			
	achieved: April 99		<i>version-specific remarks:</i>			
TS	24.086	v 3.0.0	Advice of Charge (AoC) Supplementary Service - Stage 3	N4	(ex)	<input checked="" type="checkbox"/>
	Release 1999					
	planned /		<i>general remarks:</i>			
	achieved: April 99		<i>version-specific remarks:</i>			
TS	24.087	v 3.0.0	User-to-User Signalling (UUS) - Stage 3	N4	(ex)	<input checked="" type="checkbox"/>
	Release 1999					
	planned /		<i>general remarks:</i>			
	achieved: April 99		<i>version-specific remarks:</i>			
TS	24.088	v 3.0.0	Call Barring (CB) Supplementary Service - Stage 3	N4	(ex)	<input checked="" type="checkbox"/>
	Release 1999					
	planned /		<i>general remarks:</i>			
	achieved: April 99		<i>version-specific remarks:</i>			
TS	24.090	v 3.0.0	Unstructured Supplementary Service Data (USSD) - Stage 3	N4	(ex)	<input checked="" type="checkbox"/>
	Release 1999					
	planned /		<i>general remarks:</i>			
	achieved: April 99		<i>version-specific remarks:</i>			
TS	24.091	v 3.0.0	Explicit Call Transfer (ECT) Supplementary Service - Stage 3	N4	(ex)	<input checked="" type="checkbox"/>
	Release 1999					
	planned /		<i>general remarks:</i>			
	achieved: April 99		<i>version-specific remarks:</i>			
TS	24.093	v 3.0.0	Call Completion to Busy Subscriber (CCBS) - Stage 3	N4	(ex)	<input checked="" type="checkbox"/>
	Release 1999					
	planned /		<i>general remarks:</i>			
	achieved: April 99		<i>version-specific remarks:</i>			
TS	24.096	v 3.0.0	Name Identification Supplementary Service - Stage 3	N4	(ex)	<input checked="" type="checkbox"/>
	Release 1999					
	planned /		<i>general remarks:</i>			
	achieved: April 99		<i>version-specific remarks:</i>			
TS	24.135	v 3.0.0	Multicall Stage 3	N4	(ex) Kazuo Mitamura	<input checked="" type="checkbox"/>
	Release 1999					
	planned /		<i>general remarks:</i>			
	achieved: Mar 00		<i>version-specific remarks: TSG#7:1.0.0->3.0.0</i>			
TS	25.101	v 3.2.2	UE Radio transmission and reception (FDD)	R4	Edgar Fernandes	<input checked="" type="checkbox"/>
	Release 1999					
	planned /		<i>general remarks:</i>			
	achieved: Oct 99		<i>version-specific remarks: TSG#7: 3.2.0</i>			
TS	25.102	v 3.2.0	UE Radio transmission and reception (TDD)	R4	Meik Kottkamp	<input checked="" type="checkbox"/>
	Release 1999					
	planned /		<i>general remarks:</i>			
	achieved: Oct 99		<i>version-specific remarks: TSG#7: 3.2.0</i>			
TS	25.104	v 3.2.0	UTRA (BS) FDD; Radio transmission and reception	R4	Johan Sköld	<input checked="" type="checkbox"/>
	Release 1999					
	planned /		<i>general remarks:</i>			
	achieved: Oct 99		<i>version-specific remarks: TSG#7: 3.2.0</i>			
TS	25.105	v 3.2.0	UTRA (BS) TDD: Radio transmission and reception	R4	Meik Kottkamp	<input checked="" type="checkbox"/>
	Release 1999					
	planned /		<i>general remarks:</i>			
	achieved: Oct 99		<i>version-specific remarks: TSG#7: 3.2.0</i>			
TS	25.106	v 0.0.1	UTRA Repeater; Radio transmission and reception	R4	Martin Nilsson	<input type="checkbox"/>
	Release 2000					
	planned /		<i>general remarks:</i>			
	achieved:		<i>version-specific remarks:</i>			
TS	25.113	v 3.1.0	Base station EMC	R4	Esa Barck	<input checked="" type="checkbox"/>
	Release 1999					
	planned /		<i>general remarks:</i>			
	achieved: Dec 99		<i>version-specific remarks: TSG#7: 3.1.0</i>			
TS	25.123	v 3.1.1	Requirements for support of radio resource management (TDD)	R4	Daniele Franceschini	<input checked="" type="checkbox"/>
	Release 1999					
	planned /		<i>general remarks:</i>			
	achieved: Dec 99		<i>version-specific remarks: TSG#7: 3.1.0</i>			

3GPP specifications status list

12 June 2000

Page 12

			TSG/WG	editor	available	
TS	25.133	v 3.1.0 Release 1999	Requirements for support of radio resource management (FDD)	R4	Daniele Franceschini	<input checked="" type="checkbox"/>
	planned / achieved: Dec 99	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	25.141	v 3.1.0 Release 1999	Base station conformance testing (FDD)	R4	Takaharu Nakamura	<input checked="" type="checkbox"/>
	planned / achieved: Dec 99	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	25.142	v 3.1.0 Release 1999	Base station conformance testing (TDD)	R4	Juergen Meyer	<input checked="" type="checkbox"/>
	planned / achieved: Dec 99	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	25.143	v 0.0.0 Release 2000	UTRA Repeater; Conformance testing	R4	Martin Nilsson	<input type="checkbox"/>
	planned / achieved:	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	25.201	v 3.0.2 Release 1999	Physical layer -General Description	R1	Antti Toskala	<input checked="" type="checkbox"/>
	planned / achieved: Oct 99	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	25.211	v 3.2.0 Release 1999	Physical channels and mapping of transport channels onto physical channels (FDD)	R1	Andreas Wilde	<input checked="" type="checkbox"/>
	planned / achieved: Oct 99	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	25.212	v 3.2.0 Release 1999	Multiplexing and channel coding (FDD)	R1	Yoshinori Tanaka	<input checked="" type="checkbox"/>
	planned / achieved: Oct 99	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	25.213	v 3.2.0 Release 1999	Spreading and modulation (FDD)	R1	Peter Chambers	<input checked="" type="checkbox"/>
	planned / achieved: Oct 99	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	25.214	v 3.2.0 Release 1999	Physical layer procedures (FDD)	R1	Takehiro Nakamura	<input checked="" type="checkbox"/>
	planned / achieved: Oct 99	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	25.215	v 3.2.0 Release 1999	Physical layer; Measurements (FDD)	R1		<input checked="" type="checkbox"/>
	planned / achieved: Oct 99	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	25.221	v 3.2.0 Release 1999	Physical channels and mapping of transport channels onto physical channels (TDD)	R1	Katsuhiko Hiramatsu	<input checked="" type="checkbox"/>
	planned / achieved: Oct 99	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	25.222	v 3.2.1 Release 1999	Multiplexing and channel coding (TDD)	R1	Jussi Kahtava	<input checked="" type="checkbox"/>
	planned / achieved: Oct 99	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	25.223	v 3.2.0 Release 1999	Spreading and modulation (TDD)	R1	Kenji Ito	<input checked="" type="checkbox"/>
	planned / achieved: Oct 99	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	25.224	v 3.2.0 Release 1999	Physical layer procedures (TDD)	R1	Stefan Oestreich	<input checked="" type="checkbox"/>
	planned / achieved: Oct 99	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	25.225	v 3.2.0 Release 1999	Physical layer; Measurements (TDD)	R1		<input checked="" type="checkbox"/>
	planned / achieved: Oct 99	<i>general remarks:</i> <i>version-specific remarks:</i>				
TS	25.301	v 3.4.0 Release 1999	Radio Interface Protocol Architecture	R2	Wolfgang Granzow	<input checked="" type="checkbox"/>
	planned / achieved: April 99	<i>general remarks:</i> <i>version-specific remarks:</i>				

3GPP specifications status list

12 June 2000

Page 13

			TSG/WG	editor	available		
TS	25.302	v 3.4.0		Services provided by the physical layer	R2	Claudiu Mihailescu	✓
	planned / Release 1999			<i>general remarks:</i> V3.0.0 approved via e-mail July 99 CR at TSG#5?			
	achieved: Oct 99			<i>version-specific remarks:</i> TSG#7: 3.4.0			
TS	25.303	v 3.3.0		UE functions and inter-layer procedures in connected mode	R2	Mikko J.Rinne	✓
	planned / Release 1999			<i>general remarks:</i>			
	achieved: June 99			<i>version-specific remarks:</i> TSG#7: 3.3.0			
TS	25.304	v 3.2.0		UE Procedures in Idle Mode and Procedures for Cell Reselection in Connected Mode	R2	Tommi Leivonen	✓
	planned / Release 1999			<i>general remarks:</i>			
	achieved: Oct 99			<i>version-specific remarks:</i> TSG#7: 3.2.0			
TS	25.305	v 3.1.0		Stage 2 Functional Specification of Location Services in UTRAN (LCS)	R2	Claudiu Mihailescu	✓
	planned / Release 1999			<i>general remarks:</i> Created from 25.923			
	achieved: Mar 00			<i>version-specific remarks:</i> TSG#7: 3.1.0			
TS	25.321	v 3.3.0		Medium Access Control (MAC) Protocol Specification	R2	Armin Sitte	✓
	planned / Release 1999			<i>general remarks:</i>			
	achieved: June 99			<i>version-specific remarks:</i> TSG#7: 3.3.0			
TS	25.322	v 3.2.0		Radio Link Control (RLC) Protocol Specification	R2	Daniele Franceschini	✓
	planned / Release 1999			<i>general remarks:</i>			
	achieved: Oct 99			<i>version-specific remarks:</i> TSG#7: 3.2.0			
TS	25.323	v 3.1.0		Packet Data Convergence Protocol (PDCP) protocol	R2	Martin Hans	✓
	planned / Release 1999			<i>general remarks:</i>			
	achieved: Dec 99			<i>version-specific remarks:</i> TSG#7: 3.1.0			
TS	25.324	v 3.1.0		Radio Interface for Broadcast/Multicast Services	R2	Peter Krischan	✓
	planned / Release 1999			<i>general remarks:</i>			
	achieved: Dec 99			<i>version-specific remarks:</i> TSG#7: 3.1.0			
TS	25.331	v 3.2.0		Radio Resource Control (RRC) Protocol Specification	R2	Richard Burbridge	✓
	planned / Release 1999			<i>general remarks:</i>			
	achieved: Oct 99			<i>version-specific remarks:</i> TSG#7: 3.2.0			
TS	25.401	v 3.2.0		UTRAN Overall Description	R3	Jean-Marie Calmel	✓
	planned / Release 1999			<i>general remarks:</i> Approval at TSG#5			
	achieved: Oct 99			<i>version-specific remarks:</i> TSG#7: 3.2.0			
TS	25.402	v 3.1.0		Synchronisation in UTRAN Stage 2	R3	Flavio Piolini	✓
	planned / Release 1999			<i>general remarks:</i> New			
	achieved: Dec 99			<i>version-specific remarks:</i> TSG#7: 3.1.0			
TS	25.410	v 3.2.0		UTRAN Iu Interface: General Aspects and Principles	R3	Richard Townsend	✓
	planned / Release 1999			<i>general remarks:</i> Approval at TSG#5			
	achieved: Oct 99			<i>version-specific remarks:</i> TSG#7: 3.2.0			
TS	25.411	v 3.2.0		UTRAN Iu interface Layer 1	R3	Achim Brandt	✓
	planned / Release 1999			<i>general remarks:</i>			
	achieved: June 99			<i>version-specific remarks:</i> TSG#7: 3.2.0			
TS	25.412	v 3.3.0		UTRAN Iu interface signalling transport	R3	Kiran Thakare	✓
	planned / Release 1999			<i>general remarks:</i>			
	achieved: June 99			<i>version-specific remarks:</i> TSG#7: 3.3.0			
TS	25.413	v 3.1.0		UTRAN Iu interface RANAP signalling	R3	Jyrki Jussila	✓
	planned / Release 1999			<i>general remarks:</i>			
	achieved: Dec 99			<i>version-specific remarks:</i> TSG#7: 3.1.0			
TS	25.414	v 3.3.0		UTRAN Iu interface data transport & transport signalling	R3	David Comstock	✓
	planned / Release 1999			<i>general remarks:</i>			
	achieved: June 99			<i>version-specific remarks:</i> TSG#7: 3.3.0			

3GPP specifications status list

12 June 2000

Page 14

			TSG/WG	editor	available	
TS	25.415	v 3.2.0	UTRAN Iu interface user plane protocols	R3	Alain Maupin	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>	<i>Approval at TSG#5</i>		
achieved:	Oct 99		<i>version-specific remarks:</i>	<i>TSG#7: 3.2.0</i>		
TS	25.419	v 3.0.0	UTRAN Iu interface: Cell broadcast protocols between SMS-CBC and RNC	R3	carolyn Taylor	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>	<i>Created #6.</i>		
achieved:	Mar 00		<i>version-specific remarks:</i>	<i>TSG#7: 2.0.0 (RP-000113) 3.0.0</i>		
TS	25.420	v 3.1.0	UTRAN Iur Interface: General Aspects and Principles	R3	Kiran Thakare	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>			
achieved:	Dec 99		<i>version-specific remarks:</i>	<i>TSG#7: 3.1.0</i>		
TS	25.421	v 3.0.0	UTRAN Iur interface Layer 1	R3	Achim Brandt	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>			
achieved:	June 99		<i>version-specific remarks:</i>			
TS	25.422	v 3.3.0	UTRAN Iur interface signalling transport	R3	Kiran Thakare	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>			
achieved:	June 99		<i>version-specific remarks:</i>	<i>TSG#7: 3.3.0</i>		
TS	25.423	v 3.1.0	UTRAN Iur interface RNSAP signalling	R3	Göran Rune	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>			
achieved:	Dec 99		<i>version-specific remarks:</i>	<i>TSG#7: 3.1.0</i>		
TS	25.424	v 3.2.0	UTRAN Iur interface data transport & transport signalling for CCH data streams	R3	Nicolas Devon	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>			
achieved:	June 99		<i>version-specific remarks:</i>	<i>TSG#7:cr was to 3.0.0 3.2.0</i>		
TS	25.425	v 3.1.0	UTRAN Iur interface user plane protocols for CCH data streams	R3	Nicolas Devon	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>			
achieved:	Oct 99		<i>version-specific remarks:</i>	<i>TSG#7: 3.1.0</i>		
TS	25.426	v 3.2.0	UTRAN Iur and Iub interface data transport & transport signalling for DCH data streams	R3	Sami Kekki	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>			
achieved:	June 99		<i>version-specific remarks:</i>	<i>TSG#7:cr was to 3.0.0 3.2.0</i>		
TS	25.427	v 3.2.0	UTRAN Iur and Iub interface user plane protocols for DCH data streams	R3	Fabio Longoni	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>			
achieved:	Oct 99		<i>version-specific remarks:</i>	<i>TSG#7: 3.2.0</i>		
TS	25.430	v 3.1.0	UTRAN Iub Interface: General Aspects and Principles	R3	Mick Wilson	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>			
achieved:	Dec 99		<i>version-specific remarks:</i>	<i>TSG#7: 3.1.0</i>		
TS	25.431	v 3.0.0	UTRAN Iub interface Layer 1	R3	Achim Brandt	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>			
achieved:	June 99		<i>version-specific remarks:</i>			
TS	25.432	v 3.1.0	UTRAN Iub interface signalling transport	R3	Mick Wilson	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>			
achieved:	June 99		<i>version-specific remarks:</i>			
TS	25.433	v 3.1.0	UTRAN Iub interface NBAP signalling	R3	Nobutaka Ishikawa	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>			
achieved:	Dec 99		<i>version-specific remarks:</i>	<i>TSG#7: 3.1.0</i>		
TS	25.434	v 3.2.0	UTRAN Iub interface data transport & transport signalling for CCH data streams	R3	Magnus Aldén	<input checked="" type="checkbox"/>
planned /	Release 1999		<i>general remarks:</i>			
achieved:	June 99		<i>version-specific remarks:</i>	<i>TSG#7: 3.2.0</i>		

3GPP specifications status list

12 June 2000

Page 15

			TSG/WG	editor	available	
TS	25.435	v 3.2.0 Release 1999	UTRAN Iub interface user plane protocols for CCH data streams	R3	Jean-Marie Calmel	<input checked="" type="checkbox"/>
	planned / achieved: Oct 99	<i>general remarks:</i> <i>version-specific remarks:</i>				
				<i>TSG#7: 3.2.0</i>		
TS	25.442	v 3.1.0 Release 1999	UTRAN Implementation Specific O&M Transport	R3	Stephan Recker	<input checked="" type="checkbox"/>
	planned / achieved: Oct 99	<i>general remarks:</i> <i>version-specific remarks:</i>				
				<i>TSG#7: 3.1.0</i>		
TR	25.831	v 0.0.2 Release 1999	Study Items for future release	R3	Nicolas Drevon	<input checked="" type="checkbox"/>
	planned / achieved: Mar 00	<i>general remarks:</i> <i>version-specific remarks:</i>				
TR	25.832	v 3.0.0 Release 1999	Manifestations of Handover and SRNS relocation	R3	Richard Townsend	<input checked="" type="checkbox"/>
	planned / achieved: Oct 99	<i>general remarks:</i> <i>version-specific remarks:</i>				
TR	25.833	v 1.0.0 Release 1999	Physical layer items not for inclusion in Release 99	R1		<input checked="" type="checkbox"/>
	planned / achieved: Mar 00	<i>general remarks:</i> <i>version-specific remarks:</i>			<i>Created Jan 2000 (aka R1.03)</i>	
TR	25.921	v 3.1.0 Release 1999	Guidelines and principles for protocol description and error handling	R2	Jean Dumazy	<input checked="" type="checkbox"/>
	planned / achieved: Dec 99	<i>general remarks:</i> <i>version-specific remarks:</i>				
					<i>TSG#7: 3.1.0</i>	
TR	25.922	v 3.1.0 Release 1999	Radio Resource Management Strategies	R2	Nicola Pio Magnani	<input checked="" type="checkbox"/>
	planned / achieved: Dec 99	<i>general remarks:</i> <i>version-specific remarks:</i>				
					<i>TSG#7: 3.1.0</i>	
TR	25.924	v 1.0.0 Release 2000	Opportunity Driven Multiple Access (ODMA)	R2	Alan Law	<input checked="" type="checkbox"/>
	planned / achieved: Mar 00	<i>general remarks:</i> <i>version-specific remarks:</i>				
TR	25.925	v 3.1.0 Release 1999	Radio Interface for Broadcast/Multicast Services	R2	Peter Krischan	<input checked="" type="checkbox"/>
	planned / achieved: Dec 99	<i>general remarks:</i> <i>version-specific remarks:</i>				
					<i>TSG#7: 3.1.0</i>	
TR	25.926	v 3.0.0 Release 1999	UE Radio Access capabilities definition	R2	Johan Lundsjo	<input checked="" type="checkbox"/>
	planned / achieved: Mar 00	<i>general remarks:</i> <i>version-specific remarks:</i>				
					<i>TSG#7:2.0.0 (RP-000052), 3.0.0</i>	
TR	25.928	v 0.0.3 Release 2000	1,28Mcps UTRA TDD Physical Layer	R1	Mirko Aksentijevic	<input type="checkbox"/>
	planned / achieved: Jun 00	<i>general remarks:</i> <i>version-specific remarks:</i>			<i>Created R1#10, Jan 99.</i> <i>anticipated TSG#8; TSG#7:0.0.2 (RP-000091) 0.0.3 (RP-000158) 0.0.3</i>	
TR	25.931	v 1.2.4 Release 1999	UTRAN Functions, examples on signalling procedures	R3	Enrico Scarrone	<input checked="" type="checkbox"/>
	planned / achieved: Mar 00	<i>general remarks:</i> <i>version-specific remarks:</i>			<i>New</i> <i>TSG#7:1.2.4 (RP-000125) 1.2.4</i>	
TR	25.932	v 0.0.0 Release 2000	Delay budget within the access stratum	R3		<input type="checkbox"/>
	planned / achieved: Dec 00	<i>general remarks:</i> <i>version-specific remarks:</i>				
TR	25.941	v 3.1.0 Release 1999	Document structure	R4	Tadao Takami	<input checked="" type="checkbox"/>
	planned / achieved: Dec 99	<i>general remarks:</i> <i>version-specific remarks:</i>				
TR	25.942	v 2.1.3 Release 1999	RF system scenarios	R4	Nadia Benabdallah	<input checked="" type="checkbox"/>
	planned / achieved: Mar 00	<i>general remarks:</i> <i>version-specific remarks:</i>				
					<i>TSG#7:2.1.3 2.1.3</i>	
TR	25.943	v 2.0.0 Release 1999	Deployment aspects	R4	Johan Skold	<input checked="" type="checkbox"/>
	planned / achieved: Mar 00	<i>general remarks:</i> <i>version-specific remarks:</i>				
					<i>TSG#7:2.0.0</i>	

3GPP specifications status list

12 June 2000

Page 16

			TSG/WG	editor	available		
TR	25.944	v 3.0.0		Channel coding and multiplexing examples	R1	Takehiro Nakamura	<input checked="" type="checkbox"/>
	planned / Release 1999			<i>general remarks:</i> Created Jan 2000 (aka R1.04)			
	achieved: Mar 00			<i>version-specific remarks:</i> TSG#7:1.0.1, 3.0.0			
TR	25.945	v 0.0.0		RF requirements for low chip rate TDD option	R4	Zhang Dai-Jun	<input type="checkbox"/>
	planned / Release 2000			<i>general remarks:</i>			
	achieved: Dec 00			<i>version-specific remarks:</i>			
TR	25.990	v 3.0.0		Vocabulary for UTRAN	R4	Peter Okrah	<input checked="" type="checkbox"/>
	planned / Release 1999			<i>general remarks:</i>			
	achieved: Oct 99			<i>version-specific remarks:</i>			
TS	26.071	v 3.0.1		AMR speech Codec; General description	S4	Erik Ekudden	<input checked="" type="checkbox"/>
	planned / Release 1999			<i>general remarks:</i> Transfer>TSG#4			
	achieved: June 99			<i>version-specific remarks:</i>			
TS	26.073	v 3.1.0		AMR speech Codec; C-source code	S4	Erik Ekudden	<input checked="" type="checkbox"/>
	planned / Release 1999			<i>general remarks:</i> Transfer>TSG#4			
	achieved: Dec 99			<i>version-specific remarks:</i> approved TSG#6. TSG#7: 3.1.0			
TS	26.074	v 3.0.1		AMR speech Codec; Test sequences	S4	Erik Ekudden	<input checked="" type="checkbox"/>
	planned / Release 1999			<i>general remarks:</i> Transfer>TSG#4			
	achieved: Dec 99			<i>version-specific remarks:</i>			
TS	26.090	v 3.1.0		AMR speech Codec; Transcoding Functions	S4	Erik Ekudden	<input checked="" type="checkbox"/>
	planned / Release 1999			<i>general remarks:</i> Transfer>TSG#4			
	achieved: June 99			<i>version-specific remarks:</i>			
TS	26.091	v 3.1.0		AMR speech Codec; Error concealment of lost frames	S4	Erik Ekudden	<input checked="" type="checkbox"/>
	planned / Release 1999			<i>general remarks:</i> Transfer>TSG#4			
	achieved: June 99			<i>version-specific remarks:</i>			
TS	26.092	v 3.0.1		AMR speech Codec; comfort noise for AMR Speech Traffic Channels	S4	Erik Ekudden	<input checked="" type="checkbox"/>
	planned / Release 1999			<i>general remarks:</i> Transfer>TSG#4			
	achieved: June 99			<i>version-specific remarks:</i>			
TS	26.093	v 3.1.0		AMR speech Codec; Source Controlled Rate operation	S4	Erik Ekudden	<input checked="" type="checkbox"/>
	planned / Release 1999			<i>general remarks:</i> Transfer>TSG#4			
	achieved: June 99			<i>version-specific remarks:</i>			
TS	26.094	v 3.0.0		AMR Speech Codec; Voice Activity Detector for AMR Speech Traffic Channels	S4		<input checked="" type="checkbox"/>
	planned / Release 1999			<i>general remarks:</i> Transfer>TSG#4			
	achieved: Oct 99			<i>version-specific remarks:</i>			
TS	26.101	v 3.1.0		AMR speech Codec; Frame Structure	S4	Jari Hagqvist	<input checked="" type="checkbox"/>
	planned / Release 1999			<i>general remarks:</i>			
	achieved: Dec 99			<i>version-specific remarks:</i> TSG#7: 3.1.0			
TS	26.102	v 3.1.0		AMR speech Codec; Interface to lu and Uu	S4	Wiliam Navarro	<input checked="" type="checkbox"/>
	planned / Release 1999			<i>general remarks:</i>			
	achieved: Dec 99			<i>version-specific remarks:</i> TSG#7: 3.1.0			
TS	26.103	v 3.0.0		Codec lists	S4	Karl Hellwig	<input checked="" type="checkbox"/>
	planned / Release 1999			<i>general remarks:</i> New after TSG#5			
	achieved: Dec 99			<i>version-specific remarks:</i>			
TS	26.104	v 0.3.0		AMR speech Codec; Floating point C-Code	S4		<input checked="" type="checkbox"/>
	planned / Release 1999			<i>general remarks:</i>			
	achieved: Mar 00			<i>version-specific remarks:</i> New at TSG#6. TSG#7:0.3.0 (SP-000022) 0.3.0			
TS	26.110	v 3.0.1		Codec for Circuit switched Multimedia Telephony Service; General Description	S4	Barry Aronson	<input checked="" type="checkbox"/>
	planned / Release 1999			<i>general remarks:</i>			
	achieved: June 99			<i>version-specific remarks:</i>			

3GPP specifications status list

12 June 2000

Page 17

				TSG/WG	editor	available
TS	26.111	v 3.1.0 Release 1999	Codec for Circuit switched Multimedia Telephony Service; Modifications to H.324	S4	Barry Aronson	<input checked="" type="checkbox"/>
		planned / achieved: June 99	<i>general remarks:</i> CR at TSG#5 <i>version-specific remarks:</i>			
TS	26.131	v 3.0.0 Release 1999	Narrow Band (3,1kHz) Speech & Video Telephony Terminal Acoustic Characteristics	S4	Ian Goetz	<input checked="" type="checkbox"/>
		planned / achieved: Dec 99	<i>general remarks:</i> <i>version-specific remarks:</i>			
TS	26.132	v 0.0.1 Release 1999	Narrow Band (3,1kHz) Speech & Video Telephony Terminal Acoustic Test Specification.	S4	Ian Goetz	<input checked="" type="checkbox"/>
		planned / achieved: June 00	<i>general remarks:</i> <i>version-specific remarks:</i> Feb00: 0.0.1			
TS	26.226	v 0.0.0 Release 2000	Global text telephony; Transport of text in the voice channel	S4	G Hellstrom	<input type="checkbox"/>
		planned / achieved: Dec 00	<i>general remarks:</i> <i>version-specific remarks:</i> WI approved TSG#7			
TR	26.901	v 4.0.1 Release 2000	AMR Wideband Speech Codec Feasibility Study Report	S4	Alain Ohana	<input checked="" type="checkbox"/>
		planned / achieved: Mar 00	<i>general remarks:</i> <i>version-specific remarks:</i> TSG#7:2.0.0 (SP-000024), 4.0.0			
TR	26.911	v 3.2.0 Release 1999	Codec for Circuit switched Multimedia Telephony Service; Terminal Implementor's Guide	S4	Petri Haavisto	<input checked="" type="checkbox"/>
		planned / achieved: June 99	<i>general remarks:</i> <i>version-specific remarks:</i>			
TR	26.912	v 3.0.0 Release 1999	Codec for Circuit switched Multimedia Telephony Service; Quantitative performance evaluation of H.324 Annex C over 3G	S4	Olle Franceschi	<input checked="" type="checkbox"/>
		planned / achieved: Mar 00	<i>general remarks:</i> <i>version-specific remarks:</i> TSG#7:2.0.0 (SP-000019), 3.0.0			
TR	26.913	v 0.0.1 Release 1999	Quantitative performance evaluation of real-time packet switched multimedia services over 3G	S4	Harri Honko	<input checked="" type="checkbox"/>
		planned / achieved: Mar 00	<i>general remarks:</i> <i>version-specific remarks:</i>			
TR	26.915	v 3.0.0 Release 1999	QoS for Speech and Multimedia Codec; Quantitative performance evaluation of real-time packet switched multimedia services over 3G	S4	Ian Goetz	<input checked="" type="checkbox"/>
		planned / achieved: Mar 00	<i>general remarks:</i> May00: May be converted to TS 26.115 some time in future. <i>version-specific remarks:</i> TSG#7:1.0.0 (SP-000020), 3.0.0			
TR	26.920	v 0.1.1 Release 2000	Architectural Model for the 3G Transcoders	S4	William Navarro	<input checked="" type="checkbox"/>
		planned / achieved: tbd	<i>general remarks:</i> <i>version-specific remarks:</i>			
TR	26.975	v 1.1.0 Release 1999	Performance characterization of the AMR speech codec	S4	Erik Ekudden	<input checked="" type="checkbox"/>
		planned / achieved: Mar 00	<i>general remarks:</i> Replaces 26.075. <i>version-specific remarks:</i> was 25.075; Feb00: 1.1.0. TSG#7: 1.1.0			
TS	27.001	v 3.4.0 Release 1999	General on Terminal Adaptation Functions (TAF) for Mobile Stations (MS)	N3	Eric Colban	<input checked="" type="checkbox"/>
		planned / achieved: April 99	<i>general remarks:</i> <i>version-specific remarks:</i> TSG#7: 3.4.0			
TS	27.002	v 3.3.0 Release 1999	Terminal Adaptation Functions (TAF) for services using Asynchronous bearer capabilities	N3	Eric Colban	<input checked="" type="checkbox"/>
		planned / achieved: April 99	<i>general remarks:</i> <i>version-specific remarks:</i> TSG#7: 3.3.0			
TS	27.003	v 3.3.0 Release 1999	Terminal Adaptation Functions (TAF) for services using Synchronous bearer capabilities	N3	Eric Colban	<input checked="" type="checkbox"/>
		planned / achieved: April 99	<i>general remarks:</i> <i>version-specific remarks:</i> TSG#7: 3.3.0			

3GPP specifications status list

12 June 2000

Page 18

			TSG/WG	editor	available		
TS	27.005	v 3.1.0 Release 1999		Use of Data Terminal Equipment - Data Circuit terminating Equipment (DTE - DCE) interface for Short Message Service (SMS) and Cell Broadcast Service (CBS)	T2	Ian Harris	<input checked="" type="checkbox"/>
		planned / achieved: June 99		<i>general remarks:</i> <i>version-specific remarks:</i>			
TS	27.007	v 3.4.0 Release 1999		AT command set for 3G User Equipment (UE)	T2	Lars Novak	<input checked="" type="checkbox"/>
		planned / achieved: June 99		<i>general remarks:</i> <i>version-specific remarks:</i>			
TS	27.010	v 3.3.0 Release 1999		Terminal Equipment to User Equipment (TE-UE) multiplexer protocol User Equipment (UE)	T2	Lars Novak	<input checked="" type="checkbox"/>
		planned / achieved: June 99		<i>general remarks:</i> <i>version-specific remarks:</i> additional CR for R99 on UMTS amendments expected at TSG-T#7. TSG#7: 3.3.0			
TS	27.060	v 3.4.0 Release 1999		GPRS Mobile Stations supporting GPRS	N3	Graham Heaton	<input checked="" type="checkbox"/>
		planned / achieved: April 99		<i>general remarks:</i> <i>version-specific remarks:</i> TSG#7: 3.4.0			
TS	27.103	v 3.0.0 Release 1999		Wide Area Network Synchronisation	T2	Rob Lockhart	<input checked="" type="checkbox"/>
		planned / achieved: Oct 99		<i>general remarks:</i> <i>version-specific remarks:</i>			
TS	27.226	v 0.0.0 Release 2000		Global Text telephony; Terminal aspects	T2	G Hellstrom	<input type="checkbox"/>
		planned / achieved: Dec 00		<i>general remarks:</i> <i>version-specific remarks:</i> WI approved TSG#7			
TR	27.901	v 3.0.0 Release 1999		Report on Terminal Interfaces - An Overview	T2	Thomas Rex	<input checked="" type="checkbox"/>
		planned / achieved: Dec 99		<i>general remarks:</i> <i>version-specific remarks:</i>			
TR	27.903	v 3.0.0 Release 1999		Discussion of Synchronisation Standards	T2	Rob Lockhart	<input checked="" type="checkbox"/>
		planned / achieved: Oct 99		<i>general remarks:</i> <i>version-specific remarks:</i>			
TS	28.020	v 3.0.0 Release 2000		Rate Adaptation on the Base Station System - Mobile Service Switching Centre (BSS-MSC) Interface	N3		<input checked="" type="checkbox"/>
		planned / achieved:		<i>general remarks:</i> N3 indicates not required for R99, so revert to 08.20 R98. <i>version-specific remarks:</i>			
TS	28.062	v 0.0.0 Release 2000		Inband Tandem Free Operation (TFO) of Speech Codecs; Service Description; Stage 3	S4		<input type="checkbox"/>
		planned / achieved: June 00		<i>general remarks:</i> Transfer>TSG#4 <i>version-specific remarks:</i>			
TS	29.002	v 3.4.0 Release 1999		Mobile Application Part (MAP)	N4		<input checked="" type="checkbox"/>
		planned / achieved: April 99		<i>general remarks:</i> <i>version-specific remarks:</i> TSG#7: 3.4.0			
TS	29.007	v 3.4.0 Release 1999		General requirements on Interworking between the PLMN and the ISDN or PSTN	N3	Norbert Klehn	<input checked="" type="checkbox"/>
		planned / achieved: April 99		<i>general remarks:</i> <i>version-specific remarks:</i> TSG#7: 3.4.0			
TS	29.010	v 3.2.0 Release 1999		Information Element Mapping between Mobile Station - Base Station System (MS - BSS) and Base Station System - Mobile-services Switching Centre (BSS - MCS) Signalling Procedures and the Mobile Application Part (MAP)	N4		<input checked="" type="checkbox"/>
		planned / achieved: Oct 99		<i>general remarks:</i> Transfer>TSG#4 (transfer??) <i>version-specific remarks:</i> TSG#7: 3.2.0			
TS	29.011	v 3.0.0 Release 1999		Signalling Interworking for Supplementary Services	N4 (ex		<input checked="" type="checkbox"/>
		planned / achieved: April 99		<i>general remarks:</i> <i>version-specific remarks:</i>			

3GPP specifications status list

12 June 2000

Page 19

			TSG/WG	editor	available
TS	29.013 Release 1999	v 3.0.0 Signalling interworking between ISDN supplementary services Application Service Element (ASE) and Mobile Application Part (MAP) protocols	N4	(ex)	<input checked="" type="checkbox"/>
	planned / achieved: Oct 99	<i>general remarks:</i> Transfer>TSG#4 <i>version-specific remarks:</i>			
TS	29.016 Release 1999	v 3.0.0 Serving GPRS Support Mode SGSN - Visitors Location Register (VLR); Gs Interface Network Service Specification	N1	Duncan Mills	<input checked="" type="checkbox"/>
	planned / achieved: April 99	<i>general remarks:</i> <i>version-specific remarks:</i>			
TS	29.018 Release 1999	v 3.3.0 Serving GPRS Support Mode SGSN - Visitors Location Register (VLR); Gs Interface Layer 3 Specification	N1	Duncan Mills	<input checked="" type="checkbox"/>
	planned / achieved: April 99	<i>general remarks:</i> <i>version-specific remarks:</i> TSG#7: 3.3.0			
TS	29.060 Release 1999	v 3.4.0 GPRS Tunnelling protocol (GTP) across the Gn and Gp interface	N4	Einar Oltedal	<input checked="" type="checkbox"/>
	planned / achieved: April 99	<i>general remarks:</i> <i>version-specific remarks:</i> TSG#7: 3.4.0			
TS	29.061 Release 1999	v 3.3.0 General Packet Radio Service (GPRS); Interworking between the Public Land Mobile Network (PLMN) supporting GPRS and Packet	N3	Graham Heaton	<input checked="" type="checkbox"/>
	planned / achieved: April 99	<i>general remarks:</i> <i>version-specific remarks:</i> TSG#7: 3.3.0			
TS	29.078 Release 1999	v 3.3.0 CAMEL; Stage 3	N2	Jan Ellsberger	<input checked="" type="checkbox"/>
	planned / achieved: Oct 99	<i>general remarks:</i> Transfer>TSG#4 <i>version-specific remarks:</i> CR@TSG#6, note version changes are not available, 3.1.0 was not created. TSG#7: 3.4.0			
TS	29.119 Release 1999	v 3.0.0 GPRS Tunnelling Protocol (GTP) specification for Gateway Location Register (GLR)	N4	Shinichiro Aikawa	<input checked="" type="checkbox"/>
	planned / achieved: Mar 00	<i>general remarks:</i> New after TSG#5 <i>version-specific remarks:</i> Functionally frozen by CN#6. TSG#7:2.0.0 (TP-000107) 3.0.0			
TS	29.120 Release 1999	v 3.0.0 Mobile Application Part (MAP) specification for Gateway Location Register (GLR); stage 3	N4	Kazuo Mitamura	<input checked="" type="checkbox"/>
	planned / achieved: Mar 00	<i>general remarks:</i> New after TSG#5 <i>version-specific remarks:</i> Functionally frozen by CN#6, CN#7 is the new target for approval as part of R99. TSG#7:2.0.0 3.0.0			
TR	29.198 (unknown)	v 1.0.0 Open Services Architecture API part 1	N5	Yun Chao Hu	<input checked="" type="checkbox"/>
	planned / achieved:	<i>general remarks:</i> OSA subgroup <i>version-specific remarks:</i> TSG#7:1.0.0 (TP-000056) 1.0.0			
TR	29.998 (unknown)	v 1.0.0 Open Services Architecture API part 2	N5	Yun Chao Hu	<input checked="" type="checkbox"/>
	planned / achieved:	<i>general remarks:</i> OSA subgroup <i>version-specific remarks:</i> TSG#7:1.0.0 (TP-000057) 1.0.0			
TR	30.504 (unknown)	v 2.2.0 Work Plan and Study Items - RAN WG4	R4	Masaaki Iwasa	<input checked="" type="checkbox"/>
	planned / achieved: Mar 00	<i>general remarks:</i> <i>version-specific remarks:</i>			
TR	30.531 Release 1999	v 0.7.0 Work Plan and Study Items - RAN WG3	R3	Björn Ehrstedt	<input checked="" type="checkbox"/>
	planned / achieved: Mar 00	<i>general remarks:</i> <i>version-specific remarks:</i> TSG#7:0.7.0 (RP-000142) 0.7.0			
TR	30.801 (unknown)	v 1.1.0 Overall Project Plan	S2	Alain Sultan	<input checked="" type="checkbox"/>
	planned / achieved: Mar 00	<i>general remarks:</i> <i>version-specific remarks:</i>			
TR	30.802 (unknown)	v 1.0.0 Project plan on Bearer Services and QoS	S2	Oscar Lopez-Torres	<input checked="" type="checkbox"/>
	planned / achieved: Mar 00	<i>general remarks:</i> <i>version-specific remarks:</i>			

3GPP specifications status list

12 June 2000

Page 20

				TSG/WG	editor	available
TR	30.804 (unknown)	v 1.0.0	Project plan on GSM/UMTS Interoperation and Mobility Management	S2	François Courau	<input checked="" type="checkbox"/>
	planned / achieved: Mar 00		<i>general remarks:</i> <i>version-specific remarks:</i>			
TR	30.806 (unknown)	v 1.0.0	Project plan on Location based services	S2	Jan Káll	<input checked="" type="checkbox"/>
	planned / achieved: Mar 00		<i>general remarks:</i> <i>version-specific remarks:</i>			
TR	30.808 (unknown)	v 1.0.0	Project plan on Packet Architecture and Circuit Architecture	S2	Ulrich Dropmann	<input checked="" type="checkbox"/>
	planned / achieved: Mar 00		<i>general remarks:</i> <i>version-specific remarks:</i>			
TR	30.810 (unknown)	v 1.0.0	Project plan on Security	S2	Chris Pudney	<input checked="" type="checkbox"/>
	planned / achieved: Mar 00		<i>general remarks:</i> <i>version-specific remarks:</i>			
TR	30.812 (unknown)	v 1.0.0	Project plan on Services and Service platforms	S2	Rob Schmersel	<input checked="" type="checkbox"/>
	planned / achieved: Mar 00		<i>general remarks:</i> <i>version-specific remarks:</i>			
TS	31.101 Release 1999	v 3.1.0	UICC-terminal interface; Physical and logical characteristics	T3	Rune Lindholm / Peter	<input checked="" type="checkbox"/>
	planned / achieved: Dec 99		<i>general remarks:</i> <i>version-specific remarks:</i> TSG#7: 3.1.0			
TS	31.102 Release 1999	v 3.1.0	Characteristics of the USIM Application	T3	M. Kobayashi and Ch.	<input checked="" type="checkbox"/>
	planned / achieved: Dec 99		<i>general remarks:</i> <i>version-specific remarks:</i> TSG#7: 3.1.0			
TS	31.110 Release 1999	v 3.1.0	Numbering system for telecommunication IC card applications	T3	Christian Dietrich	<input checked="" type="checkbox"/>
	planned / achieved: Dec 99		<i>general remarks:</i> <i>version-specific remarks:</i> TSG#7: 3.1.0			
TS	31.111 Release 1999	v 3.0.0	USIM Application Toolkit (USAT)	T3	Kristian Woodsend	<input checked="" type="checkbox"/>
	planned / achieved: Mar 00		<i>general remarks:</i> <i>version-specific remarks:</i> TSG#7: 3.0.0			
TS	31.120 Release 1999	v 0.0.0	Terminal tests for the UICC Interface; part 1	T3	Klaus Vedder	<input type="checkbox"/>
	planned / achieved: June 00		<i>general remarks:</i> based on R99 core spec; split into 2 parts (this is 1) <i>version-specific remarks:</i>			
TS	31.121 Release 1999	v 0.0.0	Terminal tests for the UICC Interface; part 2	T3	Klaus Vedder	<input type="checkbox"/>
	planned / achieved: June 00		<i>general remarks:</i> based on R99 core spec; split into 2 parts (this is 2) <i>version-specific remarks:</i>			
TS	31.122 Release 1999	v 0.0.0	UICC Test Specification	T3	Klaus Vedder	<input type="checkbox"/>
	planned / achieved: June 00		<i>general remarks:</i> based on R99 core spec; was originally 31.121 but renumbered which <i>version-specific remarks:</i>			
TS	32.005 Release 1999	v 3.0.0	GSM call and event data for the Circuit Switched (CS) domain	S5	Ian Deakin	<input checked="" type="checkbox"/>
	planned / achieved: Jun 00		<i>general remarks:</i> <i>version-specific remarks:</i> Title change. TSG#7:			
TS	32.015 Release 1999	v 3.1.1	GSM call and event data for the Packet Switched (PS) domain	S5	Ian Deakin	<input checked="" type="checkbox"/>
	planned / achieved: Jun 00		<i>general remarks:</i> <i>version-specific remarks:</i> Title change. TSG#7: 3.1.0			
TS	32.101 Release 1999	v 3.1.1	3G Telecom Management principles and high level requirements	S5	Michael Truss	<input checked="" type="checkbox"/>
	planned / achieved: Mar 00		<i>general remarks:</i> <i>version-specific remarks:</i> Outstanding R99 issues. TSG#7: 3.1.0			

3GPP specifications status list

12 June 2000

Page 21

			TSG/WG	editor	available	
TS	32.102	v 3.1.1	3G Telecom Management Architecture	S5	Tommy Berggren	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: Mar 00		<i>version-specific remarks:</i>	Outstanding R99 issues. TSG#7: 3.1.0		
TS	32.104	v 3.1.1	3G Performance Management	S5	Karl-Heinz Nenner	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: Mar 00		<i>version-specific remarks:</i>	Outstanding R99 issues. TSG#7: 3.1.0		
TS	32.105	v 0.0.1	3G Charging call event data	S5	Ian Deakin	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: June 00		<i>version-specific remarks:</i>	New at TSG#6. TSG#7:		
TS	32.106	v 3.0.1	3G Configuration Management	S5	Thomas Tovingner	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: Mar 00		<i>version-specific remarks:</i>	Outstanding R99 issues. TSG#7:2.0.0 3.0.0		
TS	32.111	v 3.0.1	3G Fault Management	S5	Gaetano Cicchitto	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: Jun 00		<i>version-specific remarks:</i>	Outstanding R99 issues. TSG#7:2.0.0(SP-000013), 3.0.0		
TS	33.102	v 3.4.0	Security Architecture	S3	Bart Vinck	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: Mar 00		<i>version-specific remarks:</i>	TSG#7: 3.4.0		
TS	33.103	v 3.2.0	Security Integration Guidelines	S3	Bart Vinck	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: Oct 99		<i>version-specific remarks:</i>	TSG#7: 3.2.0		
TS	33.105	v 3.3.0	Cryptographic Algorithm requirements	S3	Bart Vinck	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: June 99		<i>version-specific remarks:</i>	TSG#7: 3.3.0		
TS	33.106	v 3.1.0	Lawful interception requirements	S3	Bart Vinck	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: Jun 00		<i>version-specific remarks:</i>			
TS	33.107	v 3.0.0	Lawful interception architecture and functions	S3		<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: Dec 99		<i>version-specific remarks:</i>	New at TSG#6 approved		
TS	33.120	v 3.0.0	Security Objectives and Principles	S3	Tim Wright	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: April 99		<i>version-specific remarks:</i>			
TR	33.900	v 1.2.0	Guide to 3G security	S3		<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: Mar 00		<i>version-specific remarks:</i>	New at TSG#6		
TR	33.901	v 3.0.0	Criteria for cryptographic Algorithm design process	S3	Vinck Bart	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: June 99		<i>version-specific remarks:</i>			
TR	33.902	v 3.1.0	Formal Analysis of the 3G Authentication Protocol	S3		<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: Oct 99		<i>version-specific remarks:</i>			
TR	33.908	v 3.0.0	Security Algorithms Group of Experts (SAGE); General report on the design, specification and evaluation of 3GPP standard confidentiality and integrity algorithms	S3	M. Walker	<input checked="" type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: Mar 00		<i>version-specific remarks:</i>	TSG#7: S3-000105=NP-000049 TSG#7 SP-000039		
TR	33.909	v 3.0.0	ETSI SAGE 3GPP Standards Algorithms Task Force: Report on the evaluation of 3GPP standard confidentiality and integrity algorithms	S3	M. Walker	<input type="checkbox"/>
	planned / Release 1999		<i>general remarks:</i>			
	achieved: Jun 00		<i>version-specific remarks:</i>	TSG#7: Is a reference in 33.908 TSG#7: referred to in 33.908.		

3GPP specifications status list

12 June 2000

Page 22

			TSG/WG	editor	available	
TS	34.108	v 1.0.1 Release 1999	Common Test Environments for User Equipment (UE) Conformance Testing	T1	Nouhman Chalabi	<input checked="" type="checkbox"/>
		planned / achieved: June 00	<i>general remarks:</i> <i>version-specific remarks:</i>			
TS	34.109	v 1.2.0 Release 1999	Logical Test Interface (TDD and FDD)	T1 / R2	Leif Mattisson	<input checked="" type="checkbox"/>
		planned / achieved: June 00	<i>general remarks:</i> <i>version-specific remarks:</i>			
TS	34.121	v 3.0.1 Release 1999	Terminal Conformance Specification, Radio Transmission and Reception (FDD)	T1	Kenji Higuchi	<input checked="" type="checkbox"/>
		planned / achieved: Mar 00	<i>general remarks:</i> <i>version-specific remarks:</i>			
TS	34.122	v 1.2.1 Release 1999	Terminal Conformance Specification, Radio Transmission and Reception (TDD)	T1	Thomas Maucksch	<input checked="" type="checkbox"/>
		planned / achieved: June 00	<i>general remarks:</i> <i>version-specific remarks:</i>			
TS	34.123-1	v 1.0.1 Release 1999	UE Conformance Specification, Part 1 – Conformance specification	T1	Lidia Salmeron	<input checked="" type="checkbox"/>
		planned / achieved: June 00	<i>general remarks:</i> <i>version-specific remarks:</i>			
TS	34.123-2	v 1.0.1 Release 1999	UE Conformance Specification, Part 2 – ICS	T1	Shicheng Hu	<input checked="" type="checkbox"/>
		planned / achieved: June 00	<i>general remarks:</i> <i>version-specific remarks:</i>			
TS	34.123-3	v 0.0.0 Release 1999	UE Conformance Specification, Part 3 – Abstract Test suites	T1	Shicheng Hu	<input checked="" type="checkbox"/>
		planned / achieved: Mar 01	<i>general remarks:</i> <i>version-specific remarks:</i>			
TS	34.124	v 3.0.0 Release 1999	Electro-Magnetic Compatibility (EMC) for Terminal equipment - stage 1	T1	Ole Soerensen	<input checked="" type="checkbox"/>
		planned / achieved: Mar 00	<i>general remarks:</i> <i>version-specific remarks:</i>			
TR	34.907	v 3.0.0 Release 1999	Report on electrical safety requirements and regulations	T2	Eiji Iimori	<input checked="" type="checkbox"/>
		planned / achieved: Oct 99	<i>general remarks:</i> <i>version-specific remarks:</i>			
TR	34.910	v 0.0.1 Release 2000	Conformance Test specifications – Relevant for Regulatory use	T1	Bjarke Nielsen	<input checked="" type="checkbox"/>
		planned / achieved: Mar 01	<i>general remarks:</i> <i>version-specific remarks:</i>			
TR	34.925	v 3.0.0 Release 1999	Specific Absorption Rate (SAR) requirements and regulations in different regions	T2	Sven Johnsson	<input checked="" type="checkbox"/>
		planned / achieved: June 99	<i>general remarks:</i> <i>version-specific remarks:</i>			
TR	34.926	v 0.0.0 Release 2000	Table of International EMC requirements	T1	John Fenn	<input type="checkbox"/>
		planned / achieved: Jun 00	<i>general remarks:</i> <i>version-specific remarks:</i>			
TS	35.201	v 3.1.0 Release 1999	Specification of the 3GPP confidentiality and integrity algorithms; Document 1: f8 and f9 specifications	S3	M. Walker	<input checked="" type="checkbox"/>
		planned / achieved:	<i>general remarks:</i> <i>version-specific remarks:</i>			
TS	35.202	v 3.1.0 Release 1999	Specification of the 3GPP confidentiality and integrity algorithms; Document 2: Kasumi algorithm specification	S3	M. Walker	<input checked="" type="checkbox"/>
		planned / achieved:	<i>general remarks:</i> <i>version-specific remarks:</i>			

3GPP specifications status list

12 June 2000

Page 23

			TSG/WG	editor	available	
TS	35.203	v 3.1.0	Specification of the 3GPP confidentiality and integrity algorithms; Document 3: Implementors' test data	S3	M. Walker	<input checked="" type="checkbox"/>
	Release 1999					
planned / achieved:			<i>general remarks:</i>	<i>ex SAGE - not publicly available; supplied by ETSI under licence</i>		
			<i>version-specific remarks:</i>	<i>TSG#7: 3.1.0 ex SAGE 3.1.0</i>		
TS	35.204	v 3.1.0	Specification of the 3GPP confidentiality and integrity algorithms; Document 4: Design conformance test data	S3	M. Walker	<input checked="" type="checkbox"/>
	Release 1999					
planned / achieved:			<i>general remarks:</i>	<i>ex SAGE - not publicly available; supplied by ETSI under licence</i>		
			<i>version-specific remarks:</i>	<i>TSG#7: 3.1.0 ex SAGE 3.1.0</i>		