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Work Program Key:

	F/ BB/ WT
	WI Level:
	F=Feature
	BB=Building Block
	WT=Work Task
	

	WI ID
	Work Item Unique ID number

	WG
	Responsible Working Group

	Rel
	Allocated Release

	Split (up to Rel-5)
	Indicates whether Work Item is marked as Splittable

	Early Impl. (Rel-6 onwards)
	Indicates whether Work Item is marked as a candidate for Early Implementation

	WI Name
	Name of Work Item

	Acronym
	Acronym (for WI Identification (e.g. for CRs)

	Appr Level
	Level of Approval for the Work Item

	Start
	Start date of Work Item

	End 
	Estimated Completion date of Work Item

	% comp
	Estimated percentage Complete

	WG Appd
	Indicates if the Work Item Description has been approved at WG level

	TSG Appd
	Indicates if the Work Item Description has been approved at TSG level

	Impacted Specs
	3GPP Specifications impacted by the Work Item

	Notes
	General Comments and Notes

	Rapporteur
	Name of Rapporteur for the Work Item


Annex G:
Definition of Release 4, extracted from the Project Plan - Version April 23 2003

	Extracted from 3GPP Work Plan: Work Plan for Rel-4 - Version 2003 April 23rd

	F/ BB/ WT
	WI ID
	WG
	Rel
	Split
	WI Name
	Acronym
	Appr Level
	Start
	End
	% comp
	WG Appd
	TSG Appd
	Impacted Specs
	Notes
	Rapporteur

	F
	1861
	T1
	NA
	Y
	Miscelleneous UE Conformance Testing Activities
	MISTST1
	
	02/04/2001 08:00
	01/12/2004 17:00
	50%
	No
	No
	
	
	

	BB
	1862
	T1
	Rel Indep
	N
	Optimisation of Test Time, RF Aspects (FDD)
	MISTST1-OpFDD
	TSG
	24/09/2001 08:00
	03/09/2003 17:00
	70%
	No
	No
	34.121
	It is believed that the current R99 test spec. can be optimised for faster overall test times
	

	BB
	1863
	T1
	Rel Indep
	N
	Optimisation of Test Time, RF Aspects (TDD)
	MISTST1-OpTDD
	TSG
	24/09/2001 08:00
	03/09/2003 17:00
	70%
	No
	No
	34.122
	It is believed that the current R99 test spec. can be optimised for faster overall test times
	

	BB
	1907
	T1
	
	N
	Extensions to R99 Test cases
	MISTST1-Ext
	TSG
	02/04/2001 08:00
	02/12/2003 17:00
	70%
	No
	No
	34.123 pts 1,2
	Further test coverage of the R99 specification to cover supplementry services
	

	BB
	2564
	T1
	
	N
	Extension to R99 Test cases - TTCN
	
	TSG
	28/06/2002 08:00
	03/03/2004 17:00
	50%
	No
	No
	
	
	

	BB
	2565
	T1
	
	N
	Creation of R99 TCs for TDD - prose
	MISTST1-TDD
	TSG
	01/10/2001 08:00
	01/07/2004 17:00
	50%
	No
	No
	34.123-1
	
	

	BB
	2566
	T1
	
	N
	Creation of R99 TCs for TDD - TTCN
	
	TSG
	03/09/2002 08:00
	01/12/2004 17:00
	0%
	No
	No
	
	
	

	BB
	1908
	T1
	
	N
	Review all other work items for impact on new or exiting 34 series specs.
	MISTST1
	
	02/07/2002 08:00
	27/12/2002 17:00
	0%
	No
	No
	34.121,122,123,125
	Can't start until most core specs are stable
	

	F
	1340
	S1
	Rel-4
	N
	Facsimile
	FAX
	TSG
	22/02/2000 08:00
	23/06/2000 17:00
	100%
	Yes
	Yes
	
	
	

	BB
	1341
	S2
	
	N
	Real Time Fax
	FAX-RT
	
	22/02/2000 08:00
	23/06/2000 17:00
	100%
	No
	No
	
	postponed from R99 to R00, SP-000169
	

	WT
	1808
	T2
	
	N
	Terminal capabilities, AT commands
	
	
	22/02/2000 08:00
	23/06/2000 17:00
	100%
	No
	No
	21.904, 27.007
	
	

	WT
	1343
	N1
	
	N
	Signalling aspects (e.g. ICM)
	
	
	22/02/2000 08:00
	23/06/2000 17:00
	100%
	No
	No
	
	
	

	WT
	1648
	N3
	
	N
	Service provision
	
	
	22/02/2000 08:00
	23/06/2000 17:00
	100%
	Yes
	Yes
	23.146
	
	

	WT
	1345
	S1
	
	N
	Review whether service/stage 1 aspects need to be aligned
	
	
	14/04/2000 08:00
	23/06/2000 17:00
	100%
	No
	No
	
	
	

	WT
	1346
	S2
	
	N
	Review whether architecture/stage 2 aspects need to be aligned
	
	
	14/04/2000 08:00
	23/06/2000 17:00
	100%
	No
	No
	
	
	

	F
	1539
	S4
	Rel-4
	N
	Transparent End-to-End PS mobile streaming application
	PSTREAM
	TSG
	03/04/2000 08:00
	21/03/2001 17:00
	100%
	Yes
	Yes
	26.233, 26.234
	
	

	F
	1818
	T2
	Rel-4
	N
	Multimedia Messaging
	MMS
	TSG
	22/02/2000 08:00
	14/03/2001 17:00
	87%
	No
	Yes
	22.140, 23.140
	
	Josef Laumen, Siemens  Josef.Laumen@SAL.SIEMENS.DE

	BB
	136
	S1
	
	N
	Definition of service requirements
	MMS
	
	22/02/2000 08:00
	31/05/2000 17:00
	100%
	No
	No
	
	
	

	BB
	1819
	T2
	
	N
	Review of definition of service requirements
	
	TSG
	01/06/2000 08:00
	14/03/2001 17:00
	100%
	No
	Yes
	22.140, 23.140
	
	Josef Laumen, Siemens  

	BB
	1820
	T2
	
	N
	Technical Realisation
	
	TSG
	10/04/2000 08:00
	14/03/2001 17:00
	100%
	No
	Yes
	22.140, 23.140
	
	Josef Laumen, Siemens  Josef.Laumen@SAL.SIEMENS.DE

	WT
	1821
	T2
	
	N
	Review of definition of reference Achitecture model
	
	TSG
	10/04/2000 08:00
	14/03/2001 17:00
	100%
	No
	Yes
	22.140, 23.140
	
	Josef Laumen, Siemens  Josef.Laumen@SAL.SIEMENS.DE

	WT
	1822
	T2
	
	N
	Fulfill Requirements of Stage 1
	
	TSG
	10/04/2000 08:00
	14/03/2001 17:00
	100%
	No
	Yes
	22.140, 23.140
	e.g. minimum set of media formats, media format conversion, personalization of MMS.
	Josef Laumen, Siemens  Josef.Laumen@SAL.SIEMENS.DE

	WT
	1823
	T2
	
	N
	Definition of MMS primitives in Stage 2
	
	TSG
	10/04/2000 08:00
	14/03/2001 17:00
	100%
	No
	Yes
	22.140, 23.140
	
	Josef Laumen, Siemens  Josef.Laumen@SAL.SIEMENS.DE

	F
	1541
	N4
	Rel-4
	N
	Transcoder-Free Operation
	TrFO
	
	03/01/2000 08:00
	30/03/2001 17:00
	80%
	No
	No
	
	Lead given to CN4 from CN...
	

	BB
	112
	N4
	
	N
	OoBTC solution
	TRFO-OOBTC
	WG
	03/01/2000 08:00
	30/03/2001 17:00
	100%
	Yes
	No
	
	
	Tosshiyuki Tamura, NEC  tamurato@elsf.ncos.nec.co.jp

	WT
	1512
	R3
	
	N
	implementation in UTRAN
	TRFO-OOBTC-UTRAN
	TSG
	11/09/2000 08:00
	30/03/2001 17:00
	100%
	Yes
	Yes
	25.401, 25.410, 25.413, 25.415, 23.153
	moved according to NP-000575
	Alexander Vesely, Siemens  alexander.vesely@SIEMENS.AT

	WT
	896
	S2
	
	N
	Impact on architecture, Principles and Terminology
	
	
	03/01/2000 08:00
	20/10/2000 17:00
	100%
	No
	No
	
	e.g. study cascading TrFO/TFO/TrFO
	

	WT
	1657
	N1
	
	N
	Codec Negotiation between UE and MSC
	
	TSG
	14/08/2000 08:00
	02/02/2001 17:00
	100%
	No
	Yes
	24.008, 23.009, 23.108, (29.002)
	the link to NP-000085has been deleted because refering to a R99 status sheet...
	Andrew Howell / Motorola  

	WT
	115
	N4
	
	N
	Codec Negotiation inter MSC
	
	
	03/07/2000 08:00
	22/12/2000 17:00
	100%
	No
	No
	
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex + list of open issues
	

	WT
	894
	N4
	
	N
	Bearer establishment inter MSC
	
	TSG
	03/07/2000 08:00
	22/12/2000 17:00
	100%
	Yes
	Yes
	23.153
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex....
	

	BB
	905
	S2
	
	N
	Speech Transcoder: Location and Control at the UMTS Core Network Border
	TRFO-STLC
	WG
	10/04/2000 08:00
	29/09/2000 17:00
	100%
	Yes
	No
	
	WI description and Tdoc S2-99352...
	

	WT
	124
	NP
	
	N
	Transcoder at Edge
	
	
	10/04/2000 08:00
	29/09/2000 17:00
	100%
	No
	No
	
	WI description and Tdoc S2-99352...
	

	F
	2310
	GP
	Rel-4
	N
	GERAN improvements 1 (Gb over IP)
	GEIMP1
	TSG
	09/05/2000 08:00
	19/03/2001 17:00
	100%
	No
	No
	
	
	

	BB
	2311
	GP
	
	N
	Gb over IP (Ip-fication of Gb)
	GbIP
	TSG
	09/05/2000 08:00
	19/03/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2312
	GP
	
	N
	Concept
	
	TSG
	09/05/2000 08:00
	10/11/2000 17:00
	100%
	No
	No
	
	
	

	WT
	2313
	GP
	
	N
	Changes to 08.16, 08.18
	
	TSG
	09/05/2000 08:00
	19/03/2001 17:00
	100%
	No
	No
	
	
	

	F
	2314
	GP
	Rel-4
	N
	GERAN improvements 2 (NACC)
	GEIMP2
	TSG
	06/11/2000 08:00
	19/12/2003 17:00
	55%
	No
	No
	
	
	

	BB
	2315
	GP
	
	N
	Gb enhancements
	Gben
	TSG
	06/11/2000 08:00
	08/06/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2316
	GP
	
	N
	Intra BSC NACC (Network Assisted Cell Change)
	
	TSG
	06/11/2000 08:00
	08/06/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2420
	GP
	
	N
	Concept
	
	TSG
	06/11/2000 08:00
	08/06/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2317
	GP
	
	N
	Changes in 03.64
	
	TSG
	06/11/2000 08:00
	08/06/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2318
	GP
	
	N
	Changes in 04.60
	
	TSG
	06/11/2000 08:00
	08/06/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2319
	GP
	
	N
	Changes in 44.008
	
	TSG
	06/11/2000 08:00
	08/06/2001 17:00
	100%
	No
	No
	
	
	

	BB
	2855
	
	
	N
	Start Testing
	
	
	04/06/2001 00:00
	04/06/2001 00:00
	0%
	No
	No
	
	
	

	BB
	2788
	GP
	
	N
	MS conformance test for Intra BSC NACC
	GEIMP2-Msconf
	
	30/11/2001 08:00
	19/12/2003 17:00
	50%
	No
	No
	
	Started
	

	WT
	3158
	G5;G4
	
	N
	Changes in 51.010
	
	
	30/11/2001 08:00
	19/12/2003 17:00
	50%
	No
	No
	
	
	

	F
	2324
	GP
	Rel-4
	N
	GERAN improvements 4 (Delayed TBF)
	GEIMP4
	TSG
	15/01/2001 08:00
	08/06/2001 17:00
	100%
	No
	No
	
	
	

	BB
	2325
	GP
	
	N
	Gb enhancements 2
	GEIMP4-Gben2
	TSG
	15/01/2001 08:00
	08/06/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2429
	GP
	
	N
	stage 2
	
	
	15/01/2001 08:00
	08/06/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2421
	G2
	
	N
	Stage 3 (changes in 44.060)
	
	TSG
	15/01/2001 08:00
	06/04/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2327
	G2
	
	N
	Definition of enhanced countdown procedure
	
	TSG
	15/01/2001 08:00
	06/04/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2328
	G2
	
	N
	Definition of enhanced TBF release procedure
	
	TSG
	15/01/2001 08:00
	06/04/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2329
	G2
	
	N
	Definition of USF=FREE type polling mechanism on PDCH
	
	TSG
	15/01/2001 08:00
	06/04/2001 17:00
	100%
	No
	No
	
	
	

	F
	1222
	R1
	Rel-4
	N
	Low Chip Rate TDD option
	LCRTDD
	TSG
	19/07/2000 08:00
	02/12/2003 17:00
	76%
	No
	No
	
	
	G. Yang, CWTS  

	BB
	1223
	R1
	
	N
	Physical layer
	LCRTDD-Phys
	TSG
	19/07/2000 08:00
	30/03/2001 17:00
	100%
	No
	No
	
	
	G. Yang, CWTS  

	BB
	1224
	R2
	
	N
	Layer 2 and layer 3 protocol aspects
	LCRTDD-L23
	TSG
	19/07/2000 08:00
	30/03/2001 17:00
	100%
	Yes
	Yes
	
	
	Y. Liu, CWTS  

	BB
	1225
	R4
	
	N
	RF radio transmission/reception, system performance requirements and conformance testing
	LCRTDD-RF
	TSG
	14/08/2000 08:00
	30/03/2001 17:00
	100%
	Yes
	Yes
	
	
	D. Zhang, CWTS  

	BB
	1227
	R2
	
	N
	UE radio access capability
	LCRTDD-UErac
	TSG
	14/08/2000 08:00
	30/03/2001 17:00
	100%
	Yes
	Yes
	
	
	Y. Liu, CWTS  

	BB
	1228
	R3
	
	N
	Iub/Iur protocol aspects
	LCRTDD-IubIur
	TSG
	14/08/2000 08:00
	30/03/2001 17:00
	100%
	Yes
	Yes
	
	
	Y. Liu, CWTS  

	BB
	2262
	
	
	N
	Low chiprate TDD interworking with GERAN
	
	
	01/09/2000 08:00
	19/01/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2263
	
	
	N
	Handover and Cell Selection / Reselection to UTRA 1.28 Mcps TDD
	
	
	01/09/2000 08:00
	19/01/2001 17:00
	100%
	No
	No
	
	
	

	BB
	1911
	MLST
	
	N
	Start Testing
	
	
	03/09/2001 00:00
	03/09/2001 00:00
	0%
	No
	No
	
	
	

	BB
	2103
	T1
	
	N
	Conformance Test Aspects - Low Chip Rate TDD
	
	
	17/09/2001 08:00
	02/12/2003 17:00
	52%
	No
	No
	0%
	
	

	WT
	2217
	T1
	
	N
	Testing Layer 2 and layer 3 protocol aspects
	
	TSG
	17/09/2001 08:00
	02/07/2003 17:00
	60%
	No
	No
	34.123-1, 34.123-2
	duration set to 6 months (was 0)
	

	WT
	2562
	T1
	
	N
	Testing Layer 2 and layer 3 protocol aspects - TTCN
	
	TSG
	03/12/2002 08:00
	02/12/2003 17:00
	0%
	No
	No
	34.123-3
	
	

	WT
	2218
	T1
	
	N
	Testing RF Radio Transmission and Reception
	
	TSG
	17/09/2001 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	duration set to 6 months (was 0), finish date set
	

	F
	1322
	S2
	Rel-4
	N
	Enable bearer independent CS architecture
	CSSPLIT
	TSG
	03/01/2000 08:00
	01/03/2002 17:00
	68%
	No
	No
	
	
	Alexander Milinski, Siemens  

	BB
	1323
	N4
	
	N
	Enable bearer-independent call control
	
	WG
	03/01/2000 08:00
	16/08/2001 17:00
	73%
	Yes
	No
	
	DAB 12.12.01 should be 100% hence closed
	Heinz-Peter Keutman, Ericsson  Heinz-Peter.Keutmann@eed.ericsson.se

	WT
	1516
	S2
	
	N
	Architecture and Stage 2 description
	
	
	03/01/2000 08:00
	08/09/2000 17:00
	100%
	No
	No
	23.002
	R00 stage 2 at least 80 % complete in TSGS #8 21.-23.6.2000 ...
	

	WT
	1325
	N3
	
	N
	Standardisation of protocols (control & user planes) over Nb interface
	
	TSG
	02/01/2001 08:00
	30/03/2001 17:00
	100%
	Yes
	Yes
	
	
	

	WT
	1326
	N4
	
	N
	Standardisation of protocols over reference points between MSC server and Gateway MSC server
	
	TSG
	25/09/2000 08:00
	23/03/2001 17:00
	100%
	Yes
	Yes
	
	
	

	WT
	1616
	N4
	
	N
	Standardisation of detailed stage 2 description
	
	TSG
	17/07/2000 08:00
	23/03/2001 17:00
	100%
	Yes
	No
	
	
	

	WT
	1327
	N4
	
	N
	Bearer control between MSC server and MGW
	
	TSG
	01/09/2000 08:00
	16/08/2001 17:00
	100%
	Yes
	Yes
	
	
	

	WT
	1328
	N4
	
	N
	stage 3 - protocol issues
	
	TSG
	01/09/2000 08:00
	16/08/2001 17:00
	100%
	Yes
	Yes
	
	
	

	WT
	1329
	N3
	
	N
	stage 3 - parameter value issues
	
	
	02/01/2001 08:00
	30/03/2001 17:00
	100%
	No
	No
	
	
	

	BB
	1331
	S3
	
	N
	Lawful interception
	
	
	21/08/2000 08:00
	23/03/2001 17:00
	100%
	No
	No
	
	Requirements capture: S3#14 (Aug 00), Feature specification: S3#15 (Sep 00), Definition of architecture. Should be included in general LI work mentioned above.
	

	BB
	1918
	MLST
	
	N
	Start Testing
	
	
	05/03/2001 00:00
	05/03/2001 00:00
	0%
	No
	No
	
	
	

	BB
	2052
	T1
	
	N
	Conformance Test Aspects - Enable bearer independent CS architecture
	CSSPLIT-TEST
	
	05/03/2001 08:00
	01/03/2002 17:00
	0%
	No
	No
	0%
	
	

	F
	1445
	T2
	Rel-4
	N
	MExE enhancements Rel-4
	MEXE
	TSG
	03/01/2000 08:00
	14/12/2001 17:00
	100%
	Yes
	Yes
	
	
	

	BB
	1447
	S3
	
	N
	MExE Security Analysis Activity
	MEXE-SEC
	TSG
	22/02/2000 08:00
	14/12/2001 17:00
	100%
	Yes
	Yes
	
	Presentation to S3 of threats and countermeasures analysis: S3#15, Feature specification: S3#16. S3#18: WID updated
	Colin Blanchard, BT  colin.blanchard@bt.com

	WT
	2045
	S3
	
	N
	Stage 3
	MEXE1-SEC
	
	17/07/2000 08:00
	14/12/2001 17:00
	100%
	No
	No
	
	Analysis undertaken by T2. No additional analysis needed for Rel-4
	

	WT
	1448
	T2
	
	N
	Terminal aspects
	
	
	22/02/2000 08:00
	15/12/2000 17:00
	100%
	No
	No
	
	
	

	BB
	1810
	T2
	
	N
	MExE Rel4 Improvements and Investigations
	MEXE-ENHANC
	TSG
	03/01/2000 08:00
	15/12/2000 17:00
	100%
	No
	Yes
	22.057, 23.057
	
	Mark CATALDO, Motorola  mcatald1@MOTOROLA.COM

	WT
	1812
	T2
	
	N
	3rd MExE classmark
	
	TSG
	03/01/2000 08:00
	15/12/2000 17:00
	100%
	No
	Yes
	22.057, 23.057
	Additional features for MExE R2000
	Mark CATALDO, Motorola  mcatald1@MOTOROLA.COM

	WT
	1814
	T2
	
	N
	FS on Secure download mechanism and capabilities to support SDR concepts
	
	TSG
	07/02/2000 08:00
	15/12/2000 17:00
	100%
	No
	Yes
	22.057, 23.057
	
	Mark CATALDO, Motorola  mcatald1@MOTOROLA.COM

	WT
	1815
	T2
	
	N
	FS on Support of MP3/MPEG4 content
	
	TSG
	07/02/2000 08:00
	15/12/2000 17:00
	100%
	No
	Yes
	22.057, 23.057
	
	Mark CATALDO, Motorola  mcatald1@MOTOROLA.COM

	F
	1631
	S4
	Rel-4
	N
	Tandem Free aspects for 3G and between 2G and 3G systems
	TFO
	
	22/02/2000 08:00
	15/06/2001 17:00
	100%
	No
	No
	
	RAN and CN to verify no problems for GSM terminals roaming in 3G R99
	

	BB
	1632
	S4
	
	N
	Tandem Free AMR
	TFO-AMR
	
	22/02/2000 08:00
	15/06/2001 17:00
	100%
	No
	No
	
	RAN and CN to verify UMTS_AMR_2 support
	

	WT
	130
	S4
	
	N
	Specification
	
	
	22/02/2000 08:00
	23/03/2001 17:00
	100%
	No
	No
	28.062
	
	

	WT
	907
	NP
	
	N
	Impact on:
	
	
	08/01/2001 08:00
	15/06/2001 17:00
	100%
	No
	No
	
	"Implementation" changed to "Impact on:" by A. Sultan (for better wording)
	

	WT
	131
	NP
	
	N
	CN
	
	
	26/03/2001 08:00
	15/06/2001 17:00
	100%
	No
	No
	
	RAN and CN to verify UMTS_AMR_2 support
	

	WT
	132
	GP
	
	N
	GERAN
	
	
	08/01/2001 08:00
	06/04/2001 17:00
	100%
	No
	No
	
	End date Modified from June to March to have it in Rel4
	

	F
	2230
	N1
	Rel-4
	N
	Advanced Speech Call Items enhancements_REL-4
	ASCI
	TSG
	03/12/2000 08:00
	14/03/2002 17:00
	100%
	No
	No
	
	Approved in TSGN_10...
	Sonia Garapaty  sonia.garapaty@nortelnetworks.com

	BB
	2232
	N4
	
	N
	Stage 2
	
	WG
	03/12/2000 08:00
	14/03/2002 17:00
	100%
	No
	No
	23.067, 24.067
	CN4#11 30/11/02: no inputs received in CN4
	Vivien Perlic, Sagem  

	BB
	2231
	N1
	
	N
	Stages 2 and 3 on A interface
	
	WG
	03/12/2000 08:00
	23/03/2001 17:00
	100%
	No
	No
	44.068, 44.069, 24.008
	
	Sonia Garapaty  sonia.garapaty@nortelnetworks.com

	F
	2403
	GP
	Rel-4
	N
	700 MHz spectrum support
	700SS
	
	03/01/2000 08:00
	20/12/2002 17:00
	75%
	No
	No
	
	
	

	BB
	2404
	GP
	
	N
	GERAN support for the 700 MHz band
	
	
	03/01/2000 08:00
	19/01/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2405
	GP
	
	N
	Signalling support
	
	
	03/01/2000 08:00
	19/01/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2406
	GP
	
	N
	Physical layer definitions
	
	
	03/01/2000 08:00
	19/01/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2407
	GP
	
	N
	Receiver performance and RF budget
	
	
	03/01/2000 08:00
	19/01/2001 17:00
	100%
	No
	No
	
	
	

	BB
	2408
	GP
	
	N
	GERAN MS Conformance test for 700 MHz band
	
	
	02/04/2001 08:00
	30/11/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2409
	GP
	
	N
	MS test
	
	
	02/04/2001 08:00
	30/11/2001 17:00
	100%
	No
	No
	
	
	

	BB
	2410
	GP
	
	N
	GERAN BTS Conformance test for 700 MHz band
	
	
	02/04/2001 08:00
	20/12/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2411
	GP
	
	N
	BTS test
	
	
	02/04/2001 08:00
	20/12/2002 17:00
	100%
	No
	No
	
	
	

	F
	2463
	NP
	Rel-4
	N
	Operator Determined Barring for Packet Oriented Services
	ODB
	TSG
	01/06/2000 08:00
	19/03/2001 17:00
	100%
	No
	No
	
	Completed WI missing from the P-plan Added for tracking
	oshiyuki Tamura  tamurato@nsf.ncos.nec.co.jp

	F
	2546
	S2
	Rel-4
	N
	UMTS QoS Architecture for PS Domain
	QoSPS
	TSG
	03/01/2000 08:00
	27/11/2002 17:00
	38%
	No
	No
	
	
	Ina Widegren, Ericsson  Ina.widegren@era.ericsson.se

	BB
	2548
	S2
	
	N
	Architecture
	
	TSG
	05/06/2000 08:00
	03/01/2001 17:00
	100%
	No
	No
	23.107
	
	

	BB
	2550
	S5
	
	N
	Charging and OAM&P for QoS Management
	QoSPS-OAM
	TSG
	21/09/2001 08:00
	28/06/2002 17:00
	100%
	No
	No
	32-series
	
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)  Albert.Yuhan@voicestream.com; Michael.Truss@MOTOROLA.COM

	BB
	1681
	R3
	
	N
	RAB Quality of Service (re)Negotiation over Iu
	QoSPS-MAPEND-RABQoS
	TSG
	21/08/2000 08:00
	23/03/2001 17:00
	69%
	Yes
	Yes
	25.413
	
	A. Molander, Ericsson  

	WT
	1991
	R3
	
	N
	RAB Quality of Service Negotiation over Iu
	QoSPS-MAPEND-RABQoS-Negot
	TSG
	21/08/2000 08:00
	23/03/2001 17:00
	100%
	Yes
	Yes
	
	
	A. Molander, Ericsson  

	WT
	2456
	R3
	
	N
	RAB Quality of Service Negotiation over Iu during relocation
	QoSPS-MAPEND-RABQoS-NegotReloc
	TSG
	02/03/2001 08:00
	23/03/2001 17:00
	100%
	No
	No
	
	
	

	WT
	1992
	R3
	
	N
	RAB Quality of Service Re-Negotiation over Iu
	QoSPS-MAPEND-RABQoS-ReNegot
	TSG
	25/09/2000 08:00
	23/03/2001 17:00
	100%
	Yes
	Yes
	
	
	S. Irwin, Motorola  

	BB
	1553
	GP
	
	N
	GERAN QoS Aspects - Handovers: maintenance of real-time QoS while moving between cells in the PLMN including inter-SGSN and SRNS relocation or possibly other mechanisms
	GERQoS
	TSG
	03/01/2000 08:00
	30/11/2001 17:00
	73%
	No
	No
	
	
	

	WT
	2306
	GP
	
	N
	Handover Concept for the PS domain
	
	TSG
	03/01/2000 08:00
	30/11/2001 17:00
	63%
	No
	No
	
	
	

	WT
	2309
	GP
	
	N
	Stable RT handover report 25.936 including header removal
	
	TSG
	03/01/2000 08:00
	19/01/2000 17:00
	100%
	No
	No
	
	
	

	WT
	2307
	GP
	
	N
	Update of stage 2
	
	TSG
	03/01/2000 08:00
	13/02/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2308
	G2
	
	N
	Update of relevant stage 3 specs -> RRC
	
	TSG
	03/01/2000 08:00
	30/11/2001 17:00
	100%
	No
	No
	
	
	

	BB
	2614
	G4;R3
	
	N
	GERAN MS Conformance test for inter-system and intra-system  Packet data real-time Handover
	GERQoS-Mstest
	TSG
	31/08/2001 08:00
	27/11/2002 17:00
	0%
	No
	No
	
	Still exist? To be clarified by GERAN4/5
	

	WT
	2615
	G4;R3
	
	N
	Handover for the PS domain
	
	TSG
	31/08/2001 08:00
	27/11/2002 17:00
	0%
	No
	No
	
	
	

	WT
	2616
	G4;R3
	
	N
	Stable RT handover report 25.936 including header removal
	
	TSG
	31/08/2001 08:00
	27/11/2002 17:00
	0%
	No
	No
	
	
	

	WT
	2617
	G4;R3
	
	N
	Update of stage 2
	
	TSG
	31/08/2001 08:00
	27/11/2002 17:00
	0%
	No
	No
	
	
	

	WT
	2618
	G4;R3
	
	N
	Update of relevant stage 3 specs
	
	TSG
	31/08/2001 08:00
	27/11/2002 17:00
	0%
	No
	No
	
	
	

	BB
	1685
	R3
	
	N
	PS-domain handover for real-time services
	QoSPS-PSdoRTS
	TSG
	28/08/2000 08:00
	30/03/2001 17:00
	100%
	Yes
	Yes
	
	
	A. Lansisalmi, Nokia  

	BB
	2554
	R3
	
	N
	RAB QoS Renegotiation at Relocation
	
	TSG
	03/01/2001 08:00
	23/03/2001 17:00
	0%
	No
	No
	25.851, 25.946
	
	

	F
	1993
	Generic
	Rel-4
	N
	small Technical Enhancements and Improvements for Rel4
	TEI4
	TSG
	03/01/2000 08:00
	30/03/2001 17:00
	100%
	Yes
	Yes
	
	"Joker" WI, to be used for a Rel 4 CR not related to any feature and with very limited impact on the system
	

	F
	2857
	RP
	NA
	Y
	Rel-4 Evolutions of the transport in the UTRAN
	ETRAN
	TSG
	21/08/2000 08:00
	23/08/2002 17:00
	76%
	No
	No
	
	
	Francois Courau  

	BB
	2859
	R3
	Rel-4
	N
	QoS optimisation for AAL2 connections over Iub and Iur interfaces
	ETRAN-QoSAAL2
	TSG
	21/08/2000 08:00
	30/03/2001 17:00
	100%
	Yes
	Yes
	
	
	T. Yoshimura, Japan Telecom  

	BB
	2860
	R3
	Rel-4
	N
	Transport bearer modification procedure on Iub, Iur, and Iu
	ETRAN-MigrMod
	TSG
	02/10/2000 08:00
	30/03/2001 17:00
	100%
	Yes
	Yes
	
	
	T. Yoshimura, Japan Telecom  

	BB
	2864
	T1
	
	N
	Conformance Test Aspects of Rel-4 evolutions of the transport in UTRAN
	
	
	25/02/2002 08:00
	23/08/2002 17:00
	0%
	No
	No
	
	
	

	WT
	2865
	T1
	
	N
	Testing RAB support enhancements
	CT-RABS?
	
	25/02/2002 08:00
	23/08/2002 17:00
	0%
	No
	No
	34.108, 34. 121, 34.122, 34.123 pts 1,2, 34.123 pt 3
	Requires supporting companies
	

	F
	2866
	N4
	NA
	Y
	Rel-4 Evolutions of the transport in the CN
	CNTRSP
	
	29/05/2000 08:00
	23/03/2001 17:00
	100%
	No
	No
	
	WI formulation assigned to N4
	

	BB
	2867
	N4
	Rel-4
	N
	IP Transport of CN protocols (e.g., CAP, MAP)
	SS7IP
	
	07/12/2000 08:00
	23/03/2001 17:00
	100%
	No
	No
	
	AS: corrected to Rel4 as stated at SA#10
	

	WT
	2868
	N4
	
	N
	Stage 3
	
	
	07/12/2000 08:00
	23/03/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2869
	N2
	
	Y
	CAP
	
	WG
	07/12/2000 08:00
	23/03/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2870
	N4
	
	N
	MAP
	
	
	07/12/2000 08:00
	23/03/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2871
	N1
	
	N
	BSSAP+
	SS7IP-BSSAP+
	WG
	15/01/2001 08:00
	14/03/2001 17:00
	100%
	No
	No
	
	
	

	BB
	2873
	S2
	Rel-4
	N
	FS on Transport and control separation in the PS CN domain
	
	TSG
	29/05/2000 08:00
	23/03/2001 17:00
	100%
	Yes
	Yes
	
	Rel4 added
	Juan-Antonio Ibanez, Ericsson Deutschland  Juan-Antonio.Ibanez@eed.ericsson.se

	WT
	2874
	S2
	
	N
	Architectural impacts
	
	WG
	29/05/2000 08:00
	23/03/2001 17:00
	100%
	Yes
	No
	
	
	

	F
	2875
	RP
	NA
	Y
	Rel-4 Improvements of Radio Interface
	RInImp
	TSG
	10/07/2000 08:00
	14/03/2003 17:00
	81%
	No
	No
	
	
	

	BB
	2884
	R4
	Rel-4
	N
	UTRA repeater specification (master)
	RInImp-REP
	TSG
	10/07/2000 08:00
	21/03/2001 17:00
	100%
	Yes
	Yes
	
	
	T. Kummetz, Mikom; Alf Ahlström, Allgon  

	BB
	2885
	R1
	Rel-4
	N
	DSCH power control improvement in soft handover
	RInImp-DSCHsho
	TSG
	11/09/2000 08:00
	23/03/2001 17:00
	100%
	Yes
	Yes
	
	
	A. Toskala, Nokia  

	BB
	2886
	R4
	Rel indep
	N
	UMTS 1800
	RInImp-UMTS18
	TSG
	25/09/2000 08:00
	14/12/2001 17:00
	100%
	Yes
	Yes
	
	
	H. Benn, Motorola  

	BB
	2887
	R4
	Rel indep
	N
	UMTS 1900
	RInImp-UMTS19
	TSG
	19/03/2001 08:00
	14/12/2001 17:00
	100%
	No
	No
	
	
	Howard Benn, Motorola  

	BB
	2892
	R2
	
	N
	FS on High Speed  downlink packet access
	RInImp-HSDPA
	TSG
	21/08/2000 08:00
	23/03/2001 17:00
	100%
	Yes
	No
	
	
	A. Ghosh, Motorola  

	BB
	2894
	R2
	
	N
	FS on improved common DL channel for Cell-FACH state
	RInImp-DLCFACH
	TSG
	11/09/2000 08:00
	28/12/2001 17:00
	100%
	Yes
	Yes
	
	Stopped at RAN#14
	J. Kwak, GBT  

	BB
	2901
	T1
	
	N
	Conformance Test Spec. Rel-4 improvements in Radio Interface
	
	
	08/10/2001 08:00
	14/03/2003 17:00
	64%
	No
	No
	
	
	

	WT
	2904
	T1
	
	N
	Testing Improved usage of downlink resource in FDD for CCTrCHs of dedicated type
	
	
	18/02/2002 08:00
	30/08/2002 17:00
	0%
	No
	No
	
	start/finish dates set...
	

	WT
	2905
	T1
	
	N
	Testing Terminal Power saving features
	
	
	18/02/2002 08:00
	30/08/2002 17:00
	0%
	No
	No
	
	start/finish dates set...
	

	WT
	2906
	T1
	Rel-4
	N
	Testing DSCH power control improvement in soft handover
	
	
	18/02/2002 08:00
	30/08/2002 17:00
	0%
	No
	No
	
	start/finish dates set...
	

	WT
	2907
	T1
	Rel indep
	N
	Testing UMTS 1800
	
	TSG
	08/10/2001 08:00
	14/06/2002 17:00
	100%
	No
	No
	34.108, 34,121, 34.122, 34.123-1
	finish date set
	

	WT
	2908
	T1
	Rel indep
	N
	Testing UMTS 1900
	
	TSG
	08/10/2001 08:00
	14/06/2002 17:00
	100%
	No
	No
	34.108, 34,121, 34.122, 34.123-1
	finish date set
	

	WT
	2909
	T1
	Rel indep
	N
	Testing UMTS 1800 - TTCN
	
	TSG
	17/06/2002 08:00
	14/03/2003 17:00
	100%
	No
	No
	34.123-3
	finish date set
	

	WT
	2910
	T1
	Rel indep
	N
	Testing UMTS 1900 - TTCN
	
	TSG
	17/06/2002 08:00
	14/03/2003 17:00
	100%
	No
	No
	34.123-3
	finish date set
	

	F
	2911
	RP
	NA
	Y
	Rel-4 RAN improvements
	RANimp
	TSG
	14/08/2000 08:00
	17/03/2004 17:00
	14%
	No
	No
	
	
	

	BB
	2921
	R1
	Rel-4
	N
	Node B synchronisation for TDD
	RANimp-NBsync
	TSG
	14/08/2000 08:00
	23/03/2001 17:00
	100%
	Yes
	Yes
	
	
	S. Oestreich, Siemens  

	BB
	2923
	R2
	Rel-4
	N
	RAB support enhancement for Rel-4
	RANimp-RABSE
	TSG
	21/08/2000 08:00
	23/03/2001 17:00
	100%
	No
	No
	
	29 Nov 2000: split into ROHC and non-ROHC part; 5 Mar 2001: splitting off of ROHC for Rel-4 agreed by R2
	M. Israelsson, A. Krishnarajah, Ericsson  

	BB
	2930
	MLST
	
	N
	Start Testing
	
	
	03/12/2001 00:00
	03/12/2001 00:00
	0%
	No
	No
	
	UID changed
	

	BB
	2931
	T1
	
	N
	Conformance Test Aspects - Rel-4 RAN Improvements
	
	
	01/01/2002 08:00
	17/03/2004 17:00
	2%
	No
	No
	0%
	
	

	WT
	2932
	T1
	
	N
	Testing Radio access bearer support enhancments
	
	
	01/01/2002 08:00
	02/09/2002 17:00
	0%
	No
	No
	
	duration set to 6 months (was 0)...
	

	WT
	2933
	T1
	Rel-4
	Y
	Testing RAB support enhancements-Robust Header Compression
	RABimp-RoCH
	TSG
	28/05/2002 08:00
	03/09/2003 17:00
	0%
	No
	No
	34.123-1, -2
	UID changed
	

	WT
	3513
	T1
	Rel-4
	Y
	Testing RAB support enhancements-Robust Header Compression - TTCN
	
	TSG
	28/05/2002 08:00
	17/03/2004 17:00
	0%
	No
	No
	34.123-3
	UID changed
	

	WT
	3514
	T1
	Rel-4
	N
	Testing of Extended Robut Header Compression
	Ext-RoHC
	TSG
	18/09/2002 08:00
	30/09/2003 17:00
	15%
	No
	No
	34.123-1, -2
	
	

	WT
	3515
	T1
	Rel-4
	N
	Testing of Extended Robut Header Compression - TTCN
	
	TSG
	18/09/2002 08:00
	16/12/2003 17:00
	0%
	No
	No
	34.123-3
	
	

	WT
	3640
	T1
	Rel-4
	N
	General changes to TS34.121 corresponding to release 4
	RANimp-test
	TSG
	03/03/2003 08:00
	03/03/2004 17:00
	0%
	No
	No
	34.108, 34.121
	
	

	F
	2934
	N1
	NA
	Y
	Rel-4 Emergency call enhancements
	EMC1
	WG
	03/01/2000 08:00
	28/05/2002 17:00
	65%
	Yes
	No
	
	
	Mr Rouzbeh, Ericsson  EUSFARO@am1.ericsson.se

	BB
	2943
	N1
	Rel-4
	N
	For CS based calls
	EMC1-CS
	TSG
	03/01/2000 08:00
	28/05/2002 17:00
	67%
	Yes
	Yes
	
	WI approved in TSG_10...
	Mr Rouzbeh, Ericsson  EUSFARO@am1.ericsson.se

	WT
	2944
	S1
	
	N
	Distinction in CS domain of emergency call types to different emergency services
	
	
	01/05/2000 08:00
	23/06/2000 17:00
	100%
	No
	No
	
	
	

	WT
	2945
	N1
	
	N
	Distinction in CS domain of emergency calls to different emergency types
	
	
	28/08/2000 08:00
	26/09/2000 17:00
	100%
	No
	No
	
	Calls to different emergency services such as ambulance, fire brigade, police, etc. can be routed to respective different emergency centres....
	

	WT
	2946
	T1
	
	N
	Conformance Test Aspects - Emergency call enhancements
	
	
	03/01/2000 08:00
	28/07/2000 17:00
	0%
	No
	No
	
	UID changed
	

	WT
	2947
	T1
	
	N
	Testing CS based emergency calls
	
	TSG
	25/02/2002 08:00
	28/05/2002 17:00
	100%
	No
	No
	34.123-1
	
	

	WT
	2948
	T1
	
	N
	Testing CS based emergency calls - TTCN
	
	TSG
	22/11/2001 08:00
	28/05/2002 17:00
	100%
	No
	No
	34.123-3
	
	

	F
	2987
	T2
	NA
	Y
	Rel-4 Terminal interfaces
	TI
	
	03/01/2000 08:00
	15/03/2001 17:00
	68%
	No
	No
	
	
	

	BB
	2988
	T2
	Rel-4
	N
	AT commands enhancements
	TI-ATC
	
	03/01/2000 08:00
	14/03/2001 17:00
	100%
	No
	No
	27.007
	
	

	WT
	2989
	T2
	
	N
	Specification of AT commands for new services
	
	
	03/01/2000 08:00
	14/03/2001 17:00
	100%
	No
	No
	27.007
	goal not completely achieved because of missing input
	

	BB
	2991
	T2
	NA
	Y
	Wide Area Data Synchronisation
	TI-WADS
	
	03/01/2000 08:00
	14/03/2001 17:00
	56%
	No
	No
	
	AS: Rel5 changed to Rel4 according to SA#10 decision, milestone on testing added
	

	WT
	2992
	T2
	Rel-4
	N
	Continues evolution of Synchronisation protocol
	TI-SYNC-EVOL
	
	03/01/2000 08:00
	14/03/2001 17:00
	100%
	No
	No
	27.903, 27.103
	
	

	BB
	2993
	T2
	Rel-4
	N
	Terminal local model
	TLM
	TSG
	16/05/2000 08:00
	15/03/2001 17:00
	100%
	No
	Yes
	23.227
	
	Olga Tomé, Ericsson  Olga.Tome@ECS.ERICSSON.SE

	F
	2995
	S2
	NA
	Y
	Rel-4 Location Services enhancements
	LCS1
	TSG
	03/04/2000 08:00
	28/12/2001 17:00
	75%
	No
	No
	
	
	Jan Kall, Nokia  

	BB
	2996
	T2
	Rel-4
	N
	CBS interactions
	LCS1-CBS
	
	03/04/2000 08:00
	28/12/2001 17:00
	100%
	No
	No
	23.041
	
	

	BB
	2997
	S2
	Rel-4
	N
	LCS support in the CS domain
	LCS1-CS
	
	15/05/2000 08:00
	19/01/2001 17:00
	100%
	No
	No
	
	Only MAP impact foreseen so far. To be further split if needed.
	

	BB
	2998
	S2
	Rel-4
	N
	LCS support in the PS domain
	LCS1-PS
	
	01/05/2000 08:00
	28/12/2001 17:00
	75%
	No
	No
	
	
	

	WT
	2999
	S1
	
	N
	Stage 1
	
	
	03/07/2000 08:00
	25/08/2000 17:00
	100%
	No
	No
	22.071
	To be also considered: External LCS client identity, and Privacy options when PDP-context and when no PDP-context is established
	Randolph Wohlert, Pacific Bell Wireless  rwohlert@tri.sbc.com

	WT
	3000
	S2
	
	N
	Stage 2
	
	
	01/05/2000 08:00
	19/01/2001 17:00
	100%
	No
	No
	23.271
	AS: 23.271 completed at SA#10
	

	WT
	3001
	N1
	
	N
	Stage 3
	
	
	21/08/2000 08:00
	28/12/2001 17:00
	100%
	No
	No
	
	
	

	WT
	3002
	N1
	
	N
	Layer 3 LCS signaling UE (MS) -SGSN (UMTS PS and and GSM-GPRS)
	
	
	21/08/2000 08:00
	28/12/2001 17:00
	100%
	No
	No
	
	
	Janne Muhonen / Nokia  

	WT
	3003
	N4
	
	N
	MAP impacts of LCS
	
	
	21/08/2000 08:00
	30/03/2001 17:00
	100%
	No
	No
	
	Missing work task
	

	WT
	3004
	N4
	
	N
	GTP signaling for LCS
	
	
	21/08/2000 08:00
	30/03/2001 17:00
	100%
	No
	No
	
	
	

	BB
	3005
	RP
	NA
	N
	UE positioning Rel-4
	LCS1-UEpos
	TSG
	03/04/2000 08:00
	30/03/2001 17:00
	100%
	Yes
	Yes
	
	UID changed
	

	WT
	3006
	R3
	Rel-4
	N
	Iub/Iur interfaces for methods Rel 99
	LCS1-UEpos-IubIur
	TSG
	03/04/2000 08:00
	30/03/2001 17:00
	100%
	No
	Yes
	
	27/11: WG corrected; rapporteur corrected
	Yun-Chao Hu, Ericsson  

	WT
	3007
	R2
	Rel-4
	N
	UE positioning enhancements - IPDL for TDD
	LCS1-UEpos-enh
	TSG
	28/08/2000 08:00
	23/03/2001 17:00
	100%
	No
	No
	
	5 Mar 2001: splitting off of IPDL for TDD for Rel-4 agreed by R2
	M. Beckmann, Siemens  

	F
	3045
	T3
	NA
	N
	Rel-4 UICC/(U)SIM enhancements and interworking
	UICC1
	
	24/07/2000 08:00
	23/03/2001 17:00
	100%
	No
	No
	
	
	

	BB
	3046
	T3
	Rel-4
	N
	Common PCN Handset Specification (CPHS)
	UICC1-CPHS
	TSG
	24/07/2000 08:00
	23/03/2001 17:00
	100%
	No
	Yes
	27.103
	28/5/2001: CRs approved at TP-11. WI complete.
	?, One2One  

	F
	3047
	T3
	NA
	N
	Rel-4 (U)SIM toolkit enhancements
	USAT1
	
	05/06/2000 08:00
	23/03/2001 17:00
	100%
	No
	No
	
	
	

	BB
	3048
	T3
	Rel-4
	N
	USAT local link
	USAT1-LocLnk
	TSG
	05/06/2000 08:00
	23/03/2001 17:00
	100%
	Yes
	Yes
	
	25/5/2001:CR was approved at TP-11. WI is complete
	Jean-Francois Rubon (Gemplus)  

	F
	3057
	S3
	NA
	N
	Rel-4 Security enhancements
	SEC1
	TSG
	03/01/2000 08:00
	15/03/2002 17:00
	86%
	No
	No
	
	Added BB UE authentication and rapporteur added. TO BE DELETED
	Peter Howard, Vodafone  Peter.Howard@vodafone.com

	BB
	3058
	S3
	Rel-4
	N
	Evolution of GSM CS algorithms (e.g. A5/3 development and deployment)
	SEC1-CSALGO1
	TSG
	03/01/2000 08:00
	15/01/2001 17:00
	100%
	Yes
	Yes
	
	Algorithm development go-ahead at SA3#21. Scheduled for completion in August 2002?. Approved SA#17. DELETE ENTRY FROM REL-4?
	?  ?

	BB
	3059
	S3
	Rel-4
	N
	Evolution of GSM PS algorithms (e.g. GEA 2 deployment)
	SEC1-PSALGO1
	TSG
	22/02/2000 08:00
	22/12/2000 17:00
	100%
	Yes
	Yes
	
	A5/3 development will consider new GEA algorithm based on Kasumi.
	?  ?

	WT
	3060
	S3
	
	N
	Main aspects
	
	
	22/02/2000 08:00
	24/11/2000 17:00
	100%
	No
	No
	
	Complete TSG#09 (09/2000). S3#17: Proposed for deletion. TO BE DELETED
	

	WT
	3061
	N4
	
	N
	Impact on GTP
	
	WG
	20/03/2000 08:00
	22/12/2000 17:00
	100%
	Yes
	No
	
	
	

	WT
	3062
	N1
	
	N
	GEA capability indication in MS CM
	SEC1-PSALGO1-GEACAP
	
	19/06/2000 08:00
	22/12/2000 17:00
	100%
	No
	No
	
	
	Duncan Mills / Vodafone Airtouch  

	BB
	3063
	S3
	Rel-4
	Y
	MAP application layer security
	SEC1-MAPAL
	TSG
	03/01/2000 08:00
	15/03/2002 17:00
	76%
	No
	Yes
	
	TO DELETE: REPLACED BY NDS-MAP and NDS-IP. TO BE DELETED,  but replacement NDS-MAP was missing. Completed Auto Key Management -> Rel-6
	

	WT
	3064
	S3
	
	N
	Main aspects
	
	WG
	21/02/2000 08:00
	29/03/2001 17:00
	100%
	Yes
	No
	
	UID changed
	

	WT
	3065
	N4
	
	N
	Other stage 3 aspects
	
	TSG
	22/02/2000 08:00
	24/11/2000 17:00
	100%
	Yes
	Yes
	
	UID changed
	

	WT
	3066
	S3
	Rel-5
	N
	CHECK STATUS - Visibility and Configurability of security
	SEC1-VCS
	TSG
	03/01/2000 08:00
	15/03/2002 17:00
	60%
	Yes
	Yes
	
	CR approved at SA3#21 awaiting comments from CN1.
	Sébastien Nguyen Ngoc, France Telecom  Sebastien.nguyenngoc@rd.francetelecom.com

	F
	3078
	S5
	NA
	N
	Rel-4 Charging and OAM&P
	OAM
	TSG
	01/12/2000 08:00
	05/10/2001 17:00
	100%
	No
	No
	32-series
	az: WID appr.SA#13.
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)  Albert.Yuhan@voicestream.com; Michael.Truss@MOTOROLA.COM

	BB
	3438
	S5
	Rel-4
	N
	Rel4 Principles, high level Requirements and Architecture
	OAM-AR/PR
	TSG
	01/12/2000 08:00
	21/06/2001 17:00
	100%
	Yes
	Yes
	32.101, 32.102
	
	Michael TRUSS (Motorola), Tommy BERGGREN (Telia AB)  Michael.Truss@MOTOROLA.COM; Tommy.R.Berggren@TELIA.SE

	BB
	3439
	S5
	Rel-4
	N
	Rel4 Performance Management
	
	TSG
	01/12/2000 08:00
	28/09/2001 17:00
	100%
	No
	No
	32.4xy, 52.402
	Changed Rapp email
	Karl-Heinz NENNER (T-Mobile)  karl-heinz.nenner@t-mobile.de

	BB
	3440
	S5
	Rel-4
	N
	Fault Management
	
	TSG
	01/12/2000 08:00
	05/10/2001 17:00
	100%
	Yes
	Yes
	32.111-1/4
	
	Patrick JURÉ (Lucent Technologies)  pjure@LUCENT.COM

	BB
	3441
	S5
	Rel-4
	N
	Configuration Management
	OAM-CM
	TSG
	01/12/2000 08:00
	21/06/2001 17:00
	100%
	No
	No
	32.106-1/8
	
	Thomas TOVINGER (Ericsson)  Thomas.Tovinger@emw.ericsson.se

	BB
	3442
	S5
	Rel-4
	N
	Rel4 Charging Management
	OAM-CH
	TSG
	01/12/2000 08:00
	28/09/2001 17:00
	100%
	No
	No
	32.2xy (Charging)
	Changed Rapp email
	Karl-Heinz NENNER (T-Mobile)  karl-heinz.nenner@t-mobile.de

	BB
	3443
	S5
	Rel-4
	N
	UTRAN Operations and Maintenance procedures
	UOAM
	TSG
	01/12/2000 08:00
	21/06/2001 17:00
	100%
	Yes
	No
	32.800
	
	Bert Boden (Mannesmann Mobilfunk)  bert.boden@d2mannesmann.de

	F
	1517
	S2
	Rel Indep
	N
	Global Text Telephony
	GTT
	TSG
	28/06/2000 08:00
	29/08/2002 17:00
	84%
	No
	No
	
	SP-000162 agreed WI. Rapporteur...
	Gunnar Hellström, Ericsson  gunnar.hellstrom@omnitor.se

	BB
	1634
	S1
	
	N
	Stage 1
	
	TSG
	28/06/2000 08:00
	16/03/2001 17:00
	100%
	No
	No
	22.976, 22.226
	
	

	BB
	1519
	S2
	
	N
	Stage 2
	
	TSG
	11/09/2000 08:00
	22/06/2001 17:00
	100%
	No
	No
	23.226
	
	

	BB
	2234
	S4
	
	N
	Specification of Cellular Text telephone Modem
	GTT-CTM
	
	11/09/2000 08:00
	19/03/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2238
	S4
	
	N
	General description and C-code
	
	
	11/09/2000 08:00
	11/12/2000 17:00
	100%
	No
	No
	26.226, 26.230
	
	

	WT
	2237
	S4
	
	N
	Minimum Performance requirements
	
	
	11/09/2000 08:00
	19/03/2001 17:00
	100%
	No
	No
	26.231
	
	

	BB
	1915
	MLST
	
	N
	Start Testing
	
	
	18/02/2002 00:00
	18/02/2002 00:00
	0%
	No
	No
	
	
	

	BB
	1852
	T1
	
	N
	Conformance Test Aspects - Global Text telephony
	
	
	01/03/2002 08:00
	29/08/2002 17:00
	0%
	No
	No
	34.125
	Bearer services, new spec document?...
	


Annex H:
Definition of Release 5, extracted from the Project Plan - Version July 25 2003

	Extracted from 3GPP Work Plan: Rel-5 Work Plan - Version 2003 July 25th

	F/ BB/ WT
	WI ID
	WG
	Rel
	Split
	WI Name
	Acronym
	Appr Level
	Start
	End
	% comp
	WG Appd
	TSG Appd
	Impacted Specs
	Notes
	Rapporteur

	F
	625
	R3
	Rel-5
	N
	IP transport in the UTRAN
	ETRAN-IPtrans
	TSG
	17/07/2000 08:00
	29/03/2002 17:00
	100%
	Yes
	Yes
	
	
	Nicolas Drevon, Alcatel  

	F
	2455
	N4
	Rel-5
	N
	FS on Usage of SUA
	SS7IP
	
	12/03/2001 08:00
	21/12/2001 17:00
	100%
	No
	No
	
	update WID...
	

	F
	2476
	R2
	Rel-5
	N
	High Speed Downlink Packet Access
	HSDPA
	TSG
	02/04/2001 08:00
	06/06/2003 17:00
	96%
	No
	No
	
	
	Ravi Kuchibhotla, Motorola  

	BB
	2477
	R1
	
	N
	Physical Layer
	HSDPA-Phys
	TSG
	05/04/2001 08:00
	29/03/2002 17:00
	100%
	No
	No
	
	
	Amitava Ghosh, Motorola  

	BB
	2478
	R2
	
	N
	Layer 2 and 3 aspects
	HSDPA-L23
	TSG
	05/04/2001 08:00
	29/03/2002 17:00
	100%
	No
	No
	
	30 November: Completion date shifted to March 2002
	Ravi Kuchibhotla, Motorola  

	BB
	2479
	R3
	
	N
	Iub/Iur protocol aspects
	HSDPA-IubIur
	TSG
	02/04/2001 08:00
	29/03/2002 17:00
	100%
	No
	No
	
	
	Mike Diesen, Motorola  

	BB
	2480
	R4
	
	N
	RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	HSDPA-RF
	TSG
	09/04/2001 08:00
	06/06/2003 17:00
	90%
	No
	No
	
	
	Howard Benn, Motorola  

	F
	3246
	RP
	NA
	Y
	Rel-5 Improvements of Radio Interface
	RInImp
	TSG
	14/08/2000 08:00
	30/08/2002 17:00
	89%
	No
	No
	
	
	

	BB
	3248
	R4
	Rel-5
	N
	Base station classification
	RInImp-BSClass
	TSG
	14/08/2000 08:00
	14/06/2002 17:00
	100%
	Yes
	Yes
	
	
	A. Toskala, Nokia  

	WT
	3250
	R4
	
	N
	TDD Base station classification
	RInImp-BSClass-TDD
	TSG
	14/08/2000 08:00
	08/03/2002 17:00
	100%
	Yes
	Yes
	
	
	A. Toskala, Nokia  

	WT
	3251
	R4
	
	N
	Base Station Classification for 1.28 Mcps TDD option
	RInImp-BSClass-LCRTDD
	TSG
	15/06/2001 08:00
	14/06/2002 17:00
	100%
	No
	No
	
	
	Meik Kottkamp, Siemens  

	BB
	3256
	R1
	Rel-5
	N
	Enhancement on the DSCH hard split mode
	RInImp-DSCHhsp
	TSG
	16/03/2001 08:00
	29/03/2002 17:00
	100%
	No
	No
	
	
	Jaeyoel KIM, Samsung  

	BB
	1217
	R2
	Rel-5
	N
	Hybrid ARQ II/III
	RInImp-HARQ
	TSG
	21/08/2000 08:00
	28/12/2001 17:00
	100%
	Yes
	No
	
	Stopped at RAN#14; work on this task was performed as part of High Speed Downlink Packet Access feature
	A. Sitte, Siemens  

	BB
	3259
	R1
	Rel-5
	N
	FS on USTS
	RInImp-USTS
	TSG
	14/08/2000 08:00
	21/12/2001 17:00
	100%
	Yes
	Yes
	
	
	D. Kim, SK Telecom  

	BB
	3260
	R4
	Rel-5
	N
	FS on UE antenna efficency test method performance requirements
	RInImp-UEAnTM
	TSG
	25/09/2000 08:00
	14/09/2001 17:00
	100%
	Yes
	Yes
	
	
	O. Edvardsson, Allgon  

	BB
	3261
	R4
	Rel-5
	N
	FS on the re-introduction of the downlink SIR measurement
	RInImp-SIR
	TSG
	12/03/2001 08:00
	14/12/2001 17:00
	100%
	No
	No
	
	
	Torgny Palenius, Ericsson  

	BB
	3263
	R4
	Rel-5
	N
	FS on mitigating the effect of CPICH interference at the UE
	RInImp-CPICH_Intf
	TSG
	19/03/2001 08:00
	08/03/2002 17:00
	100%
	No
	No
	
	
	Shimon Moshavi, Intel  

	BB
	3268
	T1
	
	N
	Conformance Test Spec. improvements in Radio Interface
	
	
	18/02/2002 08:00
	30/08/2002 17:00
	0%
	No
	No
	
	
	

	WT
	3269
	T1
	Rel-5
	N
	Testing improvement of inter-frequency and inter-system measurement
	
	
	18/02/2002 08:00
	30/08/2002 17:00
	0%
	No
	No
	
	start/finish dates set...
	

	WT
	3270
	T1
	Rel-5
	N
	Testing Hybrid ARQ II/III
	
	
	18/02/2002 08:00
	30/08/2002 17:00
	0%
	No
	No
	
	start/finish dates set...
	

	F
	3271
	RP
	NA
	Y
	Rel-5 RAN improvements
	RANimp
	TSG
	16/03/2001 08:00
	01/03/2004 17:00
	72%
	No
	No
	
	
	

	BB
	3272
	R3
	Rel-5
	N
	RRM optimization for Iur and Iub
	RANimp-RRMopt
	TSG
	16/03/2001 08:00
	04/06/2002 17:00
	100%
	Yes
	Yes
	
	
	Gert-Jan van Lieshout, Ericsson  

	WT
	3273
	R3
	
	N
	Iur common transport channel efficiency optimisation
	RANimp-RRMopt-ctc
	TSG
	16/03/2001 08:00
	29/03/2002 17:00
	100%
	No
	No
	
	
	Shahrokh Amirijoo, Ericsson  

	WT
	3274
	R3
	
	N
	Iur neighbouring cell reporting efficiency optimisation
	RANimp-RRMopt-ncr
	TSG
	16/03/2001 08:00
	29/03/2002 17:00
	100%
	No
	No
	
	
	Shahrokh Amirijoo, Ericsson  

	WT
	3275
	R3
	
	N
	FS Introduction of direct transport bearers between SRNC and Node-B
	RAN-imp-RRMopt-DTB
	TSG
	15/06/2001 08:00
	04/06/2002 17:00
	100%
	No
	No
	
	FS was closed and introduction of WI not agreed at RAN #16
	Risto Sepponen, Ericsson  

	BB
	3276
	R3
	Rel-5
	N
	RL Timing Adjustment
	RANimp-RLTA
	TSG
	16/03/2001 08:00
	29/03/2002 17:00
	100%
	No
	No
	
	
	Elena Voltolina, Ericsson  

	BB
	3277
	R3
	Rel-5
	N
	Separation of resource reservation and radio link activation
	RANimp-SepRR
	TSG
	16/03/2001 08:00
	29/03/2002 17:00
	100%
	No
	No
	
	
	Gert-Jan van Lieshout, Ericsson  

	BB
	3280
	R3
	Rel-5
	N
	FS SRNS Relocation Procedure Enhancement
	RANimp-SRNS
	TSG
	15/06/2001 08:00
	03/09/2002 17:00
	100%
	No
	No
	
	
	Olivier Guyot, Nokia  

	BB
	3278
	R3
	Rel-5
	N
	FS Improvement of Radio Resource Management across RNS and RNS/PSS
	RANimp-ImpRRM
	TSG
	16/03/2001 08:00
	21/12/2001 17:00
	100%
	No
	No
	
	FS was closed and WI was introduced at RAN #14
	Antti Toskala, Nokia  

	BB
	3279
	R3
	Rel-5
	N
	Re-arrangements of Iub transport bearers
	RANimp-TTPS
	TSG
	16/03/2001 08:00
	29/03/2002 17:00
	100%
	No
	No
	
	
	Antti Toskala, Nokia  

	BB
	3282
	R2
	Rel-5
	N
	RAB support enhancement for Rel-5
	RANimp-RABSE5
	TSG
	02/04/2001 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	RFC 3095 context relocation
	Juha Mikola, Nokia  

	BB
	3285
	R1
	Rel-5
	N
	Beamforming requirements for UE
	RANimp-BFR-UE
	TSG
	21/09/2001 08:00
	14/12/2001 17:00
	100%
	No
	No
	
	
	Jussi Kähtävä, Nokia  

	BB
	3287
	R1
	Rel-5
	N
	Support of Site Selection Diversity Transmission in UTRAN
	RANimp-SSDT
	TSG
	14/12/2001 08:00
	04/06/2002 17:00
	100%
	No
	No
	
	RP-020356
	NEC  

	BB
	3288
	R1
	Rel-5
	N
	Node B Synchronisation for 1.28 Mcps TDD
	RANimp-NBSLCR
	TSG
	16/03/2001 08:00
	29/03/2002 17:00
	100%
	No
	No
	
	
	Jinling HU, CWTS/CATT  

	BB
	3290
	MLST
	
	N
	Start Testing
	
	
	03/12/2001 00:00
	03/12/2001 00:00
	0%
	No
	No
	
	
	

	BB
	3291
	T1
	
	N
	Conformance Test Aspects - RAN Improvements
	
	
	01/01/2002 08:00
	01/03/2004 17:00
	0%
	No
	No
	0%
	
	

	WT
	3292
	T1
	
	N
	Testing Radio access bearer support enhancments
	
	
	01/01/2002 08:00
	02/09/2002 17:00
	0%
	No
	No
	
	duration set to 6 months (was 0)...
	

	WT
	3641
	T1
	Rel-5
	N
	General changes to TS34.121 and TS34.122 corresponding to release 5
	RANimp-test
	TSG
	03/03/2003 08:00
	01/03/2004 17:00
	0%
	No
	No
	34.108, 34.121, 34.122
	
	

	F
	3096
	R3
	Rel-5
	N
	UTRAN Sharing in Connected Mode
	NETSHARE
	
	03/12/2001 08:00
	03/09/2002 17:00
	100%
	No
	No
	
	Formerly 'Shared Network support in connected mode', renamed at RAN #16.
	Martin Israelsson, Ericsson  

	F
	3293
	S1
	NA
	N
	Provisioning of IP-based multimedia services
	IMS
	TSG
	03/01/2000 08:00
	03/03/2004 17:00
	84%
	No
	No
	
	S1 WI proposed S1-000290...
	Mark Cataldo, Openwave  

	BB
	3294
	S2
	Rel-5
	N
	Call control and roaming to support IMS in UMTS
	IMS-CCR
	TSG
	03/01/2000 08:00
	14/06/2002 17:00
	88%
	No
	No
	
	
	Liz Daniel, Lucent  

	WT
	3295
	S1
	
	N
	Stage 1
	
	
	21/02/2000 08:00
	15/12/2000 17:00
	100%
	No
	No
	22.228
	Issues include e.g.: Roaming requirements, Requirements on supplementary services, Interworking requirements
	Mark Cataldo, Motorola  17.-21.7., S1#9, Completion of CR's against 22 series [dates taken from 22.976]

	WT
	3296
	S2
	
	N
	Stage 2 (Architecture and Main flows)
	
	TSG
	14/04/2000 08:00
	23/03/2001 17:00
	100%
	Yes
	Yes
	23.228
	Issues include e.g.: Mobile IP, RAB selection principles, Optimized VoIP bearer mechanisms, SIP multimedia protocol
	Liz Daniel, Lucent  R00 stage 2 at least 80 % complete in TSGS #8 21.-23.6.2000 [WI dates need revision. To be revised by TSG#8]

	WT
	3297
	N1
	
	N
	Impact on MM/CC/SM
	IMS-CCR-IWMM
	
	28/08/2000 08:00
	08/03/2002 17:00
	100%
	No
	No
	
	Per 26/2-02: This is understood to be the PCO & TFT CRs which CN1 provides to TSGN #15 for approval. If this is correct understanding, then the task is 100 % complete.
	Keith Drage, Lucent  drage@lucent.com

	WT
	3298
	N1
	
	N
	SIP Call Control protocol for the IMS
	
	TSG
	03/01/2000 08:00
	14/06/2002 17:00
	100%
	No
	No
	TS 24.228, TS 24.229, TS 23.218
	TSGN_10 approved the change:CN1 - SA2 SIP joint meeting spotted one more place for improvement: work tasks with ID 1998 and 1278 are actually subtasks under of single CN1 WT. One WI has been approved for the CN1 WT with title "SIP Call Control protocol...
Keith Drage, Lucent
81.1.4
93%
NP-010643
ftp://ftp.3gpp.org/Information/WI_Sheet/NP-010643.pdf
50
24/01/2002 08:00

No
Yes
3
12.1.4
Fixed Duration
2233
drage@lucent.com
No

N1
	Keith Drage, Lucent  drage@lucent.com

	WT
	3299
	N1
	
	N
	IMS signalling flows
	
	TSG
	02/10/2000 08:00
	22/03/2002 17:00
	100%
	Yes
	Yes
	TS 24.228
	TS 24.228...
	

	WT
	3300
	N1
	
	N
	IMS stage 3
	
	TSG
	02/10/2000 08:00
	22/03/2002 17:00
	100%
	Yes
	Yes
	TS 24.229
	TS 24.229...
	

	WT
	3301
	N1
	
	N
	IMS Session Handling; stage 2
	
	TSG
	02/10/2000 08:00
	22/03/2002 17:00
	100%
	No
	No
	TS 23.218
	TS 23.218...
	

	WT
	3302
	NP
	
	N
	Main IETF dependencies
	
	
	03/01/2000 08:00
	07/06/2002 17:00
	96%
	No
	No
	
	
	

	WT
	3303
	N1
	
	N
	IETF: RFC 3261 (Session Initiation Protocol)
	
	
	24/11/2000 08:00
	22/03/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3304
	N1
	
	N
	IETF: RFC 3262 (Reliability of provisional responses)
	
	
	24/11/2000 08:00
	22/03/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3305
	N1
	
	N
	IETF: RFC 3312 (Without COMET)(Integration of resource management and SIP)
	
	
	24/11/2000 08:00
	13/05/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3306
	N1
	
	N
	IETF: RFC 3323 (SIP extensions for caller identity and privacy)
	
	
	24/11/2000 08:00
	13/05/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3307
	N1
	
	N
	IETF: RFC 3313 (SIP extensions for media authorization)
	
	
	24/11/2000 08:00
	13/05/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3308
	N1
	
	N
	IETF: RFC 3265 (specific event notification)
	
	
	24/11/2000 08:00
	22/03/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3309
	N1
	
	N
	IETF: RFC editor Queue (refer method)
	
	
	24/11/2000 08:00
	07/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3310
	N1
	
	N
	IETF: RFC editor Queue (DHCP options for SIP servers)
	
	
	24/11/2000 08:00
	13/05/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3312
	N1
	
	N
	IETF: RFC 3267 (AMR and AMR WB RTP and SDP)
	
	
	24/11/2000 08:00
	22/03/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3313
	N1
	
	N
	IETF: RFC 3266 (IPv6 support within SDP)
	
	
	03/01/2000 08:00
	22/03/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3314
	N1
	
	N
	IETF: RFC 3311 (The Update method)
	
	
	24/11/2000 08:00
	13/05/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3315
	N1
	
	N
	IETF: RFC 3324 (Network Asserted Identity)
	
	
	24/11/2000 08:00
	13/05/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3316
	N1
	
	N
	IETF: RFC editor Queue (Various 3GPP Private Extensions)
	
	
	24/11/2000 08:00
	13/05/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3317
	S2
	
	N
	Addressing
	
	
	09/10/2000 08:00
	22/03/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3318
	S2
	
	N
	Architectural issues
	
	
	09/10/2000 08:00
	31/08/2001 17:00
	100%
	No
	No
	
	
	

	WT
	3319
	N4
	
	N
	Impact on HSS
	
	
	15/11/2000 08:00
	22/03/2002 17:00
	100%
	No
	No
	
	17th May, KK: This is cover by 29.228 & 29228. Work complete.
	

	WT
	3320
	S1
	
	Y
	Service Examples (Work stopped)
	IMS-Sex
	TSG
	17/04/2001 08:00
	14/06/2002 17:00
	31%
	No
	No
	22.928
	
	Mark Cataldo, Motorola  mcatald1@email.mot.com

	WT
	3321
	S1
	
	Y
	IMS Framework Report (work stopped)
	IMS-FrWk
	TSG
	17/04/2001 08:00
	14/06/2002 17:00
	50%
	No
	No
	22.941
	
	Randolph Wohlert, SBC Technology Resources, Inc.  rwohlert@tri.sbc.com

	BB
	3322
	S3
	Rel-5
	N
	Access Security for IMS
	IMS-ASEC
	TSG
	08/10/2001 08:00
	28/06/2002 17:00
	100%
	Yes
	No
	
	TS33.203 will be presented for info at SA#14 and is scheduled for approval at SA#15. Dependencies on IETF exist. Approved SA#15
	Krister Boman, Ericsson  krister.boman@emw.ericsson.se

	WT
	3324
	T3
	
	N
	IMS impacts on UICC (ISIM application)
	
	
	08/10/2001 08:00
	21/06/2002 17:00
	100%
	No
	No
	
	
	Jeremy Norris (Vodafone)  

	WT
	3325
	N1
	
	N
	SIP extensions for Integrity protection
	
	
	17/12/2001 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	Per 26/2-02: CN1 is not aware of any requirements and is not doing anything on this task.
	

	BB
	3326
	S3
	Rel-5
	N
	Security Aspects of Requirement for Network Configuration Independence
	SEC1-NCI
	TSG
	02/07/2001 08:00
	28/12/2001 17:00
	100%
	No
	No
	
	Incorporated into IMS access security TS (33.203) which will be presented for info at SA#14 and is scheduled for approval at SA#15.Editors notes removed SA#16&17
	Hugh Shieh, AT&T Wireless Services  hugh.shieh@attws.com

	BB
	3327
	S3
	Rel-5
	Y
	Lawful interception
	IMS-LI
	TSG
	04/09/2000 08:00
	29/03/2002 17:00
	100%
	No
	Yes
	
	Rel-5 33.106 and 33.107 approved at SA#12.Revised WID including new Rel-5 specification (33.108) scheduled for approval at SA#14. 33.108 approved SA#16. CR at SA#17
	Berthold Wilhelm, Reg TP  berthold.wilhelm@regtp.de

	BB
	3328
	S5
	Rel-5
	N
	Charging and OAM&P for IMS
	IMS-OAM
	TSG
	25/12/2000 08:00
	12/06/2002 17:00
	100%
	No
	No
	32-series
	
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)  Albert.Yuhan@voicestream.com; Michael.Truss@MOTOROLA.COM

	BB
	3332
	S4
	Rel-5
	N
	Multimedia codecs and protocols for conversational PS services
	IMS-CODEC
	TSG
	26/07/2000 08:00
	27/09/2002 17:00
	100%
	No
	No
	26.235, 26.236
	
	B. Aronson, Toshiba, and P. Ojala, Nokia  pasi.s.ojala@nokia.com

	WT
	3333
	S4
	
	N
	Codecs
	
	TSG
	26/07/2000 08:00
	14/03/2002 17:00
	100%
	Yes
	Yes
	26.235, 26.236
	
	

	WT
	3334
	S4
	Rel-5
	N
	Transport protocols
	IMS-CODEC
	
	12/03/2002 08:00
	12/03/2002 17:00
	100%
	No
	No
	26.236
	
	P. Ojala, Nokia  

	WT
	3336
	S4
	
	N
	recommendation for QoS parameter values for various media types
	
	TSG
	31/12/2001 08:00
	27/09/2002 17:00
	100%
	No
	Yes
	
	
	

	WT
	3337
	N1
	
	N
	IETF: RFC 3310 (HTTP Digest Authentication using AKA)
	
	
	24/11/2000 08:00
	13/05/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3338
	N1
	
	N
	IETF: RFC 3329 (Security mechanism agreement for SIP connections)
	
	
	24/11/2000 08:00
	13/05/2002 17:00
	100%
	No
	No
	
	
	

	BB
	3339
	S2
	Rel-5
	N
	SIP message compression
	
	
	24/09/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3340
	S2
	
	N
	Stage 2
	
	
	24/09/2001 08:00
	26/10/2001 17:00
	100%
	No
	No
	
	
	

	WT
	3341
	N1
	
	N
	Compression signalling
	
	
	28/09/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	
	
	

	BB
	3342
	NP
	Rel-5
	N
	Stage 3 description of IMS interfaces
	
	
	14/03/2001 08:00
	30/08/2002 17:00
	99%
	No
	No
	
	
	

	WT
	3343
	N4
	
	N
	Cx interface (HSS to CSCF)
	
	TSG
	14/03/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	
	DAB 12/12/01 to 75%...
	

	WT
	3344
	N4
	
	Y
	Mp interface (MRFC - MRFP) enhancements
	
	
	14/03/2001 08:00
	08/03/2002 17:00
	100%
	No
	No
	
	[DAB 08-03-02] - No work required in CN4
	

	WT
	3345
	N1
	
	N
	Mw interface (CSCF to P-CSCF)
	
	
	14/03/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3346
	N1
	
	N
	Mr interface (CSCF to MRF)
	
	
	14/03/2001 08:00
	29/03/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3347
	N4
	
	Y
	Dx interface (I-CSCF to SLF)
	
	
	14/03/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	
	CN4#11 30/11/01: No inputs received in CN4...
	

	WT
	3348
	N3
	
	N
	Go interface (GGSN to PCF)
	
	
	14/03/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	
	[DAB - 23/05/03] - 100 % complete
	

	WT
	3349
	N1
	
	N
	ISC (IMS Service Control) Interface
	
	
	14/03/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3350
	N4
	
	Y
	Sh interface (HSS to AS)
	
	
	14/02/2002 08:00
	07/06/2002 17:00
	100%
	No
	No
	
	CN4#11 30/11/01: No inputs received in CN4...
	

	WT
	3351
	N4
	
	Y
	Si interface (HSS to IM-SSF)
	
	
	16/01/2002 13:00
	30/08/2002 17:00
	72%
	No
	No
	
	SA16: Part of Rel5 only if completed in September 02
	

	WT
	3352
	N1
	
	N
	Gm interface (UE to CSCF)
	
	
	14/03/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3353
	N1
	
	N
	Mi interface (CSCF to BGCF)
	
	
	14/03/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3354
	N1
	
	N
	Mj interface (BGCF to MGCF)
	
	
	14/03/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3355
	N1
	
	N
	Mk interface (BGCF to BGCF)
	
	
	14/03/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	
	
	

	BB
	3356
	N5
	Rel-5
	Y
	Support of VHE/OSA by entities and protocols of the IMS (e.g. CSCF)
	IMS-ONOSA
	TSG
	21/09/2001 08:00
	07/06/2002 17:00
	100%
	Yes
	Yes
	29.198, 29.998
	
	Ard-Jan MOERDIJK (Ericsson)  Ard.Jan.Moerdijk@eln.ericsson.se

	BB
	3357
	N2
	Rel-5
	Y
	CAMEL control of IMS services
	IMS-CAMEL
	
	16/04/2001 08:00
	06/09/2002 17:00
	91%
	Yes
	Yes
	
	SA16: Part of Rel5 only if Si completed in September 02
	Angelica Remoquillo, Lucent  

	WT
	3358
	N2
	
	Y
	Stage2 work 'general'
	
	
	16/04/2001 08:00
	06/09/2002 17:00
	100%
	No
	No
	
	DAB 12.12.01 split into cn4 and cn2 parts
	

	WT
	3359
	N2
	
	Y
	Stage3 work 'CAP'
	
	
	07/01/2002 08:00
	06/09/2002 17:00
	100%
	No
	No
	
	DAB 12.12.01 split into cn4 and cn2 parts
	

	WT
	3360
	N2
	
	Y
	Stage2 work 'Si interface'
	
	
	07/01/2002 08:00
	06/09/2002 17:00
	100%
	No
	No
	
	DAB 12.12.01 split into cn4 and cn2 parts
	

	WT
	3361
	N4
	
	Y
	Stage3 work 'Si interface'
	
	
	14/02/2002 08:00
	07/06/2002 17:00
	100%
	No
	No
	
	[DAB 08-03-02] - UID 12004 is MASTER of UID 14998...
	

	WT
	3362
	N4
	
	Y
	SDM issues for CAMEL control of IMS
	
	
	14/02/2002 08:00
	07/06/2002 17:00
	0%
	No
	No
	
	[DAB 08-03-02] - No activity on this in CN4
	

	BB
	3363
	S1
	TBD
	N
	Pre-pay/real-time charging in IMS
	
	
	15/06/2001 08:00
	15/03/2002 17:00
	60%
	No
	No
	
	
	

	BB
	3364
	S5
	Rel-5
	N
	Charging
	OAM-CH
	TSG
	06/08/2001 08:00
	12/09/2002 17:00
	100%
	No
	No
	32.2xy
	Changed Rapp email
	Karl-Heinz NENNER (T-Mobile)  karl-heinz.nenner@t-mobile.de

	WT
	3365
	S2
	
	N
	Charging Implications of IMS architecture
	
	
	06/08/2001 08:00
	16/11/2001 17:00
	100%
	No
	No
	
	
	

	WT
	3366
	S5
	Rel-5
	N
	Charging management for IMS (off-line & on-line)
	OAM-CH
	TSG
	19/11/2001 08:00
	12/09/2002 17:00
	100%
	No
	No
	
	
	

	BB
	3367
	NP
	Rel-5
	N
	Other IETF depencies
	
	
	24/11/2000 08:00
	07/06/2002 17:00
	70%
	No
	No
	
	Was introduced at SA#13 by Ileana Leuca (exact position in the WP and related WG have to be defined)
	

	WT
	3368
	NP
	
	N
	IETF: draft-ietf-aaa-diameter  - should be CN4
	
	
	24/11/2000 08:00
	07/06/2002 17:00
	90%
	No
	No
	
	
	

	WT
	3369
	NP
	
	N
	IETF: draft-johansson-aaa-diameter-mm-app - should be CN4
	
	
	24/11/2000 08:00
	07/06/2002 17:00
	50%
	No
	No
	
	
	

	BB
	3370
	MLST
	Rel-5
	N
	Start Testing
	
	
	18/03/2002 00:00
	18/03/2002 00:00
	0%
	No
	No
	
	
	

	BB
	3371
	T1
	
	N
	Conformance Test Aspects - Provisioning of IMS
	IMS-TEST
	
	18/03/2002 08:00
	27/12/2002 17:00
	0%
	No
	No
	
	The task is a building block, individual work items are being considered but are constrained by lack of supporting companies
	

	BB
	3516
	T1
	Rel-5
	N
	Testing of support for IMS - prose
	
	TSG
	18/09/2002 08:00
	30/09/2003 17:00
	0%
	No
	No
	34.108, 34.123
	
	Dan Fox, Anritsu  dan.fox@eu.anritsu.com

	BB
	3517
	T1
	Rel-5
	N
	Testing of support for IMS - TTCN
	
	TSG
	18/09/2002 08:00
	03/03/2004 17:00
	0%
	No
	No
	34.108, 34.123
	
	Dan Fox, Anritsu  dan.fox@eu.anritsu.com

	F
	2580
	S4
	Rel-5
	N
	Extended Transparent End-to-End PS Streaming Service
	PSS-E
	TSG
	03/01/2002 08:00
	17/03/2003 17:00
	75%
	No
	No
	26.233, 26.234
	
	O. Franceschi, Ericsson  olle.franceschi@nrj.ericsson.se

	BB
	2581
	S1
	
	N
	Stage 1
	
	TSG
	18/11/2002 08:00
	17/03/2003 17:00
	74%
	No
	No
	22.233
	2nd resp SA4
	Stephen Wolak, VODAFONE Group Plc  stephen.wolak@vodafone.com

	WT
	3564
	S1
	
	N
	Interaction with other services
	
	TSG
	18/11/2002 08:00
	17/03/2003 17:00
	65%
	No
	No
	22.233
	2nd resp SA4
	Stephen Wolak, VODAFONE Group Plc  stephen.wolak@vodafone.com

	BB
	2582
	S4
	
	N
	Stage 2 (version Rel5 of TS 26.234)
	
	TSG
	03/01/2002 08:00
	14/03/2002 17:00
	100%
	No
	No
	26.234
	2nd resp SA2
	

	BB
	3120
	S4
	
	N
	RTP usage model
	
	
	03/01/2002 08:00
	06/12/2002 17:00
	90%
	No
	No
	26.937
	
	

	F
	3372
	S1
	NA
	Y
	Rel-5 OSA enhancements
	OSA1
	TSG
	11/07/2000 08:00
	20/12/2002 17:00
	92%
	No
	No
	22.127, 23.127, 29.198-x, 29.998-x
	
	Jörg Swetina, SIEMENS AG  

	BB
	3373
	S2
	
	N
	General Stage 2 for Rel5
	
	
	11/09/2001 08:00
	07/06/2002 17:00
	33%
	No
	No
	
	
	

	BB
	3374
	S2
	Rel-5
	N
	OSA APIs for Multimedia Call Control
	OSA1-CSCF
	TSG
	11/07/2000 08:00
	07/06/2002 17:00
	100%
	No
	No
	
	For Rel5 even if completed by March
	

	WT
	3375
	S1
	
	N
	Stage 1
	
	TSG
	11/07/2000 08:00
	14/03/2002 17:00
	100%
	No
	No
	22.127
	
	Manfred Leitgeb, SIEMENS AG  Manfred.leitgeb@siemens.at

	WT
	3376
	N5
	
	N
	(Multimedia) Call Control - Stages 2 and 3
	
	TSG
	11/09/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	29.198-04
	
	

	BB
	3381
	N5
	Rel-5
	N
	Generic user interaction - Stage 3
	
	TSG
	11/09/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	29.198-05
	
	

	BB
	3382
	N5
	Rel-5
	N
	Charging - Stage 3
	
	TSG
	11/09/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	29.198-12
	
	

	BB
	3385
	N5
	Rel-5
	N
	Call Control Service Mapping; Multiparty Call Control SIP - Stage 3
	
	TSG
	11/09/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	29.998-04-4
	
	

	BB
	3386
	N5
	Rel-5
	N
	WSDL APIs for SOAP/HTTP - Stage 3
	
	TSG
	11/09/2000 08:00
	07/06/2002 17:00
	100%
	No
	No
	29.198, 29.998
	
	

	BB
	3391
	S3
	Rel-5
	N
	OSA security
	OSA1-SEC
	TSG
	11/07/2000 08:00
	20/12/2002 17:00
	93%
	Yes
	Yes
	
	CR to correct security specifications in 29.198 scheduled for approval at CN#15
	Colin Blanchard, BT  colin.blanchard@bt.com

	WT
	3392
	S1
	
	N
	Stage 1
	
	TSG
	11/07/2000 08:00
	09/11/2001 17:00
	100%
	No
	No
	22.127
	
	Manfred Leitgeb, SIEMENS AG  Manfred.leitgeb@siemens.at

	WT
	3393
	S3
	
	N
	Stage 3
	
	TSG
	23/10/2000 08:00
	14/06/2002 17:00
	80%
	No
	No
	???
	??
	

	WT
	3394
	N5
	
	N
	security related SCF(s) definition
	
	TSG
	21/09/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	29.198, 29.998
	
	Ard-Jan MOERDIJK (Ericsson)  Ard.Jan.Moerdijk@eln.ericsson.se

	WT
	3395
	S3
	
	N
	(possibly) changes required from supporting platforms, e.g. gsmSCF, HLR
	
	TSG
	11/09/2000 08:00
	14/12/2000 17:00
	100%
	No
	No
	???
	
	

	WT
	3654
	S3
	
	N
	Security (moved from Rel-6)
	
	TSG
	14/03/2002 08:00
	20/12/2002 17:00
	100%
	No
	No
	
	Contribution at S3#25
	

	BB
	3397
	S2
	Rel-5
	N
	Interactions OSA - e-commerce
	OSA1-ECOM
	TSG
	11/07/2000 08:00
	07/06/2002 17:00
	97%
	No
	No
	
	
	

	WT
	3398
	S1
	
	N
	Stage 1
	
	TSG
	11/07/2000 08:00
	14/03/2002 17:00
	95%
	No
	No
	22.127
	
	Jörg Swetina, SIEMENS AG  

	WT
	3399
	N5
	
	N
	Stages 2 and 3
	
	TSG
	21/09/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	29.198, 29.998
	
	Ard-Jan MOERDIJK (Ericsson)  Ard.Jan.Moerdijk@eln.ericsson.se

	BB
	2840
	N5
	Rel-5
	N
	Policy Management - Stage 3
	
	TSG
	11/09/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	29.198-13
	
	

	BB
	2841
	N5
	Rel-5
	N
	Presence and Availability Management (PAM) - Stage 3
	
	TSG
	11/09/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	29.198-14
	
	

	BB
	3400
	S1
	Rel-5
	N
	CHECK STATUS - LCS - OSA interfaces
	OSA1-LCSI
	TSG
	11/09/2000 08:00
	07/06/2002 17:00
	46%
	No
	No
	
	az: CN#13 - changed to Rel5
	Jörg Swetina, SIEMENS AG  

	WT
	3401
	S1
	
	N
	Stage 1
	
	TSG
	11/09/2000 08:00
	08/12/2000 17:00
	100%
	No
	No
	22.127
	
	Jörg Swetina, SIEMENS AG  

	WT
	3402
	S2
	
	N
	Stage 2
	
	TSG
	11/12/2000 08:00
	11/12/2000 17:00
	100%
	No
	No
	23.127
	az 24/05/01: Rel4 completion 90->100%.
	Christophe GOURRAUD, Ericsson Canada  

	WT
	3403
	N5
	
	N
	Stage 3
	
	TSG
	21/09/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	29.198, 29.998
	
	Ard-Jan MOERDIJK (Ericsson)  Ard.Jan.Moerdijk@eln.ericsson.se

	BB
	3648
	S1
	
	N
	Access to User Profile
	OSA2-UP
	TSG
	01/06/2001 08:00
	20/12/2001 17:00
	100%
	No
	No
	
	
	

	BB
	3650
	S2
	
	N
	Retrieval of Terminal capabilities
	OSA2-TC
	TSG
	11/07/2000 08:00
	13/12/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3651
	S1
	
	N
	Stage 1
	
	TSG
	11/07/2000 08:00
	10/01/2001 17:00
	100%
	No
	No
	22.127
	
	Jörg Swetina, SIEMENS AG  

	WT
	3652
	N5
	
	N
	Stages 2 and 3
	
	TSG
	21/09/2001 08:00
	13/12/2002 17:00
	100%
	No
	No
	29.198, 29.998
	
	Ard-Jan MOERDIJK (Ericsson)  Ard.Jan.Moerdijk@eln.ericsson.se

	WT
	3653
	T2
	
	N
	Provisionning of the terminal capabilities
	
	TSG
	02/04/2001 08:00
	13/12/2002 17:00
	100%
	No
	No
	23.057
	According to T2 SWG1 M. Cataldo this is automatically supported by the MExE support of UAProf therefore 100% complete
	

	F
	1638
	S1
	Rel-5
	N
	CAMEL phase 4
	CAMEL4
	WG
	17/04/2000 08:00
	06/09/2002 17:00
	88%
	No
	No
	
	
	Keijo Palviainen, Nokia  keijo.palviainen@nokia.com

	BB
	1461
	S1
	
	N
	Service requirements
	
	WG
	17/04/2000 08:00
	14/06/2002 17:00
	100%
	No
	No
	
	
	

	BB
	2012
	N2
	
	N
	Call Party Handling
	CAMEL4-CPH
	WG
	10/07/2000 08:00
	07/06/2002 17:00
	100%
	No
	No
	
	
	

	BB
	2013
	N2
	
	N
	Mid call procedure for MO and MT calls
	CAMEL4-MCP
	WG
	17/07/2000 08:00
	07/06/2002 17:00
	100%
	No
	No
	
	
	

	BB
	2014
	N2
	
	N
	Interactions with Optimal Routing
	CAMEL4-IOR
	WG
	17/07/2000 08:00
	08/03/2002 17:00
	100%
	No
	No
	
	
	

	BB
	2015
	N2
	
	N
	Inclusion of flexible tone injection
	CAMEL4-IFTI
	WG
	17/07/2000 08:00
	08/03/2002 17:00
	100%
	No
	No
	
	
	

	BB
	2016
	N2
	
	N
	CSE control over MT SMS
	CAMEL4-CCSMS
	WG
	17/07/2000 08:00
	08/03/2002 17:00
	100%
	No
	No
	
	
	

	BB
	2460
	N2
	
	N
	Notification of GPRS mobility management to CSE
	CAMEL4-NMM
	WG
	02/03/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	
	
	

	BB
	2458
	N2
	
	N
	Provision of location information of called subscriber
	CAMEL4-LOCB
	WG
	02/03/2001 08:00
	08/03/2002 17:00
	100%
	No
	No
	
	
	

	BB
	2514
	N2
	
	N
	Inclusion of ODB data in the CSE_HLR interface
	CAMEL4-ODB
	WG
	09/07/2001 08:00
	08/03/2002 17:00
	100%
	No
	No
	
	Added on May 29, 2001
	

	BB
	2515
	N2
	
	N
	Location information during an ongoing call (Handover DP)
	CAMEL4-HODP
	WG
	14/05/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	
	
	

	BB
	2516
	N2
	
	N
	GPRS Any Time Interrogation
	CAMEL4-ATI
	WG
	09/07/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	
	
	

	BB
	3113
	N2
	
	N
	Transfer of IMEI (with SW version) to CSE
	CAMEL4-ATI
	WG
	09/07/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	
	
	

	BB
	3192
	N2
	
	N
	Handling of partial implementations of CAMEL4
	CAMEL4-SUB
	WG
	08/03/2002 08:00
	06/09/2002 17:00
	100%
	No
	No
	
	stage2 and stage3 CRs for approval at CN#17
	

	F
	2464
	T2
	Rel-5
	N
	Rel-5 MExE enhancements
	MEXE5
	TSG
	26/03/2001 08:00
	08/03/2002 17:00
	100%
	Yes
	Yes
	
	
	

	BB
	2466
	T2
	
	N
	MExE Rel-5 Improvements and Investigations
	MEXE5-ENHANC
	TSG
	26/03/2001 08:00
	08/03/2002 17:00
	100%
	No
	Yes
	22.057, 23.057
	
	Mark CATALDO, Motorola  mcatald1@MOTOROLA.COM

	F
	1625
	S4
	Rel-5
	N
	Wideband Telephony Service - AMR
	AMRWB
	TSG
	01/01/2000 08:00
	19/12/2003 17:00
	79%
	No
	No
	
	
	Imre Varga, Siemens AG  Imre.Varga@mch.siemens.de

	BB
	62
	S4
	
	N
	Specification
	
	
	01/01/2000 08:00
	12/09/2002 17:00
	99%
	No
	No
	
	
	

	WT
	2686
	S1
	
	N
	Stage 1
	
	
	01/10/2001 08:00
	22/03/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2685
	S4
	
	N
	Stage 2
	
	
	03/01/2000 08:00
	17/04/2000 17:00
	100%
	No
	No
	
	
	

	WT
	1459
	S4
	
	N
	Design Constraints
	
	
	03/01/2000 08:00
	07/02/2000 17:00
	100%
	No
	No
	
	
	

	WT
	1460
	S4
	
	N
	General Description
	
	
	07/02/2000 08:00
	17/04/2000 17:00
	100%
	No
	No
	
	
	

	WT
	1626
	S4
	
	N
	Feasibility Study
	
	TSG
	28/04/2000 08:00
	02/06/2000 17:00
	100%
	No
	Yes
	TR 26.901
	S4,TD  SP-000024: TR 26.901 v.4.0.0
	

	WT
	1656
	N1
	
	N
	N1 Aspects
	
	TSG
	21/09/2001 08:00
	21/12/2001 17:00
	100%
	No
	No
	
	Some of N1 tasks: Indication of supported codecs by the MS, Bearer cap negociation, codec indication to MS......
	

	WT
	2759
	N4
	
	N
	N4 work
	
	TSG
	13/02/2002 08:00
	07/06/2002 17:00
	100%
	No
	No
	
	CN4#11 30/11/01: No inputs to CN4 at this meeting...
	

	WT
	67
	S4
	
	N
	Codec issues
	
	
	03/01/2000 08:00
	12/09/2002 17:00
	99%
	No
	No
	
	
	

	WT
	1627
	S4
	
	N
	Codec qualification
	
	TSG
	01/02/2000 08:00
	30/05/2000 17:00
	100%
	No
	Yes
	
	
	

	WT
	74
	S4
	
	N
	Codec selection tests
	
	
	01/06/2000 08:00
	20/10/2000 17:00
	100%
	No
	No
	
	
	

	WT
	891
	S4
	
	N
	Codec selection
	
	
	23/10/2000 08:00
	27/10/2000 17:00
	100%
	No
	No
	
	
	

	WT
	2739
	S4
	
	Y
	TFO AMR-WB
	AMRWB-TFO
	
	18/12/2001 08:00
	14/03/2002 17:00
	100%
	No
	No
	
	
	

	WT
	890
	S4
	
	N
	Other codec issues (verif., caracterisation)
	
	
	29/09/2000 08:00
	07/06/2002 17:00
	100%
	No
	No
	TR 26.976
	ANSI C-Code , Test Sequences,  Speech Transcoding Functions,  Error Concealment of lost frames, Source Controlled Bit-Rate Operation, Voice Activity Detector,  Frame Structure
	

	WT
	2740
	S4
	
	N
	AMR-WB and narrrowband interworking
	AMRWB-IWG
	
	27/09/2001 08:00
	14/03/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2741
	S4
	
	N
	Interworking with fixed broadband networks
	
	
	27/09/2001 08:00
	14/03/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2742
	S4
	
	N
	Tones and announcements
	
	
	27/09/2001 08:00
	14/03/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2743
	S1
	
	N
	WB Conferencing and WB Voice Group calls (deleted)
	
	
	03/01/2000 08:00
	03/01/2000 17:00
	0%
	No
	No
	
	
	

	WT
	2744
	S5
	Rel-5
	N
	Billing, accounting and call detail record aspects
	
	
	27/09/2001 08:00
	12/09/2002 17:00
	100%
	No
	No
	32.2xy
	
	Karl-Heinz NENNER (T-Mobile)  Karl-Heinz.Nenner@T-MOBILE.DE

	WT
	1989
	MLST
	
	N
	Start Testing
	
	
	25/02/2002 00:00
	25/02/2002 00:00
	0%
	No
	No
	
	
	

	WT
	1855
	T1
	
	N
	Conformance tests (CRs to 34 series)
	
	
	01/01/2000 08:00
	12/04/2000 17:00
	100%
	No
	No
	
	
	

	WT
	76
	S4
	
	N
	Terminal Acoustic Characteristics
	
	
	01/01/2000 08:00
	12/04/2000 17:00
	100%
	No
	No
	
	
	

	WT
	1628
	S4
	
	N
	Definition
	
	TSG
	01/01/2000 08:00
	31/01/2000 17:00
	100%
	No
	Yes
	26.131
	
	

	WT
	1629
	S4
	
	N
	Test specification
	
	TSG
	01/02/2000 08:00
	12/04/2000 17:00
	100%
	No
	Yes
	26.132
	
	

	BB
	2725
	S4
	
	N
	Floating-point ANSI-C code for the AMR-WB speech codec
	AMRWB-FP
	TSG
	25/09/2001 08:00
	14/03/2002 17:00
	100%
	No
	No
	TS 26.204
	
	J. Vainio (Nokia)  janne.m.vainio@nokia.com

	BB
	80
	GP
	
	N
	Support of AMR-WB in GERAN: GMSK and 8PSK WB FR / HR
	GAMRWB
	TSG
	03/01/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3191
	GP
	
	N
	Channel coding in 45.003
	
	TSG
	03/01/2000 08:00
	05/04/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2266
	GP
	
	N
	Signalling for the A interface
	
	TSG
	03/01/2000 08:00
	29/06/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2267
	GP
	
	N
	Signalling for Iu
	
	TSG
	03/01/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2268
	GP
	
	N
	Receiver performance in TS 45.005
	
	TSG
	02/04/2001 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2749
	GP
	
	N
	Link Adaptation in 45.009
	
	
	26/03/2001 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	BB
	2269
	GP
	
	N
	GERAN MS conformance test for AMR-WB
	
	TSG
	03/01/2000 08:00
	19/12/2003 17:00
	0%
	No
	No
	
	Not started
	

	WT
	2270
	GP
	
	N
	MS test
	
	TSG
	03/01/2000 08:00
	19/12/2003 17:00
	0%
	No
	No
	
	
	

	BB
	2271
	GP
	
	N
	GERAN BTS conformance test for AMR-WB
	
	TSG
	03/01/2000 08:00
	02/12/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2272
	GP
	
	N
	BTS test
	
	TSG
	03/01/2000 08:00
	02/12/2002 17:00
	100%
	No
	No
	
	
	

	F
	1826
	T2
	NA
	Y
	Terminal interfaces
	TI
	
	14/05/2001 08:00
	20/03/2002 17:00
	100%
	No
	No
	
	
	

	BB
	2573
	T2
	Rel-5
	N
	Terminal local model enhancements
	TLM5
	TSG
	14/05/2001 08:00
	20/03/2002 17:00
	100%
	No
	Yes
	23.227
	
	

	F
	1536
	S2
	Rel-5
	N
	Rel-5 Location Services enhancements
	LCS1
	TSG
	03/04/2000 08:00
	27/06/2003 17:00
	84%
	No
	No
	
	
	Jan Kall, Nokia  

	BB
	1600
	RP
	NA
	N
	UE positioning
	LCS1-UEpos
	TSG
	15/01/2001 08:00
	29/03/2002 17:00
	97%
	Yes
	Yes
	
	
	

	WT
	2474
	R2
	Rel-5
	N
	UE positioning enhancements for 1.28 Mcps TDD
	LCS-128Pos
	TSG
	09/04/2001 08:00
	29/03/2002 17:00
	100%
	No
	No
	
	
	Xiaohua Mei, CATT  

	WT
	2125
	R2
	Rel-5
	N
	Open SMLC-SRNC Interface within the UTRAN to support A-GPS Positioning
	LCS-INTF
	TSG
	15/01/2001 08:00
	12/10/2001 17:00
	100%
	No
	No
	
	Finished at RAN#13
	Kirk Burroughs, Qualcomm  

	BB
	1171
	S1
	Rel-5
	N
	Event based and Periodic LCS
	LCS1-EBP
	
	22/05/2000 00:00
	07/06/2002 17:00
	88%
	No
	No
	
	
	

	WT
	1641
	S1
	
	N
	Stage 1
	
	
	22/05/2000 00:00
	17/11/2000 17:00
	100%
	No
	No
	22.071
	Evaluate Event based and Periodic LCS to be included in R00, corresponding Stage 1 description
	Randolph Wohlert, Pacific Bell Wireless  rwohlert@tri.sbc.com

	WT
	1538
	S2
	
	N
	Stage 2 specification
	
	
	06/11/2000 08:00
	26/01/2001 17:00
	51%
	No
	No
	
	
	

	WT
	1179
	N4
	
	N
	Impact on MAP
	
	
	15/03/2002 08:00
	07/06/2002 17:00
	100%
	No
	No
	
	Possible impact on UTRAN of LCS quality level request...
	

	BB
	2436
	GP
	Rel-5
	N
	Location Services for GERAN in A/Gb Mode
	LCS-GERAN
	TSG
	03/04/2000 08:00
	08/02/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2437
	GP;S2;G1;G2
	
	N
	GERAN LCS Stage 2 (first release)
	
	TSG
	03/04/2000 08:00
	08/02/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2438
	GP
	
	N
	Gb interface support for LCS
	
	TSG
	03/04/2000 08:00
	31/08/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2440
	GP
	
	N
	L3 protocol support for LCS
	
	TSG
	03/04/2000 08:00
	01/06/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2441
	GP
	
	N
	Stage 3 specifications
	
	TSG
	03/04/2000 08:00
	01/06/2001 17:00
	100%
	No
	No
	
	
	

	BB
	2442
	GP
	Rel-5
	N
	Location Services for GERAN in Iu Mode
	
	TSG
	03/04/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2443
	GP;R2;R3;S2;G1;G2
	
	N
	GERAN LCS Stage 2
	
	TSG
	03/04/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2444
	GP;R2;R3;S2;G1;G2
	
	N
	Iu-ps interface support for LCS
	
	TSG
	03/04/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2445
	GP;R2;R3;S2;G1;G2
	
	N
	Iu-cs interface support for LCS
	
	TSG
	03/04/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2446
	GP;R2;R3;S2;G1;G2
	
	N
	Iur-g interface support for LCS
	
	TSG
	23/01/2002 13:00
	19/04/2002 17:00
	100%
	No
	No
	
	FFS
	

	WT
	2447
	GP;R2;R3;S2;G1;G2
	
	N
	RRC protocol support for LCS
	
	TSG
	20/08/2001 08:00
	30/11/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2448
	GP;R2;R3;S2;G1;G2
	
	N
	Additional impacts on Broadcast of LCS data on packet channels
	
	TSG
	20/08/2001 08:00
	05/12/2001 12:00
	100%
	No
	No
	
	
	

	WT
	2449
	GP;R2;R3;S2;G1;G2
	
	N
	Stage 3 specifications
	
	TSG
	25/03/2002 13:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	BB
	3131
	GP
	
	N
	GERAN MS Conformance test for LCS
	LCS-GERAN-MSconf
	
	03/06/2002 08:00
	27/06/2003 17:00
	60%
	No
	No
	
	On-going
	

	WT
	3132
	G4;G5
	
	N
	Develop LCS MS test case work plan (Release 98/99/4)
	
	
	03/06/2002 08:00
	27/06/2003 17:00
	60%
	No
	No
	
	
	

	WT
	3133
	G4;G5
	
	N
	Develop LCS MS test cases
	
	
	03/06/2002 08:00
	27/06/2003 17:00
	60%
	No
	No
	
	
	

	BB
	3134
	GP
	
	N
	GERAN BTS Conformance test for LCS
	LCS-GERAN-BTSconf
	
	03/06/2002 08:00
	27/06/2003 17:00
	0%
	No
	No
	
	Not started
	

	WT
	3135
	G4;G5
	
	N
	Develop LCS BTS test case work plan (Release 98/99/4)
	
	
	03/06/2002 08:00
	27/06/2003 17:00
	0%
	No
	No
	
	
	

	WT
	3136
	G4;G5
	
	N
	Develop LCS BTS test cases
	
	
	03/06/2002 08:00
	27/06/2003 17:00
	0%
	No
	No
	
	
	

	BB
	544
	S2
	
	N
	LCS interoperation stage 2 aspects
	
	
	28/08/2000 08:00
	28/06/2002 17:00
	17%
	No
	No
	
	
	

	BB
	2434
	GP
	Rel-5
	N
	LCS interoperability aspects to GERAN
	LCS-GERAN
	TSG
	28/08/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2435
	GP;S2;S5;R2;R3;G2;G1
	
	N
	Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERAN
	LCS-GERAN
	TSG
	28/08/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	BB
	1183
	S1
	
	N
	FS on LCS support in the IMS
	
	
	12/02/2001 08:00
	18/01/2002 17:00
	75%
	No
	No
	
	
	

	BB
	519
	S5
	Rel-5
	N
	Charging and OAM&P for LCS enhancements
	LCS1-OAM
	TSG
	21/09/2001 08:00
	28/06/2002 17:00
	100%
	No
	No
	32-series
	
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)  Albert.Yuhan@voicestream.com; Michael.Truss@MOTOROLA.COM

	BB
	521
	S3
	Rel-5
	N
	New security aspects of LCS (not identified)
	LCS1-SEC
	
	14/04/2000 08:00
	28/12/2001 17:00
	100%
	No
	No
	
	14/09/00: End date 28/12/01 WI may need to be split to improve on this date. S3#17 15% complete. No progress since S3#17
	Valtteri Niemi, Nokia  valtteri.niemi@nokia.com

	BB
	2809
	S2
	Rel-5
	N
	Specification for the Le Interface
	LCS1-Le
	TSG
	14/01/2002 08:00
	15/03/2002 17:00
	100%
	No
	No
	
	
	

	BB
	3193
	S2
	
	N
	CHECK STATUS - Inter-GMLC interface
	
	
	30/05/2002 08:00
	30/12/2002 17:00
	0%
	No
	No
	
	
	

	F
	3415
	S3
	NA
	N
	Rel-5 Security enhancements
	SEC1
	TSG
	21/02/2000 08:00
	28/06/2002 17:00
	95%
	No
	No
	
	Added BB UE authentication and rapporteur added. TO BE DELETED
	Peter Howard, Vodafone  Peter.Howard@vodafone.com

	BB
	3420
	S3
	Rel-5
	N
	Network domain security
	SEC1-NDS
	TSG
	21/02/2000 08:00
	28/06/2002 17:00
	94%
	Yes
	Yes
	
	S3#17: All due in Rel5. (WI Update at S3#18). Replaced by NDS-IP and NDS-MAP.  TO BE DELETED OR MOVED TO HISTORY FILE
	Geir M. Køien, Telenor  Geir-myrdahl.koien@telenor.com

	WT
	3421
	S3
	
	N
	Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPsec)
	
	
	12/05/2000 08:00
	07/06/2002 17:00
	80%
	No
	No
	
	
	

	WT
	3422
	S3
	
	N
	Main aspects
	
	
	12/05/2000 08:00
	21/06/2001 17:00
	100%
	No
	No
	
	TO BE DELETED
	

	WT
	3423
	N4
	
	N
	Integration of GTP signalling security architecture
	
	
	14/09/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	
	Waiting for input from SA3!...
	

	WT
	3424
	S3
	
	N
	User plane protection in core network (e.g., provided by IPsec)
	
	
	21/02/2000 08:00
	28/06/2002 17:00
	98%
	No
	No
	
	TO BE DELETED
	

	WT
	3425
	S3
	
	N
	Main aspects
	
	
	21/02/2000 08:00
	21/06/2001 17:00
	100%
	No
	No
	
	??
	

	WT
	3426
	N4
	
	N
	Integration of GTP signalling security architecture
	
	
	14/09/2001 08:00
	28/06/2002 17:00
	95%
	No
	No
	
	14/02/2002 requirements are not clear/not received...
	

	WT
	3427
	S3
	
	N
	IP network layer security (NDS/IP)
	SEC1-NDS-IP
	WG
	15/06/2000 08:00
	15/03/2002 17:00
	100%
	No
	No
	TS 33.210
	TS 33.210 will be presented for info at SA#14 and is scheduled for approval at SA#15. 2002/12: All IPsec RFCs are stable STD Track RFCs. WID updated SA#17
	Geir M. Køien, Telenor  Geir-myrdahl.koien@telenor.com

	F
	2243
	S2
	Rel-5
	N
	Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IUFLEX
	TSG
	02/10/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	23.236
	No clear indication on the end date. Put to Rel5 by AS.
	Stephen Terrill, Ericsson  

	BB
	2244
	S2
	
	N
	Overall System Architecture
	
	TSG
	03/01/2001 08:00
	21/09/2001 17:00
	100%
	No
	No
	
	
	

	BB
	2628
	R3
	
	N
	Stage 3: RAN node selecting CN node
	
	TSG
	24/09/2001 08:00
	22/03/2002 17:00
	100%
	No
	No
	
	Not identified
	Brendan McWilliams, Vodafone  

	BB
	2756
	N1
	
	N
	N1 work
	
	TSG
	17/09/2001 08:00
	28/06/2002 17:00
	100%
	No
	No
	24.008 and check 29.018
	
	

	BB
	2757
	N4
	
	N
	N4 work
	
	TSG
	02/10/2000 08:00
	08/03/2002 17:00
	100%
	No
	No
	
	DAB 12.12.01 - % complete to 66%...
	

	BB
	3185
	GP
	Rel-5
	N
	GERAN work for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IDCRAN-GERAN
	
	08/02/2002 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	Accept changes Gb over IP
	Ingemar Backlund, Ericsson  ingemar.backlund@era.ericsson.se

	WT
	3186
	G1
	
	N
	Stage 2 (changes to )
	
	
	08/02/2002 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3187
	G1
	
	N
	43.051 Introduction of support for IDNNS in GERAN Iu mode
	
	
	08/02/2002 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3188
	G2
	
	N
	Stage 3 (changes to )
	
	
	08/02/2002 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3189
	G2
	
	N
	48.016 Use of Gb interface concepts when a network applies IDNNS
	
	
	08/02/2002 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	Closed, accept  changes for Gb over IP
	

	WT
	3190
	G2
	
	N
	48.018 Include MSC/VLR identity in CS IMSI paging
	
	
	08/02/2002 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	F
	2320
	GP
	Rel-5
	N
	GERAN improvements 3 (new transport layer on interface A)
	GEIMP3
	TSG
	06/04/2001 08:00
	20/12/2002 17:00
	0%
	No
	No
	
	TERMINATED - NOT STANDARDIZED
	

	BB
	2321
	GP
	
	N
	Evolution of the transport for A
	GEIMP3-EtA
	TSG
	06/04/2001 08:00
	20/12/2002 17:00
	0%
	No
	No
	
	TERMINATED - NOT STANDARDIZED
	

	WT
	2322
	GP
	
	N
	Definition of a new A/Ater interface Transport Layer option based on the Iu Interface Transport Layer
	
	TSG
	06/04/2001 08:00
	20/12/2002 17:00
	0%
	No
	No
	
	TERMINATED - NOT STANDARDIZED
	

	WT
	2323
	GP
	
	N
	Adaptation of the Layer 3 BSSMAP procedures as required
	
	TSG
	06/04/2001 08:00
	20/12/2002 17:00
	0%
	No
	No
	
	TERMINATED - NOT STANDARDIZED
	

	F
	3444
	S5
	NA
	N
	Rel-5 Charging and OAM&P
	OAM
	TSG
	10/09/2001 08:00
	12/09/2002 17:00
	100%
	No
	No
	32-series
	
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)  Albert.Yuhan@voicestream.com; Michael.Truss@MOTOROLA.COM

	BB
	3445
	S5
	Rel-5
	N
	Rel5 Principles, high level Requirements and Architecture
	OAM-AR/PR
	TSG
	17/09/2001 08:00
	28/06/2002 17:00
	100%
	Yes
	Yes
	32.101, 32.102
	
	Michael TRUSS (Motorola)  Michael.Truss@MOTOROLA.COM

	BB
	3446
	S5
	Rel-5
	N
	Rel5 Performance Management
	OAM-PM
	TSG
	17/09/2001 08:00
	12/09/2002 17:00
	100%
	No
	No
	32.4xy, 52.402
	
	Christian TOCHE (Nortel Networks)  toche@NORTELNETWORKS.COM

	BB
	3447
	S5
	Rel-5
	N
	Rel5 Charging Management
	OAM-CH
	TSG
	10/09/2001 08:00
	12/09/2002 17:00
	100%
	No
	No
	32.2xy
	
	Karl-Heinz NENNER (T-Mobile)  Karl-Heinz.Nenner@T-MOBILE.DE

	BB
	3448
	S5
	Rel-5
	N
	Rel5 Network Infrastructure Management
	OAM-NIM
	TSG
	21/09/2001 08:00
	12/09/2002 17:00
	100%
	No
	No
	32.6xy, 32.3xy
	
	Thomas TOVINGER (Ericsson)  Thomas.Tovinger@emw.ericsson.se

	F
	2392
	GP
	Rel-5
	N
	GERAN enhancements for streaming services 1 (RLC enhancements)
	
	
	06/11/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	BB
	2394
	GP
	
	N
	Concept
	
	
	06/11/2000 08:00
	31/10/2001 17:00
	100%
	No
	No
	
	
	

	BB
	2395
	GP
	
	N
	RLC protocol enhancement (SDU Discard)
	
	
	06/11/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	F
	2396
	GP
	Rel-5
	N
	GERAN enhancements for streaming services 2 (usage of ECSD)
	
	
	06/11/2000 08:00
	28/06/2002 17:00
	83%
	No
	No
	
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola, Vodafone
	Frank Muller, Ericsson  

	BB
	2398
	GP
	
	N
	Usage of ECSD Concept
	
	
	06/11/2000 08:00
	19/04/2002 17:00
	100%
	No
	No
	
	
	

	BB
	2399
	GP
	
	N
	Stage 2
	
	
	06/11/2000 08:00
	19/04/2002 17:00
	100%
	No
	No
	
	
	

	BB
	2400
	GP
	
	N
	Stage 3
	
	
	06/11/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	BB
	2401
	GP
	
	N
	RLC PDU formats
	
	
	06/11/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	BB
	2402
	GP
	
	N
	MAC header
	
	
	06/11/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	F
	2412
	GP;R3
	Rel-5
	N
	GERAN/UTRAN interface evolution 1 (evolution of Iu PS)
	GERUEV1
	
	01/09/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	SBC, Motorola, Nokia, Ericsson, Nortel
	Marc Grant , SBC  

	BB
	2413
	GP;R3
	
	N
	Evolution of Iu ps
	GERUEV1-IuPS
	
	01/09/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2414
	GP;R3
	
	N
	Identification of GERAN requirements on Iu ps
	
	
	01/09/2000 08:00
	30/11/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2415
	GP;R3
	
	N
	Update of specifications
	
	
	03/12/2001 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	F
	2416
	GP;R3
	Rel-5
	N
	GERAN/UTRAN interface evolution 2 (evolution of Iu CS)
	GERUEV2
	
	01/09/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	BB
	2417
	GP;R3
	
	N
	Evolution of Iu cs
	GERUEV2-IuCS
	
	01/09/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	Lucent, Ericsson, AWS, Nortel
	Krishna Balachandran, Lucent  

	WT
	2418
	GP;R3
	
	N
	Identification of GERAN requirements on Iu cs
	
	
	01/09/2000 08:00
	19/04/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2419
	GP;R3
	
	N
	Update of specifications
	
	
	01/09/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	F
	2556
	S2
	Rel-5
	N
	End to End QoS for PS Domain including IMS
	E2EQoS
	TSG
	28/08/2000 08:00
	28/06/2002 17:00
	97%
	No
	No
	
	
	Johnson Oyama, Ericsson  Johnson.oyama@era.ericcson.se

	BB
	2557
	S2
	
	N
	E2E QoSConcept and Architecture
	
	TSG
	03/01/2001 08:00
	07/09/2001 17:00
	100%
	No
	No
	23.207
	
	

	BB
	2558
	N3
	
	N
	E2E QoS interworking
	E2EQoS-IW
	WG
	28/08/2000 08:00
	07/06/2002 17:00
	95%
	No
	No
	29.208, 29.207, 27.060, 29.061, 24.008, 24.228, , 24.229, 29.060, 29.163
	[DAB - 30/07/02] - % complete to 95% (if we exclude Diffserv)
	Daisuke Yokota, Lucent  yokota@lucent.com

	BB
	2559
	S5
	Rel-5
	N
	QoS Management (Provisioning and Monitoring)
	E2EQoS-OAM
	TSG
	21/09/2001 08:00
	28/06/2002 17:00
	100%
	No
	No
	32-series
	
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)  Albert.Yuhan@voicestream.com; Michael.Truss@MOTOROLA.COM

	F
	2569
	T2
	Rel-5
	N
	Messaging enhancements Rel-5
	MESS5
	TSG
	15/06/2001 08:00
	31/03/2003 17:00
	67%
	No
	Yes
	
	support of UAProf, so this in my opinion is 100% complete
	

	BB
	2571
	T2
	
	N
	Multimedia Messaging (MMS) enhancements
	MESS5-MMS
	TSG
	15/06/2001 08:00
	31/03/2003 17:00
	62%
	No
	Yes
	
	
	Josef Laumen, Siemens  Josef.Laumen@SAL.SIEMENS.DE

	WT
	2590
	S1
	Rel-5
	N
	Definition of service requirements
	MESS5-SR
	
	15/06/2001 08:00
	15/03/2002 17:00
	100%
	No
	No
	22.140
	
	Josef Laumen, Siemens  Josef.Laumen@SAL.SIEMENS.DE

	WT
	2591
	T2
	
	N
	Technical realization
	
	
	15/06/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	23.140
	stage 3 MM7 is missing
	Josef Laumen, Siemens  Josef.Laumen@SAL.SIEMENS.DE

	WT
	3199
	T2
	
	N
	WAP Forum dependency: MM1 stage 3
	
	
	15/06/2001 08:00
	31/03/2003 17:00
	80%
	No
	No
	
	
	

	WT
	2800
	S4
	
	N
	MMS formats and codecs
	
	
	03/12/2001 08:00
	15/03/2002 17:00
	100%
	No
	No
	26.140
	
	

	BB
	2572
	T2
	
	N
	Enhanced Messaging Service (EMS) enhancements
	MESS5-EMS
	TSG
	15/06/2001 08:00
	08/03/2002 17:00
	58%
	No
	Yes
	23.040
	
	Alan Baldwin,  Ericsson  Alan.Baldwin@EML.ERICSSON.SE

	WT
	2592
	S1
	
	N
	Definition of service requirements
	
	
	15/06/2001 08:00
	14/09/2001 17:00
	100%
	No
	No
	
	
	Alan Baldwin,  Ericsson  Alan.Baldwin@EML.ERICSSON.SE

	WT
	2593
	T2
	
	N
	Technical realization
	
	
	15/06/2001 08:00
	08/03/2002 17:00
	100%
	No
	No
	23.040
	
	Alan Baldwin,  Ericsson  Alan.Baldwin@EML.ERICSSON.SE

	F
	2619
	GP
	Rel-5
	N
	GERAN Inter BSC NACC improvements over the Gb Interface
	GERNACC
	
	03/09/2001 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	BB
	2620
	N4;S2
	
	N
	Modification of core network protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Cnmod
	
	03/09/2001 08:00
	19/04/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2621
	N4;S2
	
	N
	Stage 2 - Concept
	
	
	03/09/2001 08:00
	31/10/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2622
	N4;S2
	
	N
	Stage 2 - 23.060 change - Definition of Inter BSC NACC
	
	
	03/09/2001 08:00
	19/04/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2623
	N4
	
	N
	Stage 3 (changes to TS 29.060)
	
	
	03/09/2001 08:00
	08/03/2002 17:00
	100%
	No
	No
	
	IP 30/11/01: Input awaited from GERAN2 to CN4...
	

	BB
	2624
	GP
	
	N
	Modification of Gb protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Gbmod
	
	30/11/2001 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2625
	GP
	
	N
	Stage 3 (changes to TS 48.018)
	
	
	30/11/2001 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	F
	2789
	GP
	Rel-5
	N
	Enhanced Power Control
	EPC
	
	26/11/2001 08:00
	19/12/2003 17:00
	0%
	No
	No
	
	
	

	BB
	2790
	GP
	
	N
	Realization of Enhanced power control and signaling support
	
	
	26/11/2001 08:00
	30/11/2001 17:00
	100%
	No
	No
	
	Ready
	

	BB
	2791
	GP
	
	N
	GERAN MS Conformance test for Enhanced Power Control
	
	
	10/12/2001 08:00
	19/12/2003 17:00
	0%
	No
	No
	
	Not started
	

	BB
	2792
	GP
	
	N
	GERAN BTS Conformance test for Enhanced Power Control
	
	
	10/12/2001 08:00
	19/12/2003 17:00
	0%
	No
	No
	
	Not started
	

	F
	2793
	GP
	Rel-5
	N
	8PSK AMR HR
	8PSK-AH
	
	10/12/2001 08:00
	19/12/2003 17:00
	74%
	No
	No
	
	Completed for Rel-5
	

	BB
	2794
	GP
	
	N
	Definition of channel coding, performance requirements and signaling support
	
	
	10/12/2001 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3150
	GP
	
	N
	Concept
	
	
	10/12/2001 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3151
	G2
	
	N
	Changes to 44.018
	
	
	10/12/2001 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3152
	G1
	
	N
	Changes to 45.001
	
	
	10/12/2001 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3153
	G1
	
	N
	Changes to 45.002
	
	
	10/12/2001 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3154
	G1
	
	N
	Changes to 45.003
	
	
	10/12/2001 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3155
	G1
	
	N
	Changes to 45.005
	
	
	10/12/2001 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3156
	G2
	
	N
	Changes to 24.008
	
	
	10/12/2001 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3157
	G2
	
	N
	Changes to 48.058
	
	
	10/12/2001 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	BB
	2795
	GP
	
	N
	GERAN MS Conformance test for 8PSK HR
	
	
	10/12/2001 08:00
	19/12/2003 17:00
	0%
	No
	No
	
	
	

	BB
	2796
	GP
	
	N
	GERAN BTS Conformance test for 8PSK HR
	
	
	10/12/2001 08:00
	20/12/2002 17:00
	100%
	No
	No
	
	
	

	F
	2602
	N3
	Rel-5
	N
	Service Change and UDI Fallback
	SCUDIF
	WG
	08/10/2001 08:00
	07/06/2002 17:00
	100%
	No
	No
	29.007, 27.001, 24.008
	[DAB - 23/05/03] - 100 % complete some issues with CAMEL
	Rune Werner Wiik, Ericsson AS  Rune.Werner.Wiik@ericsson.no

	F
	3449
	T3
	NA
	N
	Rel-5 USIM toolkit enhancements
	USAT1
	
	05/06/2000 08:00
	26/09/2003 17:00
	56%
	No
	No
	
	
	

	BB
	3450
	T3
	
	N
	Test specification for USIM toolkit security mechanims
	
	
	28/05/2002 08:00
	26/09/2003 17:00
	0%
	No
	No
	
	
	Sophie Viallet (Gemplus)  

	BB
	3451
	T3
	Rel-5
	N
	Protocol Standardisation of a SIM Toolkit Interpreter
	USAT1-Interpr
	TSG
	05/06/2000 08:00
	22/01/2003 17:00
	64%
	No
	Yes
	27.103
	28/5/2001: T3-19 proposed that since the stage 2 and 3 will not be presented to TP-12 for approval as expected, the WI will be moved to rel-5, with completion expected at TP-13.
	Michael Meyer, G & D  

	WT
	3452
	T3
	
	N
	Stage 1
	
	TSG
	05/06/2000 08:00
	16/03/2001 17:00
	100%
	No
	No
	
	5/10/2001: Stage one comepeted at TP-12.
	

	WT
	3453
	T3
	
	N
	Stage 2 and 3
	
	TSG
	03/01/2001 08:00
	08/03/2002 17:00
	100%
	No
	No
	
	5/10/2001: TS 31.112 and 31.113 approved at TP-13. TS 31.114 to be presented to TP-14.
	

	WT
	3454
	T3
	
	N
	Test specification
	
	TSG
	03/09/2001 08:00
	22/01/2003 17:00
	12%
	No
	No
	
	5/10/2001: Work started on test specification
	Gérald MAUNIER (Gemplus)  

	BB
	3410
	T3
	NA
	Y
	(U)SIM API
	USAT1-API
	
	20/03/2002 08:00
	20/09/2002 17:00
	100%
	No
	No
	
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	

	WT
	3411
	T3
	
	N
	Java API Test specification
	
	
	20/03/2002 08:00
	20/09/2002 17:00
	100%
	No
	No
	
	
	Mario Pérez (Microelectrónica Española)  

	F
	2808
	Generic
	Rel-5
	N
	small Technical Enhancements and Improvements for Rel5
	TEI5
	TSG
	25/12/2000 08:00
	22/03/2002 17:00
	100%
	Yes
	Yes
	
	"Joker" WI, to be used for a Rel 5 CR not related to any feature and with very limited impact on the system
	

	F
	3523
	S1
	Rel-5
	N
	Technical Report on UE Functionality Split (Work stopped)
	UESPLIT
	TSG
	03/01/2000 08:00
	01/05/2000 17:00
	0%
	No
	No
	
	
	Sanjay Gupta, Motorola  sanjay.gupta@motorola.com

	F
	2520
	S5
	NA
	N
	User Equipment Management
	UEM
	TSG
	21/06/2001 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	az: Rel-5->NA (to cover also Rel-6)
	John Mudge (Vodafone)  john.mudge@vf.vodafone.co.uk

	BB
	2583
	S5
	Rel-5
	N
	FS on User Equipment (UE) Management
	OAM-UEM
	TSG
	21/06/2001 08:00
	28/06/2002 17:00
	100%
	No
	No
	32.802
	
	John Mudge (Vodafone)  john.mudge@VF.VODAFONE.CO.UK

	F
	3234
	GP
	Rel-5
	N
	Flow control supporting an MS with multiple data flows with different QoS over the Gb interface
	FlowCon
	TSG
	24/06/2002 08:00
	30/08/2002 17:00
	100%
	No
	No
	
	
	Ingemar Backlund, Ericsson  

	BB
	3235
	GP
	
	N
	Update of stage 2 specifications
	
	TSG
	24/06/2002 08:00
	30/08/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3236
	S2
	
	N
	Concept document 23.060 (changes to)
	
	
	28/06/2002 08:00
	30/08/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3237
	GP
	
	N
	Flow Control
	
	
	24/06/2002 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	BB
	3238
	GP
	
	N
	Modification of BSSGP protocol
	
	TSG
	24/06/2002 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	Ingemar Backlund, Ericsson  

	WT
	3239
	G2
	
	N
	Stage 3 (changes to 48.018)
	
	
	24/06/2002 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	F
	3161
	GP
	Rel-5
	N
	Multiple TBF in A/Gb mode
	MULTBF
	TSG
	19/04/2002 08:00
	28/11/2003 17:00
	16%
	No
	No
	
	
	Gunnar Mildh, Ericsson  gunnar.mildh@era.ericsson.se

	BB
	3162
	GP
	
	N
	Multiple TBF in A/Gb mode
	MULTBF-Agbmode
	
	19/04/2002 08:00
	22/08/2003 17:00
	26%
	No
	No
	
	Started
	

	WT
	3163
	GP
	
	N
	Multiple TBF Concept paper
	
	
	19/04/2002 08:00
	22/08/2003 17:00
	50%
	No
	No
	
	
	

	WT
	3164
	G1
	
	N
	Multiple TBF Stage 2 (43.064) CRs
	
	
	19/04/2002 08:00
	22/11/2002 17:00
	0%
	No
	No
	
	
	

	WT
	3165
	G2
	
	N
	Multiple TBF Stage 3 (44.060) CRs
	
	
	19/04/2002 08:00
	22/11/2002 17:00
	0%
	No
	No
	
	
	

	BB
	3223
	GP
	
	N
	Multiple TBF in A/Gb mode – MS testing
	
	
	24/06/2002 08:00
	28/11/2003 17:00
	0%
	No
	No
	
	
	Ingemar Backlund, Ericsson  

	WT
	3224
	G4
	
	N
	MS conformance tests
	
	
	24/06/2002 08:00
	28/11/2003 17:00
	0%
	No
	No
	
	Not started
	

	F
	2345
	GP
	Rel-5
	N
	Alignment of 3G functional split and Iu
	GER3GAL
	TSG
	08/06/2000 08:00
	19/12/2003 17:00
	76%
	No
	No
	
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	Frank Muller, Ericsson  

	BB
	2346
	GP
	
	N
	GERAN user / control plane
	GER3GAL-GUCOPL
	TSG
	07/08/2000 08:00
	30/08/2002 17:00
	89%
	No
	No
	
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	Frank Muller, Ericsson  

	WT
	2347
	GP
	
	N
	Alignment with UMTS bearer concept
	
	TSG
	07/08/2000 08:00
	30/08/2002 17:00
	90%
	No
	No
	
	
	

	WT
	2607
	GP
	
	N
	Enhanced power control
	
	TSG
	31/08/2001 08:00
	31/08/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2423
	GP
	
	N
	Stage 2
	
	TSG
	07/08/2000 08:00
	29/06/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2348
	GP
	
	N
	Adoption of the UTRAN PDCP
	
	TSG
	06/11/2000 08:00
	21/12/2001 17:00
	100%
	No
	No
	
	Responsible is GERAN; RAN WG2 help may be needed.
	

	WT
	3137
	GP
	
	N
	Development of RLC / MAC
	
	TSG
	31/08/2001 08:00
	30/08/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3138
	GP
	
	N
	Development of GERAN RRC
	
	TSG
	22/06/2001 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3139
	GP
	
	N
	Ciphering and integrity protection concept paper
	
	TSG
	31/08/2001 08:00
	19/04/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3140
	GP
	
	N
	Multiple TBF or equivalent Concept paper
	
	TSG
	31/08/2001 08:00
	08/02/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3141
	GP
	
	N
	Paging concept
	
	TSG
	31/08/2001 08:00
	19/04/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3142
	GP
	
	N
	Dedicated Physical subchannels, includes traffic and control channels
	
	TSG
	31/08/2001 08:00
	30/11/2001 17:00
	100%
	No
	No
	
	
	

	WT
	3143
	GP
	
	N
	Iu support and broadcast concept
	
	TSG
	31/08/2001 08:00
	19/04/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3144
	GP
	
	N
	Impact of using RLC instead of LAPDm concept
	
	TSG
	31/08/2001 08:00
	08/02/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3145
	GP
	
	N
	Contention resolution, mobile station identity, and access concept
	
	TSG
	31/08/2001 08:00
	30/11/2001 17:00
	100%
	No
	No
	
	
	

	WT
	3146
	GP
	
	N
	PDCP concept
	
	TSG
	31/08/2001 08:00
	19/04/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3147
	GP
	
	N
	Downlink delayed TBF release
	
	TSG
	31/08/2001 08:00
	30/08/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3148
	GP
	
	N
	Add transparent RLC  Concept
	
	TSG
	31/08/2001 08:00
	08/02/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3149
	GP
	
	N
	Handover concept
	
	
	31/08/2001 08:00
	08/02/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2424
	GP
	
	N
	Physical layer alignment with UMTS bearer concept
	
	TSG
	06/11/2000 08:00
	30/11/2001 17:00
	77%
	No
	No
	
	
	

	WT
	2356
	GP
	
	N
	PDTCH/TCH in 45.003
	
	TSG
	06/11/2000 08:00
	08/06/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2357
	GP
	
	N
	Control channels in 45.003
	
	TSG
	06/11/2000 08:00
	08/06/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2358
	GP
	
	N
	Receiver performance in 45.005 for PDTCH/TCH and control channels
	
	TSG
	06/11/2000 08:00
	30/11/2001 17:00
	100%
	No
	No
	
	
	

	BB
	2359
	GP;RP
	
	N
	Iu rg interface
	GER3GAL-Iurg
	TSG
	06/11/2000 08:00
	28/06/2002 17:00
	94%
	No
	No
	
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	Frank Muller, Ericsson  

	WT
	2425
	GP;RP
	
	N
	Inter BSS interface
	
	
	06/11/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2360
	GP
	
	N
	Identification of requirements
	
	
	06/11/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2361
	GP
	
	N
	Stage 2
	
	
	06/11/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2362
	GP
	
	N
	Adoption of relevant parts from Iur
	
	
	06/11/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2363
	GP
	
	N
	Complementation with GERAN specifics
	
	
	06/11/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2364
	GP
	
	N
	Stage 3
	
	
	06/11/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2426
	GP;RP
	
	N
	Inter BSS-RNS interface
	
	
	06/11/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2365
	GP;R3
	
	N
	Identification of requirements
	
	
	06/11/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2366
	GP;R3
	
	N
	Stage 2
	
	
	06/11/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2367
	GP;R3
	
	N
	Adoption of relevant parts from Iur
	
	
	06/11/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2368
	GP;R3
	
	N
	Complementation with GERAN specifics
	
	
	30/01/2002 13:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2369
	GP;R3
	
	N
	Stage 3
	
	
	30/01/2002 13:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	BB
	2370
	GP;R3
	
	N
	Voice over GERAN PS and CS concept
	
	
	06/11/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2371
	GP;R3
	
	N
	Architecture for A,  Iu cs and Iu ps
	
	
	06/11/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2372
	GP
	
	N
	Transcoder position/operation
	
	
	06/11/2000 08:00
	13/04/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2373
	GP;R3
	
	N
	Handover
	
	
	06/11/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	2374
	GP;R3
	
	N
	RTP payload
	
	
	06/11/2000 08:00
	28/06/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3526
	GP;R3
	
	N
	Codec renegotiation concept
	
	
	06/11/2000 08:00
	29/03/2002 17:00
	100%
	No
	No
	
	
	

	WT
	3527
	GP
	
	N
	LA
	
	
	06/11/2000 08:00
	13/04/2001 17:00
	100%
	No
	No
	
	
	

	BB
	2388
	GP
	
	N
	GERAN MS Conformance test for GERAN interface evolution
	
	
	11/06/2001 08:00
	19/12/2003 17:00
	0%
	No
	No
	
	Not started
	

	WT
	2389
	GP
	
	N
	MS test
	
	
	11/06/2001 08:00
	19/12/2003 17:00
	0%
	No
	No
	
	Not started
	

	BB
	2390
	GP
	
	N
	GERAN BSS Conformance test for GERAN interface evolution
	
	
	08/06/2000 08:00
	19/12/2003 17:00
	0%
	No
	No
	
	Not started
	

	WT
	2391
	GP
	
	N
	BSS test
	
	
	08/06/2000 08:00
	19/12/2003 17:00
	0%
	No
	No
	
	Not started
	

	F
	2330
	GP
	Rel-5
	N
	GERAN support for IMS
	GERIMS
	TSG
	01/05/2000 08:00
	20/12/2002 17:00
	45%
	No
	No
	
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	Shkumbin Hamiti, Nokia  

	BB
	2331
	GP;S2;RP
	
	N
	GERAN Header adaptation
	GERIMS-HEADAPT
	TSG
	01/05/2000 08:00
	20/12/2002 17:00
	68%
	No
	No
	
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	Shkumbin Hamiti, Nokia  

	WT
	2332
	GP;S2;RP
	
	N
	Definition of compression and removal modes for PDCP protocol
	
	TSG
	01/05/2000 08:00
	10/11/2000 17:00
	100%
	No
	No
	
	
	

	WT
	2333
	GP;S2;RP
	
	N
	Conceptual description in stage 2
	
	TSG
	01/05/2000 08:00
	31/10/2001 17:00
	100%
	No
	No
	
	
	

	WT
	2334
	GP;S2;RP
	
	N
	Necessary changes on stage 3 regarding header removal
	
	TSG
	06/11/2000 08:00
	20/12/2002 17:00
	100%
	No
	No
	
	
	

	BB
	2335
	GP;S2;RP
	
	N
	GERAN Radio access bearer design for IMS
	GERIMS-RABDES
	TSG
	06/11/2000 08:00
	28/06/2002 17:00
	40%
	No
	No
	
	TERMINATED - NOT STANDARDIZED
	Shkumbin Hamiti, Nokia  

	WT
	2422
	GP;S2;RP
	
	N
	MuM control signalling for conversational multimedia services
	
	TSG
	06/11/2000 08:00
	28/06/2002 17:00
	45%
	No
	No
	
	TERMINATED - NOT STANDARDIZED
	

	WT
	2431
	GP;S2;RP
	
	N
	Identification of requirements
	
	TSG
	06/11/2000 08:00
	08/02/2002 17:00
	100%
	No
	No
	
	TERMINATED - NOT STANDARDIZED
	

	WT
	2337
	GP;S2;RP
	
	N
	Necessary modifications due to SIP
	
	TSG
	06/05/2002 08:00
	28/06/2002 17:00
	0%
	No
	No
	
	TERMINATED - NOT STANDARDIZED
	

	BB
	2341
	GP
	
	N
	GERAN MS Conformance test for support of IMS
	GERIMS-MSconf
	TSG
	11/06/2001 08:00
	20/12/2002 17:00
	0%
	No
	No
	
	TERMINATED - NOT STANDARDIZED
	Shkumbin Hamiti, Nokia  

	WT
	2342
	G4
	
	N
	MS test
	
	TSG
	11/06/2001 08:00
	20/12/2002 17:00
	0%
	No
	No
	
	TERMINATED - NOT STANDARDIZED
	

	BB
	2343
	GP
	
	N
	GERAN BTS Conformance test for support of IMS
	GERIMS-BTSconf
	TSG
	11/06/2001 08:00
	20/12/2002 17:00
	0%
	No
	No
	
	TERMINATED - NOT STANDARDIZED
	Shkumbin Hamiti, Nokia  

	WT
	2344
	G3
	
	N
	BTS test
	
	TSG
	11/06/2001 08:00
	20/12/2002 17:00
	0%
	No
	No
	
	TERMINATED - NOT STANDARDIZED
	

	F
	3555
	G4;G5
	NA
	N
	MS Conformance Testing of Dual Transfer Mode
	MSCTDTM
	TSG
	11/11/2002 08:00
	07/02/2003 17:00
	100%
	No
	No
	
	Needed to complete DTM (R99)
	Dave Fox, Vodafone  

	F
	3642
	S2
	Rel-5
	N
	Handling of early UEs
	LATE_UE
	TSG
	03/01/2000 08:00
	27/06/2003 17:00
	99%
	No
	No
	
	
	

	BB
	3643
	S2
	
	N
	Feasibility Study
	
	WG
	07/10/2002 08:00
	13/12/2002 17:00
	100%
	No
	No
	
	
	

	BB
	3644
	S2
	
	N
	Stage 2
	
	WG
	06/01/2003 08:00
	27/06/2003 17:00
	100%
	No
	No
	
	
	

	BB
	3645
	R2
	Rel-5
	N
	FS for the Early Mobile Handling in UTRAN
	FSEarlyUE
	TSG
	09/09/2002 08:00
	06/06/2003 17:00
	100%
	No
	No
	
	
	Alan Law, Vodafone Ltd  

	BB
	3646
	
	
	N
	Note: Stage 3 RAN part not shown
	
	
	03/01/2000 08:00
	03/01/2000 17:00
	0%
	No
	No
	
	
	


Annex I:
Current content of Release 6, extracted from the Project Plan 
- Version January 19 2005

	Extracted from 3GPP Work Plan Work Plan for Rel-6 - Version 2005 January 19th

	F/ BB/ WT
	WI ID
	WG
	Rel
	Early Impl.
	WI Name
	Acronym
	Appr Level
	Start
	End
	% comp
	WG Appd
	TSG Appd
	Impacted Specs
	Notes
	Rapporteur

	F
	2
	RP
	NA
	No
	Rel-6 Evolutions of the transport in the UTRAN
	ETRAN
	TSG
	Mon 03/03/03
	Wed 31/12/03
	0%
	No
	No
	
	Generic feature
	Francois Courau, Alcatel

	F
	1216
	RP
	Rel-6
	No
	Rel-6 Improvements of Radio Interface
	RInImp
	TSG
	Mon 14/08/00
	Wed 15/06/05
	91%
	No
	No
	
	This is a generic feature without particular end date
	

	BB
	24006
	R4
	Rel-6
	No
	Improving Receiver Performance Requirements for the FDD UE
	RInImp-UERecPerf
	TSG
	Fri 08/03/02
	Fri 19/09/03
	100%
	No
	No
	TS25.101
	
	Shimon Moshavi, Intel

	BB
	24004
	R4
	Rel-6
	No
	Base station classification
	RInImp-BSClass
	TSG
	Mon 14/08/00
	Wed 04/12/02
	100%
	No
	No
	
	
	

	WT
	1476
	R4
	Rel-6
	No
	FDD Base station classification
	RInImp-BSClass-FDD
	TSG
	Mon 14/08/00
	Wed 04/12/02
	100%
	Yes
	Yes
	TS25.104, TS25.141
	
	A. Toskala, Nokia

	BB
	24007
	R4
	Rel-6
	No
	UMTS-850
	RInImp-UMTS850
	TSG
	Fri 06/12/02
	Fri 12/12/03
	100%
	No
	No
	TS25.101, 25.104, 25.133, 25.141, 25.307, 25.331, TR25.942
	
	Don Zelmer, Cingular

	BB
	24009
	R4
	Rel-6
	No
	DS-CDMA introduction in the 800 MHz band
	RInImp-UMTS800
	TSG
	Fri 14/03/03
	Fri 12/12/03
	100%
	No
	No
	TS25.101, 25.104, 25.133, 25.141, 25.307, 25.331
	
	Takehiro Nakamura, NTT DoCoMo

	BB
	24010
	R4
	Rel-6
	No
	UMTS 1.7/2.1 GHz
	RInImp-UMTS1721
	TSG
	Fri 14/03/03
	Fri 12/03/04
	100%
	No
	No
	TS25.101, 25.104, 25.133, 25.141, 25.307, 25.331
	
	Jussi Numminen, Nokia

	BB
	24013
	R4
	Rel-6
	No
	Improved Receiver Performance Requirements for HSDPA
	RInImp-HSPerf
	TSG
	Mon 15/12/03
	Wed 15/06/05
	63%
	No
	No
	
	
	Jussi Numminen, Nokia

	WT
	20011
	R4
	Rel-6
	No
	Improved Minimum Performance Requirements for HSDPA UE categories 7 and 8
	RInImp-HSPerf-10code
	TSG
	Wed 15/09/04
	Wed 15/06/05
	25%
	No
	No
	TS25.101
	Approved at RP#25 as RP-040375
	Jussi Numminen, Nokia

	WT
	24014
	R4
	Rel-6
	No
	Performance Requirements of Receive Diversity for HSDPA
	RInImp-HSPerf-RxDiv
	TSG
	Mon 15/12/03
	Tue 15/03/05
	85%
	No
	No
	TS25.101
	
	Takehiro Nakamura (NTT DoCoMo)

	F
	3
	RP
	Rel-6
	No
	Rel-6 RAN Feasibility Studies
	
	
	Mon 14/08/00
	Tue 15/03/05
	89%
	No
	No
	
	
	

	BB
	23007
	R3
	Rel-6
	No
	FS  of the improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-FSUEMsD
	TSG
	Fri 06/12/02
	Thu 18/12/03
	100%
	No
	No
	
	
	Jim Miller, Interdigital

	BB
	1506
	R1
	Rel-6
	No
	FS on Radio link performance enhancements
	RInImp-Rlperf
	TSG
	Mon 14/08/00
	Tue 14/09/04
	100%
	No
	No
	TR25.899
	Study finished at RP#25
	Antti Toskala, Nokia Networks

	BB
	21000
	R1
	Rel-6
	No
	FS on Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDD
	RInImp-IfIsMLCR
	TSG
	Fri 14/12/01
	Fri 19/09/03
	100%
	No
	No
	TR25.888
	
	Li Xiao Qiang, SAMSUNG

	BB
	21003
	R1
	Rel-6
	No
	FS for the analysis of OFDM for UTRAN enhancement
	RInImp-FSOFDM
	TSG
	Mon 10/06/02
	Mon 14/06/04
	100%
	No
	No
	TR25.892
	
	Sarah Boumendil, Nortel

	BB
	21004
	R1
	Rel-6
	No
	FS on Uplink Enhancements for Dedicated Transport Channels
	RInImp-FSUpDTrCh
	TSG
	Fri 06/09/02
	Fri 12/03/04
	100%
	No
	No
	TR25.896
	
	Karri Ranta-aho, Nokia

	BB
	21005
	R1
	Rel-6
	No
	FS on Analysis on Higher Chip Rates for UTRA TDD evolutions
	RInImp-FSVHCRTDD
	TSG
	Fri 06/09/02
	Tue 14/09/04
	100%
	No
	No
	TR25.895
	Study finished at RP#25
	Tim Wilkinson, IPWireless

	BB
	24011
	R3
	Rel-6
	No
	FS on Low Output Powers for general purpose FDD BSs
	RInImp-FSLoPw
	TSG
	Fri 13/06/03
	Fri 12/03/04
	100%
	No
	No
	TR25.807
	
	Ana Burgos, Telefonica

	BB
	21007
	R1
	Rel-6
	No
	FS on Uplink enhancements for UTRA TDD
	RInImp-FSUpEnhTDD
	TSG
	Fri 06/06/03
	Tue 15/03/05
	70%
	No
	No
	TR25.804
	
	Marian Rudolf, Interdigital

	BB
	24005
	R4
	Rel-6
	No
	FS on UE antenna efficiency test methods performance requirements (2)
	RInImp-UEAnTM2
	TSG
	Fri 08/03/02
	Fri 06/09/02
	100%
	No
	No
	
	The RInImp-UEAnTM FS was re-opened at TSG RAN#15 upon request from WG4
	Alf Ahlström, Allgon

	BB
	23006
	R3
	Rel-6
	No
	Deleted - FS on the evolution of the UTRAN architecture
	RANimp-FSEvo
	TSG
	Mon 09/09/02
	Wed 15/12/04
	35%
	No
	No
	
	Study Closed, work will continue within the  FS on evolved UTRA and UTRAN
	Woonhee Hwang, Nokia

	F
	20003
	RP
	Rel-6
	No
	FDD Enhanced Uplink
	EDCH
	TSG
	Mon 15/03/04
	Wed 15/06/05
	69%
	No
	No
	
	
	Joakim Bergström (Ericsson)

	BB
	20004
	R2
	Rel-6
	No
	FDD Enhanced Uplink - Stage 2
	EDCH-Stage2
	TSG
	Mon 15/03/04
	Tue 14/12/04
	100%
	No
	No
	TS 25.309
	
	

	BB
	20005
	R1
	Rel-6
	No
	FDD Enhanced Uplink - Physical Layer
	EDCH-Phys
	TSG
	Mon 15/03/04
	Tue 15/03/05
	85%
	No
	No
	TS25.211, 25.212, 25.213, 25.214, 25.215
	
	Karri Ranta-aho (Nokia)

	BB
	20006
	R2
	Rel-6
	No
	FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects
	EDCH-L23
	TSG
	Mon 15/03/04
	Tue 15/03/05
	80%
	No
	No
	TS25.301, 25.302, 25.306, 25.321, 25.331
	
	Joakim Bergström (Ericsson)

	BB
	20007
	R3
	Rel-6
	No
	FDD Enhanced Uplink - UTRAN Iub/Iur Protocol Aspects
	EDCH-IurIub
	TSG
	Mon 15/03/04
	Tue 15/03/05
	80%
	No
	No
	TS25.401, 25.420, 25.423, 25.430, 25.433
	
	Saso Stojanovski (Nortel)

	BB
	20008
	R4
	Rel-6
	No
	FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCH-RF
	TSG
	Mon 15/03/04
	Wed 15/06/05
	20%
	No
	No
	TS25.101, 25.104, 25.133, 25.141
	
	Thomas Unshelm (Ericsson)

	F
	9
	RP
	Rel-6
	No
	Rel-6 RAN improvements
	RANimp
	TSG
	Mon 09/09/02
	Tue 15/03/05
	86%
	No
	No
	
	Generic feature
	

	BB
	624
	R2
	Rel-6
	No
	RAB support enhancement
	RANimp-RABSE
	TSG
	Fri 14/03/03
	Tue 15/03/05
	68%
	Yes
	Yes
	TR 25.862
	This is a building block without particular end date
	Juha Mikola, Nokia

	WT
	23009
	R3
	Rel-6
	No
	Iu enhancements for IMS support in RAN
	RANimp-RABSE-IuEnhIMS
	TSG
	Fri 14/03/03
	Thu 03/06/04
	25%
	No
	No
	
	Closed RAN#24 due to the lack of progress
	Phillipe Godin, Nortel

	WT
	21008
	R1
	Rel-6
	No
	Optimisation of downlink channelisation code utilisation
	RANimp-RABSE-CodeOptFDD
	TSG
	Fri 12/03/04
	Tue 15/03/05
	90%
	No
	No
	
	
	Sarah Boumendil (Nortel Networks)

	WT
	21009
	R1
	Rel-6
	No
	Optimisation of channelisation code utilisation for 3.84 Mcps TDD
	RANimp-RABSE-CodOptTDD
	TSG
	Mon 15/03/04
	Tue 15/03/05
	90%
	No
	No
	
	WIDS modified in RP#26, RP-040551
	Nicholas Anderson (IPWireless)

	WT
	20013
	R1
	Rel-6
	No
	HS-DPCCH ACK/NACK Enhancement
	RANimp-RABSE-ACKNACK
	TSG
	Wed 15/09/04
	Wed 15/12/04
	100%
	No
	No
	TS25.212, TS25.214, TS24.331, TS25.433
	Approved at RP#25 as RP-040390
	Jussi Kähtävä, Nokia

	WT
	23005
	R3
	Rel-6
	No
	Deleted - Improvement of RRM across RNS and RNS/BSS
	RANimp-RRM1
	
	Fri 05/12/03
	Fri 05/12/03
	100%
	No
	No
	
	abandoned RP-23
	Antti Toskala, Nokia

	BB
	20999
	R1
	Rel-6
	No
	Beamforming Enhancements
	RANimp-BFE
	TSG
	Fri 19/09/03
	Fri 19/12/03
	100%
	No
	No
	TS24.215, 25.423, 25.425, 25.433, 25.435
	
	Jussi Kähtävä, Nokia

	BB
	23012
	R3
	Rel-6
	No
	Rel6 RRM optimization for Iur and Iub
	RANimp-RRMopt
	TSG
	Fri 19/09/03
	Fri 12/03/04
	100%
	No
	Yes
	
	
	Gert-Jan van Lieshout, Ericsson

	WT
	23014
	R3
	Rel-6
	No
	Improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-UEMsD
	TSG
	Fri 19/09/03
	Fri 12/03/04
	100%
	No
	No
	TS25.423
	
	Jim Miller, Interdigital

	BB
	23010
	R3
	Rel-6
	No
	Remote Control of Electrical Tilting Antennas
	RANimp-TiltAnt
	TSG
	Fri 14/03/03
	Thu 16/09/04
	99%
	No
	No
	
	
	Andreas Hauser, Vodafone

	WT
	23015
	R3
	Rel-6
	No
	Tilting Antenna - RAN aspects
	RANimp-TiltAnt
	TSG
	Fri 14/03/03
	Tue 14/09/04
	100%
	No
	No
	TS25.460, 25.461, 25.462, 25.463
	Finished at RP#25
	Andreas Hauser, Vodafone

	WT
	35023
	S5
	Rel-6
	No
	OAM&P impacts
	RANimp-TiltAnt-OAM
	WG
	Fri 27/02/04
	Thu 16/09/04
	100%
	No
	No
	32.804, 32.xyz
	az: WID approved at SA5#37 (02/2004)
	John MUDGE, Vodafone

	BB
	23011
	R3
	Rel-6
	No
	Network Assisted Cell Change (NACC) from UTRAN to GERAN - network-side aspects
	RANimp-NACC
	TSG
	Mon 09/09/02
	Tue 15/06/04
	100%
	No
	No
	
	
	Brendan McWilliams, Vodafone

	F
	32023
	S2
	Rel-6
	No
	Location Services enhancements 2
	LCS2
	TSG
	Mon 15/01/01
	Thu 16/12/04
	89%
	No
	No
	23.271
	
	

	BB
	32024
	S2
	Rel-6
	No
	Improvement on Le interface
	
	TSG
	Mon 17/06/02
	Wed 15/12/04
	76%
	No
	No
	
	
	

	WT
	32051
	S2
	Rel-6
	No
	Stage 2
	
	
	Mon 17/06/02
	Mon 22/09/03
	100%
	No
	No
	
	
	

	WT
	32053
	OMA
	Rel-6
	No
	Stage 3 - impacts MLP (Mobile Location Protocol) 
	
	
	Thu 01/01/04
	Wed 15/12/04
	44%
	No
	No
	
	Updated according to SP-040232
	

	BB
	32001
	S2
	Rel-6
	No
	Enhanced support for anonymity and user privacy
	
	TSG
	Mon 08/07/02
	Wed 15/12/04
	72%
	No
	No
	
	
	

	WT
	32047
	S2
	Rel-6
	No
	Stage 2
	
	
	Mon 08/07/02
	Fri 27/06/03
	100%
	No
	No
	
	
	

	WT
	32054
	OMA
	Rel-6
	No
	Stage 3 -  impacts MLP and RLP
	
	
	Thu 01/01/04
	Wed 15/12/04
	44%
	No
	No
	
	Updated according to SP-040232
	

	BB
	32025
	S2
	Rel-6
	No
	Enhanced inter-GMLC interface
	
	TSG
	Mon 24/06/02
	Wed 15/12/04
	91%
	No
	No
	
	
	

	WT
	32048
	S2
	Rel-6
	No
	Stage 2
	
	
	Mon 24/06/02
	Fri 05/09/03
	100%
	No
	No
	
	
	

	WT
	32055
	OMA
	Rel-6
	No
	Stage 3  - definition of RLP and PCP
	
	
	Thu 01/01/04
	Wed 15/12/04
	79%
	No
	No
	
	Updated according to SP-040232
	

	BB
	32012
	S2
	Rel-6
	No
	Location Services support for IMS public identities
	
	TSG
	Mon 24/02/03
	Wed 15/12/04
	89%
	No
	No
	
	
	

	WT
	32049
	S2
	Rel-6
	No
	Stage 2
	
	
	Mon 24/02/03
	Fri 23/01/04
	100%
	No
	No
	
	
	

	WT
	32056
	OMA
	Rel-6
	No
	Stage 3  - impacts MLP, RLP and PCP
	
	
	Thu 01/01/04
	Wed 15/12/04
	79%
	No
	No
	
	Updated according to SP-040232
	

	BB
	32026
	S2
	Rel-6
	No
	New area event for location service triggering reports
	
	TSG
	Mon 03/06/02
	Wed 15/12/04
	80%
	No
	No
	
	
	

	WT
	32050
	S2
	Rel-6
	No
	Stage 2
	
	
	Mon 03/06/02
	Fri 27/06/03
	100%
	No
	No
	
	
	

	WT
	14015
	N4
	Rel-6
	No
	Stage 3 for UE-CN signalling
	
	
	Thu 09/10/03
	Tue 31/08/04
	95%
	No
	No
	
	31/10/2003 work has started. Current stage 3 fullfills the requirements of stage 2. ......
	

	WT
	32057
	OMA
	Rel-6
	No
	Stage 3  - impacts MLP, RLP and PCP
	
	
	Thu 01/01/04
	Wed 15/12/04
	44%
	No
	No
	
	Updated according to SP-040232
	

	BB
	20001
	RP
	Rel-6
	No
	UE positioning
	LCS2-UEpos
	TSG
	Mon 15/01/01
	Tue 14/09/04
	99%
	No
	No
	
	
	

	BB
	2475
	R2
	Rel-6
	No
	Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel4 positioning methods
	LCS-Rel4Pos
	TSG
	Mon 15/01/01
	Fri 19/09/03
	100%
	No
	No
	TS25.305, 25.401, 25.450, 25.452, 25.453
	
	Meik Kottkamp, Siemens

	WT
	24012
	R4
	Rel-6
	No
	A-GPS minimum performance specification
	LCS-UEPos-AGPSPerf
	TSG
	Fri 06/06/03
	Tue 14/09/04
	100%
	No
	No
	TS25.171
	Finished at RP#25
	Donglin Shen, AT&T Wireless Services

	WT
	22002
	R2
	Rel-6
	No
	FS on Enhancements to OTDOA Positioning using advanced blanking methods
	LCS2-UEpos-FSBlank
	TSG
	Mon 01/07/02
	Fri 19/09/03
	100%
	No
	No
	
	
	David Bartlett, Cambridge Positioning Systems

	WT
	2457
	R2
	Rel-6
	No
	Deleted - UE positioning enhancements - other methods
	LCS2-UEpos-enh
	
	Fri 26/09/03
	Fri 26/09/03
	100%
	No
	No
	
	This is a building block without particular end date
	Meik Kottkamp, Siemens

	BB
	35035
	S5
	Rel-6
	No
	LCS charging
	LCS2-CH
	TSG
	Fri 21/03/03
	Thu 16/12/04
	100%
	No
	No
	32.271
	SA#26 12/2004 completed
	

	F
	1571
	S3
	Rel-6
	No
	Rel-6 Security enhancements
	SEC1
	TSG
	Wed 03/01/01
	Fri 26/11/04
	75%
	No
	No
	
	Added BB UE authentication and rapporteur added.
	Peter Howard, Vodafone

	BB
	2026
	S3
	Rel-6
	No
	Enhanced HE control of security (including positive authentication reporting)
	
	
	Wed 03/01/01
	Thu 25/09/03
	47%
	No
	No
	
	Added by SP-000575 without any dates. 18/10/00: Change of WI title, added hyperlink rapporteur new end date 03/01. New end date and correct Release to be decided S3#18
	Peter Howard, Vodafone

	WT
	2027
	S3
	Rel-6
	No
	Stage 2
	
	
	Wed 03/01/01
	Fri 14/06/02
	0%
	No
	No
	
	 New end date and correct Release to be decided S3#18
	

	WT
	33006
	S3
	Rel-6
	No
	Network domain security
	SEC1-NDS
	TSG
	Mon 17/06/02
	Thu 25/09/03
	99%
	No
	Yes
	
	WID approved for Rel-6 at SA#17. Completed 2004-12
	Geir M. Køien, Telenor

	WT
	33007
	S3
	Rel-6
	No
	IP network layer security (NDS/IP)
	SEC1-NDS-IP
	WG
	Mon 17/06/02
	Thu 25/09/03
	100%
	No
	No
	TS 33.210
	Should be complete after SA3#27. Completed 2004-12
	

	BB
	33017
	S3
	Rel-6
	No
	"Network Domain Security; Authentication Framework (NDS/AF)"
	SEC1-NDS-AF
	TSG
	Fri 15/02/02
	Fri 13/02/04
	100%
	No
	No
	
	WID approved SA#19. Work started after FS approved SA#18
	Tommi Viitanen, Nokia

	BB
	33019
	S3
	Rel-6
	No
	Key Management of group keys for Voice Group Call Services
	SECGKYV
	TSG
	Fri 26/09/03
	Fri 26/11/04
	100%
	No
	No
	42.068, 43.068, 44.068, 42.069, 43.069, 44.069, 31.102, 24.008, 48.008, 42.009, 43.020
	Approved TSG#21. Completed 2004-12
	Benno Tietz, Vodafone D2

	F
	32021
	S1
	Rel-6
	No
	IMS Phase 2
	IMS2
	TSG
	Mon 03/01/00
	Thu 30/06/05
	90%
	No
	No
	23.228
	Not yet available: verbally approved at SA15, actual WID to be provided at SA16 by Lucent
	

	BB
	14014
	N4
	Rel-6
	No
	Enhancements to the Cx and Sh interfaces
	IMS2-CCR
	WG
	Fri 06/06/03
	Tue 31/08/04
	95%
	No
	No
	
	29/05/2003 CN4: New WID presented for approval at CN#20...............
	

	BB
	31025
	S1
	Rel-6
	No
	IMS Group Management
	IMSGM
	TSG
	Thu 14/03/02
	Wed 08/12/04
	88%
	No
	No
	
	
	Juha Kalliokulju (Nokia)

	WT
	31026
	S1
	Rel-6
	No
	Stage 1 - TS on IMS group management
	
	TSG
	Thu 14/03/02
	Mon 09/12/02
	100%
	No
	No
	
	
	Juha Kalliokulju (Nokia)

	WT
	32036
	S2
	Rel-6
	No
	Stage 2
	
	
	Mon 26/05/03
	Wed 31/12/03
	100%
	No
	No
	
	
	

	WT
	11036
	N1
	Rel-6
	No
	Stage 3 for IMS Group management (e.g. chat)
	
	
	Fri 13/12/02
	Wed 08/12/04
	80%
	No
	No
	
	Depends on CN decision on CPCP in Rel-6. Complete, if unresolved IETF dependencies are dropped (-> LS to CN plenary)
	Keith Drage, Lucent

	BB
	11037
	N1
	Rel-6
	No
	IMS Conferencing
	
	
	Mon 04/11/02
	Wed 08/12/04
	94%
	No
	No
	
	
	

	WT
	32037
	S2
	Rel-6
	No
	Stage 2
	
	
	Mon 04/11/02
	Wed 31/12/03
	100%
	No
	No
	
	
	

	WT
	32038
	N1
	Rel-6
	No
	Stage 3
	
	
	Fri 13/12/02
	Wed 08/12/04
	90%
	No
	No
	
	Depends on CN decision on IETF dependencies in Rel-6. Higher figure if CPCP is dropped (-> LS to CN plenary)
	Keith Drage, Lucent

	BB
	31022
	S1
	Rel-6
	No
	IMS Messaging
	IMSM
	TSG
	Thu 14/03/02
	Thu 30/06/05
	75%
	No
	No
	
	
	Juha Kalliokulju (Nokia)

	WT
	31023
	S1
	Rel-6
	No
	TR on support of messaging in the IMS
	IMSM-TR
	TSG
	Thu 14/03/02
	Mon 09/12/02
	100%
	No
	No
	
	
	Juha Kalliokulju (Nokia)

	WT
	31034
	S1
	Rel-6
	No
	Stage 1 22.340
	IMSM-TS
	TSG
	Mon 11/11/02
	Wed 11/12/02
	100%
	No
	No
	22.340
	
	Juha Kalliokulju (Nokia)

	WT
	31033
	S1
	Rel-6
	No
	CRs to 22.140 & 22.228
	IMSM-CR
	TSG
	Thu 14/03/02
	Mon 17/03/03
	100%
	No
	No
	22.140,22.228
	
	Juha Kalliokulju (Nokia)

	WT
	32700
	S2
	Rel-6
	No
	Stage 2
	
	
	Mon 04/11/02
	Tue 31/08/04
	100%
	No
	No
	
	
	

	WT
	11039
	N1
	Rel-6
	No
	Stage 3 for IMS Messaging
	
	
	Fri 13/12/02
	Wed 08/12/04
	85%
	No
	No
	
	
	Keith Drage, Lucent

	WT
	60001
	OMA
	Rel-6
	No
	SIP/SIMPLE Instant messaging
	
	n/a
	Thu 01/01/04
	Thu 30/06/05
	0%
	No
	No
	
	Updated according to SP-040232
	

	BB
	11040
	N1
	Rel-6
	No
	Additional SIP Capabilities support not covered by Rel-5
	
	
	Mon 11/11/02
	Wed 08/09/04
	97%
	No
	No
	
	
	

	WT
	32041
	S2
	Rel-6
	No
	Stage 2 for add SIP cap (e.g. forking)
	
	
	Mon 11/11/02
	Fri 20/02/04
	100%
	No
	No
	
	
	

	WT
	32042
	N1
	Rel-6
	No
	Stage 3 for Additional SIP Capabilities
	
	
	Fri 13/12/02
	Wed 08/09/04
	95%
	No
	No
	
	
	Keith Drage, Lucent

	BB
	11041
	N1
	Rel-6
	No
	Review additional SIP Capabilities against IMS
	
	
	Fri 13/12/02
	Wed 08/09/04
	100%
	No
	No
	
	
	Keith Drage, Lucent

	BB
	2048
	N3
	Rel-6
	No
	Interworking between IMS and IP networks
	IMS-CCR-IWIP
	TSG
	Mon 28/08/00
	Wed 08/12/04
	88%
	No
	No
	23.821, 29.061, 29.162
	[DAB 14.02.02] - end date pushed back to March 2003
	Nigel Holland, BT

	WT
	13004
	N3
	Rel-6
	No
	Interworking for 3GPP_SIP and IETF_SIP
	
	
	Mon 28/08/00
	Fri 13/06/03
	100%
	No
	No
	New TR 29.962
	[DAB - 20.08.03] - CN Part of TR Complete @ CN#20
	Thomas Belling, Siemens

	WT
	13005
	N3
	Rel-6
	No
	Interworking for IPv6 to IPv4
	
	
	Mon 28/08/00
	Wed 08/12/04
	70%
	No
	No
	29.163
	 
	 

	WT
	11044
	N1
	Rel-6
	No
	Interworking for IPv6 to IPv4 (SIP / SDP aspects)
	
	
	Tue 11/05/04
	Wed 08/09/04
	100%
	No
	No
	
	
	

	WT
	11017
	N1
	Rel-6
	No
	stage 3 of interworking with non-IMS IP networks
	
	
	Wed 14/03/01
	Wed 08/09/04
	100%
	No
	No
	
	
	

	WT
	2047
	N3
	Rel-6
	No
	Interworking between IMS and CS networks
	IMS-CCR-IWCS
	TSG
	Mon 28/08/00
	Thu 18/03/04
	100%
	No
	No
	29.163, 29.061, 24.228, and new CN4 specification
	[DAB - 25.05.04] - CN3 consider this work to be complete
	Brendan Mc Williams, Vodafone

	BB
	14001
	N4
	Rel-6
	No
	Mn interface (IM-MGW to MGCF) enhancements (CN4 Part)
	IMS-CCR-Mn
	
	Tue 07/08/01
	Wed 01/09/04
	85%
	No
	No
	
	"[CN4] 17th May 2002, CN4; Will be handled in Rel-6............"
	

	BB
	31036
	S1
	Rel-6
	No
	Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”
	
	
	Fri 15/11/02
	Thu 12/12/02
	100%
	No
	No
	
	
	Juha Kalliokulju (Nokia)

	BB
	33012
	S3
	Rel-6
	No
	Lawful Interception in the 3GPP Rel-6  architecture
	SEC1-LI
	TSG
	Mon 09/12/02
	Thu 18/12/03
	100%
	No
	No
	33.106, 33.107, 33.108
	
	Berthold Wilhelm

	BB
	31042
	S1
	Rel-6
	No
	IMS Subscription and access scenarios
	
	
	Mon 16/12/02
	Fri 13/06/03
	100%
	No
	No
	22.800
	
	

	BB
	35032
	S5
	Rel-6
	No
	IMS charging
	IMS2-CH
	TSG
	Fri 21/03/03
	Thu 16/12/04
	100%
	No
	No
	32.260
	SA#26 12/2004 completed
	

	BB
	11051
	N1
	Rel-6
	No
	IMS Management objects
	
	WG
	Mon 03/01/00
	Mon 03/01/00
	79%
	No
	No
	New TS 24.167
	
	

	BB
	32027
	S2
	Rel-6
	No
	Deleted - Stage 2 of IMS Phase 2
	
	
	Fri 19/09/03
	Fri 19/09/03
	100%
	No
	No
	
	
	

	F
	32063
	S2
	Rel-6
	No
	3GPP Enablers for services like Push to Talk over Cellular (PoC)
	PoC
	TSG
	Mon 08/09/03
	Thu 09/06/05
	88%
	No
	No
	23.979
	
	Shabnam Sultana, Ericsson

	BB
	32068
	S2
	Rel-6
	No
	Feasibility Study
	PoC
	
	Mon 08/09/03
	Tue 30/11/04
	100%
	No
	No
	23.979
	
	Shabnam Sultana, Ericsson

	BB
	60002
	OMA
	Rel-6
	No
	Dependencies on OMA PoC
	PoC
	n/a
	Thu 01/01/04
	Thu 30/12/04
	75%
	No
	No
	
	Updated according to SP-040232
	

	BB
	34029
	S4
	R6
	No
	Selection of one or more PoC codec(s) for PoC
	PoC
	TSG
	Mon 13/09/04
	Thu 16/12/04
	100%
	No
	No
	26.235, 26.236
	Completed
	

	BB
	35036
	S5
	Rel-6
	No
	PoC charging
	PoC-CH
	TSG
	Mon 27/09/04
	Thu 09/06/05
	80%
	No
	No
	32.272
	SA#26: Target 06/2005 completed
	

	F
	32062
	S2
	Rel-6
	No
	Interworking aspects and migration scenarios for IPv4 based IMS Implementations (Study)
	IPv4IMS
	
	Mon 08/09/03
	Fri 25/06/04
	100%
	No
	No
	23.881
	
	Alexander Milinski, Siemens

	BB
	11032
	S2
	Rel-6
	No
	"Interoperability and Commonality between IMS using different ""IP-connectivity Networks"""
	IMSCOOP
	TSG
	Mon 16/09/02
	Fri 12/12/03
	100%
	No
	No
	23.864
	
	

	WT
	32028
	S2
	Rel-6
	No
	Stage 2 for Interoperability
	
	
	Mon 16/09/02
	Tue 30/09/03
	100%
	No
	No
	23.864
	No contributions assumed that no more will be done in 3GPP hence work may need to be done in 3GPP2
	Balazs Beternyi, Nokia

	BB
	32061
	S2
	Rel-6
	No
	Stage 2 for commonality
	
	
	Mon 16/09/02
	Fri 19/09/03
	100%
	No
	No
	23.864
	
	Balazs Beternyi, Nokia

	WT
	11033
	N1
	Rel-6
	No
	Stage 3
	
	
	Mon 14/10/02
	Fri 12/12/03
	100%
	No
	No
	
	
	Keith Drage, Lucent

	F
	1365
	S1
	Rel-6
	No
	Support of Push Services
	PUSH
	TSG
	Wed 03/01/01
	Fri 27/02/04
	100%
	Yes
	Yes
	23.976
	AS: Changed from FS to actual support of Push
	Yoshinori Kitada, NTT Comware

	BB
	31004
	S1
	Rel-6
	No
	Stage 1
	
	
	Wed 03/01/01
	Fri 14/06/02
	100%
	No
	No
	
	
	

	BB
	32701
	S2
	Rel-6
	No
	TR 23.976 on Push Architecture
	
	
	Mon 11/11/02
	Fri 27/02/04
	100%
	No
	No
	23.976
	
	Nick Alfano, RIM

	F
	42009
	T2
	Rel-6
	No
	Multimedia Messaging (MMS) enhancements
	MMS6
	TSG
	Thu 15/08/02
	Thu 17/03/05
	89%
	No
	Yes
	
	
	Josef Laumen, Siemens

	BB
	42010
	S1
	Rel-6
	No
	Definition of service requirements
	MMS6-SR
	
	Fri 15/11/02
	Fri 19/12/03
	100%
	No
	No
	22.140
	
	

	WT
	31031
	S1
	Rel-6
	No
	Definition of service requirements charging
	
	
	Fri 15/11/02
	Fri 19/12/03
	100%
	No
	No
	22.140
	
	Josef Laumen, Siemens

	BB
	42011
	T2
	Rel-6
	No
	Technical realization
	
	TSG
	Fri 06/09/02
	Fri 10/12/04
	100%
	No
	No
	23.140
	
	Josef Laumen, Siemens

	BB
	42012
	OMA
	Rel-6
	No
	OMA dependencies
	
	n/a
	Fri 15/08/03
	Fri 10/12/04
	30%
	No
	No
	OMA specs
	
	

	BB
	42013
	S4
	Rel-6
	No
	MMS formats and codecs
	MMS6-Codec
	
	Thu 15/08/02
	Thu 17/03/05
	95%
	No
	No
	26.140
	
	Roberto Castagno (Nokia)

	BB
	42014
	T2
	Rel-6
	No
	Handling of private addressing schemes in MMS
	
	TSG
	Wed 10/12/03
	Fri 10/12/04
	100%
	No
	No
	23.140
	
	Steffen Habermann, T-Mobile

	BB
	42015
	T2
	Rel-6
	No
	Deleted - FS Multiple MMS Relay/Server Architecture
	
	TSG
	Fri 10/12/04
	Fri 10/12/04
	100%
	No
	No
	probably Annex to 23.140
	originally it was intended to create a FS TR but most likely the work will become an Annex of 23.140
	Juan Gorospe, Telefónica Móviles

	BB
	35034
	S5
	Rel-6
	No
	MMS charging
	MMS6-CH
	TSG
	Fri 21/03/03
	Thu 16/09/04
	100%
	No
	No
	32.270
	SA#25 09/2004 completed
	

	F
	42005
	T2
	Rel-6
	No
	Rel-6 MExE enhancements
	MEXE6
	TSG
	Fri 08/03/02
	Fri 06/06/03
	100%
	No
	Yes
	
	
	

	BB
	42006
	T2
	Rel-6
	No
	MExE Rel-6 Improvements and Investigations 
	MEXE6-ENHANC
	TSG
	Fri 08/03/02
	Wed 12/03/03
	100%
	No
	Yes
	22.057, 23.057
	
	Lars Brenk (TTPCom)

	BB
	42007
	T2
	Rel-6
	No
	MExE Run-Time Independent Framework Feasibility Study
	MEXE6-RTIF
	TSG
	Fri 08/03/02
	Fri 06/06/03
	100%
	No
	Yes
	22.857
	
	Aaron Cohen (Intel)

	F
	2062
	S5
	Rel-6
	No
	Subscription Management
	SuM
	TSG
	Fri 20/09/02
	Thu 17/03/05
	95%
	No
	Yes
	32.140/1, 32.171/2/5, 32.803
	TSG#26: Updated WID SP-040763 was SP-020448
	 Istvan ABA (T-Mobile Austria)

	F
	2499
	S1
	Rel-6
	No
	Presence Capability
	PRESNC
	TSG
	Mon 19/03/01
	Thu 17/03/05
	73%
	No
	No
	
	"A Sultan merged ""Presence Service Enhancements"" (UID31028, PRES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target completion date"
	Mark Cataldo, Motorola

	BB
	2501
	S1
	Rel-6
	No
	Stage 1
	
	
	Mon 19/03/01
	Fri 18/07/03
	100%
	No
	No
	
	
	

	BB
	2502
	S2
	Rel-6
	No
	Stage 2
	
	TSG
	Wed 12/09/01
	Fri 20/09/02
	100%
	No
	No
	
	
	Balazs BERTENYI, Nokia

	BB
	2503
	N1
	Rel-6
	No
	Stage 3
	
	
	Mon 01/04/02
	Wed 08/12/04
	95%
	No
	No
	
	Dependency to 2 IETF drafts, no known work at the moment
	Keith Drage, Lucent

	BB
	13018
	N3
	Rel-6
	No
	Stage 3 (CN3 Part Pk interface)
	
	
	Mon 01/04/02
	Wed 08/12/04
	0%
	No
	No
	
	No Contributions so far - only requires a little work
	 

	BB
	34025
	S4
	Rel-6
	No
	Media Codecs and Formats for IMS Messaging and Presence
	PRESNC-COFIMP
	TSG
	Thu 12/06/03
	Thu 17/03/05
	95%
	No
	No
	TS 26.141
	Also for 31022 IMS Messaging
	Harri Honko (Nokia)

	BB
	2504
	S3
	Rel-6
	No
	Security issues
	
	
	Mon 26/08/02
	Thu 12/12/02
	90%
	No
	No
	
	LSs handled in SA3. WID approved SA#17 Contribution at S3#25 & following e-mail discussion.
	

	BB
	60003
	OMA
	Rel-6
	No
	SIMPLE Presence
	
	n/a
	Thu 01/01/04
	Thu 30/12/04
	75%
	No
	No
	
	Updated according to SP-040232
	

	F
	50056
	GP
	Rel-6
	No
	Enhanced A/Gb feasibility study
	AGbEnFS
	TSG
	Fri 30/08/02
	Fri 08/11/02
	100%
	No
	No
	
	Closed
	J-L Carrizo, Vodafone

	BB
	50057
	G2
	Rel-6
	No
	Feasibility study on A/Gb enhancements
	AGbEnFS-FS
	TSG
	Fri 30/08/02
	Fri 08/11/02
	100%
	No
	No
	
	
	

	WT
	50080
	GP
	Rel-6
	No
	Requirements for the support of conversational services
	
	
	Fri 30/08/02
	Fri 08/11/02
	100%
	No
	No
	
	
	

	WT
	50084
	GP
	Rel-6
	No
	Identification of the different building blocks for the provision of conversational services on the existing A/Gb protocol stack
	
	
	Fri 30/08/02
	Fri 08/11/02
	100%
	No
	No
	
	
	

	WT
	50093
	GP
	Rel-6
	No
	Outline of impact and feasibility of these building blocks and their different solutions
	
	
	Fri 30/08/02
	Fri 08/11/02
	100%
	No
	No
	
	
	

	WT
	50081
	GP
	Rel-6
	No
	Impact on 3GPP architecture and requirement to co-ordinatge with other TSGs (CN, SA)
	
	
	Fri 30/08/02
	Fri 08/11/02
	100%
	No
	No
	
	
	

	WT
	50082
	GP
	Rel-6
	No
	Standardisation effort
	
	
	Fri 30/08/02
	Fri 08/11/02
	100%
	No
	No
	
	
	

	WT
	50083
	GP
	Rel-6
	No
	Dependency to other features
	
	
	Fri 30/08/02
	Fri 08/11/02
	100%
	No
	No
	
	
	

	F
	50063
	GP
	Rel-6
	No
	Flexible Layer One for GERAN
	FLOGER
	TSG
	Mon 03/01/00
	Fri 28/01/05
	92%
	No
	No
	
	Nokia, Ericsson, Siemens, Telia
	Benoist Sébire

	BB
	50064
	GP
	Rel-6
	No
	Realisation of a Flexible Layer One
	FLOGER-Real
	
	Mon 03/01/00
	Fri 23/04/04
	100%
	No
	No
	
	Completed
	Benoist Sébire

	WT
	50065
	GP
	Rel-6
	No
	Technical Report
	
	
	Fri 19/04/02
	Fri 06/02/04
	100%
	No
	No
	
	
	

	WT
	51002
	G1
	Rel-6
	No
	Architecture in 45.001 and 43.051
	
	
	Fri 19/04/02
	Fri 23/04/04
	100%
	No
	No
	
	
	

	WT
	51003
	G1
	Rel-6
	No
	Multiplexing in 45.002
	
	
	Fri 19/04/02
	Fri 23/04/04
	100%
	No
	No
	
	
	

	WT
	51004
	G1
	Rel-6
	No
	Channel Coding in 45.003
	
	
	Fri 19/04/02
	Fri 23/04/04
	100%
	No
	No
	
	
	

	WT
	51005
	G1
	Rel-6
	No
	Performance Requirements in 45.005
	
	
	Mon 03/01/00
	Fri 23/04/04
	100%
	No
	No
	
	
	

	WT
	51006
	G1
	Rel-6
	No
	Radio subsystem link control in 45.008
	
	
	Fri 19/04/02
	Fri 23/04/04
	100%
	No
	No
	
	
	

	WT
	52071
	G2
	Rel-6
	No
	Requirements in 44.004
	
	
	Fri 19/04/02
	Fri 23/04/04
	100%
	No
	No
	
	
	

	BB
	52072
	G2
	Rel-6
	No
	Signalling and protocol support for a Flexible Layer One
	FLOGER-SigPro
	
	Fri 19/04/02
	Fri 25/06/04
	100%
	No
	No
	
	Completed
	Benoist Sébire

	WT
	52073
	G2
	Rel-6
	No
	Modifications to RLC/MAC in 44.060 and 44.160
	
	
	Fri 19/04/02
	Fri 25/06/04
	100%
	No
	No
	
	
	

	WT
	52074
	G2
	Rel-6
	No
	Modifications to RRC in 44.118 and 44.018
	
	
	Fri 19/04/02
	Fri 25/06/04
	100%
	No
	No
	
	
	

	BB
	52075
	S3, G2
	Rel-6
	No
	Security for a Flexible Layer One
	FLOGER-SecFLO
	
	Fri 19/04/02
	Fri 29/08/03
	100%
	No
	No
	
	Started
	Benoist Sébire

	WT
	52076
	S3, G2
	Rel-6
	No
	Ciphering in 44.160,44.118, 44.060 and 44.018
	
	
	Fri 19/04/02
	Fri 29/08/03
	100%
	No
	No
	
	
	

	BB
	55077
	"G4;G5"
	Rel-6
	No
	GERAN MS Conformance test for the Flexible Layer One
	FLOGER-Msconf
	
	Fri 06/02/04
	Fri 28/01/05
	0%
	No
	No
	
	Under evaluation
	Benoist Sébire

	WT
	55078
	"G4;G5"
	Rel-6
	No
	MS Test in 51.010
	
	
	Fri 06/02/04
	Fri 28/01/05
	0%
	No
	No
	
	
	

	BB
	55079
	G3
	Rel-6
	No
	GERAN BTS Conformance test for the Flexible Layer One
	FLOGER-BTSconf
	
	Fri 06/02/04
	Fri 28/01/05
	0%
	No
	No
	
	Under evaluation 
	Benoist Sébire

	WT
	53080
	G3
	Rel-6
	No
	BTS Test in 51.021
	
	
	Fri 06/02/04
	Fri 28/01/05
	0%
	No
	No
	
	
	

	F
	50041
	GP
	Rel-6
	No
	Uplink TDOA feasibility study
	TDOAF
	
	Fri 30/11/01
	Fri 28/06/02
	100%
	No
	No
	45.811
	
	Bob Gross, TruePosition, Inc.

	F
	2544
	S1
	Rel-6
	No
	Multimedia Broadcast and Multicast Service
	MBMS
	TSG
	Fri 11/05/01
	Thu 15/09/05
	82%
	No
	No
	
	Title renamed at SA#13
	

	BB
	2545
	S1
	Rel-6
	No
	Stage 1
	
	
	Fri 11/05/01
	Mon 01/04/02
	100%
	No
	No
	22.146, 22.101
	This may or may not be a separate stage 1. In the meantime, CRs are proposed for 22.101
	

	BB
	32002
	S2
	Rel-6
	No
	Stage 2
	
	TSG
	Mon 24/09/01
	Wed 17/03/04
	99%
	No
	No
	
	
	

	WT
	32702
	S2
	Rel-6
	No
	TR on Architectural Study
	
	
	Mon 24/09/01
	Fri 23/08/02
	100%
	No
	No
	23.846
	
	

	WT
	32703
	S2
	Rel-6
	No
	Stage 2 Specification Work
	
	
	Mon 19/08/02
	Wed 17/03/04
	100%
	No
	No
	23.246
	
	

	BB
	2481
	R2
	Rel-6
	No
	Introduction of MBMS in RAN
	MBMS-RAN
	TSG
	Tue 01/01/02
	Thu 15/09/05
	77%
	No
	No
	TS 25.346, TS 25.304, 25.321, 25.322, 25.323, 25.331
	
	Juho Pirskanen , Nokia

	WT
	20022
	R2
	Rel-6
	No
	Introduction of MBMS in RAN (physical & upper layers, access network interfaces)
	MBMS-RAN
	TSG
	Tue 01/01/02
	Tue 14/12/04
	100%
	No
	No
	TS 25.346, TS 25.304, 25.321, 25.322, 25.323
	"Was  ""Introduction of MBMS in RAN"" before RP#25. Created w/o WIDS after RAN approved the WT for RF aspects.Take WIDS from the parent BB"
	Juho Pirskanen , Nokia

	WT
	20020
	R4
	Rel-6
	No
	UE Performance Requirements for MBMS
	MBMS-RAN-RF
	TSG
	Wed 15/09/04
	Thu 15/09/05
	10%
	No
	No
	TS25.101, TS25.133
	Approved at RP#25 as RP-040370
	Torgny Palenius, Ericsson

	BB
	11030
	N1
	Rel-6
	No
	Support of the MBMS in CN protocols
	
	TSG
	Tue 18/06/02
	Wed 08/12/04
	100%
	No
	No
	
	
	

	BB
	13015
	N3
	Rel-6
	No
	Gmb interface for MBMS (CN3 part)
	
	
	Fri 29/08/03
	Wed 08/12/04
	85%
	No
	No
	29.061
	
	

	BB
	33008
	S3
	Rel-6
	No
	Security Aspects of MBMS
	MBMS
	TSG
	Mon 01/07/02
	Fri 18/03/05
	95%
	No
	No
	
	WID approved SA#17. 2004-12: Expected completion March 2005
	Escott, Adrian, 3

	BB
	50085
	GP
	Rel-6
	No
	Support of MBMS in GERAN
	MBMS-GERAN
	TSG
	Thu 30/08/01
	Fri 28/01/05
	78%
	No
	No
	
	
	

	WT
	50086
	GP
	Rel-6
	No
	Impact on the logical and physical channels
	
	
	Fri 30/08/02
	Fri 28/01/05
	85%
	No
	No
	
	
	

	WT
	52085
	G2
	Rel-6
	No
	Re-synchronisation at cell change
	
	
	Fri 30/08/02
	Fri 28/01/05
	85%
	No
	No
	
	
	

	WT
	50098
	GP
	Rel-6
	No
	Simultaneous support of MBMS services
	
	
	Fri 30/08/02
	Fri 28/01/05
	85%
	No
	No
	
	
	

	WT
	50099
	GP
	Rel-6
	No
	Simultaneous support of MBMS and non-MBMS services
	
	
	Thu 30/08/01
	Fri 28/01/05
	85%
	No
	No
	
	
	

	WT
	50100
	GP
	Rel-6
	No
	Resynchronisation at cell change
	
	
	Thu 30/08/01
	Fri 28/01/05
	85%
	No
	No
	
	
	

	WT
	50087
	GP
	Rel-6
	No
	Decision making process between point-to-point or pont-to-multipoint configurations
	
	
	Fri 30/08/02
	Fri 28/01/05
	85%
	No
	No
	
	
	

	WT
	50088
	GP
	Rel-6
	No
	MBMS channel allocations procedures to multiple MSs
	
	
	Fri 30/08/02
	Fri 28/01/05
	85%
	No
	No
	
	
	

	WT
	50089
	GP
	Rel-6
	No
	Changes to the Gb interface
	
	
	Fri 30/08/02
	Fri 28/01/05
	85%
	No
	No
	
	
	

	WT
	50090
	GP
	Rel-6
	No
	GERAN specific changes to the Iu-ps interface
	
	
	Fri 30/08/02
	Fri 28/01/05
	85%
	No
	No
	
	
	

	WT
	50091
	GP
	Rel-6
	No
	Interaction between MBMS and Iu-flex
	
	
	Fri 30/08/02
	Fri 28/01/05
	85%
	No
	No
	
	
	

	WT
	50092
	GP
	Rel-6
	No
	Security aspects
	
	
	Fri 30/08/02
	Fri 28/01/05
	85%
	No
	No
	
	
	

	WT
	53081
	G3
	Rel-6
	No
	MS conformance tests- G3
	
	
	Fri 30/08/02
	Fri 28/01/05
	0%
	No
	No
	
	
	

	WT
	55091
	G5
	Rel-6
	No
	Deleted - MS conformance tests - G5
	
	
	Fri 27/06/03
	Fri 27/06/03
	0%
	No
	No
	
	
	

	BB
	31045
	S1
	Rel-6
	No
	MBMS User Services
	
	
	Tue 13/05/03
	Thu 17/03/05
	83%
	No
	No
	22.246
	
	

	BB
	31044
	S1
	Rel-6
	No
	MBMS User Services Stage 1
	
	
	Tue 13/05/03
	Thu 01/04/04
	100%
	No
	No
	22.246
	
	

	WT
	34026
	S4
	Rel-6
	No
	Definition of MBMS user services, media codecs, formats and transport/application protocols using MBMS
	MBMS-TSMBMS
	TSG
	Thu 12/06/03
	Thu 17/03/05
	75%
	No
	No
	26.346
	
	Igor Curcio (Nokia)

	BB
	35038
	S5
	Rel-6
	No
	MBMS charging
	MBMS-CH
	WG
	Tue 11/01/05
	Thu 09/06/05
	0%
	No
	No
	32.273
	SA#26: Approved WID SP-040778. Target TS Approval 06/2005.
	

	F
	31006
	S1
	Rel-6
	No
	Speech Recognition and Speech Enabled Services
	SRSES
	TSG
	Mon 08/10/01
	Thu 30/06/05
	83%
	No
	No
	
	
	

	BB
	31007
	S1
	Rel-6
	No
	Speech Enabled Services Based on Distributed Speech Recognition (DSR)
	DSR
	TSG
	Mon 08/10/01
	Fri 15/03/02
	100%
	No
	No
	22.941, 23.207, 22.243
	
	 D Williams, QUALCOMM, Inc.

	BB
	32999
	S2
	Rel-6
	No
	TR on Architectural impacts
	
	
	Mon 12/05/03
	Tue 02/03/04
	100%
	No
	No
	23.877
	
	

	BB
	34700
	S4
	Rel-6
	No
	Codec Work to Support Speech Recognition Framework for Automated Voice Services
	SRSES-Codec
	WG
	Tue 15/10/02
	Thu 16/12/04
	100%
	No
	No
	 26.235, 26.236, 26.243, 26.177, 26.943
	Completed
	David Pearce, Motorola

	BB
	60004
	OMA
	Rel-6
	No
	Multimodal support
	
	
	Thu 01/01/04
	Thu 30/06/05
	45%
	No
	No
	
	
	

	BB
	11021
	N1
	Rel-6
	No
	Deleted - SES codec negotiation at SDP
	
	
	Wed 04/06/03
	Wed 04/06/03
	0%
	No
	No
	
	Abandoned NP-23
	

	F
	31008
	S1
	Rel-6
	No
	Generic User Profile
	GUP
	TSG
	Mon 08/10/01
	Thu 03/03/05
	65%
	No
	No
	
	
	

	BB
	31009
	S1
	Rel-6
	No
	Stage 1 - Requirements
	
	
	Mon 08/10/01
	Fri 30/05/03
	100%
	No
	No
	22.240, 22.228
	
	Paul Amery (Orange)

	BB
	32008
	S2
	Rel-6
	No
	Stage 2 - Architecture
	
	
	Mon 28/01/02
	Fri 06/06/03
	100%
	No
	No
	23.240
	
	Harri KOSKINEN, Nokia

	BB
	42002
	N4
	Rel-6
	No
	Stage 2 - Data Description Method
	
	TSG
	Thu 05/12/02
	Thu 03/03/05
	45%
	No
	No
	23.241
	
	Kurt Bischinger (T-Mobile AUSTRIA)

	BB
	42003
	N4
	Rel-6
	No
	Stage 3 - Common objects
	
	TSG
	Thu 05/12/02
	Thu 03/03/05
	40%
	No
	No
	24.241
	
	

	BB
	14008
	N4
	Rel-6
	No
	Stage 3 - Network
	
	
	Mon 19/05/03
	Thu 03/03/05
	39%
	No
	No
	29.240
	17 May no activity in CN4............
	

	BB
	33009
	S3
	Rel-6
	No
	Security Aspects
	
	WG
	Tue 16/07/02
	Thu 18/09/03
	100%
	No
	No
	33.102, 33.203, 33.210
	WID approved SA#17. SA WG3 progress slow, depends on progress in other groups.
	Owen, Bradley

	F
	31010
	S1
	Rel-6
	No
	Digital Rights Management
	DRM
	TSG
	Mon 08/10/01
	Fri 28/05/04
	94%
	No
	No
	
	Foreseen start and completion dates introduced by MCC (no indication at all on the WID)
	

	BB
	31011
	S1
	Rel-6
	No
	Requirements
	
	
	Mon 08/10/01
	Thu 13/06/02
	100%
	No
	No
	
	
	Nicholas Wood, Openwave Systems

	BB
	31037
	S1
	Rel-6
	No
	Deleted - Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)
	
	
	Fri 21/03/03
	Fri 21/03/03
	100%
	No
	No
	
	Replaced by UID 60005 and 60006
	

	BB
	60005
	OMA
	Rel-6
	No
	Stage 2
	
	
	Thu 01/01/04
	Fri 28/05/04
	100%
	No
	No
	
	
	

	BB
	60006
	OMA
	Rel-6
	No
	Stage 3
	
	
	Thu 01/01/04
	Fri 28/05/04
	100%
	No
	No
	
	
	

	BB
	33001
	OMA
	Rel-6
	No
	Security
	
	
	Mon 17/06/02
	Mon 03/03/03
	80%
	No
	No
	
	SA3 acknowledge role in WI at SA3#20. Active contribution S3#24, S3#25. S3 WID approved SA#17
	

	F
	31012
	S1
	Rel-6
	No
	WLAN-UMTS Interworking
	WLAN
	TSG
	Mon 03/01/00
	Fri 16/09/05
	90%
	No
	No
	
	
	Fredric Paint, Telenor

	BB
	31020
	S1
	Rel-6
	No
	Technical Report
	WLAN-TR
	
	Mon 03/01/00
	Fri 13/06/03
	100%
	No
	No
	22.934, 22.101, 22.105
	
	Fredric Paint, Telenor

	BB
	31035
	S1
	Rel-6
	No
	Stage 1
	WLAN-TS
	
	Mon 06/01/03
	Fri 11/06/04
	100%
	No
	No
	22.234
	
	Fredric Paint, Telenor

	WT
	31058
	S1
	Rel-6
	No
	Global stage 1
	WLAN-TS
	
	Mon 06/01/03
	Fri 11/06/04
	100%
	No
	No
	22.234
	
	Fredric Paint, Telenor

	WT
	31057
	S1
	Rel-7
	No
	Session Continuity
	WLAN-SC
	
	Mon 05/01/04
	Fri 11/06/04
	100%
	No
	No
	
	
	

	BB
	32018
	S2
	Rel-6
	No
	Architecture Definition for scenarii 2 and 3
	
	TSG
	Mon 25/03/02
	Mon 31/05/04
	100%
	No
	No
	23.234
	
	

	BB
	32704
	S3
	Rel-6
	No
	Security
	
	TSG
	Mon 30/09/02
	Fri 21/03/03
	100%
	No
	No
	21.133, 33.106, 33.107, 33.108, 33.200, 33.203, 33.210
	Active contribution S3#24, S3#25. WID approved SA#17
	Lopez-Soria, Luis, Ericsson

	BB
	14013
	N4
	Rel-6
	No
	Stage 3 - CN4 aspects
	WLAN-IW
	TSG
	Fri 23/05/03
	Wed 01/09/04
	85%
	No
	No
	29.234, 29.061
	WID approved at CN#19...............
	 Rodriguez ,Raquel, Nokia

	BB
	13019
	N3
	Rel-6
	No
	Stage 3 - CN3 aspects (Wi Interface for Scenario 3)
	WLAN
	TSG
	Fri 23/05/03
	Thu 30/09/04
	95%
	No
	No
	29.161
	 
	 

	BB
	11042
	N1
	Rel-6
	No
	Stage 3 for scenario 2
	
	WG
	Fri 23/05/03
	Wed 08/09/04
	99%
	No
	No
	
	
	

	BB
	11047
	N1
	Rel-6
	No
	Stage 3 for scenario 3
	
	WG
	Fri 23/05/03
	Wed 08/12/04
	95%
	No
	No
	
	
	

	BB
	35033
	S5
	Rel-6
	No
	WLAN charging
	WLAN-CH
	TSG
	Fri 21/03/03
	Thu 09/06/05
	90%
	No
	No
	32.252
	Target 06/2005 completed
	

	BB
	43010
	T3
	Rel-6
	No
	USIM enhancements for WLAN Interworking
	
	TSG
	Fri 05/09/03
	Fri 04/03/05
	90%
	No
	No
	
	
	Jorge Abellan

	BB
	13022
	N3
	Rel-7
	No
	DIAMETER on the PDG Wi inteface
	DIAMWi
	TSG
	Fri 10/09/04
	Fri 16/09/05
	0%
	No
	No
	
	Not started
	Stefan Koppenborg (T-Mobile)

	F
	31015
	S1
	Rel-6
	No
	Priority Service
	NTShar
	TSG
	Thu 30/05/02
	Thu 16/12/04
	78%
	No
	No
	
	
	

	BB
	31016
	S1
	Rel-6
	No
	Feasibility Study
	PRIOR-FS
	
	Fri 14/06/02
	Fri 14/06/02
	100%
	No
	No
	22.950
	
	Biplab K. Pramanik, Telcordia Technologies

	BB
	31017
	S1
	Rel-6
	No
	Stage 1 - Requirements
	PRIOR-SR
	
	Thu 30/05/02
	Wed 17/09/03
	100%
	No
	No
	
	
	James J. Garrahan, Telcordia Technologies

	BB
	31041
	S1
	Rel-6
	No
	Multimedia Priority Service
	
	
	Fri 28/03/03
	Thu 16/12/04
	55%
	No
	No
	
	
	

	BB
	31043
	S1
	Rel-6
	No
	Priority service implementation guide
	
	
	Fri 28/03/03
	Fri 26/09/03
	100%
	No
	No
	22.952
	
	Biplab K. Pramanik, Telcordia Technologies

	F
	31018
	S1
	Rel-6
	No
	Network Sharing 
	NTShar
	TSG
	Mon 20/01/03
	Wed 15/12/04
	100%
	No
	No
	
	
	

	BB
	31019
	S1
	Rel-6
	No
	Technical Report
	NTShar-TR
	
	Mon 20/01/03
	Fri 19/12/03
	100%
	No
	No
	22.951
	
	

	BB
	31038
	S1
	Rel-6
	No
	Stage 1 - CRs to implement Network Sharing
	NTShar-CR
	
	Mon 20/01/03
	Fri 19/12/03
	100%
	No
	No
	22.011, 22.101, 22.115, 22.129
	
	

	BB
	32044
	S2
	Rel-6
	No
	Stage 2
	
	
	Thu 27/02/03
	Fri 30/07/04
	100%
	No
	No
	23.251
	
	

	BB
	11043
	N1
	Rel-6
	No
	Network sharing - stage 3
	
	TSG
	Fri 23/05/03
	Wed 08/12/04
	100%
	No
	No
	
	
	

	BB
	22004
	R2
	Rel-6
	No
	Enhancement of the support of network sharing in the UTRAN
	NTShar-UTRANEnh
	TSG
	Fri 19/09/03
	Wed 15/12/04
	100%
	No
	No
	TS25.401, TS25.413, TS25.331, TS25.304
	
	Anders Dahlén, TeliaSonera

	F
	32016
	S2
	Rel-6
	No
	QoS Improvements
	QoS1
	TSG
	Mon 15/07/02
	Wed 08/12/04
	95%
	No
	No
	
	
	

	BB
	32017
	S2
	Rel-6
	No
	FS on Dynamic Policy control enhancements for end-to-end QoS
	QoS1
	TSG
	Mon 15/07/02
	Fri 23/04/04
	100%
	No
	No
	23.917
	
	

	BB
	32059
	S2
	Rel-6
	No
	Definition of the Gq interface
	
	
	Tue 01/07/03
	Fri 23/04/04
	100%
	No
	No
	23.221
	
	Janne Rinne (Nokia)

	BB
	13016
	N3
	Rel-6
	No
	Gq interface specification for Dynamic Policy control enhancements – Stage 3
	
	TSG
	Fri 29/08/03
	Wed 08/12/04
	85%
	No
	No
	24,228, 29.207, 29.208
	[DAB - 25.05.04] - Delayed to Sept - possibly Dec 2004
	Anna Sillanpää, Nokia

	F
	33002
	S3
	Rel-6
	No
	Subscriber certificates
	SEC1-SC
	TSG
	Mon 25/02/02
	Wed 08/12/04
	93%
	No
	No
	33.102
	Approved at SA#14. This may require BBs from CN1, CN4, SA5 and T3
	Valtteri Niemi, Nokia

	BB
	32705
	S3
	Rel-6
	No
	Stage 1
	
	
	Mon 25/02/02
	Thu 12/09/02
	100%
	No
	No
	
	Contribution received S3#24, S3#25
	

	BB
	32706
	S2
	Rel-6
	No
	Architecture review
	
	
	Mon 14/10/02
	Thu 14/11/02
	100%
	No
	No
	
	
	

	BB
	14504
	N4
	Rel-6
	No
	Stage 3
	SEC1-SC
	
	Fri 19/09/03
	Tue 30/11/04
	85%
	No
	No
	
	WID approved at CN#21............
	Lauri Laitinen, Nokia

	BB
	11049
	N1
	Rel-6
	No
	Stage 3 Ua & Ub interfaces
	
	
	Mon 03/11/03
	Wed 08/12/04
	95%
	No
	No
	
	
	

	BB
	60007
	OMA
	Rel-6
	No
	OMA dependencies on Subscriber certificates
	
	n/a
	Thu 01/01/04
	Tue 08/06/04
	100%
	No
	No
	
	Updated according to SP-040420
	

	F
	15010
	S1
	Rel-6
	No
	Rel-6 OSA enhancements
	OSA3
	TSG
	Thu 31/10/02
	Thu 10/03/05
	99%
	No
	No
	22.127, 23.198, 29.198, 29.199, 29.998
	CN#25: Updated WID NP-040351 replaces NP-040144.
	Chelo ABARCA (Alcatel)

	BB
	31040
	S1
	Rel-6
	No
	Scope of the Open Service Access Release 6
	
	TSG
	Fri 28/03/03
	Fri 27/06/03
	100%
	No
	No
	
	
	

	BB
	15038
	N5
	Rel-6
	No
	OSA Stage 2
	
	TSG
	Fri 13/08/04
	Thu 10/03/05
	85%
	No
	No
	 23.198 OSA Stage 2-ONLY replaces 23.127 (OSA/VHE) from Rel-6 onwards
	Task inherited by CN5 from SA2 at TSG#25. 23.127 (OSA/VHE Stage 2) to be replaced from Rel-6 onwards by a new TS 23.198 Stage 2 OSA-only in 12/04
	

	BB
	15026
	N5
	Rel-6
	No
	Multi Media Messaging function
	
	TSG
	Thu 31/10/02
	Fri 10/09/04
	100%
	No
	No
	29.198-15
	
	

	BB
	15028
	N5
	Rel-6
	No
	Policy management extensions
	
	TSG
	Thu 31/10/02
	Fri 12/12/03
	100%
	No
	No
	29.198, 29.998
	
	

	BB
	15029
	N5
	Rel-6
	No
	TS on Presence and Availability Management (from the PRESNC WI)
	
	TSG
	Thu 31/10/02
	Fri 26/03/04
	100%
	No
	No
	29.198-14
	N5#26: Split WI into TS & TR.
	

	BB
	15032
	N5
	Rel-6
	No
	OSA interfaces at different levels of abstractions (Parlay X, Web services)
	
	TSG
	Mon 14/07/03
	Fri 10/09/04
	100%
	No
	No
	29.199
	
	

	BB
	15033
	N5
	Rel-6
	No
	Introduction of migration support mechanism
	
	TSG
	Thu 31/10/02
	Wed 10/12/03
	100%
	No
	No
	29.198, 29.998
	
	

	BB
	15036
	N5
	Rel-6
	No
	Framework Function for Federation
	
	TSG
	Mon 03/02/03
	Fri 12/12/03
	100%
	No
	No
	29.198, 29.998
	
	

	BB
	60008
	OMA
	Rel-6
	No
	OMA potential overlaps with 3GPP OSA Stage 3 (Web services)
	
	n/a
	Thu 18/12/03
	Thu 16/09/04
	100%
	No
	No
	
	TSG#25 Approved CN5 29.199 Parlay X Web services. Ongoing 3GPP/OMA co-ordination to avoid OMA producing conflicting/OVERLAPING specs (NP-040283/SP-040493).
	

	BB
	15037
	N5
	Rel-6
	No
	Deleted - TR on Presence and Availability Management (from the PRESNC WI)
	
	
	Fri 17/09/04
	Fri 17/09/04
	0%
	No
	No
	
	"N5#26:TR Completion 09/04; consistent with CN1 delayed Rel-6 completion."
	

	F
	50401
	GP
	Rel-6
	No
	Addition of frequency bands to GSM (TAPS)
	TAPS
	TSG
	Fri 28/06/02
	Fri 28/01/05
	4%
	No
	No
	
	
	Torben Themsen

	BB
	50094
	G1
	Rel-6
	No
	Addition of frequency bands to GSM – Changes to core specs
	TAPS-Specs
	TSG
	Fri 15/11/02
	Fri 20/12/02
	100%
	No
	No
	
	Ready
	Torben Themsen

	WT
	51102
	G1
	Rel-6
	No
	Changes to core specs
	
	
	Fri 15/11/02
	Fri 20/12/02
	100%
	No
	No
	
	
	

	BB
	54102
	G4
	Rel-6
	No
	Addition of frequency bands to GSM – Changes for conformance tests
	TAPS-Conf
	
	Fri 28/06/02
	Fri 28/01/05
	0%
	No
	No
	
	Not started
	Torben Themsen

	WT
	54103
	G4
	Rel-6
	No
	51.010-1 Add testing
	
	
	Fri 28/06/02
	Fri 28/01/05
	0%
	No
	No
	
	
	

	F
	50130
	GP
	Rel-6
	No
	Seamless support of streaming services in A/Gb mode
	SSStrea
	TSG
	Mon 03/01/00
	Fri 28/01/05
	99%
	No
	No
	
	
	José Luis Carrizo Martínez, Vodafone

	BB
	51131
	G1
	Rel-6
	No
	Identification of requirements for streaming
	
	
	Fri 27/06/03
	Fri 29/08/03
	100%
	No
	No
	
	Started
	

	WT
	51133
	G1
	Rel-6
	No
	Requirements
	
	
	Fri 27/06/03
	Fri 29/08/03
	100%
	No
	No
	
	
	

	BB
	51132
	G1
	Rel-6
	No
	Performance study of cell change mechanisms
	
	
	Mon 03/01/00
	Fri 29/08/03
	100%
	No
	No
	
	Started
	

	WT
	51134
	G1
	Rel-6
	No
	Performance of NACC
	
	
	Mon 03/01/00
	Fri 29/08/03
	100%
	No
	No
	
	
	

	WT
	51135
	G1
	Rel-6
	No
	Performance of cell change in DTM for the PS domain
	
	
	Mon 03/01/00
	Fri 29/08/03
	100%
	No
	No
	
	
	

	WT
	51136
	G1
	Rel-6
	No
	Handover
	
	
	Mon 03/01/00
	Fri 29/08/03
	100%
	No
	No
	
	
	

	BB
	52131
	G2
	Rel-6
	No
	Reduction of service interruption times and packet loss during mobility procedures
	
	
	Fri 27/06/03
	Fri 21/11/03
	99%
	No
	No
	
	Completed at GERAN#17
	

	WT
	52133
	G2
	Rel-6
	No
	Optimisations of existing mechanisms/procedures
	
	
	Fri 27/06/03
	Fri 21/11/03
	100%
	No
	No
	
	
	

	WT
	52134
	G2
	Rel-6
	No
	Inter-system NACC
	
	
	Fri 27/06/03
	Fri 21/11/03
	100%
	No
	No
	
	
	

	WT
	52135
	G2
	Rel-6
	No
	PS Handover (within GERAN and between GERAN and UTRAN)
	
	
	Fri 27/06/03
	Fri 21/11/03
	100%
	No
	No
	
	
	

	WT
	52136
	G2
	Rel-6
	No
	Dependency to other features
	
	
	Fri 27/06/03
	Fri 21/11/03
	100%
	No
	No
	
	
	

	BB
	54131
	G3
	Rel-6
	No
	MS conformance testing
	
	
	Fri 19/12/03
	Fri 30/01/04
	100%
	No
	No
	
	Closed, no work needed
	

	WT
	54132
	G4,G5
	Rel-6
	No
	MS  conformance tests
	
	
	Fri 19/12/03
	Fri 30/01/04
	100%
	No
	No
	
	Closed, no work needed
	

	BB
	33013
	S3
	Rel-6
	No
	GERAN A/Gb mode security enhancements
	
	
	Thu 26/09/02
	Fri 28/01/05
	100%
	No
	No
	33.102
	Possible changes to 33.102 or new specification needed. 
	Peter Howard, Vodafone

	F
	34300
	S4
	Rel-6
	No
	Performance characterisation of default codecs for PS conversational multimedia application
	CODCAR
	TSG
	Fri 13/09/02
	Thu 10/06/04
	100%
	No
	No
	TR 26.935
	
	Pasi Ojala (Nokia)

	F
	31030
	S1
	Rel-6
	No
	Study on Privacy Capability
	PrivCap
	TSG
	Mon 10/11/03
	Wed 03/03/04
	85%
	No
	No
	TR 21.xyz
	
	Liz Daniel, Lucent

	F
	35010
	S5
	
	No
	OAM&P 
	OAM
	TSG
	Thu 12/09/02
	Wed 08/06/05
	87%
	No
	No
	32-series
	SA#26: Updated WID SP-040766 was SP-020445. Completion delayed 12/04->03/05 due to OAM-Trace in CN1/4.
	Michael TRUSS (Motorola)

	BB
	35011
	S5
	Rel-6
	No
	Principles, high level Requirements and Architecture
	OAM-AR
	TSG
	Thu 12/09/02
	Thu 16/09/04
	100%
	No
	Yes
	32.101, 32.102
	SA#26: Updated WID SP-040767 was SP-020446
	Michael TRUSS (Motorola)

	BB
	35012
	S5
	Rel-6
	No
	Performance Management
	OAM-PM
	TSG
	Thu 12/09/02
	Thu 16/12/04
	100%
	No
	No
	32.401/3, 52.402, 32.411/2/3, 32.432/5/6
	SA#26: Updated WID SP-040782 was SP-020499
	Christian TOCHE (Nortel Networks)

	BB
	35014
	S5
	Rel-6
	No
	Network Infrastructure Management 
	OAM-NIM
	TSG
	Thu 12/09/02
	Thu 16/12/04
	100%
	No
	No
	32.15x, 32.3/6/7xy
	SA#26: Updated WID SP-040789 was SP-020754
	Thomas TOVINGER (Ericsson)

	BB
	35015
	S5
	
	No
	Trace Management
	OAM-Trace
	TSG
	Fri 20/09/02
	Wed 08/06/05
	72%
	No
	No
	32.42x, 52.008
	TSG#26: SA#26: Updated WID SP-040782 was SP-020499. SA5 completed 12/04. Signalling Based Trace Activation for IMS (SIP) moved to Rel-7. Reason: CN1 cannot complete 24.229 trace without IETF dependency => estimate 05/2005.
	Kari RÖNKÄ (Nokia)

	WT
	35022
	S5
	Rel-6
	No
	Subscriber and UE trace management
	OAM-Trace
	TSG
	Fri 20/09/02
	Thu 16/12/04
	100%
	No
	No
	32.421/2/3, 52.008
	TSG#26: Approved 32.423/52.008. SA5 work completed 12/2004.
	Kari RÖNKÄ (Nokia)

	WT
	23013
	R3
	Rel-6
	No
	Subscriber and equipment trace in UTRAN
	OAM-Trace-RAN
	TSG
	Fri 06/06/03
	Tue 15/06/04
	100%
	No
	No
	TS25.413, 25.420, 25.423
	
	Yann Sehedi, Nortel

	WT
	11046
	N1
	Rel-7
	No
	SIP enhancements for trace
	Trace-SIP
	
	Mon 16/02/04
	Wed 08/06/05
	2%
	No
	No
	
	
	

	WT
	14016
	N4
	
	No
	Trace Management, Stage3
	OAM-Trace
	
	Wed 09/06/04
	Fri 11/03/05
	70%
	No
	No
	TS 23.205, 29.232, 29.060, 29.002, 29.228
	
	Seppo Kauntola ( Nokia Corporation)

	F
	35016
	S5
	Rel-6
	No
	Charging Management
	CH
	TSG
	Thu 21/11/02
	Thu 09/06/05
	92%
	No
	No
	32.2xy
	SA#26: Updated WID SP-040773 was SP-030047. Target 06/2005 for WLAN/PoC/MBMS Charging 32.252/72/73/98
	Karl-Heinz NENNER (T-Mobile)

	BB
	35037
	S5
	Rel-6
	No
	Charging architecture and principles
	CH
	TSG
	Fri 21/03/03
	Thu 16/09/04
	100%
	No
	No
	32.240
	SA#25 09/2004 completed
	

	BB
	35024
	S5
	Rel-6
	No
	Charging Data Record (CDR) file format and transfer
	CH
	TSG
	Fri 21/03/03
	Thu 18/03/04
	100%
	No
	No
	32.297
	SA#23 03/2004 completed
	

	BB
	35025
	S5
	Rel-6
	No
	CDR parameter description
	CH
	TSG
	Fri 21/03/03
	Thu 09/06/05
	90%
	No
	No
	32.298
	Target SA#27 03/2005 completed
	

	BB
	35026
	S5
	Rel-6
	No
	Diameter charging applications
	CH
	TSG
	Fri 21/03/03
	Thu 16/09/04
	100%
	No
	No
	32.299
	SA#25 09/2004 completed
	

	BB
	35027
	S5
	Rel-6
	No
	Online Charging System (OCS) architecture study
	CH
	TSG
	Fri 21/03/03
	Thu 18/09/03
	100%
	No
	No
	32.815
	SA#21 09/2003 completed
	

	BB
	35028
	S5
	Rel-6
	No
	OCS: Applications and interfaces
	CH
	TSG
	Fri 21/03/03
	Thu 16/12/04
	100%
	No
	No
	32.296
	SA#26 12/2004 completed
	

	BB
	35017
	S5
	Rel-6
	No
	Charging Management for Bearer level
	CH-BC
	TSG
	Fri 21/03/03
	Thu 16/09/04
	100%
	No
	No
	
	
	Benni ALEXANDER (Nokia)

	WT
	35029
	S5
	Rel-6
	No
	CS domain charging
	CH
	TSG
	Fri 21/03/03
	Thu 18/03/04
	100%
	No
	No
	32.250
	SA#23 03/2004 completed
	

	WT
	35030
	S5
	Rel-6
	No
	PS domain charging
	CH
	TSG
	Fri 21/03/03
	Thu 16/09/04
	100%
	No
	No
	32.251
	SA#25 09/2004 completed
	

	WT
	35031
	S5
	Rel-6
	No
	CDR transfer
	CH
	TSG
	Fri 21/03/03
	Thu 16/09/04
	100%
	No
	No
	32.295
	SA#25 09/2004 completed
	

	BB
	35018
	S5
	Rel-6
	No
	Charging Management for the IMS
	IMS2-CH
	TSG
	Fri 21/03/03
	Thu 16/12/04
	100%
	No
	No
	32.260
	SA#26 12/2004 completed
	Patrik TEPPO (Ericsson)

	BB
	35019
	S5
	Rel-6
	No
	Charging Management for the Service domain
	CH
	TSG
	Fri 21/03/03
	Thu 09/06/05
	90%
	No
	No
	32.252, 32.270/1/2
	SA#26: Updated WID SP-040778 was SP-030050. Target completion 06/2005. Consisting of MMS-CH, LCS-CH, WLAN-CH, POC-CH, MBMS-CH
	Gerald GÖRMER (Siemens)

	BB
	32030
	S2
	Rel-6
	No
	Overall architectural aspects of IP flow based bearer level charging
	CH-FBC
	
	Thu 21/11/02
	Wed 08/12/04
	66%
	No
	No
	23.125
	
	

	WT
	32069
	S2
	Rel-6
	No
	Overall definition of FBC architecture
	
	
	Thu 21/11/02
	Tue 02/03/04
	99%
	No
	No
	
	
	

	WT
	32070
	S2
	Rel-6
	No
	Study on providing policy control with FBC
	
	
	Mon 02/02/04
	Fri 30/07/04
	100%
	No
	No
	
	
	

	WT
	13020
	N3
	Rel-6
	No
	Gx interface for flow based charging
	
	
	Mon 02/02/04
	Wed 08/12/04
	50%
	No
	No
	29.210
	
	

	WT
	13021
	N3
	Rel-6
	No
	Rx interface for flow based charging
	
	
	Mon 02/02/04
	Wed 08/12/04
	10%
	No
	No
	29.209
	
	Javier Gonzalez Gallego

	F
	1800
	T3
	Rel-6
	No
	Rel-6 UICC/USIM enhancements and interworking
	USAT1
	TSG
	Mon 25/09/00
	Thu 10/03/05
	79%
	No
	No
	
	
	

	BB
	1802
	T3
	Rel-6
	No
	UICC API
	USAT1-API
	
	Wed 20/03/02
	Thu 10/03/05
	72%
	No
	No
	
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	

	WT
	43001
	T3
	Rel-6
	No
	Java API Test specification
	
	
	Wed 20/03/02
	Mon 10/06/02
	100%
	No
	No
	
	
	Mario Pérez (Microelectrónica Española)

	WT
	43003
	T3
	Rel-6
	No
	MOVED to Rel-5 WP DELETE HERE Java API Test specification (TS 43.019 Rel-5)
	
	
	Thu 30/05/02
	Mon 09/06/03
	100%
	No
	No
	
	
	Mario Pérez (Microelectrónica Española)

	WT
	43006
	T3
	Rel-6
	No
	2G/3G Java Card™ API based applet interworking
	USAT1-API
	TSG
	Mon 17/03/03
	Fri 05/03/04
	100%
	No
	No
	
	
	Stéphane Andrau-Oberthur Card Systems

	WT
	43007
	T3
	Rel-6
	No
	(U)SIM API for Java Card Testing Work Item
	
	TSG
	Mon 17/03/03
	Thu 10/03/05
	40%
	No
	No
	31.213
	
	Christophe Begassat (Axalto)

	BB
	43004
	T3
	Rel-6
	No
	Rel-6 USIM toolkit enhancements
	
	
	Mon 25/09/00
	Fri 04/03/05
	88%
	No
	No
	
	
	

	WT
	502031
	T3
	Rel-6
	No
	C SIM API
	USAT1-API-MULTOS
	TSG
	Mon 25/09/00
	Fri 27/09/02
	100%
	Yes
	Yes
	
	
	

	WT
	502032
	T3
	Rel-6
	No
	Specification
	
	TSG
	Mon 25/09/00
	Fri 27/09/02
	100%
	Yes
	Yes
	
	
	Neil Livingston – Aspects Software

	WT
	502033
	T3
	Rel-6
	No
	Test specification
	
	TSG
	Mon 01/01/01
	Fri 28/09/01
	100%
	Yes
	Yes
	
	
	Neil Livingston – Aspects Software

	WT
	43009
	T3
	Rel-6
	No
	USIM application toolkit Conformance Test Specification for Mobile Equipments 
	
	TSG
	Fri 05/12/03
	Fri 04/03/05
	60%
	No
	No
	31.124 
	
	Eric Laffont, Gemplus

	F
	34022
	S4
	Rel-6
	No
	Packet Switched Streaming Services Rel-6
	PSSrel6
	TSG
	Mon 18/11/02
	Thu 17/03/05
	96%
	No
	No
	 
	
	Olle Franceschi (Ericsson)

	BB
	31039
	S1
	Rel-6
	No
	Stage 1
	
	TSG
	Mon 18/11/02
	Mon 17/03/03
	100%
	No
	No
	22.233
	2nd resp SA4
	

	BB
	34024
	S4
	Rel-6
	No
	Stage 3
	PSSrel6-Stage3
	WG
	Fri 13/12/02
	Thu 17/03/05
	95%
	No
	No
	26.233, 26.234, 26.244, 26.245, 26.246, 26.401, 26.402, 26.403, 26.404, 26.405, 26.410, 26.411, 26.273, 26.290, 26.304
	
	Olle Franceschi (Ericsson)

	F
	34023
	S4
	Rel-6
	No
	AMR-WB extension for high audio quality
	AMRWB+
	TSG
	Fri 13/12/02
	Thu 17/03/05
	95%
	No
	No
	26.290, 26.304, 26.273
	
	Janne Vainio (Nokia)

	F
	34027
	S4
	Rel-6
	No
	Codec Enhancements for Packet Switched Conversational Multimedia Applications
	CEPSCM
	WG
	Tue 16/03/04
	Thu 16/12/04
	100%
	No
	No
	 26.235, 26.236
	Completed
	Miska Hannuksela (Nokia)

	F
	34028
	S4
	Rel-6
	No
	3G-324M Improvements
	3G-324MI
	WG
	Tue 16/03/04
	Thu 16/12/04
	100%
	No
	No
	26.111, 26.911
	Completed
	Bo Burman, Ericsson

	F
	51101
	"GP;G1"
	Rel-6
	No
	Single Antenna Receiver Interference Cancellation (SAIC)
	SAIC
	TSG
	Fri 15/11/02
	Fri 27/08/04
	100%
	No
	No
	
	
	Marc Grant, Cingular Wireless

	F
	50500
	GP
	Rel-6
	No
	Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	TSG
	Fri 07/02/03
	Fri 11/11/05
	25%
	No
	No
	
	
	David Bladsjö, Ericsson

	BB
	50501
	GP
	Rel-6
	No
	Creation of a TR
	SCSAGB-TR
	TSG
	Fri 07/02/03
	Fri 21/11/03
	100%
	No
	No
	
	
	David Bladsjö, Ericsson

	BB
	50502
	GP
	Rel-6
	No
	Stage 2
	SCSAGB-Stage2
	TSG
	Fri 21/11/03
	Fri 28/01/05
	85%
	No
	No
	
	Started
	David Bladsjö, Ericsson

	BB
	50503
	GP
	Rel-6
	No
	Radio Channel Support
	SCSAGB-RCS
	TSG
	Fri 06/02/04
	Fri 11/11/05
	0%
	No
	No
	
	Not started
	David Bladsjö, Ericsson

	BB
	50504
	"GP;G2"
	Rel-6
	No
	Definition of radio resource management functionality
	SCSAGB-RRM
	TSG
	Fri 06/02/04
	Fri 11/11/05
	0%
	No
	No
	
	Not started
	David Bladsjö, Ericsson

	BB
	50505
	GP
	Rel-6
	No
	PS Handover
	SCSAGB-PSH
	TSG
	Fri 06/02/04
	Fri 28/01/05
	25%
	No
	No
	
	Started
	David Bladsjö, Ericsson

	BB
	50506
	"GP;G2"
	Rel-6
	No
	Modifications to FLO
	SCSAGB-FLO
	TSG
	Fri 06/02/04
	Fri 11/11/05
	0%
	No
	No
	
	Not started
	David Bladsjö, Ericsson

	F
	12006
	S1
	Rel-6
	No
	Enhancement of dialled service for CAMEL
	EDCAMEL
	TSG
	Fri 28/03/03
	Wed 31/12/03
	100%
	No
	No
	
	
	Craig Bishop, Samsung Electronics Research Institute

	BB
	12007
	N4
	Rel-6
	No
	Stages 2 and 3
	
	
	Fri 28/03/03
	Wed 31/12/03
	100%
	No
	No
	
	
	

	F
	32060
	S2
	Rel-6
	No
	Bandwidth and resource savings in CS networks
	BARS
	
	Sun 01/06/03
	Wed 16/06/04
	100%
	No
	No
	23.977
	
	

	F
	33018
	S3
	Rel-6
	No
	FS on (U)SIM Security Reuse by Peripheral Devices on Local Interfaces
	
	TSG
	Thu 03/07/03
	Fri 26/12/03
	100%
	No
	No
	
	Approved TSG#20
	Raziq Yaqub, Toshiba America Research Inc.

	F
	50600
	"GP;G2"
	Rel-6
	No
	Multiple TBF in A/Gb mode
	MULTBF
	TSG
	Fri 05/04/02
	Fri 28/01/05
	60%
	No
	No
	
	
	Gunnar Mildh, Ericsson

	BB
	50601
	"GP;G2"
	Rel-6
	No
	Multiple TBF in A/Gb mode
	MULTBF-Agbmode
	TSG
	Fri 05/04/02
	Fri 29/08/03
	100%
	No
	No
	
	
	Gunnar Mildh, Ericsson

	WT
	50602
	"GP;G2"
	Rel-6
	No
	Multiple TBF Concept paper
	
	
	Fri 05/04/02
	Fri 29/08/03
	100%
	No
	No
	
	
	

	WT
	50603
	"GP;G2"
	Rel-6
	No
	Multiple TBF Stage 2 (43.064) CRs
	
	
	Fri 05/04/02
	Fri 29/08/03
	100%
	No
	No
	
	
	

	WT
	50604
	"GP;G2"
	Rel-6
	No
	Multiple TBF Stage 3 (44.060) CRs
	
	
	Fri 05/04/02
	Fri 29/08/03
	100%
	No
	No
	
	
	

	BB
	50605
	G3
	Rel-6
	No
	Multiple TBF in A/Gb mode – MS testing
	MULTBF-Testing
	TSG
	Fri 05/04/02
	Fri 28/01/05
	0%
	No
	No
	
	Under evaluation
	Gunnar Mildh, Ericsson

	F
	50096
	G3
	Rel-6
	No
	Alignment between the test-regimes for GERAN capable MS
	ALTERE
	TSG
	Fri 29/08/03
	Fri 28/01/05
	80%
	No
	No
	
	
	Toubassi, Ericsson

	BB
	50097
	G3
	Rel-6
	No
	Determine the controversial test cases in the different test regimes and align them with 3GPP GERAN test specifications. Such test cases to be added to TS 51.010.
	ALTERE-TC
	TSG
	Fri 29/08/03
	Fri 28/01/05
	80%
	No
	No
	
	Started
	

	F
	50444
	GP
	Rel-6
	No
	Addition of U-TDOA in the CS domain 
	UTDOACS
	TSG
	Fri 21/11/03
	Fri 23/04/04
	100%
	No
	No
	
	Completed, except for potential LMU performance specs
	Bob Gross, Rhys Robinson, TruePosition, Inc.

	F
	50445
	GP
	Rel-6
	No
	Addition of U-TDOA in the PS domain 
	UTDOAPS
	TSG
	Fri 27/06/03
	Fri 12/11/04
	100%
	No
	No
	
	
	Bob Gross, Rhys Robinson, TruePosition, Inc.

	F
	50101
	GP
	Rel-6
	No
	Downlink Advanced Receiver Performance
	DARP
	TSG
	Fri 21/11/03
	Mon 28/02/05
	92%
	No
	No
	
	
	Tommy Bysted, Nokia

	BB
	50102
	GP
	Rel-6
	No
	DARP test scenarios
	DARP-TS
	TSG
	Fri 21/11/03
	Fri 27/08/04
	100%
	No
	No
	
	
	Tommy Bysted, Nokia

	BB
	50103
	GP
	Rel-6
	No
	DARP for GMSK modulated voice services
	DARP-GMSK
	TSG
	Fri 06/02/04
	Fri 12/11/04
	99%
	No
	No
	
	
	Tommy Bysted, Nokia

	WT
	50104
	GP
	Rel-6
	No
	Performance requirements in 45.005
	DARP-GMSK-Perf
	TSG
	Fri 06/02/04
	Fri 12/11/04
	100%
	No
	No
	
	
	

	WT
	50105
	GP
	Rel-6
	No
	Radio subsystem link control in 45.008
	DARP-GMSK-LC
	TSG
	Fri 06/02/04
	Fri 12/11/04
	100%
	No
	No
	
	
	

	BB
	50106
	GP
	Rel-6
	No
	DARP for GPRS and EGPRS MCS1-MCS4
	DARP-GPRSE
	TSG
	Fri 06/02/04
	Fri 12/11/04
	99%
	No
	No
	
	
	Tommy Bysted, Nokia

	WT
	50107
	GP
	Rel-6
	No
	Performance requirements in 45.005
	DARP-GPRSE-Perf
	TSG
	Fri 06/02/04
	Fri 12/11/04
	100%
	No
	No
	
	
	

	WT
	50108
	GP
	Rel-6
	No
	Radio subsystem link control in 45.008
	DARP-GPRSE-LC
	TSG
	Fri 06/02/04
	Fri 12/11/04
	100%
	No
	No
	
	
	

	BB
	50115
	GP
	Rel-6
	No
	DARP Capability signalling
	DARP-CAPSIG
	TSG
	Fri 21/11/03
	Fri 12/11/04
	100%
	No
	No
	
	
	Tommy Bysted, Nokia

	BB
	50116
	G3
	Rel-6
	No
	GERAN MS Conformance test for DARP
	ARP-ConfTest
	TSG
	Fri 27/08/04
	Mon 28/02/05
	20%
	No
	No
	
	Started
	Tommy Bysted, Nokia

	F
	50109
	G2
	Rel-6
	No
	Reduction of PS service interruption in Dual Transfer Mode
	PSintDTM
	TSG
	Fri 21/11/03
	Fri 28/01/05
	54%
	No
	No
	
	
	Toby Proctor, Siemens

	BB
	50110
	G2
	Rel-6
	No
	Use case and requirement definition
	PSintDTM-Req
	TSG
	Fri 21/11/03
	Fri 23/04/04
	100%
	No
	No
	
	Started
	Toby Proctor, Siemens

	BB
	50111
	G2
	Rel-6
	No
	Performance Study of Current Procedures
	PSintDTM-Perf
	TSG
	Fri 21/11/03
	Fri 23/04/04
	100%
	No
	No
	
	Started
	Toby Proctor, Siemens

	BB
	50112
	G2
	Rel-6
	No
	Reduction of service interruption times and packet loss during Dual Transfer Mode and mobility procedures
	PSintDTM-Reduct
	TSG
	Fri 23/04/04
	Fri 12/11/04
	100%
	No
	No
	
	
	Toby Proctor, Siemens

	BB
	50113
	G3
	Rel-6
	No
	MS Conformance testing
	PSintDTM-ConfMS
	TSG
	Fri 25/06/04
	Fri 28/01/05
	0%
	No
	No
	
	Under evaluation
	

	BB
	50114
	G3
	Rel-6
	No
	BTS Conformance testing
	PSintDTM-ConfBTS
	TSG
	Fri 25/06/04
	Fri 28/01/05
	0%
	No
	No
	
	Under evaluation
	

	F
	12008
	N4
	Rel-6
	No
	CAMEL prepay interworking with SCUDIF
	SCCAMEL
	
	Mon 08/12/03
	Tue 05/10/04
	0%
	No
	No
	
	
	

	F
	31046
	S1
	Rel-6
	No
	Circuit Switched Video and Voice Service Improvements
	CS_VSS 
	TSG
	Mon 12/01/04
	Fri 29/10/04
	53%
	No
	No
	23.801
	
	John Watson, Vodafone Group

	BB
	31047
	S1
	Rel-6
	No
	Stage 1 - Requirements
	
	TSG
	Mon 12/01/04
	Thu 14/10/04
	100%
	No
	No
	
	
	John Watson, Vodafone Group

	BB
	32071
	S2
	Rel-6
	No
	Stage 2 Study on architecture alternatives
	
	
	Mon 12/01/04
	Fri 13/08/04
	100%
	No
	No
	
	
	

	BB
	32072
	S2
	Rel-6
	No
	Stage 2 description on Redial
	
	
	Mon 03/05/04
	Fri 29/10/04
	85%
	No
	No
	23.903
	
	

	BB
	52137
	G2
	Rel-6
	No
	GERAN2 Part
	
	TSG
	Mon 12/01/04
	Thu 14/10/04
	0%
	No
	No
	
	
	

	BB
	13017
	N3
	Rel-6
	No
	CN3 Part
	
	
	Mon 12/01/04
	Thu 14/10/04
	0%
	No
	No
	
	
	

	F
	33020
	S3
	Rel-6
	No
	"Network Domain Security; MAP application layer security (NDS/MAPsec)"
	MAPSEC
	TSG
	Tue 06/07/04
	Wed 29/12/04
	20%
	No
	No
	
	Approved TSG#24
	Peter Howard, Vodafone

	F
	33021
	S3
	Rel-6
	No
	FS on Security for early IMS
	SEC-IMS
	TSG
	Fri 01/10/04
	Mon 28/03/05
	90%
	No
	No
	
	Approved TSG#24
	Peter Howard, Vodafone

	F
	31029
	S1
	Rel-6
	No
	Deleted - Study of Feature Interactions Requirements
	FINTER
	
	Fri 01/10/04
	Fri 01/10/04
	100%
	No
	No
	
	SP-23 - To be abandoned?
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	TSG Appd
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	F
	0
	
	
	No
	Rel-7 Features listed below
	
	
	Mon 03/01/00
	Mon 03/01/00
	0%
	No
	No
	
	
	

	BB
	2468
	R1
	Rel-7
	No
	Multiple Input Multiple Output antennas (MIMO)
	MIMO
	TSG
	Fri 14/03/03
	Thu 15/12/05
	12%
	No
	No
	TR25.876,TR25.996
	
	Howard Huang, Lucent

	BB
	21006
	R1
	Rel-7
	No
	MIMO - Physical layer
	MIMO-Phys
	TSG
	Fri 12/09/03
	Tue 15/03/05
	60%
	No
	No
	25.211, 25.212, 25.213, 25.214, 25.215, 25.221, 25
	
	Howard Huang, Lucent

	BB
	22003
	R2
	Rel-7
	No
	MIMO - Layer 2,3 aspects
	MIMO-L23
	TSG
	Fri 12/09/03
	Thu 15/12/05
	0%
	No
	No
	TR 25.876
	
	Howard Huang, Lucent

	BB
	23008
	R3
	Rel-7
	No
	MIMO - Iub/Iur Protocol Aspects
	MIMO-IurIub
	TSG
	Fri 14/03/03
	Thu 15/12/05
	0%
	No
	No
	
	
	Howard Huang, Lucent

	BB
	24008
	R4
	Rel-7
	No
	MIMO - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	MIMO-RF
	TSG
	Fri 12/12/03
	Thu 15/12/05
	5%
	No
	No
	
	
	Man Hung Ng, Lucent

	F
	32045
	S2
	Rel-7
	No
	PS domain and IMS impacts for supporting IMS Emergency calls
	EMC1
	TSG
	Mon 14/08/00
	Fri 30/09/05
	39%
	No
	No
	
	
	Rainer Liebhart

	WT
	1314
	S1
	Rel-7
	No
	Service Requirements for IP-based emergency calls
	
	
	Mon 18/09/00
	Fri 25/06/04
	100%
	No
	No
	22.976
	
	

	BB
	32046
	S2
	Rel-7
	No
	Stage 2 for IMS-level solution
	
	TSG
	Wed 26/02/03
	Thu 30/06/05
	72%
	No
	No
	23.228, 23.060, 23.002
	
	Rainer Liebhart, Siemenws

	BB
	32080
	S2
	Rel-7
	No
	Stage 2 for GPRS-level solution
	
	
	Thu 14/10/04
	Fri 30/09/05
	10%
	No
	No
	
	
	

	BB
	1653
	N1
	Rel-7
	No
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	
	
	Mon 14/08/00
	Fri 03/06/05
	9%
	Yes
	Yes
	
	
	Mr Atle Monrad, Ericsson

	WT
	1315
	N1
	Rel-7
	No
	SIP emergency calls and packet emergency calls signalling flows
	
	
	Tue 17/10/00
	Fri 03/06/05
	16%
	No
	No
	TS 24.228
	
	Mr Atle Monrad, Ericsson

	WT
	1646
	N1
	Rel-7
	No
	Stage 3 for emergency calls and packet emergency calls in general
	
	
	Mon 14/08/00
	Fri 03/06/05
	2%
	No
	No
	TS 24.229
	
	Mr Atle Monrad, Ericsson

	F
	32064
	S2
	Rel-7
	No
	Access Class Barring and Overload Protection
	ACBOP
	TSG
	Mon 15/03/04
	Thu 31/03/05
	49%
	No
	No
	23.898
	
	Chris Pudney, Vodafone

	BB
	32065
	S2
	
	No
	TR on Stage 2
	
	TSG
	Mon 15/03/04
	Thu 31/03/05
	61%
	No
	No
	
	
	

	BB
	50117
	GP
	
	No
	Extra ACBOP information in GERAN
	
	TSG
	Mon 15/03/04
	Tue 15/06/04
	0%
	No
	No
	44.018
	
	

	BB
	11048
	N1
	
	No
	Stage 3 CN aspects of ACBOP
	
	
	Wed 08/12/04
	Wed 08/12/04
	0%
	No
	No
	
	NEW - inserted on 2/9/2004
	

	BB
	20010
	RP
	
	No
	Deleted - Potential impact on Iu interface Overload functionality
	
	
	Mon 15/03/04
	Mon 15/03/04
	0%
	No
	No
	25.413
	
	

	BB
	20009
	RP
	
	No
	Deleted - Extra ACBOP information in RAN
	
	
	Mon 15/03/04
	Mon 15/03/04
	0%
	No
	No
	25.331
	
	

	F
	31048
	S1
	Rel-7
	No
	USSD message delivery and transfer to USIM
	
	TSG
	Fri 05/03/04
	Fri 04/03/05
	74%
	No
	No
	22.090
	
	

	BB
	31060
	S1
	
	No
	Stage 1
	
	TSG
	Thu 18/03/04
	Fri 15/10/04
	80%
	No
	No
	22.090
	
	

	BB
	43008
	T3
	
	No
	Alignment with requirements regarding USSD usage
	
	TSG
	Fri 05/03/04
	Fri 04/03/05
	70%
	No
	No
	
	
	Christophe Dubois (Axalto)

	F
	32079
	S2
	Rel-7
	No
	Location Services enhancements Rel-7
	LCS3
	
	Mon 28/06/04
	Thu 15/06/06
	16%
	No
	No
	23.271
	
	

	BB
	31052
	S1
	Rel-7
	No
	LCS for 3GPP Interworking WLAN
	LCS3-IWLAN
	TSG
	Mon 28/06/04
	Mon 03/01/05
	0%
	No
	No
	22.9xx
	
	Mike Loushine, (Telcordia)

	WT
	32077
	S1
	Rel-7
	No
	Feasibility study on 3GPP system to Wireless Local Area Network (WLAN) Interworking with LCS
	
	
	Mon 28/06/04
	Mon 03/01/05
	0%
	No
	No
	
	DAB - Should be SA1
	

	BB
	20030
	RP
	Rel-7
	No
	 UE positioning Rel-7
	LCS3-UEpos
	TSG
	Wed 15/09/04
	Thu 15/06/06
	20%
	No
	No
	
	
	

	WT
	20012
	R2
	Rel-7
	No
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	LCS3-UEPos-UTDOA
	TSG
	Wed 15/09/04
	Thu 15/06/06
	20%
	No
	No
	TS25.305, TS25.453
	Approved at RP#25 as RP-040387
	Robert Gross, TruePosition

	F
	32029
	S2
	Rel-7
	No
	FS on applicability of GALILEO for LCS
	
	
	Mon 08/07/02
	Thu 30/06/05
	45%
	No
	No
	
	
	

	BB
	32058
	S2
	Rel-7
	No
	TR on Stage 2
	
	
	Mon 08/07/02
	Thu 30/06/05
	45%
	No
	No
	
	
	

	BB
	50095
	GP
	Rel-7
	No
	deleted - GERAN review of the TR
	
	
	Mon 25/08/03
	Mon 25/08/03
	0%
	No
	No
	
	
	

	F
	31049
	S1
	Rel-7
	No
	Enhancements of VGCS in public networks for communication of public authority officials
	EGCS
	TSG
	Mon 28/06/04
	Thu 03/03/05
	99%
	No
	No
	42.068, 43.068
	
	Joerg Swetina (Siemens AG)

	BB
	31061
	S1
	Rel-7
	No
	Stage 1
	EGCS
	TSG
	Mon 28/06/04
	Thu 16/12/04
	99%
	No
	No
	42.068, 43.068
	
	Joerg Swetina (Siemens AG)

	BB
	11045
	N1
	Rel-7
	No
	Enhancements of VGCS in public networks for communication of public authority officials
	EGCS
	TSG
	Tue 03/08/04
	Thu 03/03/05
	99%
	No
	No
	43.068, 44.068, 24.008, 29.002
	WI sent to NP#25 for approval
	Siemens

	F
	31050
	S1
	Rel-7
	No
	Behaviour of Multi system UEs
	BMSU
	TSG
	Mon 28/06/04
	Wed 16/03/05
	35%
	No
	No
	22.936
	
	D Williams (QUALCOMM)

	F
	31053
	S1
	Rel-7
	No
	Selective Disabling of UE Capabilities
	SDoUE
	TSG
	Mon 28/06/04
	Wed 16/03/05
	20%
	No
	No
	22.xxx
	
	Nigel Barnes (Motorola Ltd)

	F
	31054
	S1
	Rel-7
	No
	FS on IMS with real time services deployment
	IRTSD
	TSG
	Mon 28/06/04
	Thu 15/12/05
	68%
	No
	No
	
	
	

	BB
	31055
	S1
	Rel-7
	No
	Feasibility Study on Combining CS calls and IMS sessions
	IRTSD-CS_IMS
	TSG
	Mon 28/06/04
	Thu 15/12/05
	85%
	No
	No
	22.979, 23.899
	
	

	BB
	32076
	S2
	Rel-7
	No
	IMS services using CS bearers
	IRTSD-IMSCS
	TSG
	Mon 28/06/04
	Tue 15/03/05
	70%
	No
	No
	23.899
	
	Mark Watson (Nortel Networks)

	BB
	999
	S1
	Rel-7
	No
	Combinational Services 
	IRTSD-IMSCSs1
	TSG
	Mon 17/01/05
	Thu 09/06/05
	0%
	No
	No
	
	
	Robert Frank, TeliaSonera

	F
	31059
	S1
	Rel-7
	No
	All-IP Network Feasibility Study
	AIPFS
	TSG
	Mon 28/06/04
	Wed 16/03/05
	75%
	No
	No
	22.978
	
	Chris Sachno (NTT DoCoMo)

	F
	32073
	S2
	Rel-7
	No
	Enhancement of E2E QoS
	QoS7
	TSG
	Mon 28/06/04
	Mon 13/06/05
	30%
	No
	No
	23.802
	DAB - pushed back to June
	

	F
	32074
	S2
	Rel-7
	No
	System enhancements for fixed broadband access to IMS
	FBI
	TSG
	Tue 03/08/04
	Thu 28/07/05
	5%
	No
	No
	
	
	

	BB
	32075
	S2
	Rel-7
	No
	Stage 2
	FBI
	TSG
	Thu 14/10/04
	Thu 28/07/05
	8%
	No
	No
	
	
	

	BB
	11050
	N1
	Rel-7
	No
	Protocol impact from providing IMS services via fixed broadband
	FBI
	TSG
	Tue 03/08/04
	Thu 03/03/05
	0%
	No
	No
	new TR, 24.229, 29.229, 29.163, 29.209
	WI sent to NP#25 for approval
	Siemens

	F
	32078
	S2
	Rel-7
	No
	Deleted - IMS Phase 3
	
	
	Wed 08/06/05
	Wed 08/06/05
	100%
	No
	No
	
	
	

	BB
	32005
	S2
	Rel-7
	No
	IMS Local services (CN WID needed)
	
	
	Mon 01/01/01
	Wed 08/06/05
	29%
	No
	No
	23.228
	
	

	WT
	32019
	S2
	Rel-7
	No
	Stage 2 (SA2 propose delete this)
	
	
	Mon 01/01/01
	Fri 29/03/02
	100%
	No
	No
	
	DAB - Not yet required in SA2 as it exists in previous releases
	

	BB
	11035
	N1
	Rel-7
	No
	Stage 3 for IMS Local services
	
	
	Wed 10/11/04
	Wed 08/06/05
	0%
	No
	No
	
	
	Keith Drage, Lucent

	BB
	14012
	N4
	Rel-7
	No
	Mp (MRFC - MRFP) interface - CN4 Part (check supporting companies)
	IMS-CCR-Mp
	
	Fri 13/12/02
	Wed 01/06/05
	0%
	No
	No
	
	27/11/2002 KK: WID approved at CN#18 (NP-020601)........
	

	F
	11052
	N1
	Rel-7
	No
	IMS Stage 3 IETF Protocol alignment
	
	
	Fri 10/12/04
	Fri 09/12/05
	0%
	No
	No
	
	
	

	F
	701216
	RP
	Rel-7
	No
	Deleted - Improvements of Radio Interface
	RInImp
	TSG
	Wed 15/09/04
	Wed 15/09/04
	0%
	No
	No
	
	This is a generic feature without particular end date
	

	F
	20028
	RP
	Rel-7
	No
	Rel-7 Improvements of the Radio Interface
	RInImp
	
	Wed 15/09/04
	Thu 15/12/05
	3%
	No
	No
	
	
	

	BB
	20021
	R4
	Rel-7
	No
	UMTS 2.6 GHz
	RInImp-UMTS2600
	TSG
	Wed 15/09/04
	Wed 15/06/05
	15%
	No
	No
	TS25.101, TS25.104, TS25.133, TS25.141, TS25.331, TS25.942, TS25.306, TS25.307, TS34.121
	Approved at RP#25 as RP-040377
	Jussi Numminen, Nokia

	BB
	20025
	R4
	Rel-7
	No
	UMTS 2.6 GHz TDD
	RInImp-UMTS2600TDD
	TSG
	Wed 15/12/04
	Thu 15/12/05
	0%
	No
	No
	25.102, 25.105, 25.113, 25.123, 25.142, 25.331, 25.942, 25.306, 25.307, 34.122, 34.124
	
	 Shin Horng Wong (IPWireless)

	BB
	20027
	R4
	Rel-7
	No
	UMTS 900 MHz
	RInImp-UMTS900
	TSG
	Wed 15/12/04
	Thu 15/09/05
	0%
	No
	No
	25.101, 25.104, 25.113, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	
	Yannick Li (Nortel)

	BB
	20024
	R4
	Rel-7
	No
	UE Antenna Performance Evaluation Method and Requirements
	RInImp-UEAnt
	TSG
	Wed 15/12/04
	Thu 15/09/05
	0%
	No
	No
	TS25.101
	
	Christian Bergljung (TeliaSonera)

	F
	20014
	RP
	Rel-7
	No
	7.68Mcps TDD option
	VHCRTDD
	TSG
	Wed 15/09/04
	Wed 15/03/06
	1%
	No
	No
	
	Approved at RP#25 as RP-040365
	Martin Beale, IPWireless

	BB
	20015
	R1
	Rel-7
	No
	7.68Mcps TDD option: Stage 2
	VHCRTDD-Stage2
	TSG
	Wed 15/09/04
	Thu 15/09/05
	0%
	No
	No
	New specification
	Approved at RP#25 as RP-040365
	Martin Beale, IPWireless

	BB
	20016
	R1
	Rel-7
	No
	7.68Mcps TDD option: Physical Layer
	VHCRTDD-Phys
	TSG
	Wed 15/09/04
	Thu 15/09/05
	0%
	No
	No
	TS25.221, TS25.222, TS25.223, TS25.224,TS25.225
	Approved at RP#25 as RP-040365
	Martin Beale, IPWireless

	BB
	20017
	R2
	Rel-7
	No
	7.68Mcps TDD option: Layer 2 and layer 3 protocol aspects
	VHCRTDD-L23
	TSG
	Wed 15/09/04
	Thu 15/09/05
	0%
	No
	No
	TS25.301, TS25.302, TS25.305, TS25.306, TS25.321, TS25.331
	Approved at RP#25 as RP-040365
	Derek Richards, IPWireless

	BB
	20018
	R3
	Rel-7
	No
	7.68Mcps TDD option: UTRAN Iub/Iur Protocol Aspects
	VHCRTDD-IurIub
	TSG
	Wed 15/09/04
	Thu 15/09/05
	0%
	No
	No
	TS25.401, TS25.420, TS25.423, TS25.425, TS25.427, TS25.430, TS25.433, TS25.435
	Approved at RP#25 as RP-040365
	Peter Legg, IPWireless

	BB
	20019
	R4
	Rel-7
	No
	7.68Mcps TDD option: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	VHCRTDD-RF
	TSG
	Wed 15/09/04
	Wed 15/03/06
	5%
	No
	No
	TS25.102, TS25.105, TS25.123, TS25.133, TS25.142
	Approved at RP#25 as RP-040365
	Shin Horng Wong, IPWireless

	F
	20023
	RP
	Rel-7
	No
	FS on Evolved UTRA and UTRAN
	RANFS-Evo
	TSG
	Wed 15/12/04
	Wed 15/06/05
	0%
	No
	No
	
	vice rapporteur Don Zelmar (Cingular)
	Takehiro Nakamura (NTT DoCoMo)

	F
	20029
	RP
	Rel-7
	No
	Rel-7 RAN improvements
	RANimp
	TSG
	Wed 15/12/04
	Wed 14/09/05
	30%
	No
	No
	
	Generic feature
	

	BB
	20026
	R1
	Rel-7
	No
	Optimisation of channelisation code utilisation for 1.28 Mcps TDD
	RANimp-RABSE-CodOptLCRTDD
	TSG
	Wed 15/12/04
	Wed 14/09/05
	30%
	No
	No
	
	
	Nicholas Anderson (IPWireless)

	F
	32081
	S2
	Rel-7
	No
	Support of SMS and MMS over generic 3GPP IP access 
	SMSIP
	TSG
	Thu 14/10/04
	Mon 13/06/05
	15%
	No
	No
	
	DAB - pushed back to June
	

	F
	32082
	S2
	Rel-7
	No
	Evolution of Policy Control and Charging
	PCC
	TSG
	Thu 14/10/04
	Wed 28/12/05
	8%
	No
	No
	
	
	

	F
	31051
	S1
	Rel-7
	No
	Advanced Global Navigation Satellite System (A-GNSS) concept
	LCS3-AGNSS
	TSG
	Mon 28/06/04
	Tue 12/04/05
	5%
	No
	No
	
	
	Michel MONNERAT

	BB
	50548
	GP
	Rel-7
	No
	Support for GNSS in GERAN
	AGNSS-GP
	TSG
	Mon 28/06/04
	Tue 12/04/05
	10%
	No
	No
	
	
	Richard Couty, ALCATEL SA

	BB
	50551
	GP
	Rel-7
	No
	Towards A-GNSS Concept
	GNSS
	TSG
	Fri 27/08/04
	Fri 08/04/05
	0%
	No
	No
	
	To become a BB under 31051 !
	Richard Couty, ALCATEL SA

	F
	50552
	GP
	Rel-7
	No
	FS of enhanced support of Video Telephony
	VIDGER
	TSG
	Fri 27/08/04
	Fri 08/04/05
	10%
	No
	No
	
	Feasibility Study
	Stefan Eriksson, Ericsson

	F
	50553
	GP
	Rel-7
	No
	Generic Access to A/Gb Interface (GAAI)
	GAAI
	TSG
	Fri 25/06/04
	Fri 24/06/05
	29%
	No
	No
	
	
	Motorola

	BB
	50544
	GP
	Rel-7
	No
	FS on GAAI
	GAAG
	TSG
	Fri 25/06/04
	Fri 27/08/04
	100%
	No
	No
	TR 43.901
	Feasibility Study
	Motorola

	BB
	50554
	GP
	Rel-7
	No
	GAAI – Stage 2
	GAAI-Stage2
	TSG
	Fri 27/08/04
	Fri 08/04/05
	75%
	No
	No
	TS  43.318
	
	Jari Vikberg (KI/EAB)

	BB
	50555
	GP
	Rel-7
	No
	GAAI – Stage 3
	GAAI-Stage3
	TSG
	Fri 27/08/04
	Fri 08/04/05
	0%
	No
	No
	TS 44.318
	Not started
	

	BB
	50556
	GP
	Rel-7
	No
	MS Conformance Test for GAAI
	GAAI-CT
	TSG
	Fri 27/08/04
	Fri 24/06/05
	0%
	No
	No
	
	Not started
	

	F
	50557
	G2
	Rel-7
	No
	Enhancements of VGCS in public networks for communication of public authority officials
	EVGCS
	TSG
	Fri 27/08/04
	Fri 08/04/05
	0%
	No
	No
	
	
	Ken Isaacs (Siemens)

	F
	34030
	S4
	Rel-7
	No
	Video Codec Performance Requirements
	VICPer
	TSG
	Mon 03/01/05
	Thu 16/03/06
	0%
	No
	No
	26.234, 26.235, 26.346, 26.140
	
	Juergen Pandel (Siemens AG)

	F
	13023
	N3
	Rel-7
	No
	DIAMETER on the GGSN Gi interface
	DIAMGi
	TSG
	Fri 10/09/04
	Fri 16/09/05
	0%
	No
	No
	
	Not started
	Stefan Koppenborg (T-Mobile)

	F
	14017
	N4
	Rel-7
	No
	CAMEL Trunk Originated Trigger Detection Points
	CamelR7
	TSG
	Fri 17/12/04
	Mon 05/12/05
	0%
	No
	No
	
	Not started
	David Hutton, Nortel Networks 
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