2
Open Work item status and approval time frame

This list reflects the open work items running under the responsibility of TSG GERAN.

	
	Work items in this colour are closed 


	Feature
	Building Block
	Work Task
	Level of Completion
	Start Date
	Date of completion
	Status

	Enhanced Power Control
(EPC)


GP-012748
	Realization of Enhanced power control and signaling support
GP-012749
	· Concept

· Changes to 43.051

· Changes to 44.004

· Changes to 44.018

· Changes to 48.058

· Changes to 45.001

· Changes to 45.002

· Changes to 45.003

· Changes to 45.008
	
	
	Nov 2001
	Ready for Rel 5. Closed 

	
	GERAN MS Conformance test for Enhanced Power Control
GP-012750
	· MS test
	5% 
	
	Feb 2007
	Open 

	
	GERAN BTS Conformance test for Enhanced Power Control
GP-012751
	· BTS test
	0% 
	
	
	Closed

	Wideband telephony services 

(UMTS)
	Support of WB AMR in GERAN
(GAMRWB)

GP-000453
	· GMSK and 8PSK WB FR / HR support

· Channel coding in 45.003

· Signalling for A interface

· Signalling for Iu

· Link adaptation in 45.009

· Receiver performance in 45.005
	
	January 2000
	Apr 2002

Nov 2001

Jun 2002
	Ready for R5. Closed

	
	GERAN MS Conformance test for WB AMR

GP-000454


	· MS test
	97%
	
	February 2007
	Open

	
	GERAN BTS Conformance test for WB AMR

GP-000455
	· BTS test
	100%
	
	Dec 2002
	Closed


	Feature
	Building Block
	Work Task
	Level of Completion
	Start Date
	Date of completion
	Status

	Support of Conversational Services in A/Gb mode via the PS domain

(SCSAGB)

GP-061501
	Support of Conversational Service in A/Gb mode via the PS Domain
	· Minimise the transfer delay between the SGSN and the MS

· Minimise the protocol overhead on the user plane (e.g. optimisation of IP header adaptation, modifications to LLC/SNDCP protocol headers)

· Optimise radio channel support for conversational QoS (e.g. support of dedicated channels)

· 
	20%
	
	November 2007
	Originally Started Nov 2003 as GP-030443



	
	Support of Conversational Services in A/Gb mode via the PS domain - Definition of radio resource management functionality

 (

GP-061502)
	Define Stage 3 technical specifications for modification or introduction of radio resource protocol layer in order to support Conversational Services in A/Gb mode via the PS domain
	0%
	April 2005
	November 2006
	Not started (PS HO must be completed first)

	
	Support of Conversational Services in A/Gb mode via the PS domain – RLC Non-Persistent mode

(GP-061503)
	To provide Stage 3 technical specifications to extend Non-Persistent RLC mode to non-MBMS services
	20%
	September 2006
	Nov 2007
	


	Feature
	Building Block
	Work Task
	Level of Completion
	Start Date
	Date of completion
	Status

	Reduction of PS service interruption in Dual Transfer Mode

(PSintDTM)
GP-032548
	Reduction of PS service interruption in Dual Transfer Mode / Use case and requirement definition

(PSintDTM-Req)
GP-032549
	Study of use cases and requirements.

Areas for investigation are:

· Cell change scenarios 

· CS channel establishment during PS session

· CS channel release during PS session
	100%
	November 2003
	April 2004
	Completed

	
	Reduction of PS service interruption in Dual Transfer Mode / Performance Study of Current Procedures

(PSintDTM-Perf)
GP-032550
	Analyse performance of the common use cases to determine to what extent improvements are needed to the DTM procedures in GPRS.
	100%
	November 2003
	April 2004
	Completed

	
	Reduction of PS service interruption in Dual Transfer Mode / Reduction of service interruption times and packet loss during Dual Transfer Mode and mobility procedures

(PSintDTM-Reduct)
GP-032551
	Investigate changes needed to improve DTM procedures identified in this work item.
	100%
	February 2004
	November 2004
	Completed

	
	Reduction of PS service interruption in Dual Transfer Mode / MS Conformance testing
	MS Conformance testing (51.010)
	0% 

CLOSED
	June 2004
	June 2006
	Ongoing (Close at G30?)

Closed



	Global Navigation Satellite Systems (AGNSS-GP)

(GP-042268)
	Support for GNSS in GERAN
	To include the capability of Assisted GALILEO as an Assisted GNSS into the GERAN.
	25%
	April 2005
	November 2006
	Started

	Generic Access to the A/Gb Interface
(GP-042247)

(GAAI)


	Generic IP based Access to A/Gb interface – Stage 2
	Stage 2 for Generic Access to the A/Gb Interface
	100%
	April 2005
	April 2005
	Complete

	
	Generic IP based Access to A/Gb interface – Stage 3
	Stage 3 for Generic Access to the A/Gb Interface
	100%
	April 2005
	April 2005
	Completed

	
	MS Conformance Test for Generic Access to A/Gb Interface
	MS Conformance Test for Generic Access to A/Gb Interface
	100 %
(GERAN Complete)
	April 2005
	June 2006
	Completed

	Enhancements of VGCS in public networks for communication of public authority officials

GP-041837

(EVGCS)
	Enhancements of VGCS in public networks for communication of public authority officials
	Enhancements of VGCS in public networks for communication of public authority officials


	85%
	January 2005
	August 2006
	Started

	MS Antenna Performance Evaluation Method and Requirements
GP-050284
	Define MS antenna minimal performance requirements
	Define MS antenna minimal performance requirements
	75 %
	January 2005
	November 2006
	Started

	Addition of new frequency band to GSM 

GP-050945

(T-GSM810)
	Parent Work Item

To support additional frequency ranges to the existing GSM specification
	The T-GSM 810 operates in the following frequency band:

-
806 MHz to 821 MHz:  mobile transmit, base receive;

-
851 MHz to 866 MHz:  base transmit, mobile receive.


	100%
	April 2005
	June 2006
	Started

	
	Addition of new frequency band to GSM (T-GSM810) – Changes to core specification
GP-05946
	Addition of new frequency band to GSM (T-GSM810) – Changes to core specification
	100 %
	April 2005
	August 2005
	Completed

	
	Addition of new frequency band to GSM (T-GSM810) – Changes to MS testing specification
GP-05947
	Addition of new frequency band to GSM (T-GSM810) – Changes to MS testing specification
	95%
	April 2005
	November 2006
	Started

	
	Addition of new frequency band to GSM (T-GSM810) – Changes to BTS testing specification
	Addition of new frequency band to GSM (T-GSM810) – Changes to BTS testing specification
	100 %
	April 2005
	August 2005
	Completed

	Handover of dedicated and shared resources while in dual transfer mode

GP-050979

(HO-DSRDTM)
	Handover of dedicated and shared resources while in dual transfer mode


	Study possible solutions for handover of dedicated and shared resources while in DTM in order to meet QoS requirements for conversational PS services and potentially standardize a solution
	100%
	April 2005
	June 2006
	Started G24

	
	MS Conformance Testing
	Define MS Conformance testing for HO of Shared Resources while in DTM
	0% 
	April 2005
	November 2006
(CLOSE?)
	Closed

	
	BS Conformance Testing
	Define BS Conformance testing for HO of Shared Resources while in DTM
	0% 
	April 2005
	November 2006
(CLOSE?)
	Clo

sed

	Future GERAN Evolution

GP-051052

(FGE)
	Feasibility Study for Future GERAN Evolution
	Conduct a feasibility study of the means in GERAN to:

· Increase spectral efficiency

· Increase capacity and coverage

· Increase average data rates

· Reduce latency between a mobile station and the GERAN

· Enhance service continuity with other RAT

In order to leverage the investments made in GERAN infrastructure, it is necessary to minimize the impacts on it
	90%
	April 2005
	November 2006
	Started

	LCS Enhancements Related to Location-Based Services

GP-050265

(LCSLBS)
	LCS Enhancements Related to Location-Based Services


	· Linked to SP-040682 Location Services Enhancements Rel-7 (LCS-R7)


	25%

	January 2005
	February 2007
	Started

	Mobile Station Receive Diversity

DARP Ph II

GP-061491
(GRXDV)


	Parent Work Item 

Mobile Station Receive Diversity


	Further enhance the DL performance of the MS by means of receiver antenna diversity
	50%
	November 2005
	January 2007
	Started

	
	Performance Requirements for Mobile Station Receive Diversity, DARP Phase II 

GP-052873


	Specify performance requirements for speech and data services for the MS Receive Diversity a.k.a. DARP Phase II feature.
	25%
	
	September 2006
	

	
	Capability signalling of Mobile Station Receive Diversity, DARP Phase II

GP-052874

	Specify signalling support of the DARP phase II feature
	0%
	
	September 2006
	

	
	MS Conformance Testing of DARP Phase II

GP-052872

	Specify MS conformance tests for MS Receive Diversity  a.k.a.  DARP Phase II feature
	0%
	
	January 2007
	

	
	Test Scenarios for Mobile Station Receive Diversity, DARP Phase II

GP-060117

	Define test scenarios for speech and data services for the MS Receive Diversity a.k.a. DARP Phase II feature
	90%
	
	January 2007
	

	Downlink Dual Carrier

(GP-061331)
(GDCDL)
	
	Support for simultaneous transmissions over two independent carriers in downlink in GERAN
	30%
	
	May 2007
	

	
	Downlink Dual Carrier Stage 2

GP-060484
	Stage 2 support for simultaneous transmissions over two independent carriers in downlink in GERAN
	100%
	
	June 2006August 2006
	Completed

	
	Downlink Dual Carrier Stage 3

GP-060485
	Stage 3 support for simultaneous transmissions over two independent carriers in downlink in GERAN
	25%
	
	November 2006
	

	
	Downlink Dual Carrier – MS Conformance Test Specifications

GP-060486
	Mobile station conformance tests for the support of simultaneous transmissions over two independent carriers in downlink in GERAN
	
	
	May 2007
	

	A-GPS Minimum Performance
GP-060834
(GAGR)
	A-GPS Minimum Performance


	To add an A-GPS Minimum Performance core specification and associated Conformance test cases for Mobile Stations supporting A-GPS in the GERAN
	20%
	
	April 2007
	


	Feature
	Building Block
	Work Task
	Level of Completion
	Start Date
	Date of completion
	Status

	Latency Reductions
(LATRED)
(GP-1519)
	
	To specify latency reduction techniques that characterize low-latency TBFs
	10%
	September 2006
	November 2007
	

	
	Reduced TTI
(GP-061521)


	To specify latency reduction techniques concerning reduced TTI
	10%
	September 2006
	May 2007
	

	
	Improved Ack/Nack reporting
(GP-061520)


	To specify latency reduction techniques concerning improved Ack/Nack reporting
	10%
	September 2006
	November 2007
	

	PS Handover between GERAN/UTRAN mode and GAN Mode
(GUGAN)
(GP-061349)
	
	To specify support for PS Handover between GERAN/UTRAN mode and GAN mode
	30%
	September 2006
	February 2007
	

	Enhancements for VGCS Applications
(EVA-GCSA)
(GP-061433)
	
	To provide additional optional VGCS functions that can be used to meet the purposes described above.
	5%
	Sep 2006
	February 2007
	

	GERAN support for GERAN -3G Long Term Evolution interworking
(GELTE)
(GP-061757)
	
	To introduce the required functionality in the GERAN specification to meet the GERAN/LTE interworing requirements 
	
	
	Jan 2008
	


	Feature
	Building Block
	Work Task
	Level of Completion
	Start Date
	Date of completion
	Status

	Higher Uplink performance for GERAN Evolution (HUGE)
(GP-061901
	
	To further enhance the uplink radio performance of the GERAN with minimal impact to higher layers of the existing EGPRS
	
	
	November 2007
	

	
	Higher Uplink performance for GERAN Evolution (HUGE) – Stage 2
(GP-061902)
	
	
	
	November 2006
	

	
	Higher Uplink performance for GERAN Evolution (HUGE) – Layer 1 Support
(GP-061903)
	
	
	
	May 2007
	

	
	Higher Uplink performance for GERAN Evolution (HUGE) – Layer 2/3 Support
(GP-061904)
	
	
	
	May 2007
	

	
	Higher Uplink performance for GERAN Evolution (HUGE) – Performance Requirements
(GP-061905)
	
	
	
	May 2007
	

	
	Higher Uplink performance for GERAN Evolution (HUGE) – MS Conformance Tests
(GP-061906
	
	
	
	November 2007
	

	
	Higher Uplink performance for GERAN Evolution (HUGE) – BTS Conformance Tests
(GP-061907)
	
	
	
	November 2007
	


