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Work Program Key:

	F/ BB/ WT
	WI Level:
	F=Feature
	BB=Building Block
	WT=Work Task
	

	WI ID
	Work Item Unique ID number

	WG
	Responsible Working Group

	Rel
	Allocated Release

	Early Impl.
	Indicates whether Work Item is marked as a candidate for Early Implementation

	WI Name
	Name of Work Item

	Acronym
	Acronym (for WI Identification (e.g. for CRs)

	Appr Level / WID
	Level of Approval for the Work Item / Work Item Description (reference)

	Start
	Start date of Work Item

	End 
	Estimated Completion date of Work Item

	% comp
	Estimated percentage Complete

	WG Appd
	Indicates if the Work Item Description has been approved at WG level

	TSG Appd
	Indicates if the Work Item Description has been approved at TSG level

	Impacted Specs
	3GPP Specifications impacted by the Work Item

	Notes
	General Comments and Notes

	Rapporteur
	Name of Rapporteur for the Work Item


NOTE:
Release 4, Release 5 and Release 6 Project Plans are no longer provided here. This is available in earlier TSG SA Reports.

Annex G:
Current Release 7 Features list, extracted from the Project Plan 
- Version October 13, 2006

	Extracted from 3GPP Work Plan Work Plan for Rel-7 - Version 2006 October 13th

	F/ BB/ WT
	WI ID
	WG
	Rel
	Early Impl.
	WI Name
	Acronym
	WID
	Start
	End
	% comp
	Impacted Specs
	Notes
	Rapporteur

	F
	2468
	R1
	Rel-7
	No
	Multiple Input Multiple Output antennas (MIMO)
	MIMO
	RAN_Work_Items
	14/03/03
	15/03/07
	19%
	TR25.876,TR25.996
	
	Howard Huang, Lucent

	BB
	21006
	R1
	Rel-7
	No
	MIMO - Physical layer
	MIMO-Phys
	RAN_Work_Items
	12/09/03
	15/03/07
	70%
	25.211, 25.212, 25.213, 25.214, 25.215, 25.221, 25
	
	Howard Huang, Lucent

	BB
	22003
	R2
	Rel-7
	No
	MIMO - Layer 2,3 aspects
	MIMO-L23
	RAN_Work_Items
	12/09/03
	15/03/07
	0%
	TR 25.876
	
	Howard Huang, Lucent

	BB
	23008
	R3
	Rel-7
	No
	MIMO - Iub/Iur Protocol Aspects
	MIMO-IurIub
	RAN_Work_Items
	14/03/03
	15/03/07
	0%
	
	
	Howard Huang, Lucent

	BB
	24008
	R4
	Rel-7
	No
	MIMO - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	MIMO-RF
	RAN_Work_Items
	12/12/03
	15/03/07
	10%
	
	
	Man Hung Ng, Lucent

	F
	20028
	RP
	Rel-7
	No
	Rel-7 Improvements of the Radio Interface
	RInImp
	
	15/09/04
	15/03/07
	76%
	
	
	

	BB
	20060
	R4
	Rel-7
	No
	Extended UMTS 1.7/2.1 GHz
	RInImp-UMTS1721Ext
	RAN_Work_Items
	15/03/06
	15/12/06
	75%
	25.806, 25.101, 25.104, 25.133, 24.141, 25.331, 25.306, 25.307, 25.423, 25.461, 25.463, 34.121
	
	Johan Sköld

	BB
	20067
	R4
	
	No
	UMTS 2.6 GHz 7.68 MHz TDD
	RInImp-UMTS26VHCRTDD
	RAN_Work_Items_History
	15/06/06
	15/09/06
	100%
	25.102, 25.105, 25.123, 25.113, 25.142, 34.124
	Approved at RP#33 as RP-060451
	Shin Horng Wong , IPWireless

	BB
	20021
	R4
	Rel-7
	No
	UMTS 2.6 GHz
	RInImp-UMTS2600
	RAN_Work_Items_History
	15/09/04
	14/06/05
	100%
	TS25.101, TS25.104, TS25.133, TS25.141, TS25.331, TS25.942, TS25.306, TS25.307, TS34.121
	Approved at RP#25 as RP-040377
	Jussi Numminen, Nokia

	BB
	20025
	R4
	Rel-7
	No
	UMTS 2.6 GHz TDD
	RInImp-UMTS2600TDD
	R
	15/12/04
	14/12/05
	100%
	25.102, 25.105, 25.113, 25.123, 25.142, 25.331, 25.942, 25.306, 25.307, 34.122, 34.124
	
	 Shin Horng Wong (IPWireless)

	BB
	20027
	R4
	Rel-7
	No
	UMTS 900 MHz
	RInImp-UMTS900
	R
	15/12/04
	14/12/05
	100%
	25.101, 25.104, 25.113, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	
	Yannick Li (Nortel)

	BB
	20043
	R4
	Rel-7
	No
	UMTS 1700 MHz
	RInImp-UMTS1700
	R
	15/03/05
	14/12/05
	100%
	25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 34.121
	
	Takehiro Nakamura

	BB
	20024
	R4
	Rel-7
	No
	UE Antenna Performance Evaluation Method and Requirements
	RInImp-UEAnt
	RAN_Work_Items
	15/12/04
	15/12/06
	80%
	TS25.101
	
	Christian Bergljung (TeliaSonera)

	BB
	20045
	R4
	Rel-7
	No
	Improved Performance Requirements for HSDPA UE based on Rx Diversity (type 1) & LMMSE equalizer (type 2)
	RInImp-HSPerf-Type3
	RAN_Work_Items_History
	15/03/05
	15/03/05
	100%
	25.101
	
	Marc Grant

	BB
	20062
	R4
	Rel-7
	No
	Additional minimum UE performance requirement for non-HSDPA channels based on type 1 enhanced receiver (Rx Diversity)
	RInImp-RxDiv
	RAN_Work_Items
	15/09/05
	15/03/07
	64%
	
	
	Serge Willenegger

	WT
	20048
	R4
	Rel-7
	No
	Additional minimum UE performance requirement for DL physical channels in support of DCH/HS-DSCH operation based on type 1 enhanced receiver (RX-Diversity)
	RInImp-RxDiv-DCH
	RAN_Work_Items
	15/09/05
	14/06/06
	100%
	25.101
	
	Marc Grant

	WT
	7028
	R4
	Rel-7
	No
	Additional minimum UE performance requirement for downlink physical channels in support of MTCH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-MBMS
	RAN_Work_Items
	15/03/06
	15/03/07
	50%
	25.101
	
	Serge Willenegger

	WT
	7029
	R4
	Rel-7
	No
	Additional minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-EDCH
	RAN_Work_Items
	15/03/06
	15/03/07
	50%
	25.101
	
	Serge Willenegger

	BB
	20049
	R2
	Rel-7
	No
	 Improved support of gaming over HSDPA/EDCH
	RInImp-Gaming
	RAN_Work_Items
	15/12/05
	15/12/06
	35%
	
	
	Don Zelmer, Cingular

	BB
	20066
	R3
	Rel-7
	No
	Interface to control Tower Mounted Amplifiers (TMAs)
	RInImp-TMA
	RAN_Work_Items
	15/06/06
	15/12/06
	30%
	
	
	Alexej Kulakov, Vodafone

	BB
	20047
	R4
	Rel-7
	No
	Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External
	RInImp-UMTS2600Ext
	
	15/09/05
	15/09/05
	100%
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	This item was conditionnaly approved pending decision of PCG 16 who decided not to approve it
	Han van Bussel

	F
	20014
	RP
	Rel-7
	No
	7.68Mcps TDD option
	VHCRTDD
	RAN_Work_Items_History
	15/09/04
	15/06/06
	100%
	
	Approved at RP#25 as RP-040365
	Martin Beale, IPWireless

	BB
	20015
	R1
	Rel-7
	No
	VHCRTDD: Stage 2
	VHCRTDD-Stage2
	RAN_Work_Items_History
	15/09/04
	15/03/06
	100%
	TS25.202
	Feature completed and closed at RP#33 with the presentation of the test WI
	Martin Beale, IPWireless

	BB
	20016
	R1
	Rel-7
	No
	VHCRTDD: Physical Layer
	VHCRTDD-Phys
	RAN_Work_Items_History
	15/09/04
	15/03/06
	100%
	TS25.221, TS25.222, TS25.223, TS25.224,TS25.225
	Feature completed and closed at RP#33 with the presentation of the test WI
	Martin Beale, IPWireless

	BB
	20017
	R2
	Rel-7
	No
	VHCRTDD: Layer 2 and layer 3 protocol aspects
	VHCRTDD-L23
	RAN_Work_Items_History
	15/09/04
	15/03/06
	100%
	TS25.301, TS25.302, TS25.305, TS25.306, TS25.321, TS25.331
	Feature completed and closed at RP#33 with the presentation of the test WI
	Derek Richards, IPWireless

	BB
	20018
	R3
	Rel-7
	No
	VHCRTDD: UTRAN Iub/Iur Protocol Aspects
	VHCRTDD-IurIub
	RAN_Work_Items_History
	15/09/04
	15/03/06
	100%
	TS25.401, TS25.420, TS25.423, TS25.425, TS25.427, TS25.430, TS25.433, TS25.435
	Feature completed and closed at RP#33 with the presentation of the test WI
	Peter Legg, IPWireless

	BB
	20019
	R4
	Rel-7
	No
	VHCRTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	VHCRTDD-RF
	RAN_Work_Items_History
	15/09/04
	15/06/06
	100%
	TS25.102, TS25.105, TS25.123, TS25.133, TS25.142
	Feature completed and closed at RP#33 with the presentation of the test WI
	Shin Horng Wong

	F
	20029
	RP
	Rel-7
	No
	Rel-7 RAN improvements
	RANimp
	RAN_Work_Items
	15/12/04
	15/12/06
	91%
	
	Generic feature
	

	BB
	20026
	R1
	Rel-7
	No
	Optimisation of channelisation code utilisation for 1.28 Mcps TDD
	RANimp-RABSE-CodOptLCRTDD
	RAN_Work_Items
	15/12/04
	15/12/06
	90%
	
	
	Ka Leong Lo

	BB
	20031
	R2
	Rel-7
	No
	Delay optimisation for procedures applicable to CS and PS Connections
	RANimp-DelayOpt
	RAN_Work_Items_History
	15/03/05
	15/09/06
	100%
	TS25.321, TS25.322, TS25.331
	Approved at RP#33 as RP-060453
	Juho Pirskanen

	BB
	20033
	R4
	Rel-7
	No
	UE Performance Requirements for MBMS (TDD)
	MBMS-RAN-RF-TDD
	RAN_Work_Items_History
	15/03/05
	15/06/06
	100%
	TS25.102, TS25.123
	WI completed and closed with the presentation of the test WI
	Shin Horng Wong

	BB
	20046
	R1
	Rel-7
	No
	Continuous connectivity for packet data users
	RANimp-CPC
	RAN_Work_Items
	14/03/05
	15/12/06
	75%
	
	
	Joern Krause

	BB
	7030
	R3
	Rel-7
	No
	Extended WCDMA Cell Range
	RANimp-ExtCell
	RAN_Work_Items
	15/03/06
	15/12/06
	97%
	25.133, 25.423, 25.425, 25.433, 25.435, 25.453, 25.331
	
	Ericsson

	BB
	7031
	R1
	Rel-7
	No
	7.68 Mcps TDD Enhanced Uplink
	RANimp-VHCRTDD-EDCH
	RAN_Work_Items
	15/03/06
	15/12/06
	95%
	25.201, 25.202, 25.221, 25.222, 25.223, 25.224, 25.225, 25.331, 23.321, 25.306, 25.302, 25.401, 25.420, 25.423, 25.427, 25.433, 25.102, 25.105, 25.142
	
	Nicholas Anderson

	F
	20035
	RP
	Rel-7
	No
	3.84 Mcps TDD Enhanced Uplink
	EDCHTDD
	RAN_Work_Items_History
	15/03/05
	15/09/06
	100%
	
	Approved at RP#33 as RP-060462
	Nicholas Anderson

	BB
	20036
	R2
	Rel-7
	No
	EDCHTDD: Stage 2
	EDCHTDD-Stage2
	RAN_Work_Items_History
	15/03/05
	15/06/06
	100%
	
	
	Nicholas Anderson

	BB
	20037
	R1
	Rel-7
	No
	EDCHTDD: Physical Layer
	EDCHTDD-Phys
	RAN_Work_Items_History
	15/03/05
	15/09/06
	100%
	TS25.201, TS25.221,TS25.222, TS25.223, TS25.224, TS25.225
	
	Nicholas Anderson

	BB
	20038
	R2
	Rel-7
	No
	EDCHTDD: Layer 2 and 3 Protocol Aspects
	EDCHTDD-L23
	RAN_Work_Items_History
	15/03/05
	15/09/06
	100%
	TS25.301, TS25.302, TS25.306, TS25.321, TS25.331
	
	Derek Richards

	BB
	20039
	R3
	Rel-7
	No
	EDCHTDD: UTRAN Iub/Iur Protocol Aspects
	EDCHTDD-IurIub
	RAN_Work_Items_History
	15/03/05
	15/09/06
	100%
	TS25.401, TS25.420, TS25.423, TS25.427, TS25.430, TS25.433, TS25.435
	
	Jim Miller

	BB
	20040
	R4
	Rel-7
	No
	EDCHTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCHTDD-RF
	RAN_Work_Items_History
	15/03/05
	15/09/06
	100%
	TS25.102, TS25.105, TS25.123, TS25.142
	
	Shin Horng Wong

	F
	20055
	RP
	Rel-7
	No
	1.28 Mcps TDD Enhanced Uplink
	LCRTDD-EDCH
	RAN_Work_Items
	15/03/06
	15/03/07
	30%
	
	
	Haijing Hu (CATT)

	BB
	20056
	R1
	Rel-7
	No
	1.28 Mcps TDD Enhanced Uplink: Physical Layer
	LCRTDD-EDCH-Phys
	RAN_Work_Items
	15/03/06
	15/12/06
	40%
	25.201, 25.221, 25.222, 25.223, 25.224, 25.225
	
	Ke Wang (CATT)

	BB
	20057
	R2
	Rel-7
	No
	1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects
	LCRTDD-EDCH-L23
	RAN_Work_Items
	15/03/06
	15/12/06
	80%
	25.301, 25.302, 25.306, 25.321, 25.331
	
	Haiyang Quan (CATT)

	BB
	20058
	R3
	Rel-7
	No
	1.28 Mcps TDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects
	LCRTDD-EDCH-IubIur
	RAN_Work_Items
	15/03/06
	15/12/06
	10%
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435
	
	Yincheng Zhang (CATT)

	BB
	20059
	R4
	Rel-7
	No
	1.28 Mcps TDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	LCRTDD-EDCH-RF
	RAN_Work_Items
	15/03/06
	15/03/07
	0%
	25.102, 25.105, 25.123, 25.142
	
	Yuexia Song (CATT)

	F
	32045
	S2
	Rel-7
	No
	PS domain and IMS impacts for supporting IMS Emergency calls
	EMC1
	SP-030124
	18/09/00
	15/03/07
	75%
	
	
	Rainer Liebhart

	WT
	1314
	S1
	Rel-7
	No
	Service Requirements for IP-based emergency calls
	
	SP-050604
	18/09/00
	25/06/04
	100%
	22.976
	
	

	BB
	32046
	S2
	Rel-7
	No
	Study on Stage 2 for IMS-level solution
	
	SP-050604
	26/02/03
	16/09/05
	100%
	23.228, 23.060, 23.002
	
	Rainer Liebhart, Siemenws

	BB
	32080
	S2
	Rel-7
	No
	Study on Stage 2 for GPRS-level solution
	
	SP-050604
	14/10/04
	08/12/05
	100%
	
	
	

	BB
	32100
	S2
	Rel-7
	No
	Stage 2 Specification Phase - IMS-level
	
	SP-050604
	05/09/05
	09/06/06
	100%
	
	
	

	BB
	32101
	S2
	Rel-7
	No
	Stage 2 Specification Phase - GPRS-level
	
	SP-050604
	05/09/05
	29/12/06
	69%
	
	
	

	BB
	1653
	C1
	Rel-7
	No
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	EMC1
	CP-050529
	09/01/06
	15/03/07
	18%
	
	
	Alf Heidermark (Ericsson)

	WT
	1315
	C1
	Rel-7
	No
	CT1 IMS aspects to support IMS Emergency sessions
	
	
	09/01/06
	15/03/07
	60%
	24.229
	
	Alf Heidermark (Ericsson)

	WT
	13028
	C3
	Rel-7
	No
	CT3 IMS aspects to support IMS Emergency sessions
	
	
	08/05/06
	15/09/06
	0%
	29.163
	
	Alf Heidermark (Ericsson)

	WT
	1646
	C1
	Rel-7
	No
	CT1 PS domain aspects to support IMS Emergency sessions
	
	
	09/01/06
	15/03/07
	0%
	24.008
	end date updated by CT1-chairman after CT#33
	Alf Heidermark (Ericsson)

	WT
	13031
	C3
	Rel-7
	No
	CT3 PS domain aspects to support IMS Emergency sessions
	
	
	08/05/06
	15/09/06
	0%
	29.061
	
	Alf Heidermark (Ericsson)

	WT
	14026
	C4
	Rel-7
	No
	CT4 PS domain aspects to support IMS Emergency sessions
	
	
	09/01/06
	15/09/06
	0%
	29.060
	
	Alf Heidermark (Ericsson)

	F
	32064
	S2
	Rel-7
	No
	Access Class Barring and Overload Protection
	ACBOP
	SP-040338
	15/03/04
	08/09/06
	100%
	23.898
	
	Chris Pudney, Vodafone

	BB
	32065
	S2
	Rel-7
	No
	TR on Stage 2
	
	
	15/03/04
	31/03/05
	100%
	
	
	

	BB
	11048
	C1
	Rel-7
	No
	Stage 3 CN aspects of ACBOP
	
	
	06/06/05
	31/01/06
	100%
	24.008
	NEW - inserted on 2/9/2004
	

	BB
	20010
	RP
	Rel-7
	No
	Deleted - Potential impact on Iu interface Overload functionality
	
	
	15/03/04
	15/03/04
	100%
	25.413
	
	

	BB
	20009
	RP
	Rel-7
	No
	Deleted - Extra ACBOP information in RAN
	
	
	15/03/04
	15/03/04
	100%
	25.331
	
	

	BB
	50117
	GP
	Rel-7
	No
	Deleted - Extra ACBOP information in GERAN
	
	
	08/09/06
	08/09/06
	100%
	44.018
	
	

	F
	31048
	S1
	Rel-7
	No
	USSD message delivery and transfer to USIM
	USSD-USIM
	SP-040104
	05/03/04
	12/08/05
	100%
	22.090
	
	

	BB
	31060
	S1
	Rel-7
	No
	Stage 1
	USSD-USIM
	SP-040104
	18/03/04
	15/10/04
	100%
	22.090
	
	

	BB
	43008
	C6
	Rel-7
	No
	Alignment with requirements regarding USSD usage
	USSD-USIM
	TP-040069
	05/03/04
	12/08/05
	100%
	
	
	Christophe Dubois (Axalto)

	F
	32079
	S2
	Rel-7
	No
	Location Services enhancements Rel-7
	LCS3
	SP-060291
	28/06/04
	15/03/07
	90%
	23.271
	
	

	BB
	32093
	S2
	Rel-7
	No
	Global Stage 2 for LCS3 (including IMS emergency location aspects)
	
	SP-050119
	31/12/04
	15/09/06
	100%
	23.271
	Approved SA#27. Appropriate place forEmergency work to be found
	Ben Rodilitz, SiRF

	BB
	14025
	C4
	Rel-7
	No
	CT4 aspects for LCS
	LCS3-UEPos-LBS
	CP-050240
	02/01/06
	03/04/06
	60%
	
	CR approved in CT4#30
	

	BB
	31052
	S1
	Rel-7
	No
	LCS for 3GPP Interworking WLAN
	LCS3-IWLAN
	SP-040309
	28/06/04
	08/12/06
	96%
	22.935
	
	Mike Loushine, (Telcordia)

	WT
	32077
	S1
	Rel-7
	No
	FS on 3GPP system to WLAN Interworking with LCS
	
	
	28/06/04
	30/06/06
	100%
	22.935
	DAB - Should be SA1
	

	WT
	32108
	S2
	Rel-7
	No
	Study of work on an LCS architecture for I-WLAN.
	
	SP-060291
	26/06/06
	08/12/06
	80%
	23.837
	"Updated WID at SA#32 to change ""stage 2"" to ""study"" , duplicated UID 320017 deleted"
	"Donghee Shim (LG Electronics Inc.); Patrice HÉDÉ (LG Electronics Mobilecomm France)"

	BB
	20030
	RP
	Rel-7
	No
	 UE positioning Rel-7
	LCS3-UEpos
	
	15/09/04
	15/03/07
	77%
	
	
	

	WT
	20012
	R2
	Rel-7
	No
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	LCS3-UEPos-UTDOA
	
	15/09/04
	15/03/07
	77%
	TS25.305, TS25.453
	
	Robert Gross, TruePosition

	BB
	20042
	R2
	Rel-7
	No
	UE positioning - Velocity
	LCS3-UEPos-Velocity
	
	15/03/05
	15/12/05
	75%
	25.305, 25.331, 25.410, 25.413, 25.453
	
	Ben Rodilitz

	BB
	50558
	GP
	Rel-7
	No
	LCS Enhancements Related to Location-Based Services
	LCS3-LBS
	GP-050265
	03/01/05
	16/02/07
	100%
	43.059, 44.031, 48.008, 49.031
	Approved at RP#33 as RP-060459
	Kevin Judge, SiRF Technologies

	BB
	20054
	R2
	Rel-7
	No
	Deleted - RAN2 aspects for LBS
	LCS3-UEPos-LBS
	
	15/06/05
	15/06/05
	100%
	25.305, 25.331, 25.410, 25.413, 25.453
	
	Ben Rodilitz

	F
	31051
	S1
	Rel-7
	No
	Advanced Global Navigation Satellite System (A-GNSS) concept
	LCS3-AGNSS
	SP-040681
	28/06/04
	15/09/07
	30%
	
	
	Michel MONNERAT

	BB
	50551
	S1
	Rel-7
	No
	Towards A-GNSS Concept
	GNSS
	GP-042677
	27/08/04
	31/05/06
	45%
	
	
	Richard Couty, ALCATEL SA

	BB
	50548
	GP
	Rel-7
	No
	Support for GNSS in GERAN
	AGNSS-GP
	GP 042268
	28/06/04
	17/11/06
	25%
	
	Started
	Richard Couty, ALCATEL SA

	BB
	20050
	R2
	Rel-7
	No
	Global Navigation Satellite System (GNSS) in UTRAN
	LCS3-GNSS-UTRAN
	RAN_Work_Items
	15/12/05
	15/09/07
	20%
	TS 25.305,TS 25.331,TS 25.306,TS 25.413,TS 25.423,TS 25.433,TS 25.453,TS 25.171,TS 34.171
	
	Alain Abinakhoul, France Telecom

	F
	50581
	G1, G3
	Rel-7
	No
	A-GPS Minimum Performance
	GAGR
	GP-060834
	28/04/06
	27/04/07
	20%
	45.005, 51.010
	
	Richard Catmur, Spirent Communications

	F
	31063
	S1
	Rel-7
	No
	Combinational Services 
	CSICS
	SP-050228
	17/01/05
	06/03/06
	100%
	
	
	Robert Frank, TeliaSonera

	BB
	31064
	S1
	Rel-7
	No
	Stage 1 for CSICS
	
	SP-050228
	17/01/05
	09/06/05
	100%
	22.279
	
	

	BB
	32084
	S2
	Rel-7
	No
	Stage 2 for CSICS
	
	
	17/01/05
	15/07/05
	100%
	23.279
	
	

	BB
	11054
	C1
	Rel-7
	No
	Stage 3 for CSICS CN aspects
	
	CP-060105
	02/05/05
	06/03/06
	100%
	New TS 24.279, 24.229, 24.008
	
	Peter Dawes (Vodafone)

	BB
	34031
	S4
	Rel-7
	No
	Stage 3 for codec aspects
	CSICS-Codec
	SP-050091
	15/03/05
	07/12/05
	100%
	TS 26.141, 26.235, 26.236
	Started
	Per Fröjdh, Ericsson

	F
	32074
	S2
	Rel-7
	No
	System enhancements for fixed broadband access to IMS
	FBI
	
	05/11/03
	15/03/07
	83%
	
	
	

	BB
	7001
	S2
	Rel-7
	No
	TISPAN Rel 1 related aspects
	
	
	05/11/03
	08/12/06
	85%
	
	
	

	WT
	32075
	S2
	Rel-7
	No
	Stage 2 of FBI for TISPAN R1
	
	
	14/10/04
	08/03/06
	100%
	
	
	

	WT
	11050
	C1
	Rel-7
	No
	Protocol impact of FBI for TISPAN R1
	
	NP-040618
	05/11/03
	08/12/06
	84%
	new TR 24.819, 24.229, 29.229, 29.163, 29.209
	
	Peter Leis (Siemens)

	WT
	11060
	C1
	Rel-7
	No
	CT1 aspects of FBI for TISPAN R1
	
	NP-040618
	05/11/03
	30/11/06
	98%
	new TR 24.819, 24.229, 29.229, 29.163, 29.209
	end date updated by CT1-chairman after CT#33
	Siemens

	WT
	13025
	C3
	Rel-7
	No
	CT3 aspects of FBI for TISPAN R1
	
	NP-040618
	05/11/03
	08/12/06
	98%
	new TR, 29.229, 29.163
	
	Siemens

	WT
	14020
	C4
	Rel-7
	No
	CT4 aspects of FBI for TISPAN R1
	
	NP-040618
	05/11/03
	03/03/05
	20%
	29.209
	CT4#32: a set of CRs on FBI for cable labs
	Siemens

	WT
	33027
	S3
	Rel-7
	No
	Security Enhancements for FBI
	FBI-ISE
	SP-050395
	28/06/05
	08/12/05
	55%
	33.102, 43.020
	"Duplicated entry (""ACCSEC2"", ""Access Security Enhancements"", SP-040865) deleted by A.Sultan"
	Bengt Sahlin, Ericsson

	BB
	7002
	S2
	Rel-7
	No
	PacketCable Related aspects
	FBI-PCBL
	
	01/02/06
	15/03/07
	74%
	
	
	

	WT
	7003
	S2
	Rel-7
	No
	Stage 2 of FBI for PacketCable
	
	
	01/02/06
	15/12/06
	100%
	
	
	

	WT
	7004
	C1
	Rel-7
	No
	Protocol impact of FBI for PacketCable
	
	
	01/05/06
	15/03/07
	40%
	
	
	

	WT
	7032
	S5
	Rel-7
	No
	SA5 Charging aspects of FBI for PacketCable
	FBI-PCBL-CH
	SP-060145
	31/03/06
	15/12/06
	85%
	32.240, 32.260, 32.298, 32.299
	03/2006 SA#31 WID approved
	CableLabs

	F
	33025
	S3
	Rel-7
	No
	Access Security  Enhancements
	ACCSEC2
	SP-040865
	03/01/05
	30/09/05
	75%
	33.102, 43.020
	WID approved SA#26. Record created after SA#27. It is about improved GERAN security
	Bengt Sahlin, Ericsson

	F
	14012
	C4
	Rel-7
	No
	Mp (MRFC - MRFP) interface
	Mp
	CP-060354
	13/02/06
	23/03/07
	29%
	
	
	Emmanuel Gay (Orange)

	BB
	11061
	C1
	Rel-7
	No
	CT1 aspects of Mp
	
	
	13/02/06
	13/02/06
	0%
	24.229
	
	Orange

	BB
	13026
	C3
	Rel-7
	No
	CT3 aspects of Mp
	
	
	13/02/06
	22/09/06
	0%
	29.162
	
	Orange

	BB
	320009
	C4
	Rel-7
	No
	Procedures description
	
	
	02/06/06
	15/12/06
	20%
	23.333
	
	Huawei

	BB
	14021
	C4
	Rel-7
	No
	Stage 3
	
	
	13/02/06
	23/03/07
	50%
	29.333
	indication in CT4#31 50%
	Orange

	F
	711052
	C1
	Rel-7
	No
	IMS Stage 3 IETF Protocol alignment
	IMSProtoc
	CP-060101
	10/12/04
	15/03/07
	75%
	TR 24.930
	TR 24.930: Signalling flows for the session setup in the IM CN subsystem based on Session Initiation Protocol (SIP)
	

	F
	32081
	S2
	Rel-7
	No
	Support of SMS over generic 3GPP IP access.
	SMSIP
	SP-060658
	14/10/04
	15/03/07
	59%
	TR 23.abc, TS 23.abc
	Revised at SP#29
	Wenlin Zhang (Huawei)

	BB
	32094
	S2
	Rel-7
	No
	FS on SMSIP
	
	
	14/10/04
	13/06/05
	100%
	23.804
	
	

	BB
	32095
	S2
	Rel-7
	No
	Stage 2 for SMSIP
	
	
	08/06/05
	15/09/06
	85%
	23.204
	
	

	BB
	310001
	C4
	Rel-7
	No
	Stage 3 for SMSIP
	
	CP-060172
	08/06/05
	15/03/07
	42%
	
	
	

	WT
	310002
	C1
	Rel-7
	No
	CT1 aspects for SMSIP
	
	
	08/06/05
	15/03/07
	45%
	
	
	

	WT
	310003
	C4
	Rel-7
	No
	CT4 aspects for SMSIP
	
	
	08/06/05
	09/03/07
	39%
	
	CT4#32: Stage 2 CR still outstanding.
	

	F
	32082
	S2
	Rel-7
	No
	Evolution of Policy Control and Charging
	PCC
	SP-040533
	14/10/04
	09/03/07
	58%
	
	
	

	BB
	32102
	S2
	Rel-7
	No
	TR for PCC
	
	
	14/10/04
	29/12/05
	100%
	
	
	

	BB
	32103
	S2
	Rel-7
	No
	Stage 2 for PCC
	
	
	04/07/05
	15/09/06
	100%
	23.203
	
	

	BB
	32109
	S2
	Rel-7
	No
	Evolution of policy control and flow based bearer level charging
	
	SP-050486
	01/08/06
	29/12/06
	0%
	23.207, 23.125, 23.002, 23.228
	Approved at SP#29. 23.125 will be discontinued from Release 7.
	Balazs Bertenyi (Nokia)

	BB
	7033
	S5
	Rel-7
	No
	SA5 Charging aspects of PCC
	PCC-CH
	SP-060217
	31/03/06
	15/12/06
	10%
	32.250, 32.251, 32.298, 32.299
	03/2006 SA#31 WID approved
	Orange

	BB
	13029
	C3
	Rel-7
	No
	Gx reference point for Policy and Charging Control
	
	CP-060434
	02/12/05
	09/03/07
	60%
	29.210, 29.207, 29.208
	Approved at CP#30, Revised at CP#31, Revised at CP#33
	Thomas Belling (Siemens)

	BB
	13030
	C3
	Rel-7
	No
	Rx reference point for PCC CT3 aspects
	PCC-Rx
	CP-060435
	02/12/05
	09/03/07
	36%
	29.209, 29.211, 24.229
	Approved at CP#30, Revised at CP#31, Revised at CP#33
	Javier Pastor (Ericsson)

	WT
	310006
	C3
	Rel-7
	No
	PCC-Rx CT3 aspects
	
	CP-060055
	02/12/05
	09/03/07
	55%
	29.209, 29.211, 24.229
	Approved at CP#30, Revised at CP#31
	Javier Pastor (Ericsson)

	WT
	7008
	C1
	Rel-7
	No
	PCC-Rx CT1 aspects
	
	
	02/12/05
	30/10/06
	2%
	
	
	

	F
	34030
	S4
	Rel-7
	No
	Video Codec Performance Requirements
	VICPer
	SP-040836
	03/01/05
	07/12/06
	60%
	26.234, 26.235, 26.346, 26.140
	
	Juergen Pandel (Siemens AG)

	F
	13023
	C3
	Rel-7
	No
	DIAMETER on the GGSN Gi interface
	DIAMGi
	CP-060431
	10/09/04
	08/12/06
	85%
	29.061
	13/12/2005 08:00, Revised at CP#33
	Nico Gabriele (Vodafone)

	F
	13022
	C3
	Rel-7
	No
	DIAMETER on the PDG Wi inteface
	DIAMWi
	CP-060432
	10/09/04
	08/12/06
	60%
	29.161
	13/12/2005 08:00, Revised at CP#33
	Nico Gabriele (Vodafone)

	F
	31065
	S1
	Rel-7
	No
	CAMEL Trunk Triggers
	TTCAMEL
	SP-040743
	17/12/04
	05/12/05
	100%
	
	
	Amar Deol, Nortel Networks 

	BB
	31066
	S1
	Rel-7
	No
	Stage 1 for CAMEL Trunk Triggers
	
	SP-040743
	17/12/04
	05/12/05
	100%
	22.078
	
	Amar Deol, Nortel Networks 

	BB
	14017
	C4
	Rel-7
	No
	CAMEL Trunk Originated Trigger Detection Points
	CamelR7
	NP-040550
	17/12/04
	05/12/05
	100%
	
	Not started
	David Hutton, Nortel Networks 

	F
	50118
	G1
	Rel-7
	No
	MS Antenna Performance Evaluation Method and Requirements
	APEMR
	GP 050284
	28/01/05
	17/11/06
	75%
	25.9xx, 45.005
	Started
	Ulf.Tegth (TeliaSonera)

	F
	50119
	GP
	Rel-7
	No
	Lower 700 MHz Inclusion in the GERAN Specifications
	GSM710
	GP 050543
	03/01/05
	30/06/06
	100%
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 51.010, 51.021
	
	Dave Cotton (UTC)

	BB
	51138
	G1
	Rel-7
	No
	Inclusion of the 698 – 746 MHz band into GERAN core specifications
	GSM710-core
	
	03/01/05
	30/06/05
	100%
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 
	Completed
	

	BB
	53084
	G1
	Rel-7
	No
	G1 aspects of GSM710
	GSM-710-test
	
	31/08/05
	30/06/06
	100%
	51.021
	
	

	BB
	55094
	G3
	Rel-7
	No
	G3 aspects of GSM710
	GSM-710-test
	
	31/08/05
	30/06/06
	100%
	51.010
	
	

	F
	11045
	S1
	Rel-7
	No
	Enhancements of VGCS for public authority officials
	EVGCS
	
	27/08/04
	16/11/06
	94%
	43.068, 44.068, 24.008, 29.002
	
	Siemens

	BB
	31061
	S1
	Rel-7
	No
	Stage 1
	
	SP-040304
	27/08/04
	27/08/04
	100%
	42.068, 43.068
	
	Joerg Swetina (Siemens AG)

	BB
	11056
	C1
	Rel-7
	No
	Architecture and protocol aspects 
	
	CP-050528
	27/08/04
	15/09/06
	100%
	43.068, 44.068
	
	Robert Zaus (Siemens)

	WT
	11062
	C1
	Rel-7
	No
	CT1 aspects of EVGCS
	
	CP-050528
	27/08/04
	15/09/06
	100%
	43.068, 44.068, 24.008
	
	Siemens

	WT
	14022
	C4
	Rel-7
	No
	CT4 aspects of EVGCS
	
	CP-050528
	27/08/04
	10/03/06
	100%
	29.002
	
	Siemens

	BB
	752076
	G2
	Rel-7
	No
	GERAN2 aspects
	
	GP-041837
	27/08/04
	16/11/06
	85%
	
	
	Ken Isaacs (Siemens)

	F
	11055
	S1
	Rel-7
	No
	Improvements of VGCS for parallel use of services
	IVGCS
	SP-050075
	15/03/05
	15/03/07
	42%
	
	
	

	BB
	31070
	S1
	Rel-7
	No
	Service Requirements for VGCS improvements
	
	SP-050075
	15/03/05
	08/06/05
	100%
	42.068
	"""completeed"" as from Chris S' e-mail"
	Kurt Bischinger (T-Mobile)

	BB
	32090
	C1
	Rel-7
	No
	Stage 2 modifications for VGCS improvements
	
	NP-050141
	01/12/05
	15/09/06
	100%
	43.068
	Updated by CT1 chair
	Kurt Bischinger (T-Mobile)

	BB
	11057
	C1
	Rel-7
	No
	Protocol aspects 
	
	NP-050141
	01/12/05
	15/03/07
	19%
	44.068
	Previous name (before CT32) was Architecture and protocol aspects
	Dieter Jacobsohn (T-Mobile)

	WT
	11063
	C1
	Rel-7
	No
	CT1 aspects of IVGCS
	
	NP-050141
	01/12/05
	15/03/07
	23%
	43.068, 44.068, 24.008
	end date updated by CT1-chairman after CT#33
	T-Mobile

	WT
	14023
	C4
	Rel-7
	No
	CT4 aspects of IVGCS
	
	NP-050141
	01/12/05
	09/03/07
	14%
	29.002
	
	T-mobile

	F
	31071
	S1
	Rel-7
	No
	OSA Rel-7 
	OSA7
	SP-050183
	15/03/05
	01/12/06
	70%
	
	
	Eamonn Murray (AePONA)

	BB
	31072
	S1
	Rel-7
	No
	Service Requirements for OSA Service Broker
	OSA7-SB
	SP-050183
	15/03/05
	08/06/05
	100%
	22.127
	az: WID URL corrected
	Eamonn Murray (AePONA)

	BB
	43011
	C5
	Rel-7
	No
	Stage 2 OSA API Service Brokering
	OSA7-SB
	CP-060030
	28/04/06
	01/12/06
	100%
	23.198
	
	Eamonn Murray (AePONA)

	BB
	7017
	C5
	Rel-7
	No
	Stage 3 OSA API Service Brokering
	OSA7-SB
	
	28/04/06
	01/12/06
	60%
	29.198-16
	
	Eamonn Murray (AePONA)

	BB
	15039
	C5
	Rel-7
	No
	OSA Stage 2/3 enhancements
	OSA7
	CP-060030
	28/04/06
	01/12/06
	60%
	23.198, 29.198,29.998,29.199
	CT#30: WID approved.
	Damian O'Neill (AePONA)

	WT
	7018
	C5
	Rel-7
	No
	Parlay X Message Broadcast
	
	
	28/04/06
	01/12/06
	60%
	29.199-15
	
	Mr. JeongHwan Kim (ETRI)

	WT
	7019
	C5
	Rel-7
	No
	Parlay X Geocoding and Mapping
	
	
	28/04/06
	01/12/06
	60%
	29.199-16
	
	Mrs. Hyunkyung Yoo (ETRI)

	WT
	7020
	C5
	Rel-7
	No
	Parlay X Application driven QoS
	
	
	28/04/06
	01/12/06
	60%
	29.199-17
	
	Mr. Darren Gunning

	F
	34032
	S4
	Rel-7
	No
	Dynamic and interactive multimedia scenes
	DIMS
	SP-050195
	15/03/05
	07/12/06
	45%
	26.234, 23.346, 26.140, 26.244
	
	Gaëlle MARTIN-COCHER (Streamezzo)

	F
	33022
	S3
	Rel-7
	No
	Liberty Alliance and 3GPP Security Interworking
	LibSec
	SP-050145
	10/03/05
	30/11/06
	90%
	33.980 
	WID approved SA#27.
	Silke Holtmanns, Nokia

	F
	31062
	S1
	Rel-7
	No
	WLAN-UMTS Interworking Phase 2
	WLAN2
	SP 030712
	05/01/04
	07/06/05
	99%
	
	Created at TSG#27 by A. Sultan because of WLAN items belonging to Rel-7
	Fredric Paint, Telenor

	BB
	31057
	S1
	Rel-7
	No
	Stage 1 on Session Continuity
	WLAN-SC
	
	05/01/04
	11/06/04
	100%
	
	
	

	BB
	32096
	S2
	Rel-7
	No
	Stage 2 on Session Continuity: covered by SAE
	
	
	07/06/05
	07/06/05
	0%
	
	
	

	F
	32110
	S2
	Rel-7
	No
	WLAN Interworking – Private Network access from WLAN 3GPP IP Access
	WLANPNA
	
	10/10/05
	26/09/06
	100%
	
	Placeholder created to Hold SA2 and CT1 BBs
	

	BB
	32111
	S2
	Rel-7
	No
	WLAN-PNA - Stage 2
	WLANPNA-st2
	SP-050489
	10/10/05
	23/06/06
	100%
	23.234, 33.234
	Approved at SP#29
	Toshiyuki Tamura (NEC)

	BB
	11059
	C1
	Rel-7
	No
	WLAN-PNA - Stage 3
	WLANPNA-st3
	CP-060256
	01/02/06
	26/09/06
	100%
	
	Approved at CP#29
	Pierre-Jean Muller (NEC)

	WT
	11064
	C1
	Rel-7
	No
	CT1 aspets for WLAN-PNA
	WLANPNA-st3
	CP-050350
	01/02/06
	26/09/06
	100%
	24.234
	Approved at CP#29
	Pierre-Jean Muller (NEC)

	WT
	13027
	C3
	Rel-7
	No
	CT3 aspets for WLAN-PNA
	WLANPNA-st3
	CP-060256
	01/02/06
	26/09/06
	100%
	29.161
	Approved at CP#29
	Pierre-Jean Muller (NEC)

	WT
	14024
	C4
	Rel-7
	No
	CT4 aspets for WLAN-PNA
	WLANPNA-st3
	CP-050350
	01/02/06
	26/09/06
	100%
	29.234
	"CT4#31; no impacts identified, therefor completed"
	Pierre-Jean Muller (NEC)

	F
	32092
	S2
	Rel-7
	No
	Enhancements to support QoS provisioning over 3GPP/WLAN Interworking
	WLAN-QOS
	SP-050682
	14/03/05
	09/03/07
	75%
	23.836
	Moved from FS section Feb 06
	Osok Song, Samsung

	BB
	7015
	S2
	Rel-7
	No
	TR on support of QoS on WLAN
	
	
	14/03/05
	31/01/06
	100%
	
	
	

	BB
	7016
	S2
	Rel-7
	No
	Stage 2 on support of QoS over 3GPP/WLAN interworking
	
	
	01/02/06
	30/06/06
	100%
	
	
	

	BB
	14028
	C4
	Rel-7
	No
	Stage 3 on support of QoS over 3GPP/WLAN Interworking
	WLAN-QOS
	CP-060418
	22/09/06
	09/03/07
	5%
	24.234, 29.234, 23.008
	
	Peng Zhang, Huawei

	F
	32091
	S2
	Rel-7
	No
	Voice call continuity between CS and IMS (incl. I-WLAN)
	VCC
	SP-060292
	31/12/04
	09/03/07
	55%
	22.101, 23.228, 32.250, 32.260, 32.299, 32.298
	WID approved SA#27. Revised at SA#28. WID update approved at SA#32
	"Andy Bennett, Lucent; Roger Bunting, Cingular"

	BB
	32104
	S2
	Rel-7
	No
	TR for VCC
	
	
	31/12/04
	08/12/05
	100%
	23.806
	
	

	BB
	31085
	S1
	Rel-7
	No
	Stage 1 for VCC
	
	SP-050177
	17/03/05
	28/09/05
	100%
	
	
	

	BB
	32105
	S2
	Rel-7
	No
	Stage 2 for VCC
	
	
	06/09/05
	08/09/06
	100%
	23.206
	
	

	BB
	11058
	C1
	Rel-7
	No
	Stage 3 for VCC
	
	CP-050458
	01/02/06
	09/03/07
	20%
	new TS, 24.229, 23.008, 23.009, 23.078, 29.078, 29.163, 29.228, 29.229, 29.230, 29.278, 29.328, 29.329
	
	Keith Drage (Lucent)

	WT
	11066
	C1
	Rel-7
	No
	CT1 aspects of VCC
	
	CP-050458
	01/02/06
	01/11/06
	60%
	new TS, 24.229
	
	Keith Drage (Lucent)

	WT
	13032
	C3
	Rel-7
	No
	CT3 aspects of VCC
	
	CP-050458
	01/02/06
	01/11/06
	0%
	29.163
	
	Keith Drage (Lucent)

	WT
	14027
	C4
	Rel-7
	No
	CT4 aspects of VCC
	
	CP-050458
	09/06/06
	09/03/07
	0%
	23.008, 23.009, 23.078, 29.078, 29.228, 29.229, 29.230, 29.278, 29.328, 29.329
	
	Keith Drage (Lucent)

	BB
	35079
	S5
	Rel-7
	No
	SA5 Charging aspects of VCC
	VCC-CH
	SP-060292
	17/03/06
	15/12/06
	10%
	32.250, 32.260, 32.298, 32.299
	03/2006 SA#31 WID approved
	Orange

	F
	35041
	S5
	Rel-7
	No
	OAM&P 
	OAM7
	TR 30.817
	16/02/04
	15/06/07
	60%
	
	
	Christian TOCHE

	BB
	35042
	S5
	Rel-7
	No
	Network Infrastructure Management
	OAM7-NIM
	
	02/09/05
	15/12/06
	64%
	
	
	

	WT
	35044
	S5
	Rel-7
	No
	Enhance NRM to accommodate NGN (IMS as basis of the Next Generation Network)
	
	
	02/09/05
	15/12/06
	35%
	32.63x or New 3273x
	
	Motorola 

	WT
	35046
	S5
	Rel-7
	No
	Co-operative Element Management interface (CO-OP) (Study + Implementation)
	
	
	02/09/05
	15/12/06
	95%
	TR 32.806, 32.101
	
	Motorola 

	WT
	35047
	S5
	Rel-7
	No
	Network Management (NM) Itf-N performance criteria
	
	
	02/09/05
	15/12/06
	65%
	new TS 32.yzx
	
	China Mobile

	WT
	35048
	S5
	Rel-7
	No
	Delta synchronization between IRP Manager and IRP Agent (Study + Implementation)
	
	
	02/09/05
	15/12/06
	65%
	"new TR 32.8xy, new TSs 32.111-n,32.60n; For n = 1 to 5"
	
	Siemens 

	WT
	35049
	S5
	Rel-7
	No
	Subscription Management (SuM) IRP Solution Sets
	
	
	02/09/05
	15/12/06
	90%
	32.101,32.175, new TSs 32.161,32.307,32.317,32.607,32.617,32.667
	
	Ericsson 

	WT
	35050
	S5
	Rel-7
	No
	Integration Reference Point (IRP) Security Management
	
	
	02/09/05
	15/12/06
	90%
	"new TSs 32.372,32.373,32.374; 32.111,32.30x,32.32x,32.33x,32.34x,32.35x,32.36x,32.41x,32.60x,32.61x,32.66x"
	
	Huawei 

	WT
	35051
	S5
	Rel-7
	No
	Integration Reference Point (IRP) Methodology
	
	
	02/09/05
	15/12/06
	60%
	"new TSs 32.15w,32.15x,32.15y,32.15z; 32.150,32.151,32.152"
	
	Ericsson 

	WT
	35052
	S5
	Rel-7
	No
	Partial suspension of Itf-N during maintenance/testing (Study + Implementation)
	
	
	02/09/05
	15/12/06
	80%
	"new TR 32.8xy, new TSs 32.38x,32.60n,32.61n; For n = 1 to 5"
	
	Siemens 

	WT
	35053
	S5
	Rel-7
	No
	Advanced Alarming on Itf-N (Study + Implementation)
	
	
	02/09/05
	15/12/06
	60%
	"new TR 32.8xy ; new TSs 32.111-n,32.30n; For n = 1 to 5"
	
	Siemens 

	WT
	35054
	S5
	Rel-7
	No
	Management of Legacy Equipment
	
	
	02/09/05
	15/12/06
	20%
	"new TS 32.xxx, new TSs 32.62n,32.63n,32.64n,32.65n,32.71n,32.74n,32.69n;  For n = 1 to 5"
	
	Siemens 

	WT
	35055
	S5
	Rel-7
	No
	Rules for Vendor Specific Extensions
	
	
	02/09/05
	15/12/06
	60%
	"32.62n;   For n = 1 to 5"
	
	Siemens 

	WT
	35056
	S5
	Rel-7
	No
	CN CS Bearer Transport Network (BTN) relative NRM
	
	
	02/09/05
	15/12/06
	70%
	32.74x
	
	China Mobile 

	WT
	35064
	S5
	Rel-7
	No
	Backward and Forward Compatibility of IRP systems
	
	
	02/09/05
	15/12/06
	25%
	TR 32.805. new TS 32.15X
	
	Ericsson 

	WT
	35071
	S5
	Rel-7
	No
	Repeater Network Resource Model (NRM) definition
	
	
	13/02/06
	15/12/06
	95%
	"32.64n; For n = 1 to 5"
	
	China Mobile 

	WT
	35072
	S5
	Rel-7
	No
	UTRAN radio channel power monitoring
	
	
	13/02/06
	15/12/06
	65%
	"32.405, 32.64n;   For n = 1 to 5"
	
	China Mobile 

	BB
	35043
	S5
	Rel-7
	No
	Performance Management
	OAM7-PM
	
	02/09/05
	15/12/06
	68%
	
	
	

	WT
	35057
	S5
	Rel-7
	No
	Performance measurements definition for CN CS
	
	
	02/09/05
	15/12/06
	90%
	32.407, 32.408
	
	China Mobile 

	WT
	35058
	S5
	Rel-7
	No
	Enhancement UTRAN performance measurements definition
	
	
	02/09/05
	15/12/06
	80%
	32.405
	
	China Mobile 

	WT
	35059
	S5
	Rel-7
	No
	Add TDD specific counters in Performance measurement
	
	
	02/09/05
	15/12/06
	100%
	32.405
	
	CATT

	WT
	35060
	S5
	Rel-7
	No
	ATM bearer network Performance measurements
	
	
	02/09/05
	15/12/06
	55%
	32.404,32.405,32.406,32.407 
	
	ZTE 

	WT
	35061
	S5
	Rel-7
	No
	IP bearer network Performance measurement definitions
	
	
	02/09/05
	15/12/06
	40%
	32.404,32.405,32.406,32.407 
	
	China Mobile 

	WT
	35069
	S5
	Rel-7
	No
	Performance measurements definition for IMS
	
	
	02/09/05
	15/12/06
	50%
	32.404,32.409,32.437, 32.632/3/4/5 
	
	China Mobile 

	WT
	35073
	S5
	Rel-7
	No
	HSDPA performance measurements
	
	
	13/02/06
	15/12/06
	60%
	32.405
	
	China Mobile 

	BB
	35039
	S5
	Rel-7
	No
	Trace Management
	OAM7-Trace
	
	16/02/04
	15/06/07
	45%
	
	
	Vodafone

	WT
	35040
	S5
	Rel-7
	No
	Deleted -  Trace Management for IMS (merged with 35062)
	
	
	09/05/05
	15/12/06
	100%
	32.421,32.422,32.423
	
	Nortel

	WT
	35062
	S5
	Rel-7
	No
	End-to-end Service Level tracing for IMS
	
	
	11/11/05
	15/12/06
	60%
	32.101,32.421,32.422,32.423
	07/2005: OMA (Stage 1), Stage 2/3 SA5, CT1/3/4
	Vodafone

	WT
	35063
	S5
	Rel-7
	No
	Trace record content for UTRAN TDD
	
	
	09/05/05
	15/12/06
	100%
	32.421,32.422,32.423
	
	CATT 

	WT
	35070
	S5
	Rel-7
	No
	IRP for Subscriber and Equipment Trace Management
	
	
	02/09/05
	15/12/06
	25%
	32.421,32.422,32.423. 3 new TS 32.4x1,2,3
	
	Nokia

	WT
	11046
	C1
	Rel-7
	No
	SIP enhancements for trace
	OAM7-Trace-SIP
	NP-050061
	16/02/04
	15/06/07
	2%
	
	
	

	WT
	11067
	C1
	Rel-7
	No
	Service Level Tracing in IMS
	OAM7-Trace-Serv
	CP-060521
	22/09/06
	08/06/07
	5%
	24.229, 24.167, 29.228,29.229,29.163,29.332
	
	Jari Jansson, Nokia

	F
	33023
	S3
	Rel-7
	No
	Trust Requirements for Open Platforms in 3GPP
	TrustOP
	SP-040863
	03/01/05
	30/11/06
	55%
	33.905
	WID approved SA#26. Record created after SA#27
	Silke Holtmanns, Nokia

	F
	33024
	S3
	Rel-7
	No
	Development of UEA2 and UIA2
	AlgUEA2
	SP-040864
	01/12/04
	09/12/05
	80%
	35.919, 35.215, 35.216, 35.217, 35.218
	WID approved SA#26, Dependant on Funding Availability. Record created after SA#27
	Per Christoffersson, Teliasonera

	F
	33026
	S3
	Rel-7
	No
	Lawful Interception in the 3GPP Rel-7 architecture
	LI-7A
	SP-050237
	28/06/05
	08/12/05
	70%
	33.106, 33.107, 33.108
	
	Berthold Wilhelm, BMWI

	F
	50564
	GP
	Rel-7
	No
	Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	GP-061501
	08/04/05
	16/11/07
	12%
	
	Originally started Nov. 2003 as GP-030443
	Gunnar Hedby, Ericsson

	BB
	52143
	GP
	Rel-7
	No
	Minimise the transfer delay between the SGSN and the MS
	SCSAGB-MTD
	
	08/04/05
	16/11/07
	20%
	
	
	

	BB
	51137
	G1
	Rel-7
	No
	Definition of radio resource management functionality
	SCSAGB-RRM
	GP-061502
	08/04/05
	16/11/07
	0%
	
	
	Gunnar Hedby, Ericsson

	BB
	52144
	G2
	Rel-7
	No
	Support of Conversational Services in A/Gb mode via the PS domain – RLC Non-Persistent mode
	SCSAGB-RLCNP
	GP-061503
	30/06/06
	16/11/07
	20%
	43.955, 43.064, 44.060, 45.001, 45.002, 45.003, 45.005, 45.010, 51.010, 51.021
	
	Gunnar Hedby, Ericsson

	BB
	52138
	G2
	Rel-7
	No
	Deleted- Radio Channel Support
	SCSAGB-RCHS
	GP-051166
	17/07/06
	17/07/06
	100%
	
	
	Gunnar Hedby, Ericsson

	BB
	52139
	G2
	Rel-7
	No
	Deleted- Modifications to FLO
	SCSAGB-FLO
	GP-051165
	17/07/06
	17/07/06
	100%
	
	
	Gunnar Hedby, Ericsson

	F
	50565
	GP
	Rel-7
	No
	Addition of new frequency band to GSM (T-GSM810)
	TGSM810
	GP-050945
	08/04/05
	17/11/06
	97%
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060, 51.010-1, 51.021
	
	Chen De, Huawei

	BB
	50566
	GP
	Rel-7
	No
	Changes to core specification
	TGSM810-Core
	GP-050946
	08/04/05
	02/09/05
	100%
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060
	
	Chen De, Huawei

	BB
	55092
	G3
	Rel-7
	No
	Changes to MS testing specification
	TGSM810-MStest
	GP-050947
	08/04/05
	17/11/06
	95%
	51010-1
	Started
	Chen De, Huawei

	BB
	53082
	G1
	Rel-7
	No
	Changes to BTS testing specification
	TGSM810-BTStest
	GP-050948
	08/04/05
	11/11/05
	100%
	51021
	
	Chen De, Huawei

	F
	50567
	GP
	Rel-7
	No
	Handover of dedicated and shared resources while in dual transfer mode
	HODSRDTM
	GP-050979
	08/04/05
	17/11/06
	100%
	
	Started at GERAN#24
	Rami Vaittinen, Nokia

	BB
	55093
	G2
	Rel-7
	No
	Handover of dedicated and shared resources while in dual transfer mode
	HODSRDTM-G2
	GP-050979
	08/04/05
	30/06/06
	100%
	43.055, 44.018, 44.060
	Started at GERAN#24
	Rami Vaittinen, Nokia

	BB
	55095
	G3
	Rel-7
	No
	MS Conformance Testing
	HODSRDTM-Mstest
	GP-050979
	08/04/05
	17/11/06
	100%
	51-010
	Stopped, no work done
	Rami Vaittinen, Nokia

	BB
	53083
	G1
	Rel-7
	No
	BTS conformance testing
	HODSRDTM-BTStest
	GP-050979
	08/04/05
	17/11/06
	100%
	51.026
	Stopped, no work done
	Rami Vaittinen, Nokia

	F
	50568
	GP
	Rel-7
	No
	Future GERAN Evolution
	FGE
	GP-051052
	08/04/05
	17/11/06
	90%
	45.912
	
	Eddie Riddington, Nokia Corporation

	F
	34034
	S4
	Rel-7
	No
	3G-324M Video Telephony Call Setup Times Improvements
	VTCSTI
	SP-050404
	08/06/05
	27/09/06
	100%
	26.911
	
	Edward Hall (Vodafone)

	F
	732097
	S2
	Rel-7
	No
	Identification of Communication Services in IMS
	ServID
	SP-060293
	02/05/05
	15/03/07
	47%
	22.228, 23.228, 23.203, 32.260, 32.298, 32.299
	WID approved SA#28. Updated WID approved SA#32
	Stephen Terrill, Ericsson

	BB
	32106
	S2
	Rel-7
	No
	TR for ICS
	
	
	02/05/05
	21/03/06
	100%
	23.816
	
	

	BB
	32107
	S2
	Rel-7
	No
	Stage 2 of ICS
	
	
	11/11/05
	31/05/06
	100%
	
	
	

	BB
	320010
	C1
	Rel-7
	No
	Stage 3 of ICS
	
	CP-060259
	31/03/06
	15/03/07
	1%
	
	end date updated by CT1-chairman after CT#33
	Christer Holmberg (Ericsson)

	BB
	7035
	S5
	Rel-7
	No
	SA5 Charging aspects of ServID
	ServID-CH
	SP-060293
	31/03/06
	15/12/06
	0%
	32.260, 32.298, 32.299
	03/2006 SA#31 WID approved
	Orange

	F
	32099
	S2
	Rel-7
	No
	VoIMS bearer related enhancements
	VoIMS
	
	15/03/05
	21/07/06
	99%
	
	Created by MCC to group all VoIMS related items, after consultation of chairs
	

	BB
	20032
	R2
	Rel-7
	No
	Improved support of IMS Realtime Services using HSDPA/HSUPA
	RANimp-IMSRealTime
	RAN_Work_Items_History
	15/03/05
	14/12/05
	100%
	
	
	Don Zelmer

	BB
	32098
	S2
	Rel-7
	No
	Deleted - FS on enhancement of radio performance for VoIMS
	VoIMS
	SP-050351
	21/07/06
	21/07/06
	100%
	23.807
	WID approved SA#28: SA2#52: CLOSED - To be removed from the work plan
	Laurence Lautier, Nortel Networks

	F
	34033
	S4
	Rel-7
	No
	Performance Characterization of VoIMS over HSDPA\EUL channels
	VoIMS-PCVoIMS
	SP-050089
	15/03/05
	15/03/07
	30%
	26.935
	
	Dimitris Vasilaras (Lucent Technologies)

	F
	34035
	S4
	Rel-7
	No
	Optimizations for Multimedia Telephony over IMS
	OMTIMS
	SP-060226
	28/09/05
	07/12/06
	55%
	26.235, 26.236
	
	Olle Franceschi (Ericsson)

	BB
	34037
	S4
	Rel-7
	No
	Characterisation of Adaptive Jitter Management Performance for VoIP Services
	OMTIMS-CAJMP
	SP-050432
	28/09/05
	07/12/06
	55%
	
	
	David Huo (Lucent Technologies)

	F
	34036
	S4
	Rel-7
	No
	End-to-End Multimedia Services Performance Metrics
	E2EMSPM
	SP-050433
	28/09/05
	07/12/06
	25%
	
	
	Zhang Yan (China Mobile)

	F
	32116
	S2
	Rel-7
	No
	Supporting Globally Routable User Agent URIs in IMS
	GRUU
	Sp-050633
	14/11/05
	08/12/06
	84%
	23.8XX, 22.228, 23.228, 23.218, 24.229
	Approved at SP#29
	Adrian Buckley (Research In Motion)

	BB
	7009
	S2
	Rel-7
	No
	TR on GRUU
	
	
	14/11/05
	14/09/06
	100%
	
	Abandomned
	

	BB
	7010
	S2
	Rel-7
	No
	Stage 2 of GRUU
	
	
	03/07/06
	29/09/06
	100%
	
	"S2#52: ""GURU"" corrected to ""GRUU"""
	

	BB
	320011
	C1
	Rel-7
	No
	Stage 3 of GRUU
	
	CP-060358
	02/06/06
	08/12/06
	50%
	
	"S2#52: ""GURU"" corrected to ""GRUU"""
	Bernie McKibben, CableLabs

	F
	743009
	C6
	Rel-7
	No
	ISIM API for Java Card
	APIJAVA
	CP-050145
	14/03/05
	16/12/05
	90%
	31.103, TS 102 241
	
	Sebastian Hans, Sun Microsystems Ltd.

	F
	732030
	S3
	Rel-7
	No
	Rel7 Security enhancements
	SEC7
	
	12/09/05
	30/11/06
	86%
	
	
	

	BB
	732031
	S3
	Rel-7
	No
	HTTPS connection between a UICC and a NAF
	SEC7-HSUN
	SP-050573
	12/09/05
	12/09/05
	100%
	33.222, 24.109, 33.918
	
	Jacques Seif  (Axlato)

	BB
	732032
	S3
	Rel-7
	No
	2G GBA: 2G SIM usage in 3GPP GAA framework
	SEC7-2GGBA
	SP-050576
	12/09/05
	05/12/05
	100%
	33.220, 33.920
	
	Silke Holtmanns (Nokia)

	BB
	732033
	S3
	Rel-7
	No
	Generic Authentication Architecture usage extensions and optimisations
	GAA2
	SP 060429
	12/09/05
	30/11/06
	75%
	33.220, 29.109, 33.223
	
	Silke Holtmanns (Nokia)

	BB
	32034
	S3
	Rel-7
	No
	SS7 TCAP security Gateway
	SEC7-NDS-TCAPsec
	SP-050579
	12/09/05
	14/08/06
	98%
	33.200, 33.204
	
	Marc Blommaert (Siemens)

	WT
	310004
	S3
	Rel-7
	No
	SA3 aspects of SEC7-NDS-TCAPsec
	SEC7-NDS-TCAPsec-SA3
	SP-050579
	12/09/05
	10/03/06
	97%
	33.200, 33.204
	
	Marc Blommaert (Siemens)

	WT
	310005
	C4
	Rel-7
	No
	TCAPsec Gateway
	SEC7-NDS-TCAPsec-CT4
	CP-060170
	03/04/06
	14/08/06
	100%
	new TS 29.204
	Study WI...
	Ulrich Wiehe, Siemens

	F
	31089
	S1
	Rel-7
	No
	Network Composition
	NetComp
	SP-060478
	07/12/05
	27/09/06
	50%
	22.980
	
	Joerg Swetina (Siemens)

	F
	33028
	S3
	Rel-7
	No
	Key establishment between a UICC and a terminal
	KeyEstUTerm
	SP-050780
	07/12/05
	28/09/06
	70%
	33.110
	
	Mireille Pauliac (Gemplus)

	F
	50569
	GP
	Rel-7
	No
	Mobile Station Receive Diversity (DARP Phase II)
	MSRD2
	GP-061491
	11/11/05
	16/02/07
	29%
	24.008, 45.005, 51.010
	Started
	Kent Pedersen, Nokia Corporation (ETSI)

	BB
	50570
	GP
	Rel-7
	No
	MS conformance test of DARP Phase II (MSRD)
	MSRD2-Msconf
	GP-060114
	11/11/05
	19/01/07
	0%
	51.010
	
	Kent Pedersen, Nokia Corporation (ETSI)

	BB
	50571
	GP
	Rel-7
	No
	Performance Requirements for Mobile Station Receive Diversity, DARP Phase II
	MSRD2-PerfReq
	GP-060115
	11/11/05
	16/02/07
	25%
	45.005
	
	Kent Pedersen, Nokia Corporation (ETSI)

	BB
	50572
	GP
	Rel-7
	No
	Capability signalling of Mobile Station Receive Diversity, DARP Phase II
	MSRD2-CapSig
	GP-060116
	11/11/05
	16/02/07
	0%
	24.008
	
	Kent Pedersen, Nokia Corporation (ETSI)

	BB
	50573
	GP
	Rel-7
	No
	Test Scenarios for Mobile Station Receive Diversity, DARP Phase II 
	MSRD2-TestSc
	GP-060117
	11/11/05
	16/02/07
	90%
	45.005
	
	Kent Pedersen, Nokia Corporation (ETSI)

	F
	31084
	S1
	Rel-7
	No
	MBMS Enhancements
	MBMSE
	SP-050389
	11/07/05
	08/12/05
	75%
	
	
	Liu Hong, China Mobile

	F
	34038
	S4
	Rel-7
	No
	MBMS User Service Extensions
	MBMSUSE
	SP-050838
	07/12/05
	07/06/07
	25%
	26.346, 26.946
	
	Thorsten Lohmar (Ericsson)

	F
	11065
	C1
	Rel-7
	No
	IMS Support of Conferencing and Messaging Group Management
	IMSconf
	CP-050530
	04/11/05
	15/03/07
	25%
	
	
	Keith Drage (Lucent)

	F
	31053
	S1
	Rel-7
	No
	Selective Disabling of UE Capabilities
	SDoUE
	SP-050182
	24/01/05
	08/12/06
	91%
	22.xxx
	Moved from FS section Feb 06
	Nigel Barnes (Motorola Ltd)

	BB
	32088
	S1
	Rel-7
	No
	Stage 1 of SDoUE
	SDoUE-CRs
	
	24/01/05
	08/12/06
	100%
	22.011, 22.060, 23.060, 24.008, 23.805, 24.305
	Moved from FS section Feb 06
	Nigel Barnes (Motorola Ltd)

	BB
	32089
	S2
	Rel-7
	No
	TR on different possible architectures
	
	
	21/03/05
	16/12/05
	100%
	23.805
	Moved from FS section Feb 06
	

	BB
	7036
	C1
	Rel-7
	No
	Stage 3 of SDoUE
	
	CP-060181
	10/03/06
	30/10/06
	60%
	New TS 24.305
	
	Christian Herrero (Ericsson)

	F
	31081
	S1
	Rel-7
	No
	Personal Network Management  (PNM)
	PNPAN
	SP-060574
	11/07/05
	31/07/06
	91%
	
	Moved from FS section Feb 06. SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications. S2 added as secondary responsibility
	Armin Toepfer, Vodafone

	BB
	7011
	S1
	Rel-7
	No
	Study of PNPAM
	
	
	11/07/05
	28/02/06
	100%
	
	Moved from FS section Feb 06
	

	BB
	7012
	S1
	Rel-7
	No
	Stage 1 of PNPAM
	
	
	11/07/05
	31/07/06
	85%
	22.259, 23.818
	Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.
	

	F
	7038
	S1
	Rel-7
	No
	Multimedia Telephony Service for IMS
	MTSI
	SP-060224
	10/03/06
	15/03/07
	51%
	
	
	Peter Bleckert, Ericsson

	BB
	7039
	S1
	Rel-7
	No
	Stage 1 of MTSI
	MTSI-REQ
	SP-060224
	15/03/06
	06/12/06
	100%
	22.173
	
	Peter Bleckert, Ericsson

	BB
	7037
	C1
	Rel-7
	No
	Stage 3 of MTSI
	
	CP-060257
	10/03/06
	15/03/07
	40%
	New TS 24.173
	TS 24.173:IMS Multimedia telephony service and supplementary services
	Christer Holmberg (Ericsson)

	BB
	7040
	S4
	Rel-7
	No
	Media handling and interaction in MTSI
	MTSI-MHI
	SP-060225
	15/03/06
	15/03/07
	25%
	26.114, 26.235, 26.236
	
	Olle Franceschi, Ericsson

	F
	713024
	C3
	Rel-7
	No
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	CP-050464
	23/09/05
	09/03/07
	65%
	29.163
	Moved from FS section Feb 06
	Nico Gabriele, Vodafone UK

	BB
	7013
	S2
	Rel-7
	No
	Note: Stages 1 and 2 defined in earlier Release
	
	
	23/09/05
	30/11/05
	100%
	
	Moved from FS section Feb 06
	

	BB
	7014
	C3
	Rel-7
	No
	Stage 3 of MW-IMS
	
	CP-050464
	23/09/05
	09/03/07
	60%
	29.163
	
	

	F
	7041
	S1
	Rel-7
	No
	Network selection enhancements
	NSP-CR
	SP-060220
	15/03/06
	07/12/06
	76%
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008
	
	Chris Friel, O2

	BB
	320012
	S1
	Rel-7
	No
	Stage 1 of NSP
	NSP-TS
	SP-060220
	15/03/06
	06/12/06
	90%
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008
	
	Chris Friel, O2

	BB
	320013
	C1
	Rel-7
	No
	Procedural aspects of NSP
	
	CP-060357
	02/06/06
	07/12/06
	55%
	23.122, 24.008, 31.102
	
	Andrew Howell (Motorola)

	F
	7043
	C1
	Rel-7
	No
	Interoperability between VGCS/VBS and A/Gb flexibility
	VGCSFlex
	CP-060102
	22/03/06
	01/12/06
	77%
	43.068, 43.069, 29.002
	
	Robert Zaus (Siemens)

	BB
	7044
	C1
	Rel-7
	No
	CT1 aspects of VGCSFlex
	
	
	22/03/06
	30/10/06
	90%
	43.068, 43.069
	
	

	BB
	7045
	C4
	Rel-7
	No
	CT4 aspects of VGCSFlex
	
	
	22/03/06
	01/12/06
	65%
	29.002
	
	

	F
	7046
	S2
	Rel-7
	No
	One Tunnel solution for Optimisation of Packet Data Traffic
	OPTUNEL
	SP-060142
	27/03/06
	15/12/06
	64%
	
	
	Antti Pasanen (Nokia)

	BB
	320002
	S2
	Rel-7
	No
	Stage 2 Study for One Tunnel solution
	OPTUNEL-Study
	
	27/03/06
	15/09/06
	100%
	23.8de
	S2#52 CREATED
	Antti Pasanen (Nokia)

	BB
	320003
	S2
	Rel-7
	No
	Stage 2 specification for One Tunnel solution
	OPTUNEL-Stage2
	
	11/09/06
	15/12/06
	0%
	23.060
	S2#52 CREATED
	Antti Pasanen (Nokia)

	F
	50579
	GP
	Rel-7
	No
	Downlink Dual Carrier
	GDCDL
	GP-061331
	20/01/06
	18/05/07
	25%
	24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008, 51.010
	
	Leonardo Provvedi, Siemens AG

	BB
	51139
	G1
	Rel-7
	No
	Downlink Dual Carrier Stage 2
	GDCDL-Stage2
	GP-060484
	20/01/06
	30/06/06
	100%
	43.055, 43.064
	
	Leonardo Provvedi, Siemens AG

	BB
	52142
	"G2,;G1"
	Rel-7
	No
	Downlink Dual Carrier Stage 3
	GDCDL-Stage3
	GP-060485
	20/01/06
	17/11/06
	25%
	24.008, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008
	
	Leonardo Provvedi, Siemens AG

	BB
	53086
	G3
	Rel-7
	No
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-MStest
	GP-060486
	20/01/06
	18/05/07
	0%
	51.010
	
	Leonardo Provvedi, Siemens AG

	F
	50580
	GP
	Rel-7
	No
	Support of SIGTRAN in GERAN
	GSIGT
	GP-060450
	20/01/06
	30/06/06
	100%
	48.001, 48.006, 43.059, 49.031
	
	Peter Ostrup, Ericsson

	F
	34039
	S4
	Rel-7
	No
	Packet Switched Streaming Enhancements
	PSSe
	SP-060361
	08/06/06
	07/06/07
	10%
	26.234, 26.244
	
	Olle Franceschi (Ericsson)

	F
	320007
	S5
	Rel-7
	No
	Charging Management small Enhancements
	CH7
	
	22/05/06
	15/12/06
	20%
	32.2xy
	
	Orange

	BB
	320008
	S5
	Rel-7
	No
	Alternate Charged Party (ACP) for IMS
	CH7-IMS-ACP
	SP-060442
	22/05/06
	15/12/06
	10%
	32.240, 32.260, 32.298, 32.299
	
	Lucent 

	BB
	330004
	S5
	Rel-7
	No
	Align 3GPP Charging with OMA PoC Enabler Release 2.0
	CH7-PoC
	SP-060546
	28/09/06
	07/12/06
	50%
	32.240, 32.272, 32.299, 32.298
	09/2006 SA#33 WID approved
	Siemens 

	F
	50582
	GP
	Rel-7
	No
	Latency Reductions
	LATRED
	GP-061519
	30/06/06
	16/11/07
	10%
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021
	
	Håkan Persson, Ericsson

	BB
	52145
	G2
	Rel-7
	No
	Improved Ack/Nack reporting
	LATRED-ACKNAR
	GP-061520
	30/06/06
	16/11/07
	10%
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021
	
	Håkan Persson, Ericsson

	BB
	52146
	G2
	Rel-7
	No
	Reduced TTI
	LATRED-REDTTI
	GP-061521
	30/06/06
	18/05/07
	10%
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021
	
	Håkan Persson, Ericsson

	F
	52147
	G2
	Rel-7
	No
	PS Handover between GERAN/UTRAN mode and GAN Mode
	GUGAN
	GP-061349
	30/06/06
	16/02/07
	30%
	43.318, 44.318, 43.129, 25.306, 24.008, 44.060, 25.331, 51.010
	
	John Diachina, Ericsson

	F
	320029
	S2
	Rel-7
	No
	CSI Terminating Session handling
	CSItermS
	SP-060437
	08/06/06
	30/11/06
	52%
	23.228, 23.279
	Not to be confused with FS with same name
	Osok Song (Samsung) 

	F
	330001
	C6
	Rel-7
	No
	High speed interface between the UICC and the ME
	HSI
	CP-060523
	22/09/06
	09/03/07
	5%
	31.101, 31.102, 31.103
	
	Stefan Kaliner, T-Mobile

	F
	13033
	C3
	Rel-7
	No
	Interworking between the 3GPP CS domain with BICC or ISUP as signalling protocol and external SIP-I networks
	ExtSIPI
	CP-060439
	22/09/06
	30/03/07
	5%
	new TS 29.164
	
	Thomas Belling, Siemens

	F
	50584
	GP
	Rel-7
	No
	Higher Uplink performance for GERAN Evolution 
	HUGE
	GP-061901
	08/09/06
	16/11/07
	0%
	24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 45.010, 51.010, 51.021
	
	E. Riddington (Nokia) and S. Eriksson (Ericsson)

	BB
	51140
	G1
	Rel-7
	No
	Stage 2
	HUGE-Stage2
	GP-061902
	08/09/06
	17/11/06
	0%
	43.055, 43.064
	
	E. Riddington (Nokia) and S. Eriksson (Ericsson)

	BB
	51141
	G1
	Rel-7
	No
	 Layer 1 Support
	HUGE-Layer1
	GP-061903
	08/09/06
	18/05/07
	0%
	45.001, 45.002, 45.003, 45.004, 45.008
	
	E. Riddington (Nokia) and S. Eriksson (Ericsson)

	BB
	52149
	G2
	Rel-7
	No
	Layer 2/3 Support
	HUGE-Layer23
	GP-061904
	08/09/06
	18/05/07
	0%
	24.008, 44.018, 44.060
	
	E. Riddington (Nokia) and S. Eriksson (Ericsson)

	BB
	51142
	G1
	Rel-7
	No
	Performance requirements
	HUGE-Perfreq
	GP-061905
	08/09/06
	18/05/07
	0%
	45.005
	
	E. Riddington (Nokia) and S. Eriksson (Ericsson)

	BB
	53087
	G3
	Rel-7
	No
	MS Conformance Tests
	HUGE-MStests
	GP-061906
	08/09/06
	16/11/07
	0%
	51.010
	
	E. Riddington (Nokia) and S. Eriksson (Ericsson)

	BB
	51143
	G1
	Rel-7
	No
	BTS Conformance Tests
	HUGE-BTStests
	GP-061907
	08/09/06
	16/11/07
	0%
	51.021
	
	E. Riddington (Nokia) and S. Eriksson (Ericsson)

	F
	60110
	All
	Rel-7
	No
	(Small) Technical Enhancements and Improvements for Rel-7
	TEI7
	
	09/05/05
	23/03/07
	0%
	
	
	

	F
	32113
	S2
	Rel-7
	No
	Deleted - PS domain and IMS support for IMS Emergency sessions
	IMS-EMER
	SP-050604
	23/06/06
	21/09/06
	100%
	23.867, TS 23.abc, 23.060, 23.002, 23.271
	Approved at SP#29
	Curt Wong (Nokia)

	BB
	32114
	S2
	Rel-7
	No
	Deleted - IMS aspects to support IMS Emergency sessions
	
	SP-050604
	23/06/06
	21/09/06
	100%
	23.867, TS 23.abc, 23.060, 23.002, 23.271
	Approved at SP#29
	Curt Wong (Nokia)

	BB
	32115
	S2
	Rel-7
	No
	Deleted - PS domain aspects to support IMS Emergency sessions
	
	SP-050604
	23/06/06
	21/09/06
	100%
	23.867, TS 23.abc, 23.060, 23.002, 23.271
	Approved at SP#29
	Curt Wong (Nokia)

	F
	31077
	S1
	Rel-7
	No
	Deleted - Covered by SI - Personal Network (PN) and Personal Area Network (PAN)
	PNPAN
	SP-050386
	08/12/05
	20/12/05
	100%
	
	
	Armin Toepfer, Vodafone

	F
	31078
	S1
	Rel-7
	No
	Deleted - Covered by SI - Multimedia Telephony Capabilities for IMS
	MITE
	SP-050387
	08/12/05
	20/12/05
	100%
	
	
	Peter Bleckert, Ericsson

	F
	31079
	S1
	Rel-7
	No
	Deleted - Covered by SI - Transferring of emergency Call data
	eCALL
	SP-050388
	08/12/05
	08/12/05
	100%
	
	
	Steve Vardy, (Motorola S.A.S)

	F
	31080
	S1
	Rel-7
	No
	Deleted - Covered by SI - MBMS Enhancements
	MBMSE
	SP-050389
	08/12/05
	08/12/05
	100%
	
	
	Liu Hong, China Mobile

	F
	7047
	CT,RAN,SA
	Rel-7
	No
	Rel-7 Feasibility Studies
	
	
	03/01/00
	03/01/00
	0%
	
	
	

	F
	31082
	S1
	Rel-7
	No
	Multimedia Telephony Capabilities for IMS
	MITE
	SP-050387
	11/07/05
	29/09/06
	100%
	
	Moved from FS section Feb 06
	Peter Bleckert, Ericsson

	BB
	7022
	S1
	Rel-7
	No
	Study of (MITe) - IMS Multimedia Telephony Communication Enabler and supplementary services 
	
	SP-050387
	11/07/05
	31/07/06
	100%
	22.973
	
	Peter Bleckert, Ericsson

	BB
	7023
	S1
	Rel-7
	No
	IMS Multimedia Telephony Service 
	
	SP-050387
	01/02/06
	29/09/06
	100%
	22.173
	
	Peter Bleckert, Ericsson

	F
	32112
	S2
	Rel-7
	No
	Study Item on IMS enhancements and optimisations for real time communication.
	IMS-RT
	SP-050492
	10/10/05
	22/12/06
	75%
	23.818
	Approved at SP#29. To be shown as feature - END Sept 06
	Stephen Terrill (Ericsson)

	F
	31050
	S1
	Rel-7
	No
	Behaviour of Multi system UEs
	BMSU
	SP-050502
	28/06/04
	28/04/06
	90%
	22.936
	The WID still calls it a BB, not a Feature. 
	D Williams (QUALCOMM)

	F
	31054
	S1
	Rel-7
	No
	FS on IMS with real time services deployment
	IRTSD
	SP-040465
	28/06/04
	15/12/05
	99%
	
	
	

	BB
	31055
	S1
	Rel-7
	No
	Feasibility Study on Combining CS calls and IMS sessions
	IRTSD-CS_IMS
	SP-040467
	28/06/04
	15/12/05
	100%
	22.979, 23.899
	
	

	BB
	32076
	S2
	Rel-7
	No
	TR on Stage 2 (IMS services using CS bearers)
	IRTSD-IMSCS
	SP-040479
	28/06/04
	12/09/05
	100%
	23.899
	
	Mark Watson (Nortel Networks)

	F
	32117
	S2
	Rel-7
	No
	(FS on) Terminating Session handling
	CSIterm
	
	09/01/06
	29/12/06
	67%
	
	S2#52: Split into Study and Specification phases. 
	Osok Song (Samsung)

	F
	20034
	R4
	Rel-7
	No
	FS on Performance Evaluation of the UE behaviour in high speed trains with speeds up to 350 kmph
	RANFS-HSTrains
	RAN_Work_Items
	15/03/05
	15/06/06
	100%
	
	
	Mike Vogel

	F
	20023
	RP
	Rel-7
	No
	FS on Evolved UTRA and UTRAN
	RANFS-Evo
	RAN_Study_Items
	15/12/04
	15/09/06
	100%
	
	
	Takehiro Nakamura (NTT DoCoMo)

	F
	31075
	S1
	Rel-7
	No
	Study on Videotelephony teleservice
	VidTel
	SP-050506
	01/03/05
	17/01/06
	100%
	
	
	Kurt Bischinger (T-Mobile)

	BB
	31076
	S1
	Rel-7
	No
	Study on Videotelephony service requirements
	
	SP-050506
	01/03/05
	17/01/06
	100%
	22.903
	
	Kurt Bischinger (T-Mobile)

	F
	31073
	S1
	Rel-7
	No
	Study of Network Selection Principles
	NetSel
	SP-050227
	15/03/05
	08/12/05
	99%
	
	
	Chris Friel (O2)

	BB
	31074
	S1
	Rel-7
	No
	Review of Network Selection Principles
	
	SP-050227
	15/03/05
	08/12/05
	100%
	22.811
	
	Chris Friel (O2)

	F
	20044
	R1
	Rel-7
	No
	FS on Continuous connectivity for packet data users
	RANFS-cont-packet
	RAN_Study_Items_History
	15/03/05
	15/09/05
	100%
	
	
	Joerg Gustrau

	F
	20041
	R4
	Rel-7
	No
	FS on UTRA Tower Mounted Amplifier (FDD)
	RANFS-TMA
	RAN_Study_Items
	15/06/05
	14/03/06
	100%
	
	
	Klas Sjerling

	F
	31041
	S1
	Rel-7
	No
	Multimedia Priority Service
	PRIOR-MM
	SP-060329
	28/03/03
	30/06/06
	100%
	22.953 
	Moved from Rel6
	Jim Garrahan (Telcordia)

	F
	31083
	S1
	Rel-7
	No
	Transferring of emergency Call data
	eCALL
	SP-050388
	11/07/05
	31/03/06
	100%
	22.967
	
	Steve Vardy, (Motorola S.A.S)

	F
	14019
	C4
	Rel-7
	Yes
	Study of a SMS Centre for MT SMS
	SMS7
	CP-050318
	07/10/05
	01/12/06
	51%
	23.840
	Study WI
	Nick Russell, Vodafone UK

	F
	20051
	R2
	Rel-7
	No
	FS on Improvement of the Multimedia Broadcast Multicast Service (MBMS) in UTRAN
	RANFS-MBMSImp
	RAN_Study_Items
	15/12/05
	15/12/06
	70%
	
	
	YoungDae Lee, LG

	F
	20052
	R4
	Rel-7
	No
	FS on Performance Improvements in Small Cells using HSDPA/EDCH
	SMALLCELLS
	RAN_Study_Items
	15/12/05
	15/06/06
	100%
	
	
	Marc Grant, Cingular

	F
	20053
	R4
	Rel-7
	No
	FS on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	RANFS-IC
	RAN_Study_Items
	15/12/05
	15/03/07
	32%
	
	
	Marc Grant, Cingular

	F
	7025
	C4
	Rel-7
	No
	FS on the TCAPsec Gateway concept
	SEC7-TCAP
	CP-050687
	28/10/05
	10/03/06
	100%
	29.800
	Study WI...
	Ulrich Wiehe, Siemens

	F
	7026
	S1
	Rel-7
	No
	Study of Customised Alerting Tone (CAT) Requirements
	CAT
	SP 060474
	07/10/05
	30/06/06
	60%
	22.982
	"Awaiting MCC SA3 input; No input from SA3 at this time"
	Feng Lingjuan, China Mobile

	F
	20065
	RP
	Rel-7
	No
	SI on Scope of future FDD HSPA Evolution
	RANFS-HSPAEvo
	RAN_Study_Items
	15/03/06
	15/12/06
	20%
	
	
	Don Zelmer

	F
	35075
	S5
	Rel-7
	No
	OAM&P Studies
	OAM7-Study
	TR 30.817
	02/09/05
	30/03/07
	48%
	
	
	Christian TOCHE

	BB
	35045
	S5
	Rel-7
	No
	Study on IRP usage scenarios
	OAM7-Study
	
	02/09/05
	15/12/06
	0%
	new TR 32.8xy
	
	Lucent 

	BB
	35065
	S5
	Rel-7
	No
	Study of Element Operations Systems Function (EOSF) definition
	OAM7-Study
	
	02/09/05
	15/12/06
	45%
	new TR 32.8xy
	
	China Mobile

	BB
	35066
	S5
	Rel-7
	No
	Study of SOAP/HTTP IRP Solution Sets
	OAM7-Study
	
	02/09/05
	15/12/06
	95%
	new TR 32.8xy
	
	Nortel

	BB
	35067
	S5
	Rel-7
	No
	Study of Itf-N Implementation Conformance Statement (ICS) template
	OAM7-Study
	
	02/09/05
	15/12/06
	50%
	new TR 32.8xy
	
	China Mobile

	BB
	35068
	S5
	Rel-7
	No
	Study of IRP Information Model
	OAM7-Study
	
	02/09/05
	15/12/06
	65%
	new TR 32.8xy
	
	Motorola 

	BB
	35074
	S5
	Rel-7
	No
	Study on SA5 MTOSI XML Harmonization
	OAM7-Study
	
	15/12/06
	15/12/06
	100%
	TR 32.809
	
	Nortel

	BB
	35076
	S5
	Rel-7
	No
	Deleted - Network Infrastructure Management
	OAM7-NIM
	
	15/12/06
	15/12/06
	100%
	
	
	

	WT
	7021
	S5
	Rel-7
	No
	Delete - was duplicated - Study on SA5 MTOSI XML Harmonization
	OAM7-NIM-XML
	
	15/12/06
	15/12/06
	100%
	new TR 32.8xy
	
	Nortel

	BB
	320006
	S5
	Rel-7
	No
	Study of Common Profile Storage (CPS) Framework of User Data for network services and management
	OAM7-CPS
	SP-060263
	03/07/06
	30/03/07
	25%
	TR 32.808
	
	T-Mobile

	F
	7048
	C1
	Rel-7
	No
	SI on AS-MRFC media server control protocol
	MRFC
	CP-060180
	22/03/06
	09/03/07
	30%
	New TR 24.880
	
	Mark Syrett (Hewlett-Packard)

	F
	7049
	S2
	Rel-8
	No
	Study on IMS utilizing multicast bearer services
	FS-MLTICAST-IMS
	SP-060148
	22/03/06
	15/12/06
	25%
	23.847
	
	Fiona Zhu (Siemens AG)

	F
	7050
	C4
	
	No
	FS of using M2PA in 3GPP network 
	FS-M2PA
	CP-060171
	22/03/06
	15/12/06
	40%
	
	
	

	F
	32073
	S2
	Rel-7
	No
	Enhancement of E2E QoS
	QoS7
	
	28/06/04
	01/12/05
	100%
	23.802
	Moved to a FS as SA32 (in line with slides)
	

	F
	7034
	C3
	Rel-7
	No
	FS WID on Bandwidth Saving at Nb Interface with IP transport
	BSNbIP
	CP-060438
	10/03/06
	09/03/07
	19%
	new TR 29.814
	Moved to FS at CT32 (in line with slides)
	Thomas BELLING(Siemens)

	F
	32085
	S2
	Rel-7
	No
	3GPP System Architecture Evolution
	SAE
	SP-040928
	03/12/04
	08/12/06
	69%
	
	
	

	BB
	32086
	S2
	Rel-7
	No
	Stage 2 Interim conclusion for RAN Work to start
	
	
	03/12/04
	23/09/05
	100%
	23.882
	RAN work started
	

	BB
	32087
	S2
	Rel-7
	No
	Stage 2 Feasibility study on 3GPP architectural development
	
	S2-061978
	09/01/06
	08/12/06
	60%
	23.882
	S2#52: Study phase created
	Chris Pudney

	BB
	7024
	S3
	Rel-7
	No
	Security study for Inter-access mobility between non 3GPP and 3GPP system
	SAE-Sec
	
	03/02/06
	02/06/06
	20%
	23.882
	
	

	BB
	320004
	S2
	Rel-7
	No
	Deleted - Duplicateed with 32087 - Stage 2 Feasibility study on 3GPP architectural development
	
	
	27/09/06
	27/09/06
	100%
	23.882
	
	

	F
	320018
	C4
	Rel-7
	No
	FS WID on Support of (G)MSC-S - (G)MSC-S Nc Interface based on the SIP-I protocol
	NcSIP
	CP-060323
	15/05/06
	15/12/06
	15%
	29.802
	Study WI
	David Hutton, Vodafone Group

	BB
	330002
	C4
	Rel-7
	No
	CT4 aspects of NcSIP
	
	
	15/05/06
	15/12/06
	30%
	29.802
	
	

	BB
	330003
	C3
	Rel-7
	No
	CT3 aspects of NcSIP
	
	
	15/05/06
	15/12/06
	0%
	
	
	Ragnar Huslende, Ericsson

	F
	732028
	S3
	Rel-7
	No
	deleted - covered by UID33027 - IMS security extensions
	IMS-SE
	SP-050395
	08/12/05
	08/12/05
	100%
	
	
	Bengt Sahlin, Ericsson

	F
	320017
	S2
	Rel-7
	No
	Deleted - covered by 32108 - Study of work on an LCS architecture for I-WLAN
	
	
	26/06/06
	08/12/06
	80%
	
	S2#52: Entry created
	Donghee Shim (LG Electronics Inc.)

	F
	32029
	S2
	Rel-7
	No
	Deleted: FS on applicability of GALILEO for LCS
	Galileo
	SP-020541
	25/08/03
	30/06/05
	100%
	
	
	

	BB
	32058
	S2
	Rel-7
	No
	Deleted - TR on Stage 2
	
	
	30/06/05
	30/06/05
	100%
	
	
	

	BB
	50095
	GP
	Rel-7
	No
	deleted - GERAN review of the TR
	
	
	25/08/03
	25/08/03
	100%
	
	
	

	BB
	32005
	S2
	Rel-7
	No
	Deleted - IMS Local services
	IMSLocal
	
	29/03/02
	06/01/06
	100%
	23.228
	
	

	WT
	32019
	S2
	Rel-7
	No
	Deleted - Stage 2
	
	
	29/03/02
	29/03/02
	100%
	
	DAB - Not yet required in SA2 as it exists in previous releases
	

	BB
	11035
	C1
	Rel-7
	No
	Delete - Stage 3 for IMS Local services
	
	
	06/01/06
	06/01/06
	100%
	
	
	Keith Drage, Lucent

	F
	32078
	S2
	Rel-7
	No
	Deleted - IMS Phase 3
	
	
	08/06/05
	08/06/05
	100%
	
	
	

	F
	701216
	RP
	Rel-7
	No
	Deleted - Improvements of Radio Interface
	RInImp
	RAN_Work_Items
	15/09/04
	15/09/04
	100%
	
	Stage 2 description of Interim conclusion
	

	F
	14018
	C4
	Rel-7
	No
	Deleted: Generic User Profile Phase 2
	
	
	12/11/04
	06/10/05
	100%
	
	"Created at TSG#27 by A. Sultan because of the move to Rel-7 of ""Common Objects"". "
	

	BB
	42003
	C4
	Rel-7
	No
	Deleted - Stage 3 - Common objects
	
	TP-020275
	12/11/04
	06/10/05
	100%
	24.241
	No progress in CN4#26. This have to be moved to Rel-7. It was deleted from WID
	

	F
	31087
	S1
	Rel-7
	No
	Delete was duplicated- Study of Customised Alerting Tone (CAT) Requirements
	CAT
	SP-050607 
	30/06/06
	30/06/06
	100%
	
	Awaiting MCC SA3 input
	

	F
	31086
	S1
	Rel-7
	No
	Delete - was duplicated - Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	M2M
	SP-050527
	16/06/06
	16/06/06
	100%
	22.868
	
	Juergen Merkel, Siemens AG

	F
	50552
	GP
	Rel-7
	No
	Deleted - FS of enhanced support of Video Telephony
	VIDGER
	GP-042221
	30/06/06
	30/06/06
	100%
	
	FS CLOSED at G#28 (no input)
	Stefan Eriksson, Ericsson
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	F/ BB/ WT
	WI ID
	WG
	Rel
	Early Impl.
	WI Name
	Acronym
	WID
	Start
	End
	% comp
	Impacted Specs
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	Rapporteur

	F
	20068
	RP
	
	No
	3G Long Term Evolution
	LTE
	RAN_Work_Items
	25/09/06
	30/11/07
	2%
	
	
	

	BB
	330018
	R1
	
	No
	3G Long Term Evolution – Physical Layer
	LTE-Phys
	RAN_Work_Items
	25/09/06
	31/08/07
	10%
	36.2xy
	
	Amar Deol, Nortel Networks

	BB
	330019
	R2
	
	No
	3G Long Term Evolution – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	RAN_Work_Items
	25/09/06
	31/08/07
	0%
	36.3xy
	
	Amar Deol, Nortel Networks

	BB
	330020
	R3
	
	No
	3G Long Term Evolution – eUTRAN Interfaces
	LTE-interfaces
	RAN_Work_Items
	25/09/06
	31/08/07
	0%
	36.4xy
	
	Chris Sachno (NTT DoCoMo)

	BB
	330021
	R4
	
	No
	3G Long Term Evolution – RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	LTE-RF
	RAN_Work_Items
	25/09/06
	30/11/07
	0%
	36.1xy
	
	

	F
	320005
	S2
	Rel-8
	No
	3GPP System Architecture Evolution Specification
	SAES
	SP-060411
	08/06/06
	09/07/07
	0%
	23.228, 23.279
	
	

	BB
	320022
	S1
	Rel-8
	No
	Requirements for evolution of the 3GPP system architecture 
	AIPN-SAE
	SP 060411 
	08/06/06
	12/01/07
	0%
	22.278
	
	

	BB
	320030
	S2
	Rel-8
	No
	Architectural aspects of SAES
	SAES-St2
	SP-060411
	01/12/06
	09/07/07
	0%
	23.228, 23.279
	
	

	F
	50583
	GP
	Rel-8
	No
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	GP-061757
	08/09/06
	15/02/08
	0%
	24.008, 43.055, 43.129, 43.246, 44.018, 44.060, 45.002, 45.008, 45.010, 48.008,48.018, 51.010
	
	

	F
	320014
	C6
	Rel-8
	No
	Enhanced USIM Phonebook
	eUPHBOOK
	CP-060355
	22/06/06
	21/06/07
	0%
	
	
	

	BB
	320015
	C6
	Rel-8
	No
	Requirements for eUPHBOOK
	
	CP-060355
	22/06/06
	21/12/06
	0%
	21.111
	
	

	BB
	320016
	C6
	Rel-8
	No
	Implementation of eUPHBOOK
	
	CP-060355
	22/06/06
	21/06/07
	0%
	31.102
	
	

	F
	7042
	S1
	Rel-8
	No
	Enhancements for VGCS Applications
	EVA
	SP-060036
	15/03/06
	15/03/07
	39%
	42.068
	
	

	BB
	320021
	S1
	Rel-8
	No
	SA1 aspects for EVA
	
	SP-060036
	15/03/06
	06/12/06
	90%
	42.068
	
	

	BB
	320019
	C1
	Rel-8
	No
	C1 asptects for EVA
	
	CP-060260
	02/06/06
	15/03/07
	10%
	43.068, 44.068
	
	

	BB
	320020
	C4
	Rel-8
	No
	C4 aspects for EVA
	
	CP-060260
	02/06/06
	08/12/06
	50%
	29.002
	
	

	BB
	52148
	G2
	Rel-8
	No
	GERAN2 Aspects of EVA
	EVA-EVGCSA
	GP-061433
	30/06/06
	16/02/07
	5%
	44.018, 48.008
	
	

	F
	31088
	S1
	Rel-8
	No
	IMS Service Brokering enhancements
	ISB
	SP-050830
	07/12/05
	13/03/06
	100%
	22.228
	
	

	BB
	320027
	S1
	Rel-8
	No
	Stage 1 of ISB
	
	SP-050830
	07/12/05
	13/03/06
	100%
	22.228
	
	

	F
	320023
	S1
	Rel-8
	No
	Multimedia Priority Service [in Emergency Situation]
	PRIOR-EMR
	SP-060476
	08/06/06
	20/09/07
	9%
	22.2xx
	
	

	F
	330005
	S1
	Rel-8
	No
	eCall Data Transfer – Requirements
	EData
	SP-060678
	28/09/06
	07/12/06
	45%
	22.101, 22.105
	
	

	F
	330006
	S1
	Rel-8
	No
	Local Charging Zone Requirements
	LCZR
	SP-060482
	28/09/06
	07/12/06
	50%
	22.115
	
	

	F
	330007
	S1
	Rel-8
	No
	Enhancements to BS30 Bearer service for Videotelephony
	BS30
	SP-060484
	04/01/07
	15/03/07
	0%
	22.002, 22.004, 22.101, 22.105, 24.008
	
	

	F
	330008
	S3
	Rel-8
	No
	NDS Authentication Framework Extension for TLS
	NDSAFTLS
	SP-060507
	28/09/06
	06/12/06
	99%
	33.310
	
	

	F
	330009
	R2
	Rel-8
	No
	Enhanced CELL_FACH State in FDD
	eCFFDD
	RAN_Work_Items
	25/09/06
	09/03/07
	0%
	25.308, 25.304, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425,
	
	

	F
	330010
	S2
	Rel-8
	No
	FBI Phase 2 - NOT YET OFFICIAL
	FBI2
	
	30/06/06
	31/10/07
	8%
	
	
	

	BB
	7005
	S2
	Rel-8
	No
	System enhancements for TISPAN Rel 2
	FBI2-TISP2
	
	30/06/06
	31/10/07
	8%
	
	
	

	WT
	7006
	S2
	Rel-8
	No
	Stage 2 of FBI for TISPAN R2 - Rel 8
	
	
	30/06/06
	31/10/07
	0%
	
	
	

	WT
	7007
	C1
	Rel-8
	No
	Protocol impact of FBI for TISPAN R2
	
	
	16/08/06
	15/03/07
	0%
	
	
	

	WT
	330011
	S5
	Rel-8
	No
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	FBI2-TISP2-CH
	SP-060545
	28/09/06
	07/12/06
	90%
	32.297
	
	

	F
	330017
	S1
	Rel-8
	No
	Services Alignment
	ServAl
	SP-060602
	28/09/06
	20/09/07
	0%
	22.9xx
	
	

	F
	320001
	All
	Rel-8
	No
	(Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	
	01/01/07
	11/07/08
	0%
	
	
	

	F
	0
	CT,RAN,SA
	Rel-8
	No
	Rel-8 Feasibility Studies
	
	
	03/01/00
	03/01/00
	0%
	
	
	

	F
	7027
	S1
	Rel-8
	No
	Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	M2M
	SP-050527
	04/11/05
	16/06/06
	60%
	22.868
	
	

	F
	31067
	S1
	Rel-8
	Yes
	All-IP Network (AIPN) 
	AIPN
	SP-050181
	28/06/04
	15/03/06
	100%
	22.978
	
	

	BB
	31059
	S1
	Rel-8
	No
	All-IP Network Feasibility Study
	AIPFS
	SP-040303
	28/06/04
	16/03/05
	100%
	22.978
	
	

	BB
	31068
	S1
	Rel-8
	Yes
	Stage1
	AIPN
	SP-050181
	28/06/04
	15/03/06
	100%
	22.258
	
	

	F
	320028
	S2
	Rel-8
	No
	Study on Stage 2 aspects of IMS Service Brokering
	ISB_ST2_SDY
	SP-060443
	19/06/06
	22/06/07
	12%
	23.810
	
	

	F
	320024
	S1
	Rel-8
	No
	Study of Requirements of IP-Multimedia Subsystem (IMS) Multimedia Conferencing
	SI-IMSconf
	SP-060479
	08/06/06
	21/03/07
	10%
	22.948
	
	

	F
	320025
	S1
	Rel-8
	No
	Study on support of a Public Warning System (PWS)
	PWS-SI
	SP-060333
	08/06/06
	21/03/07
	10%
	22.968
	
	

	F
	320026
	S3
	Rel-8
	No
	Protection against SMS and MMS spam
	CPSMal
	SP-060446 
	08/06/06
	21/03/07
	0%
	33.9xx
	
	

	F
	320031
	S2
	Rel-8
	No
	Study of VCC support for Emergency Calls
	FSVCCEm
	SP-060290
	08/06/06
	23/03/07
	5%
	23.8xx
	
	

	F
	330012
	S2
	Rel-8
	No
	Study on Centralised IMS Service Control
	IMS_CSC
	SP-060590
	23/10/06
	14/09/07
	0%
	23.9de
	
	

	F
	330013
	RP
	Rel-8
	No
	Study on Dynamically reconfiguring a FDD UE receiver to reduce power consumption when desired Quality of Service is met
	FSUEPow
	RAN_Study_Items
	25/09/06
	09/03/07
	0%
	25.xxx
	
	

	BB
	330014
	R2
	Rel-8
	No
	RAN2 aspects of FSUEPow
	FSUEPow
	RAN_Study_Items
	25/09/06
	09/03/07
	0%
	
	
	

	BB
	330015
	R4
	Rel-8
	No
	RAN4 aspects of FSUEPow
	FSUEPow
	RAN_Study_Items
	25/09/06
	09/03/07
	0%
	
	
	

	F
	330016
	S1
	Rel-8
	No
	Study on Paging Permission with Access Control (PPAC)
	PPAC
	SP-060485
	28/09/06
	20/09/07
	0%
	22.9xx
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