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	Feature / Item:
	Enhanced CELL_FACH state in FDD

	Affects:
	UE/MS: YES
	CN:  No
	UTRAN: YES
	GERAN: No

	Expected Completion Date:
	June 2007, TSG-RAN #36.

	Service(s) impacted:
	None

	Specification(s) affected:
	25.308 (to be approved in RAN#35), 25.211,  25.304, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425

	Task(s) within work which are not complete:
	RAN1: 
· PICH/HS-SCCH timing relation for sending data or PCCH message for UEs in CELL/URA_PCH state over HS-DSCH based on RAN2 decision in RAN2 #57

RAN2

· UE power consumption scheme (Stage-2)

· Need for additional quality reporting (Stage-2)

· Finalisation of Stage-3 CRs. 

RAN3:

· Power Control information in Iub DATA FRAME. 

· Support direct data transmission for the UEs in CELL/URA_PCH state on HS-DSCH  and supporting paging over HS-DSCH

· Finalisation Stage-3 CRs 

RAN4: 
· Review the need of necessary clarifications to the RAN4 specifications.

	Consequences if not included in Release 7:
	Utilisation of HSDPA in CELL_FACH and CELL/URA_PCH state is not supported and therefore objectives of the WI as listed below are not met:
· Increase the available peak rate for UEs in CELL_FACH state

· Reduce the latency of user and control plane in the CELL_FACH, CELL_PCH and URA_PCH state by higher data peak rate
· Reduce state transition delay from CELL_FACH, CELL_PCH and URA_PCH state to CELL_DCH state
· Allow lower UE power consumption in CELL_FACH state by discontinuous reception


Abstract of document:

The WI on Enhanced CELL_FACH was approved at TSG RAN#33 Palm Springs USA.  

Although extremely good progress since TSG-RAN#34 as reported in WI status report, RAN working groups were not able to conclude all the topics of the WI and agree the stage-3 CR. However, the RAN2 agreed on the stage-2 CR and with two Stage-2 level open issues before finalising the Stage-3 CRs. 

It should be noted that all necessary stage-3 CRs was already prepared to previous TSG-RAN WG1/2/3 meetings and all WGs saw the TSG-RAN#36 as reasonable target for completing the work. 
Contentious Issues:

Not existing.






