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Following the opening discussions on SA2 Rel-11 work prioritisation, two actions were identified to enable further progress and analysis.  These were:-
1) Reconsider the scope of the work on BBAI and SIMTC with a view to reducing the Release 11 scope of these topics and hence, reduce the required meeting time needed to complete the new scopes.

2) Consider the positions taken from the operator input (SP-110606) and the Ericsson et al paper (SP-110615) and incorporate the rescoping of BBAI and SIMTC.
Item 1) has been executed and (hopefully) presented prior to this document.  As a first step to completing 2), below is a revised version of the table in SP-110615 incorporating the preferences expressed in SP-110606 is provided in the Annex below.  It is noted from this table that a high degree of alignment between the two proposals is found.  With the knowledge that BBAI and SIMTC items are special cases, below is provided lists of work items where both proposals are aligned in considering work items to be prioritised/essential or de-prioritised/non-essential

Prioritised/essential
· All TEI-11 and Pre-R11 maintenance work
· Study on Roaming Architecture for voice over IMS with Local Breakout [RAVEL]

· Network Provided Location Information for IMS [NetLoc]

· S2a GTP [SaMOG_WLAN]

· QoS control based on Subscriber Spending Limits [QoS_SSL], maintenance only

· Optimised Service Charging and Allocation of Resources in IMS whilst Roaming [OSCAR]

· LIPA Mobility and SIPTO at the Local Network [LIMONET]

· SR-VCC aspects of eMPS, maintenance only

· SRVCC for video calls [vSRVCC]

· Service Awareness and Privacy Policies [SAPP], maintenance only

· Advanced IP Interconnection of Services [IPXS]

· SMS submit and delivery without MSISDN in IMS [SMSMI]
· VPLMN Autonomous CSG Roaming [VCSG]
· Full MOCN GERAN
De-prioritised/non-essential
· Study on Core Network Overload [CNO]
· Study on Energy Efficiency [ENER]
· Operator Policies for IP Interface Selection [OPIIS]
· Location-based selection of gateways for WLAN [LOBSTER]
· Study on Multi Access PDN connectivity and IP flow mobility [MAPIM]
· Study on Usage Monitoring Control Enhancement [UMONC]
· MOSAP
· Feasibility Study on IMS Evolution [FS_eIMS]
· Study on IMS based Peer-to-Peer Content Distribution Services [FS_IMS_PP-CDS]
Proposal 1: All items identified as de-prioritised or non-essential in both SP-110606 and SP-110615 are removed from further discussion.  All items identified as prioritised or essential in both SP-110606 and SP-110615 are carried forward for further analysis.
Note: There may be scope for exceptions to this approach in the IMS stream for FS_eIMS and FS_IMS_PP-CDS if bandwidth is found to exist to support work on these topics, but for now they are set aside.

Three items are identified with a split in opinion between the two documents, these being;-

· Support of IMS Emergency Sessions with Other Media on UTRAN and e-UTRAN [IMSESOM] – SP-110615 has this marked as ‘non-essential’, whilst SP-110606 and subsequent discussion in SA Plenary has identified this work as being an imminent regulatory requirement for North American operators.
· Data identification in ANDSF [DIDA] is identified as an operator preference in SP-110606 but marked as non-essential in SP-110615

· SR-VCC from UTRAN/GERAN to E-UTRAN/HSPA [rSRVCC] is marked as essential in SP-110615 but not prioritised in SP-110606.
Proposal 2: Seek a decision on inclusion or not of these items on a shortened overall list, upon which further prioritisation can be based.
For now it is assumed that all three items above remain in the process for discussion and subsequent prioritisation.

Finally, based on the revised work schedules and scope of the BBAI and SIMTC work, the following can be found:-

· For BBAI the new time requirements for the three Building Blocks are
· BBAI BB1 – 2 quarters
· BBAI BB2 – 3 quarters
· BBAI BB3 – 6 quarters
· SIMTC time requirements are captured in SP-110620.
These are used in the tables below.
Update in SP-110624 – based on conversation on SIMTC and BBAI this morning, the tables for SIMTC has been revised.  
1.1 3GPP Packet Access and IMS-Related Area
IMS-related topics require both IMS and 3GPP Packet Access expertise.
	Feature
	# of sessions
	Priority (from SP-110615)
	Operator support (from SP-110606)

	Study on Core Network Overload [CNO]
	3
	Non-essential
	

	Study on Energy Efficiency [ENER]
	2
	Non-essential
	

	VPLMN Autonomous CSG Roaming [VCSG] *
	0.5
	Essential
	Yes (from note)

	LIPA Mobility and SIPTO at the Local Network [LIMONET]
	6
	Essential

	Yes

	S2a GTP [SaMOG_WLAN]
	6
	Essential
	Yes

	Operator Policies for IP Interface Selection [OPIIS]
	2.5
	Non-essential
	

	FULL MOCN GERAN *
	0.5
	Essential
	Yes (from note)

	Support of IMS Emergency Sessions with Other Media on UTRAN and e-UTRAN [IMSESOM]
	6
work has not yet started in SA2
	Non-essential
	Yes (based on NA regulatory requirement)

	TEI-11 3GPP Access Related, MINIMUM
	1.5


	Essential
	Yes

	Prel-rel-11 3GPP Packet Access-related Maintenance - mandatory
	10
	Essential
	Yes

	Total 3GPP Packet Access
	30.5
	Essential: 24.5
	Included:
30.5

	Study on Roaming architecture for voice over IMS with Local Breakout [RAVEL]
	2
	Essential
	Yes

	Network Provided Location Information for IMS (NetLoc)
	3
	Essential
	Yes

	SR-VCC aspects of eMPS, maintenance only
	0
	Essential
	Yes

	SRVCC for video calls [vSRVCC] *
	0.5
	Essential
	Yes

	SR-VCC from UTRAN/GERAN to E-UTRAN/HSPA  [rSRVCC]
	2.5
	Essential
	

	TEI-11 IMS-Related, MINIMUM
	0.5
	Essential
	Yes

	Prel-rel-11 IMS-related Maintenance – mandatory
	1
	Essential
	Yes

	TOTAL IMS-Related
	9.5
	Essential: 9.5
	Included: 7

	3GPP Packet Access + IMS-Related Access
	40
	Essential: 34
	Included: 37.5


1.2 Non-3GPP Packet Access and PCC/QoS Area

	Location-based selection of gateways for WLAN [LOBSTER]
	1
	Non-essential
	

	Data identification in ANDSF [DIDA]
	3
	Non-essential
	Yes

	Study on Multi Access PDN connectivity and IP flow mobility [MAPIM]
	6
	Non-essential
	

	BBF Interworking Building Block I
	2
	Essential
	

	     Building Block II (WLAN only)
	3
	Essential
	

	     Building Block III (Policy and charging only, WLAN only)

	6
work has not yet started in SA2
	Essential


	

	TEI-11 Non-3GPP Access, MINIMUM
	0.5
	Essential
	Yes

	Prel-rel-11 Non-3GPP Packet Access Maintenance

Mandatory
	1
	Essential
	Yes

	TOTAL Non-3GPP Packet Access
	15.5
	Essential: 12,5
	Included: 4.5 (+11?)

	Service Awareness and Privacy Policies [SAPP], maintenance only
	0
	Essential
	Yes

	QoS control based on Subscriber Spending Limits [QoS_SSL], maintenance only
	0
	Essential
	Yes

	Study on Usage Monitoring Control Enhancement [UMONC]
(a revised SID will be proposed at SA 53 with two phases)
	5

(then: 3)
	Non-essential
	

	MOSAP
	4
	Non-essential
	

	TEI-11 PCC/QoS-related, MINIMUM
	0.5
	Essential
	Yes

	Pre-rel-11 QoS/PCC-related Maintenance

Mandatory
	1
	Essential
	Yes

	TOTAL QoS/PCC+related Maintenance
	1.5
	Essential: 1,5
	Included: 1.5

	TOTAL Non-3GPP Packet Access + PCC/QoS-related
	17
	Essential: 14
	Included: 6


1.3 IMS Area

	Optimised Service Charging and Allocation of Resources in IMS whilst Roaming [OSCAR]
	0.5
	Essential
	Yes

	Advanced IP Interconnection of Services [IPXS]
	1.5 (0.5)
	Essential

Note: Work finalized in SA2, cleanup remaining.
	Yes

	SMS submit and delivery without MSISDN in IMS [SMSMI]
	4
	Essential
	Yes

	Feasibility Study on IMS Evolution [FS_eIMS]
	1.5
	Non-essential
	

	Study on IMS based Peer-to-Peer Content Distribution Services [FS_IMS_PP-CDS]
	3.5
	Non-essential
	

	IMS Maintenance (pre-rel-11)
	4
	Essential
	Yes

	TOTAL IMS Area
	10
	Essential: 10
	Included:10


1.4 Revised SIMTC (from SP-110620)
	System Improvements for Machine-Type Communications

	
	

	SIMTC  Building Block I (top/high priority)
	
	

	MTCsp, MTCsms interface completion, adding functional entities to stage 2 specs
	2
	?
	?

	Addressing
	2
	Essential
	Yes

	Identifiers 
	2
	Essential
	Yes

	MSISDN-less operation + PS Only
	3
	Essential
	Yes

	Device Trigger
	On-line 
	3
	Essential
	Yes

	
	Off-line
	8* [0]

	Non-essential
	

	SIMTC  Building Block II (high priority)
	
	

	Small Data Transmission
	· On-line Small Data Transmission
	4

	Essential
	

	· 
	· Off-line Small Data Transmission
	8* [0]


	Non-essential
	

	· 
	· SMS Optimization 
	5
	Non-essential
	

	Effectively maintain connectivity for a large number of MTC Devices [ref 7, 9]
	5* [?]

Note: RAN won’t do anything, but if they did there could be work in SA2.
	Non-essential
	

	SIMTC Building Block III (medium priority)
	
	

	Charging Requirements
	· Per Device and MTC Group bulk charging, including Group subscription and ID aspects 
	7* [0] 


	Essential
	

	· 
	· Non-Group related charging includes

· Per device charging

· Time/Space granularity charging

· Charging for signalling

· Charging for Feature de/activation
	5* [0]


	Non-essential
	

	Low Power Consumption [ref 7, 8]
	5* [?]

Note: SA2 will do what is necessary based on RAN input
	Essential
	

	MTC Monitoring
	3 [0]
	Non-essential
	

	Additional SIMTC Topics
	
	

	MTC Device GW (Capillary Network)
	[0]

No stage-1 requirements exist. 
	?
	?

	MTC Group communication feature for triggering, that simultaneously triggers devices located in different locations (e.g. cells); requirements include - 

· MTC Group Identifier

· “Broadcast” triggering mechanism

· MTC Group Charging (to charge for ‘triggering’)
	7
	?
	?

	Total time estimates

(in quarter days)
	
	28
	15 + ?
	11+?


1.5 Total
Based on the new evaluations of BBAI and SIMTC work and  the removal of some work items from consideration, the total resources required are as follows:
3GPP Packet Access + IMS-related + SIMTC Topics

	
	
	SP-110615
	SP-110606

	3GPP Packet Access topics 
	30.5
	24.5
	30.5

	IMS-related
	9.5
	9.5
	7

	Vertical
	28
	15 + ?
	11 + ?

	TOTAL Non-IMS Topics
	68
	49 + ?
	48.5 + ?

	AVAILABLE SESSIONS
	39 (theoretically)
	
	



Non-3GPP Packet Access + PCC/QoS + SIMTC Topics

	Non-3GPP Packet Access
	15.5
	12.5
	4.5 (+ 11?)

	QoS/PCC-related
	1.5
	1.5
	1.5

	Vertical
	28
	15 + ?
	11 + ?

	TOTAL Non-IMS Topics
	45
	29 + ?
	17 + ? (+11?)

	AVAILABLE SESSIONS
	39 (theoretically, more like 20)
	
	


IMS Topics
NOTE: there is no scheduling problem in this track – IMS + IMS-related is not overloaded!
	IMS-Related
	9.5
	9.5
	7

	IMS Area
	10
	10
	10

	TOTAL IMS Area + IMS Related
	19.5
	19.5
	17

	AVAILABLE SESSIONS
	39 (theoretically, in practice less)
	
	


Summary and conclusions

Taking the proposal in SP-110606 or that in SP-110615, we still have a significant over spill of work beyond that which SA2 has capacity to complete.  There are open questions around new items introduced into SIMTC about their level of support.  It is therefore necessary for further work to be dropped from the remaining items on this list in order to find an explicit list of work that SA2 should be able to complete in the time available up to Release 11 closure of Stage 2 at SA Plenary #55. 
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