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Abstract of the contribution:

SA will consider work planning and potentially take action if SA2’s work planning leaves issues unresolved or if SA’s management  of work items that intend to complete in Release 14 requires it, taking also into account the possibility of exceptions in Q4. 
Introduction
Release 14 Stage 2 freeze is scheduled for Sept 2016 (TSG#73). Currently there is a significant number of study items ongoing in SA2 that seek to attain sufficient conclusions to proceed to normative work by June. I.e. it is expected that there will be a large number of WIDs coming to SA#72 for approval. 
Ongoing (<100% complete) SA2 Rel-14 work items: EIEI. 
Ongoing (<100% complete) SA2 Rel-14 study items: FS_NextGen, FS_V2XARC, , FS_AE_enTV, , FS_AULC, FS_eDecor, FS_CUPS, FS_SeDoC, , FS_GENCEF, FS_RobVoLTE, FS_IOPS_LB. FS_V8, FS_SEW2 and FS_SDCI have concluded and start normative work before approval of a related WID. A few other items that are almost concluded may start also some normative work even before SA#72.
As most ongoing SA2 study items aim for conclusions by June, it is expected that those will bring corresponding work items for approval in SA#72. Additionally, in SA2 114, a few new study and work items were also proposed for Rel-14.
During SA2#115 any newly proposed WI and SI will be considered and result in a set of SA2 agreed WIDs. SA2’s work planning will consider whether and how the SA2 agreed items together with the ongoing SI/WI fit into the SA2 meeting agenda, i.e. the time required for each study or work item to achieve reasonable results and whether SA2 has adequate meeting resources for all agreed/approved SI/WI. For the case that it is not all manageable a show of hands may determine a prioritization for handling the work items with the result that items at the end of the prioritized list might not be worked on during Q3. 
WGs and TSGs are responsible for the management of the work. If any issues are not resolved by the WG or if the WG determined situation changes e.g. by work items directly proposed to SA, SA may have to consider which studies and work items to work on preferably , which to approve and which may be expected to require exceptions.)  

Project Aspects
The time line of Release 14 is short, especially considering the intense activity in the first quarter of 2016 to complete Release 13. Only one quarter remains for normative work, which explains why exception requests might be anticipated.
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The Next Generation work will achieve an IMT-2020 submission by Dec. 2019. It has been agreed to split the work into 3 releases. Rel-14 will focus on a study of Next Generation Radio and Network Architecture. Good progress for this study is important during 2016 Q3 and Q4.
Discussion
SA2 will perform a work planning and management as far as possible within the scope of the WG. The results will be presented to SA, which includes showing ongoing and newly SA2 agreed activities on the one hand, and available time resources on the other. For the case that further actions are needed, the information provided should enable SA to perform any necessary actions with regard to release and work planning.

Companies are encouraged to prepare to share their views on priorities for completion in Rel-14 as well as when Rel-15 work should begin. Discussion of Release 14 planning in SA#72 will be on how to achieve the best balance of activity taking into account all interests in the community. 
If work planning actions by SA are required, SA must consider which work items are preferentially to be completed by the stage 2 freeze. SA may also discuss which work items may need exception for completion in Q4. Contributions to this discussion topic should be submitted to Agenda Item 7.2 (relate to SA2 reporting).  
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