3GPP TSG SA Meeting #76
TD SP-170558
7 - 9 June 2017, West Palm Beach, Florida, USA

3GPP TSG RAN Meeting #76







RP-171481
West Palm Beach, USA June 5 - 8, 2017
Agenda Item:

15
Source:


ETSI MCC
Title:



Minutes of joint session RAN - SA during TSG #76
1
Opening of the joint session (Wednesday 6pm)
RAN chairman and SA chairman opened the joint session on 07.06.2017 at 18:00, welcomed RAN and SA delegates to the joint session and explained the agenda.

2
Low Latency 5G/LTE

SA2 LS RP-170897 = SP-17350 LS on EPC QoS aspects for TSG RAN’s lower latency features (S2-173686; to: RAN, SA; cc: SA1, CT; contact: Vodafone)
presented by Vodafone

discussion:

RAN chair: RAN and SA have seen this LS already.

No questions/comments

RAN answer RP-171473 Reply LS to S2-173686 = RP-170897 on EPC QoS aspects for TSG RAN’s lower latency features (to: SA2; cc: SA, SA1, CT; contact: Nokia)
presented by Nokia

discussion:
RAN chair:  this is new to SA, any questions?

SA chair: SA concluded that EPC control of low latency is desirable

AT&T: if RAN completes their part by Dec.17 is this a problem for SA?

SA chair: if RAN wants to complete by Dec.17, then SA2 must complete before so that CT can do their work, so if we want it, we need to start now

AT&T: ... and if SA cannot complete it?

SA2 chair (Huawei): "LTE" is always S1 based? 

Nokia: LS from SA2 is on EPC, all "LTE" for this topic is connected to EPC

SA chair: we need to be clear about what we request from SA2

SA2 chair: which information is needed from SA2?

RAN chair: is it clear from the LS what is requested from SA2?

RAN chair: "LTE" is not related to any specific core network
Nokia: SA understanding was that we can focus on LTE connected to EPC

SA chair: so far SA had no information when the low latency work needs to be done but this is now clear

Nokia: implications on ongoing SA2 work is worrying

Mediatek: will be tight for SA2 to provide information before the end of the year, piggy-backing this on an existing SA2 WI which is supposed to be completed in Sep.17 is very challenging

RAN chair: schedule is not fairly clear for the proponents

AT&T: we hear that SA2 cannot finish their work in time

RAN & SA chair: this is not yet clear, we do the best we can

Nokia: will still need to see whether SA needs to have a WI for this

SA chair: we are talking about the low latency input for what RAN will complete in Dec.17, stage 2 feeze is still Sep. noone is changing it, we could add a line to the existing WID or a separate WI

AT&T: low latency work for LTE by Dec.17 is not possible for SA

Vodafone: QCI based approach sounds as easiest approach for us

SA chair: we have not agreed in SA that it will be a QCI based approach, this is up to SA2

conclusion: low latency work will be added to the existing SA WI EDCE5
Vodafone RP-171250 = SP-170535 Coordination of SA and RAN work on Low latency and URLLC
not treated
3
Emergency Support in NR
SA2 LS RP-170898 = SP-170351 LS on Emergency Support in NR (S2-173700; to: RAN; cc: SA, RAN1, RAN2, RAN3; contact: Nokia)
presented by Nokia

discussion:
No comments

RAN answer RP-171434 Reply to S2-173700 = RP-170898 on Emergency Support in NR (to: SA2; cc: SA, RAN1, RAN2, RAN3; contact: T-Mobile)
presented by T-Mobile

discussion:
RAN chair: also positioning will still be added to NR WID

Qualcomm: assumption was based that we do things in the same way as in LTE

SA2 chair: decomposition of NAS is still ongoing and termination is still not yet decided

conclusion: RAN chair: RAN & SA will do this work
4
EUTRAN sharing enhancement
(RAN2 LS RP-170888 = SP-170348, RAN3 LS answer RP-170902 = SP-170354, SA2 answer RP-170899 = SP-170352)

Ericsson RP-171251 EUTRAN Sharing enhancement
presented by Ericsson

discussion:
Nokia: interesting that Ericsson thinks that there is no impact on RAN3 but we would like to have this analyzed in RAN3 before we approve CRs

RAN3 chair (Huawei): normally RAN2 agrees the work and then RAN3 is completing the work in the same REL

CableLabs and Comcast: we support to approve the CRs as they were delayed for quite a while and it is an easy fix

Telia: we have not yet seen SA5 CRs and it is coming very late so we do not see a need to rush

SA chair: in SA there was no support, it is after the ASN.1 freeze and we need wide support for support for this

SA chair: this would be handled under TEI14 and after REL-14 ASN.1 freeze and TEI CRs have strict rules, they have to be approved within one quarter

Qualcomm: we support the CRs

SA chair: any other companies?

Nokia: no advantage if people get half a feature

RAN3 chair (Huawei): normally you need a WI for a feature

Nokia: it is not just RAN2 but it also RAN3 otherwise you have only half of afeature

RAN chair: would anyone object to approving the RAN2 CRs? seems not

SA chair: if we approve RAN2 CRs, then all other CRs have to be approved in one quarter (SA5 and RAN3)

conclusion: RAN plans to approve RAN2 related CRs
5
IOT planning

Qualcomm SP-170518 Cross TSG planning for CIOT in rel.15 and 16
Proposal 1: 5G System in phase 1 will not contain any CIOT/MTC related functionalities. Any enhancements needed in rel.15 (e.g. due to RAN work) will be provided through EPC only

Proposal 2: For the evolution of CIoT/MTC it is proposed that 3GPP chooses between option 1 and 3.

Proposal 3: TSG SA to communicate the decision to other TSGs and related WGs

discussion:

Telecom Italia: supports option 3

RAN chair: this is an SA only document, any RAN comments?

Ericsson: if MTC requires some specific functions for the core network this can probably be supported

6
Any other business
7
Closing of the meeting
RAN chairman and SA chairman closed the joint session on 07.06.2017 at 19:05.
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