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1. 
Introduction
The quantity of IN and IN* work task items that can worked on in Release 17 has dependency on Stage-2 timeline/lentgh for Release 17, and the available TUs based on the timeline.  Therefore, it is proposed that SA plenary make a decision on Release 17 Stage-2 timeline as a first step before proceeding with Downscoping and Prioritization of Work Tasks of IN and IN* items. 
2. 
Proposal

It is proposed that SA plenary make a decision on Release 17 Stage-2 timeline as a first step before proceeding with Downscoping and Prioritization of Work Tasks of IN and IN* items. 
