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Abstract of the contribution: This paper proposes the break-down of objectives of FS_eNS_Ph2 into a set of Work Tasks with granular TU estimate per Work Task.
1
Background
At SA #85, it was agreed to breakdown objectives of  FS_eNS_Ph2 into Work Tasks with TU estimates (study phase and normative phase) for each work task (see S2-1908590).

The FS_eNS_Ph2 can be found in SP‑190931.
2.
Discussion
This study aims at identifying the gaps that need to be filled in providing support in the SA2 specifications for the NG.116 Generic Slice Template  parameters and the suitable solution to address these gaps. This addresses the GSMA incoming LS requesting this work be done in SA2 ( see S2-1907776 ) 
NOTE 3: At SA#86 Work Tasks for FS_eNS_Ph2 was revised to have total 6 (4 + 2) TUs for SA2 meetings in 2020.
Table 2-1: Work Tasks for FS_eNS_Ph2
	Work Task ID
	Work Task Title
	Work Task Description
	RAN Dependency 
	TU Estimate

(Study + Normative)

Total TU = 4 + 2 (8)
	Inter Work Tasks Dependency 

Editor’s Note: This column should highlight if WT#x is self-contained, or is depended on completion of other WTs

	WT#1
	GST Parameters Support
	Identifying the gaps that need to be filled in providing support for the NG.116 Generic Slice Template parameters and the suitable solution to address these gaps.
	Potential
	4+2
	No
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