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Abstract of the contribution: This paper proposes the break-down of objectives of FS_eNPN into a set of Work Tasks with granular TU estimate per Work Task.
1
Background
At SA #85, it was agreed to breakdown objectives of FS_eNPN into Work Tasks with TU estimates (study phase and normative phase) for each work task (see SP-190949).

The FS_eNPN SID can be found in SP-190453.
Further, to SA2#136 the following input is considered:

-
Some key issues were not agreed at SA2#135, but are revised and re-submitted to SA2#136

-
An update of the SID, in S2-1911349, is proposed to include a new objective:

8.
Study support for non-3GPP direct access to SNPN.

-
Some new key issues are proposed to SA2#136
NOTE:
WT on par with KI are proposed in the table 2-1, but KI may be added and changed during the course of the study.
2.
Discussion
Editor’s Note: Work Task Description should correspond to objectives in SID. One objective may be further broken into Work Tasks. 

Editor’s Note: Work Task may or may not directly translate into a Key Issue in a TR. 
NOTE 1:
Total TU estimates reported for eNPN are 7+3.5 (see S2-1908590), and the time estimate was increased in table 2-1 to 13+6.
NOTE 2:
Exposure is proposed to be an inherent part of each applicable Work Task.
NOTE 3: 
After SA#86 discussions the total TU estimate has been revised down to 5 + 2.75 TUs for SA2 meetings in 2020. 

Table 2-1: Work Tasks for FS_eNPN
	Work Task ID
	Work Task Title
	Work Task Description
	RAN Dependency 
	TU Estimate

(Study + Normative)
Total TU = 7+2.75 (9.75)
	Inter Work Tasks Dependency 

Editor’s Note: This column should highlight if WT#x is self-contained, or is depended on completion of other WTs

	WT#1
	SNPN and SP separation
	Study enhancements to enable support for SNPN along with subscription / credentials owned by an entity separate from the SNPN
	Don't know
	2.5+1
	Self-contained

	WT#2
	Onboarding
	Study how to support UE onboarding and provisioning for non-public networks
	Don't know
	2.5+1
	Self-contained

	WT#3
	VIAPA support
	Study enhancements to the 5GS for NPN to support NPN related service requirements for production of audio-visual content and services e.g. for service continuity and enabling reception of data services from two networks.
	Don't know
	1+0.5

	Self-contained

	
	
	
	
	

	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	WT#6
	Emergency
	Study support for IMS and emergency services for SNPN
	Don't know
	1+0.25
	TBD whether dependent on WT#5
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