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Requested Amount
Rationale
ToR

&

Project Plan
Status

USIM

test specifications
156K Euro

(9-12 MM)


SP-99277

PCG2-16
ToR

&

Project Plan     will be available in early 2000.
· Approved at T#4, S#4 , and PCG #2 in July.

· 100% of requested fund has been allocated, however, the fund is not available  yet.
· Work delayed by 3 (three) months because of missing funds.

3G TTCN

for 

MS interoperability
1,014K Euro
(6.5 man-year)
SP-99278

PCG2-17
TP-99259 (ToR)

TP-99258 (PP)
· Approved at T#4, S#4 , and PCG #2 in July.

· 10%(101K) of requested fund has been allocated, however, the fund is not available yet.
· Work delayed by 3 (three) months because of missing funds.

3G UE 

Test Description for R99”
9MM
SP-99420
TP-99267

(PP & ToR)
· Discussed and supported at T#5 and SA#5.

· Approved at T#6

· Will be presented to SA #6

Reference Documents

TP-99259(SP-99612)
TTCN Task team ToR
TP-99258(SP-99613)
TTCN Task team project plan
TP-99267(SP-99614)
Test case Task team project plan and ToR






