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As summary of the attached T2 work program, the status of the R99 deliverables can be found below. 

All R99 deliverables have been completed except "Advanced Cell Broadcast" and "Alternatives to AT commands". T2 proposes to shift these two work items to R00.

Specification
Title
current Version
expected Version after TSG-T#7
Status

3G TR 21.904
UE capability requirements
2.0.0
3.0.0
completed

3G TR 21.910
Multi-system UE issues
2.0.0
3.0.0
completed

3G TR 22.945
Study on provision of facsimile services in GSM and UMTS
3.0.0
3.0.0
completed

3G TS 23.038
Alphabets & Language specific information
3.3.0
3.3.0
completed

3G TR 23.039
Interface protocols for the connection of Short Message Service Centres (SMSCs) to Short Message Entities (SMEs)
3.1.0
3.1.0
completed 

3G TS 23.040
Technical realisation of Short Message Service (SMS)
3.3.0
3.4.0
completed

3G TS 23.041
Technical realisation of Cell Broadcast Service
3.1.0
3.2.0
completed

3G TS 23.042
Compression algorithm for SMS
3.1.0
3.1.0
completed

3G TS 23.057
Mobile Station Application Execution Environment (MExE); Functional description
3.0.0
3.1.0
completed

3G TS 23.140
Multimedia Messaging Service (MMS), Functional description
2.0.0
3.0.0
completed

3G TS 27.005
Use of Data Terminal Equipment - Data Circuit terminating Equipment (DTE - DCE) interface for Short Message Service (SMS) and Cell Broadcast Service (CBS)
3.1.0
3.1.0
completed

3G TS 27.007
AT command set for 3G User Equipment (UE)
3.3.0
3.4.0
completed

3G TS 27.010
Terminal Equipment to User Equipment (TE-UE) multiplexer protocol
3.2.0
3.3.0
completed

3G TS 27.103
Wide Area Network Synchronisation
3.0.0
3.0.0
completed

3G TR 27.901
Report on Terminal Interfaces - An Overview
3.0.0
3.0.0
completed

3G TR 27.903
Discussion of synchronisation standards
3.0.0
3.0.0
completed

3G TR 34.907
Electrical safety requirements and regulations
3.0.0
3.0.0
completed

3G TR 34.925
Specific Absorbtion Rate (SAR) requirements and regulations in different region
3.0.0
3.0.0
completed


Advanced Cell Broadcast


This work item is proposed to be shifted to R00.


Alternatives to AT commands


This work item is proposed to be shifted to R00.
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Technical Specification Group Terminals;


T2 SWG3 + CN3:  3G Work Package on "Facsimile" (Release 1999) 


Scope and field of  application:


This work item monitors the T2 SWG3 (Messaging) and CN3 activities on "Facsimile"  as follows: 


1)  3G TR 22.945 "Study on provision of facsimile services in GSM and UMTS" by T2 


2)  3G TS 23.146 "Technical realisation of facsimile Group 3 service- non-transparent" by CN3


Status
Phase
Action
Original  
Review
Target 
Achieved
Version


0
Creation of WI by WG/TB
04/03/1999
04/03/1999
04/03/1999


0
a
TB adoption of WI
04/03/1999
04/03/1999
04/03/1999
04/03/1999


1
Start of work
04/03/1999
04/03/1999
04/03/1999
04/03/1999


5
S
1)  3G TR 22.945 (version 3.0.0) by T2
08/10/1999
08/10/1999
17/12/1999
08/10/1999


5
S
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23/04/1999
15/03/2000
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Technical Specification Group Terminals;


T2 SWG6:  3G Work Package on "Terminal Features and Performance" (Release 1999)


Scope and field of  application:


This work item monitors the T2 SWG 6 (Terminal Features & Performance) activities as follows: 


1)  3G TR 21.904  "UE Capability Requirements (UCR)" 


2)  3G TR 34.907  "Electrical safety requirements and regulations" 


3)  3G TR 34.925  "Specific Absorbtion Rate (SAR) requirements and regulations in different regions" 


Status
Phase
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Review
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Achieved
Version


0
Creation of WI by WG/TB
04/03/1999


1
Start of work
04/03/1999


5
S
1)  3G TR 21.904  completion
15/03/2000


5
S
2)  3G TR 34.907  (version 3.0.0)
17/12/1999
08/10/1999


5
S
3)  3G TR 34.925  (version 3.0.0)
17/12/1999
08/10/1999
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Technical Specification Group Terminals;


T2 SWG2:  3G Work Package on "Terminal Interfaces" (Release 1999)


Scope and field of  application:


This work item monitors the T2 SWG2 (Terminal Interfaces) activities as follows: 


1)  3G TR 27.901  "Report on Terminal Interfaces - An Overview" 


2)  3G TS 27.010  "Terminal Equipment to Mobile Station (TE-MS) multiplexer protocol" 


Status
Phase
Action
Original  
Review
Target 
Achieved
Version


0
Creation of WI by WG/TB
28/04/1999
28/04/1999
28/04/1999


1
Start of work
28/04/1999
28/04/1999
28/04/1999


5
S
1)  3G TR 27.901  (version 3.0.0)
17/12/1999
17/12/1999
17/12/1999
17/12/1999


5
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18/06/1999
18/06/1999
15/03/2000
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Technical Specification Group Terminals;


T2 SWG1:  3G Work Package on "Mobile Station Application Execution Environment" (Release 1999)


Scope and field of  application:


This work item monitors the TSG-T WG T2 SWG 1 (Execution Environment) activities as follows: 


1)  3G TS 23.057  "Mobile Station Application Execution Environment (MExE); Functional description; Stage 2"


Status
Phase
Action
Original  
Review
Target 
Achieved
Version


0
Creation of WI by WG/TB
28/04/1999
28/04/1999
28/04/1999


1
Start of work
28/04/1999
28/04/1999
28/04/1999


5
S
1)  3G TS 23.057  (version 3.0.0)
17/12/1999
17/12/1999
17/12/1999
17/12/1999
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Technical Specification Group Terminals;


T2 SWG3:  3G Work Package on "Multimedia Messaging Service"  (Release 1999)


Scope and field of  application:


This work item monitors the T2 SWG 3 (Messaging)  activities on "Multimedia Messaging Service " for Release 1999 as follows:  


1)  3G TS 23.140  "MMS stage 2/3" - responsible T2 


2)  3G TS 22.140  "MMS stage 1" (v1.0.0 done by T2 & trasferred to SA1 at TSG#5) - responsible SA1 


3)  changes to 3G TS 23.040  "Technical realization of Short Message Service (SMS)" to enhance the message content of SMS


Status
Phase
Action
Original  
Review
Target 
Achieved
Version


0
Creation of WI by WG/TB
04/03/1999
04/03/1999
04/03/1999


0
a
TB adoption of WI
04/03/1999
04/03/1999
04/03/1999
04/03/1999


1
Start of work
04/03/1999
04/03/1999
04/03/1999
04/03/1999


5
S
1)  3G TS 22.140 completion by S1
17/12/1999
17/12/1999


5
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2)  3G TS 23.140 completion by T2
17/12/1999
15/03/2000


5
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2)  3G TS 23.040 completion by T2
17/12/1999
15/03/2000
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Technical Specification Group Terminals;


T2 SWG5:  3G Work Package on "Multi-mode UE issues" (Release 1999)


Scope and field of  application:


This work item monitors the T2 SWG 5 (Multi-mode UE issues) activities as follows: 


1)  3G TR 21.910  "Multi-mode UE  issues"


Status
Phase
Action
Original  
Review
Target 
Achieved
Version


0
Creation of WI by WG/TB
28/04/1999


1
Start of work
28/04/1999


5
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1)  3G TR 21.910  completion
15/03/2000
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Technical Specification Group Terminals;


T2 SWG3:  3G Work Package on "Short Message Service (SMS)" (Release 1999)


Scope and field of  application:


This work item monitors the T2 SWG3 (Messaging) activities on "Short Message Service " for Release 1999  as follows: 


1)  3G TS 23.038  "Alphabet and language specific information" 


2)  3G TR 23.039  "Interface protocols for the connection of SMSCs to SMEs" 


3)  3G TS 23.040  "Technical realization of SMS Point-to-Point" 


4)  3G TS 23.042  "Compression algorithm for text messaging services"  


Status
Phase
Action
Original  
Review
Target 
Achieved
Version


0
Creation of WI by WG/TB
04/03/1999
04/03/1999
04/03/1999


0
a
TB adoption of WI
04/03/1999
04/03/1999
04/03/1999
04/03/1999


1
Start of work
04/03/1999
04/03/1999
04/03/1999
04/03/1999


5
S
1)  3G TS 23.038 completion
23/06/1999
15/03/2000

5
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2)  3G TS 23.039 (version 3.0.0)
23/06/1999
17/12/1999
17/12/1999


5
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3)  3G TS 23.040 completion
23/06/1999
15/03/2000

5
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4)  3G TS 23.042 (version 3.0.0)
23/06/1999
17/12/1999
17/12/1999
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Technical Specification Group Terminals;


T2 SWG3:  3G Work Package on "Cell Broadcast Service (CBS)" (Release 1999)


Scope and field of  application:


This work item monitors the T2 SWG3 (Messaging) activities on "Cell Broadcast Service"  as follows: 


1)  3G TS 23.041  "Technical realisation of Cell Broadcast Service (CBS)" 


2)  Advanced Cell Broadcast Service  


Status
Phase
Action
Original  
Review
Target 
Achieved
Version


0
Creation of WI by WG/TB
04/03/1999
04/03/1999
04/03/1999


0
a
TB adoption of WI
04/03/1999
04/03/1999
04/03/1999
04/03/1999


1
Start of work
04/03/1999
04/03/1999
04/03/1999
04/03/1999


5
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1)  3G TS 23.041 completion
08/10/1999
15/03/2000


5
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15/03/2000
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Technical Specification GroupTerminals;


T2 SWG 2:  3G Work Package on "Terminal interfaces (Alternatives to AT commands)" (Release 1999)


Scope and field of  application:


This work item monitors the TSG-T WG T2 SWG 2 (Terminal Interfaces) activities on "Alternatives to AT commands" as follows: 


1)  DTS/TSGT-02TI_AAT_U 


Status
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Review
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Version


0
Creation of WI by WG/TB
04/03/1999
04/03/1999
04/03/1999


0
a
TB adoption of WI
04/03/1999
04/03/1999
04/03/1999
04/03/1999


1
Start of work
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04/03/1999
04/03/1999
04/03/1999


5
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15/03/2000
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Technical Specification GroupTerminals;


T2 SWG2:  3G Work Package on "AT commands" (Release 1999)


Scope and field of  application:


This work item monitors the TSG-T WG T2 SWG 2 (Terminal Interfaces) activities on "AT commands" structure based on ETSI 07.07 as follows: 


1)  3G TS 27.007 "AT command set for 3GPP User Equipment (UE)"  


Status
Phase
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Review
Target 
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Version


0
Creation of WI by WG/TB
04/03/1999
04/03/1999
04/03/1999


0
a
TB adoption of WI
04/03/1999
04/03/1999
04/03/1999
04/03/1999
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04/03/1999


5
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15/03/2000
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Technical Specification Group Terminals;


T2 SWG2:  3G Work Package on " Synchronisation & Object exchange" (Release 1999)


Scope and field of  application:


This work item monitors the  T2 SWG2 (Terminal Interfaces) activities on "Synchronisation & Object exchange"  as follows: 


1)  3G TS 27.103 "Wide Area Network Synchronisation" 


2)  3G TR 27.903 "Discussion of synchronisation standards" 


Status
Phase
Action
Original  
Review
Target 
Achieved
Version


0
Creation of WI by WG/TB
04/03/1999
04/03/1999
04/03/1999


1
Start of work
04/03/1999
04/03/1999
04/03/1999


5
S
1)  3G TS 27.103  (version 3.0.0)
08/10/1999
08/10/1999
17/12/1999
08/10/1999


5
S
2)  3G TR 27.903  (version 3.0.0)
08/10/1999
08/10/1999
17/12/1999
08/10/1999
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17/12/1999
17/12/1999
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User Equipment Capability Requirements (UCR) (3G TR 21.904 version 2.0.0)


Scope and field of  application:


This  document defines a baseline set of capability requirements that enable all terminals to  "register" with all applicable 3GPP networks (depending on the availability of a appropriate subscription). It describes all the functions that a


terminal must perform in order to "exist" within a 3GPP network. These functions are used to derive requirements for all aspects of terminal baseline capability.


This document also identifies different service capabilities and the functions that a terminal must perform in order to access a service. The actual


capabilities that a terminal must posses to meet these requirements are listed in the Annexes to this document and described in the referenced


implementation specifications.  


This document introduces the concept of  "service-less terminal" which can exist in the network but provides no user service. Although this is not a


marketable terminal type it describes from the standardisation viewpoint a baseline set of capabilities to which specific service-related terminal


capabilities can then be added.
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0
Creation of WI by WG/TB
04/03/1999
04/03/1999
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0.0.0
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Technical Specification Group Terminals;


Multi-mode User Equipment (UE) issues  (3G TR 21.910 version 2.0.0)


Scope and field of  application:


TR 21.910 identifies multi-mode User Equipments categories and describes the consequences on roaming capabilities and service availability (e.g. handover) of such multi-mode UEs


while roaming in various regions implemented with various network configurations. The latter objective consists of case studies for each of the


possible scenarios in reference to existing specifications. In these studies it has been important to make sure that no duplication of text has been


made or that inconsistencies have been created between specifications. 


The initial version of this TR is limited to UEs implementing release 99 of the various modes roaming in regions implementing specifications up to


and including release 99 of the associated specifications (e.g. a rel 99 multi-mode UE in a release 97 GSM network should be covered). 


In particular, the release 99 of this TR is focused on the type of UE that only can camp on one cell and be in active communication in only one mode at the same time.


When the UE is in active communication in one mode it should be able to listen to the other radio access technologies and make e.g. measurements


reports on this radio access technology and send them to the network, but no simultaneous active communication should be possible. This corresponds


to a type 2 UE, as defined in the report in ch. 4. 


The scope of this TR is the type of terminal implemented with at least the following modes: 


UTRA FDD and/or TDD mode 


GSM mode 


The content of the scenarios could be used for other combinations of modes in a multi-mode UE. These are not considered in this version of this


report. 


Regarding the GSM mode, it encompasses the capabilities offered by the GSM technical specifications, i.e. MSC services, GPRS, EDGE. This means


that the sub-categories as offered by GSM should be considered e.g. GPRS only terminals, circuit switched only terminal, dual capability terminals. 


The present report is built on and references specifications/reports being produced in 3GPP or within other relevant foras e.g. ETSI SMG. 
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This TS defines the language-specific requirements.
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____________ 


The present document describes a range of alternative interfaces which may be utilised by Short Message Service Centre (SMSC), and


ShortMessage Entity (SME), developers for the connection of SMEs to SMSCs.
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This TS describes the technical realization of the Short Message Service (SMS).
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The present document introduces the concepts and mechanisms involved in the compression and decompression of a stream of data.
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__________________ 


This TS defines the stage two description of the Mobile Station Application Execution Environment (MExE). Stage 2 identifiesthe functional capabilities and information flows needed to support the service described in stage 1. This TS includes information applicable to network operators, service providers and terminal,


switch and database manufacturers. This TS contains the core functions for a Mobile Station Application Execution Environment (MExE) which are sufficient to provide a completeservice. MExE uses a number of


technologies to realise the requirements of the stage 1 description (GSM 22.057). This TS describes how the service requirements arerealised with


the selected technologies. The TS is devised into sections each covering the aspects relating to particular MExE technologies, it isintended that


this specification will evolve along with the MExE technologies. A generic section of the specification covers areas of MExE commonto all


technologies.
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_____________________ 


This TS defines three interface protocols for control of SMS functions within a GSM mobile telephone from a remote terminal via an asynchronous


interface. This specification considers the mobile termination to be a single entity. Other TSs describe the split of functionality between the


mobile equipment and SIM.
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________________ 


This TS specifies a profile of AT commands and recommends that this profile be used for controlling Mobile Equipment (ME) functions and GSM network services from a Terminal Equipment (TE) through Terminal Adaptor


(TA). The command prefix +C is reserved for Digital Cellular in ITU-T Recommendation V.25ter. This TS has also the syntax details used to


constructthese extended GSM commands. Commands from ITU-T Recommendation V.25ter and existing digital cellular standards (TIA IS-99 and TIA


IS-135) are used whenever applicable. Some of the new commands are defined such way that they can be easilyapplied to ME of networks other


than GSM.
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___________________ 


This TS defines a multiplexing protocol between a mobile station and a terminal. The multiplexing protocol can be used to send any data, for


instance voice, SMS, USSD, fax etc. The present document describes the protocol, but not the commands or data transported with it.
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The synchronization protocol is based upon IrMC level 4. 


The present document covers Wide Area Network Synchronisation between current and future mobile communication end-user devices, desktop


applications and server-based information servers. 


This is a living document and, as such, it will evaluate new technologies (e.g. XML) for inclusion as they become readily available.
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