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Task 161 (prose)

« Task started in May

« Completed subtasks

— PDCP + BMC tests,
— MAC tests,

— Thetestsbeing agreed & included in 34.123-1.
e Resolved subtask

— RRC testsresolved by voluntary contributions

— The resource transferred to the RRC related TTCN
framework in thetask 160.




Task 161 (2)

e Ongoing subtask
— Intersystem HO test scenarios identified

— Two Intersystem HO test cases drafted,

— Wait for thefinal definition of intersystem HO
messages in the core specsfrom RAN and GERAN,

— Be completed in Dec. 00 (delay 3 months).




"Task 160 (TTCN) (1) - General

Task started in July

Progress:
— Completed the TTCN framework
— Drafted 1 TTCN test case (TC)

High priority TCswill be available within 6 months.

Validation of thedrafted TTCN TCsisrelying on the
effortsinvolved by the industry.

Difficulty: high number of CRsin core specswill slow
down the TTCN generation and validation.




Task 160 (2) - Goal

Goal: at TSG#11 (Feb 2001) to have validated
TTCN test cases.

To beincluded in 34.123-3, VV200/300 (R 99).

Covering the higher priority TCsidentified by T1.
For FDD CS (voice + data).

Another 70 TCswill be drafted, waiting for
validation.




Task 160 (3)

Test TSG #10 TSG #11
cases Drafted Validated Drafted Validated
L2 10 0 35 20
RRC 100 75
RB 30 20
CC 40 30
SMS 10 10
MM 30 20
Total 245 175




TTCN for FDD PS

Voluntary contributions are needed.

| till TSG#10 no voluntary contribution isindicated the call for
expertsfor TTCN PS should be launched.

Funding for the next year has been agreed by OP.

Thetask will start Feb 2001 and should provide theresult at
TSG#13 (the detailed work plan ref. TP-000129).
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