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Opening of the meeting

The fourth TSG T1 SIG SWG meeting was held on 29 – 30 July 1999 in Edinburgh, Scotland and was hosted by Hewlett-Packard.

Mr Dan Fox opened the meeting at 09.25.

1 Agreement of the Agenda

The agenda was agreed with one request from the T1 chairman to discuss Audio testing. It was agreed that an informal consideration of Audio tests would take place during the sections discussing split of work between regulatory and interoperability specifications. A discussion would be included in the joint RF meeting to decide which group will handle which aspects of audio testing, and then the SIG SWG would revisit to discuss how to progress in the AOB section.

2 Election of Chairman for T1/SIG

Mr Fox (Anritsu) was elected chairman of T1/SIG. It was clarified that the election was for a two year period.

3 Review of minutes of T1/SIG#3

The numbering for specifications (Item 3) was clarified. The T1 Chairman stated that TSG-T have agreed that there will be a single Regulatory specification containing RF, Sig and EMC tests. This will be numbered 34.110.

On Item 9.1, the old specifications 11.110-1 and 11.110-2 need re-issuing with the revised numbering. It is believed that the document is on the server. ETSI will confirm availability via an email to the reflector.

The minutes (T1S-99025) are agreed with no changes.

4 Liaison statement to TSG-T on creation of work items in line with new document structure (Doc: T1S-99036, Anritsu)

The T1 Chairman confirmed that the process of aligning the Work Items is already being addressed by TSG-T1 and TSG-T. This LS was therefore withdrawn.

5 Split of tests between Regulatory and Interoperability, and schedule for new specs

Doc: T1S-99037 (Anritsu)
Doc: T1S-99040 (DoCoMo)

These document related to proposed tests for the Regulatory spec. It was agreed that the Regulatory spec would contain some signalling tests, in the light of information on the Japanese regulatory situation presented by DoCoMo.

It was agreed that a set of tests that covers the regulatory requirements in all regions need to be defined and written as part of Release-99. A negotiation would take place, facilitated by TSG-T1, to agree which of these tests were actually required for global regulation. Tests written that were then not included in the Regulatory spec would become part of the Interoperability spec.

Mr Nielsen agreed to produce a list that would allow the mapping of regional regulatory requirements back to the existing tests proposed for Signalling.

Doc: T1S-99033 (DoCoMo)

Doc: T1S-99039 (DoCoMo)

The following table of completion dates for the component parts of the SIG specs was agreed with the section authors. It represents the best estimate of spec availability with current resource levels.

Spec/Component
Version 1.0.0
Version 2.0.0
Version 3.0.0
Dependancy
Comment

34.110-1
9/99
10/99
12/99

Proposed T1S-99039

34.123-1
10/99
12/99
3/00

Proposed T1S-99039

Idle Mode (Ericsson)
12/99
3/00
6/00
23.022: 12/99


L2 (Anritsu)
10/99
12/99
3/00
25.321: 10/99


RRC
10/99
12/99
3/00
25.331: 12/99


MM
12/99
2/00
3/00
24.008: 12/99


CC
12/99
2/00
3/00
24.008: 12/99


Projected End Date
12/99
3/00
6/00



34.123-2 ICS
12/99
3/00
6/00
TSG-T2 SWG6 Report 21.904: 12/99


34.123-3 TTCN
6/00
9/00
12/00
See note 


It was noted that this schedule does not include additional test items to cover Regulatory Tests that were not previously included in the work break-down (such as: Emergency Calls and Autodialling restrictions). This schedule also only includes the scope of work identified for release 99 of the Signalling Conformance specification (TS 34.123-1), namely speech service only.

The plans assume that the tests will be written in 34.123-x and subsequently separated into the 34.110-x and 34.133-x specifications as appropriate.

The TTCN timescale is an estimation of the work involved in writing tests from the prose specification. This requires further study, and will depend heavily on the stability of the core specifications.

The T1 Chairman indicated that the dates were later than requested by TSG-T, but it was acknowledged that this was largely due to dependencies on core specifications, where dates for Version 3.0.0 release have slipped. This issue is beyond the control of T1/SIG.

6 Liaison Statement on Baseline Service Capabilities

6.1 Presentation of LS from T2

Doc: T1S-99029 , Liaison Statement to T1/SIG on Baseline and Service Capabilities Request for Terminal Implementation Capabilities Information (Presented by Sharp)

Doc: T1S-99030, Liaison Statement on Terminal Implementation Capabilities (Sharp)

It was agreed that the scope of T1/SIG is only to reply on our requirements that need implementing in a terminal. Specifically this covers only the Logical Test Interface specification.

An LS combining the inputs from all groups will be formulated in the Joint meeting on the 30th. Ericsson will prepare a draft LS for this purpose.

A second LS summarising the requirements of T1/SIG from T2, and the T1/SIG workplan will be drafted for discussion/review in the AOB section.

7 Liaison Statement from TSG-CN1 on CC/MM specification

Doc: N1-99680 (Chair presented)

This document was treated during Item 6 as it was relevant to the discussion on timescales. It was concluded that the TSG-CN1 schedule for provision of a stable core signalling specification will require adjustment of the TSG-T1 SIG schedule. This adjustment is covered in 6 (above).

8 Joint Meeting with RF/EMC SWGs

8.1 Audio Testing Issues

T1S-99042 (TSG-T1 Chairman presented)

The document asked for a decision on which aspects of audio testing should be included in Regulatory, Interoperability or Voluntary testing. The decision also needs to consider which SWG would be responsible for providing tests, or whether a new SWG should be created, or whether TSG-SA4 could take responsibility.

It was also agreed to take advice from other ETSI audio expert groups. TSG-T1 Chairman will prepare a LS with help from the EMC SWG Chairman.

It was decided that each company should consider this for further discussion at the next meeting. The TSG-T1 Vice-Chairman would co-ordinate email discussions.

8.2 ICS Issues

T1R-99078 (ETSI)

This document was presented for information purposes.

8.3 Liaison Statement to TSG-T2 SWG6

T1-99095 (Ericsson)

The LS was edited on-line to reflect the decision on which terminal capabilities were baseline or service implementation, and the LS was agreed. The final revised version will be distributed by Ericsson via the email reflector. Mr Sood (Sharp) will present it to TSG-T2 SWG6.

8.4 Logical Test Interface

T1R-99073 (Ericsson)

The document presents a schedule for V1.0.0 and V2.0.0. of 34.109. The T1 Chairman stated that if the document were considered stable in December, it could be approved at V3.0.0 at the December T plenary.

It was agreed to make the schedule: V1.0.0, Sept 99; V2.0.0, Dec 99 and V3.0.0 Mar 00.

An ad-hoc team is already planned for BER issues. It was decided that no further ad-hoc group is needed at this time.

9 Review of progress on test cases

9.1 Idle Mode Operation tests

Doc: T1S-99032 (Ericsson)

The document was presented for information purposes. Comment on the document should be via email to the T1_SIG reflector, and addressed to the Editor.

9.2 RRC tests

Doc: T1S-99034 (Panasonic MCI)

The document was presented for information purposes. Comment on the document should be via email to the T1_SIG reflector, and addressed to the Editor.

9.3 RLC and MAC tests

Doc: T1S-99038 (Anritsu)

The document was presented for information purposes. It was pointed out that the message sequence table was not consistent with the agreed table. The author agreed to change. Other comment on the document should be via email to the T1_SIG reflector, and addressed to the Editor.

10 Other business

10.1 Next Meeting dates

The next meeting is already agreed as Kobe, Japan, hosted by HP.

Two further meetings (possibly combined) are needed before the next T1 plenary. A joint meeting with the TTCN Tool vendors, and a SWG meeting which could take place in tandem with either a RAN#2 or CN#1 meeting.

The chairman will send out by email a proposal for dates.
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