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Summary 

The TSG-T1 Signalling subworking group has been asked to provide an abstract test suite in TTCN for testing conformance of 3GPP user equipment. This document proposes an outline work-plan for assembling this test suite during 2000. The proposal assumes that a team of TTCN experts funded by 3GPP will be in place early in 2000 to provide key parts of the test suite. It also assumes that voluntary contributions will be provided to complete the work.

Description of the schedule 

Milestone
Meeting
Target date (2000)

· Get agreement on uniform coding style to be used by funded team and all voluntary contributions
T1/SIG #8
24-25 Jan

· Complete migration of GSM prose from 11.10

· Evaluation of work involved in transferring test cases from the GSM ATS

· Define and agree test suite architecture

· Define and agree funded team structure and scope

· Agree text for “call for experts”
T1/SIG #9
21-23 Feb

· Get T1 approvals for team structure, scope, call for experts etc.
T1 #6
24-25 Feb

· Select team and get TSG-T approval (special T1/SIG meeting required prior to T#7)
T#7
15-17 Mar

· TTCN framework completed (declarations section, common test steps etc.)

· Plan for migration of GSM test cases agreed

· First drafts of L2 and RRC tests approved by T1/SIG
T1/SIG #10
29-31 May

· TTCN 34.123-3 presented to T1/T for information (version 1.0.0)
T#8
19-21 Jun

· L2 and RRC tests filled, validated and approved by T1/SIG

· First drafts of migrated GSM test cases approved by T1/SIG
T1/SIG #11
4-6 Sep

· Alternative date for proposal of 34.123-3 to T1/T for information (version 1.0.0)
T#9
25-27 Sep

· Migrated GSM test cases and other remaining R99 test cases filled, validated and approved by T1/SIG
T1/SIG #12
20-22 Nov

· TTCN 34.123-3 presented to T1 for approval
T1 #9
23-24 Nov

· TTCN 34.123-3 presented to T for approval (version 3.0.0)
T #10
11-13 Dec

Role of the funded team

This schedule assumes that the funded TTCN team will adopt the following roles:

· Generation of the TTCN framework, including common sections that could be used by T1/SIG members to provide voluntary contributions
· Generation of a core set of test cases, possibly including, or focussing on migration of GSM ATS
· Adaptation of voluntary contributions to ensure that they integrate with the other test cases into a single test suite
It is assumed that the team will not be capable of validating test cases, and this will be left to T1/SIG members to perform.

The proposed schedule is shown graphically in Figure 1.
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