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T1/RF has discussed the urgency of measurement uncertainty issue (including test tolerance definitions, and so on) in #16 meeting, but it was so confused by unreliable information. The following darft LS would be proposed to be sent ARIB and ETSI/TFES through TSG-T. So T1 is asked to review this and approve it.
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T1RF is involved in the definition of the measurement uncertainty for the terminal (UE) while RAN4 is responsible for the same work but for the BTS. TSG T1RF#16  and RAN4#14 meetings have taken place in the same time. And the contribution R4-000906 made in RAN4#14 has drawn the attention of T1RF#16. This contribution made by Ericsson deals with measurement uncertainty for BTS. It states that :

· The Japanese TELEC test specifications and the Japanese law are based on the UTRA FDD BS 3GPP specifications.
· It takes a year to get a change implemented in the Japanese law and have it included in the TELEC specifications. 

· RAN4 has to complete the TS25.141 by December./2000
· The European Harmonised standard is based on UTRA FDD BS specification.

· This will be approved as a standard in January/2001.

· Any change of 25.141 has to be done before January/2001, i.e. in December/2000 at RAN4#10.

· The time schedules in Europe and Japan stress the urgency in getting any necessary update, including the measurement uncertainty, into TS 25.141 at RAN4#10 meeting.
It seems to T1RF that the situation is the same for the UE test conformance testing specifications 34.121 and 34.122. Being done that the TELEC specification and the harmonised standard will be achieved by January 2001, this means that T1RF has two weeks before December 2000 to complete its specification and in particular the definition of the measurement uncertainty and test tolerances values. 

T1RF is concerned by this time schedule as it leaves only short time to the group to complete its work. Therefore, T1RF would like to ask confirmation to ARIB and ETSI about the time schedule of the release of the TELEC specifcation and the harmonised standard for the UE. 

Then T1RF would like to ask ARIB and ETSI to provide some information about the content of the TELEC Specification and the harmonised standard in order to measure the effort the T1RF group has to do:

· Will the TELEC specification or the harmonised standard make reference to the T1RF specifications?

· If yes, will it make reference to the version number of the specifications?

· Will the TELEC specification or the harmonised standard contain test limits and/or test tolerances copied from the T1RF specifications?

· Can the ARIB and ETSI provide to T1RF a priority list of the tests described in the TELEC specification and the harmonised standard?

It is not possible for T1/RF to complete the specifications by December 2000. However, T1RF will treat that issue in priority. And, with the information provided by ARIB, ETSI and T1, T1RF intends to complete the sections of the specifications concerned by that issue by its next meeting, in February 2001.
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