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T1 Work Item description for Rel 4
The following document contains all of the Work Item descriptions so far identified for TSG T1 release 4.  The intention is that a single document will be more convenient for people to use and more easily referenced from the work plan.

The work items in the R4 work plan have now been organised so that the conformance test aspects, related to each feature, are collected into a single building block.  Each building block has the title ‘Conformance Test Aspects –‘ followed by the title of the parent feature.  The Work Tasks going into the Conformance Test Aspects building blocks then correspond to the other UE related work items under the parent feature.

Note: Building blocks are supported by TSG T1 collectively whereas the work tasks are required to have 4 supporting companies before they are approved by T1.

Work plan ID shown in italics refer to ID numbers in the T1 modified work plan and may change when added to the formal work plan.

The titles are colour coded to indicate the WI status.  

Green:  WI description approved
Yellow: WI drafted but not approved
Red:  WI sheet not yet drafted
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Change History

Version 0 to 1
1. Update Work Plan IDs to match the released work plan, release 19th December, 2000
2. Remove work task 4, Testing Node B synchronisation for TDD
3. Change references from T1-000279 to T1-06
4. WT_14 Testing RF Radio Transmission and Reception, prepared for approval
5. The suffix ‘SIG or RF’ was added to each WI title to make it easier for each SWG to identify WIs belonging to them
6. Add WIs for optimisation of test times for RF conformance testing
7. Add WI for additional R99 test cases
Work Item Description

BB_1.  Conformance Test Aspects - Evolutions of the transport in the UTRAN
1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	2
	RAN_Wis_20
	P_F
	Evolutions of the transport in the UTRAN

	1834
	T1-06_1
	BB
	Conformance Test Aspects - Evolutions of the transport in the UTRAN

	624
	RAN_Wis 15
	R_WI
	Radio access bearer support enhancement

	2208
	T1-06_2
	S_WT
	Testing radio access bearer support enhancements


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

4.
Objective

This work item is a building block used to collect together the conformance testing aspects related to a 3GPP feature.  As such it does not require any work at this level and for this reason it is supported by TSG T1 and reported on by the T1 chairman.

All of the work of TSG T1 takes place in its subordinate Work Tasks.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	


11.
Work item raporteurs

TSG T1 Chairman
12
Work item leadership

TSG T1

13
Supporting Companies

TSG T1

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b.  See section 2, Linked work items, for relationship between this building block, its parent feature and associated work tasks

Work Item Description

WT_2.  Testing radio access bearer support enhancements (SIG)
1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	2
	RAN_Wis_20
	P_F
	Evolutions of the transport in the UTRAN

	1834
	T1-06_1
	P_BB
	Conformance Test Aspects - Evolutions of the transport in the UTRAN

	624
	RAN_Wis 15
	R_WI
	Radio access bearer support enhancement

	2208
	T1-06_2
	WT
	Testing radio access bearer support enhancements


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

4.
Objective

This work item should provide the conformance test capability to verify that the radio access bearer support enhancements on the Uu interface are correctly implemented within the UE.  These enhancements include the following RAN core specification changes:-

· Radio Access Bearer multiplexing in PDCP

· Header compression for VoIP

· Normally referenced from an IETF RFC

· Support of unequal error protection over Uu

· Channel type switching for logical channels

· Today it is only possible to switch all logical channels of one UE, not individual. For DSCH it would be much better to be able to switch single logical channels

· IP header removal as developed within GERAN

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS34.123a,b
	
	User Equipment (UE) conformance specification;
Part 1: Protocol conformance specification,
Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG T #14
	Changes to include; 
RAB multiplexing in PDCP,
Header compression for VoIP,
Normally referenced from an IETF RFC?, 
unequal error protection over Uu, 
switching for single logical channels, 
IP header removal

	TS34123c
	
	User Equipment (UE) conformance specification;
Part 3: TTCN Test Cases
	TSG T #15
	Preparation and modification of TTCN test cases to accommodate changes in test specification

	
	
	
	
	


11.
Work item raporteurs

Dan Fox, Chairman of TSG T1/SIG
12
Work item leadership

TSG T1 SWG/SIG

13
Supporting Companies

(at least 4 companies)

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

BB_3.  Conformance Test Aspects - improvements in Radio Interface

1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	1216
	RAN_Wis_21
	P_F
	Improvements of Radio Interface

	1839
	T1-06_3
	BB
	Conformance Test Aspects - improvements in Radio Interface

	
	
	
	

	2210
	T1-06_5
	S_WT
	Testing improvement of inter-frequency and inter-system measurement

	2211
	T1-06_6
	S_WT
	Testing Hybrid ARQ II/III

	2212
	T1-06_7
	S_WT
	Testing Improved usage of downlink resource in FDD for CCTrCHs of dedicated type

	2213
	T1-06_8
	S_WT
	Testing Terminal Power saving features

	2214
	T1-06_9
	S_WT
	Testing DSCH power control improvement in soft handover

	2215
	T1-06_10
	S_WT
	Testing UMTS 1800

	1468
	RAN_Wis_8
	R_WI
	Node B synchronisation for TDD

	1470
	RAN_Wis_16
	R_WI
	Improvement of inter-frequency and inter-system measurement

	1217
	RAN_Wis_7
	R_WI
	Hybrid ARQ II/III

	1218
	RAN_Wis_17
	R_WI
	Improved usage of downlink resource in FDD for CCTrCHs of dedicated type

	1507
	RAN_Wis_11
	R_WI
	Terminal Power saving features

	1994
	RAN_Wis_37
	R_WI
	DSCH power control improvement in soft handover

	1996
	RAN_Wis_39
	R_WI
	UMTS 1800


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

4.
Objective

This work item is a building block used to collect together the conformance testing aspects related to a 3GPP feature.  As such it does not require any work at this level and for this reason it is supported by TSG T1 and reported on by the T1 chairman.

All of the work of TSG T1 takes place in its subordinate Work Tasks.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


11.
Work item raporteurs

TSG T1 Chairman
12
Work item leadership

TSG T1

13
Supporting Companies

TSG T1

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b.  See section 2, Linked work items, for relationship between this building block, its parent feature and associated work tasks

Work Item Description

WT_4...Withdrawn due to withdrawal of RAN WI
1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2. Linked work items

	WP ID
	WID
	Rel. *
	Title

	1216
	RAN_Wis_21
	P_F
	Improvements of Radio Interface

	1839
	T1-06_3
	P_BB
	Conformance Test Aspects - improvements in Radio Interface

	?
	T1-06_4
	WT
	Testing Node B synchronisation for TDD

	1468
	RAN_Wis_8
	R_WI
	Node B synchronisation for TDD


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

Node B synchronisation is seen as an important improvement to TDD operation allowing the more efficient use of spectrum and radio resources.  It is therefore necessary for the UE to provide the correct support to the network to allow synchronisation to occur.

4.
Objective

To provide conformance tests to verify that the UE can provide the correct measurement reports to allow the network to synchronise Node Bs on a radio frame and multi-frame basis and on an inter system and intra system basis.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS34.122
	
	Terminal Conformance Specification; Radio transmission and reception (TDD)
	
	Test specification to confirm correct measurement reports under multi system conditions

	TS34.123a,b
	
	User Equipment (UE) conformance specification;
Part 1: Protocol conformance specification,
Part 2: Implementation Conformance Statement (ICS) proforma specification
	
	Test specification to confirm correct signalling and timing for Node B sync support

	TS34.123c
	
	User Equipment (UE) conformance specification;
Part 3: TTCN Test Cases
	
	Develop TTCN test cases to support conformance test spec

	
	
	
	
	


11.
Work item raporteurs

Mr Kunitoshi YONEKURA, Fujitsu, Japan; 
Mr Dan FOX, Anritsu Ltd, UK

12
Work item leadership

TSG T1 SWGs /RF and /SIG

13
Supporting Companies

(at least 4 companies)

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

WT_5.  Testing improvement of inter-frequency and inter-system measurement (Rel 5)
1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2. Linked work items

	WP ID
	WID
	Rel. *
	Title

	1216
	RAN_Wis_21
	P_F
	Improvements of Radio Interface

	1839
	T1-06_3
	P_BB
	Conformance Test Aspects - improvements in Radio Interface

	2210
	T1-06_5
	S_WT
	Testing improvement of inter-frequency and inter-system measurement

	1470
	RAN_Wis_16
	R_WI
	Improvement of inter-frequency and inter-system measurement


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

Changes are being proposed to the way in which compressed mode works to allow more efficient inter-frequency and inter system measurements.

4.
Objective

To change or enhance the existing test specifications to take account of the improvements in compressed mode operation and to confirm that correct inter frequency/system measurements are being performed.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS34.121
	
	Terminal Conformance Specification; Radio transmission and reception (FDD)
	
	Test specification to confirm correct inter frequency or inter system measurement reports

	TS34.123a,b
	
	User Equipment (UE) conformance specification;
Part 1: Protocol conformance specification,
Part 2: Implementation Conformance Statement (ICS) proforma specification
	
	Test specification to confirm correct signalling and timing for new compressed mode

	TS34.123c
	
	User Equipment (UE) conformance specification;
Part 3: TTCN Test Cases
	
	Develop TTCN test cases to support conformance test spec

	
	
	
	
	


11.
Work item raporteurs

Mr Kunitoshi YONEKURA, Fujitsu, Japan; 
Mr Dan FOX, Anritsu Ltd, UK

12
Work item leadership

TSG T1 SWGs /RF and /SIG

13
Supporting Companies

(at least 4 companies)

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

WT_6.  Testing Hybrid ARQ II/III (Rel 5)
1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2. Linked work items

	WP ID
	WID
	Rel. *
	Title

	1216
	RAN_Wis_21
	P_F
	Improvements of Radio Interface

	1839
	T1-06_3
	P_BB
	Conformance Test Aspects - improvements in Radio Interface

	2211
	T1-06_6
	S_WT
	Testing Hybrid ARQ II/III

	1217
	RAN_Wis_7
	R_WI
	Hybrid ARQ II/III

	
	
	
	


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

4.
Objective

It is believed that the efficiency of the transmission of packet data can be enhanced by being able to vary the level of redundancy at the request of the receiver.  Support for this will have an impact on the physical and lower signalling layers.

To change or enhance the test specifications to accommodate the changes in ARQ and to confirm that the UE signals the correct reports to maintain high packet data transmission rates under various error conditions.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS34.121
	
	Terminal Conformance Specification; Radio transmission and reception (FDD)
	
	Test specification to confirm correct redundancy rates are requested for the prevailing error conditions

	TS34.122
	
	Terminal Conformance Specification; Radio transmission and reception (TDD)
	
	Test specification to confirm correct redundancy rates are requested for the prevailing error conditions

	TS34.123a,b
	
	User Equipment (UE) conformance specification;
Part 1: Protocol conformance specification,
Part 2: Implementation Conformance Statement (ICS) proforma specification
	
	Test specification to confirm correct signalling and timing new hybrid ARQ mode

	TS34.123c
	
	User Equipment (UE) conformance specification;
Part 3: TTCN Test Cases
	
	Develop TTCN test cases to support conformance test spec


11.
Work item raporteurs

Mr Kunitoshi YONEKURA, Fujitsu, Japan; 
Mr Thomas MAUCKSCH, Rohde & Schwarz, Germany
Mr Dan FOX, Anritsu Ltd, UK

12
Work item leadership

TSG T1 SWGs /RF and /SIG

13
Supporting Companies

(at least 4 companies)

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

WT_7.  Testing Improved usage of DL resource in FDD for CCTrCHs of dedicated type (Rel 5)
1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2. Linked work items

	WP ID
	WID
	Rel. *
	Title

	1216
	RAN_Wis_21
	P_F
	Improvements of Radio Interface

	1839
	T1-06_3
	P_BB
	Conformance Test Aspects - improvements in Radio Interface

	2212
	T1-06_7
	WT
	Testing Improved usage of downlink resource in FDD for CCTrCHs of dedicated type

	1218
	RAN_Wis_17
	R_WI
	Improved usage of downlink resource in FDD for CCTrCHs of dedicated type


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

4.
Objective

The R99 specs do not support multiplexed channels on a CCtrCH of differing spreading factors, i.e of differing data rates and qualities of service.  R4 now allows the use of CCTrCHs of dedicated types on the downlink and therefore the UE must support it.

The objective then is to provide conformance tests that confirm the UE’s ability to cope with multiple dedicated type CCTrCHs.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS34.123a,b
	
	User Equipment (UE) conformance specification;
Part 1: Protocol conformance specification,
Part 2: Implementation Conformance Statement (ICS) proforma specification
	
	Test specification to confirm correct reception of dedicated type CCTrCHs and with differing spreading codes

	TS34.123c
	
	User Equipment (UE) conformance specification;
Part 3: TTCN Test Cases
	
	Develop TTCN test cases to support the above conformance test spec


11.
Work item raporteurs

Mr Dan FOX, Anritsu Ltd, UK

12
Work item leadership

TSG T1 SWGs /SIG

13
Supporting Companies

(at least 4 companies)

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

WT_8.  Testing Terminal Power saving features (SIG)
1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2. Linked work items

	WP ID
	WID
	Rel. *
	Title

	1216
	RAN_Wis_21
	P_F
	Improvements of Radio Interface

	1839
	T1-06_3
	P_BB
	Conformance Test Aspects - improvements in Radio Interface

	2213
	T1-06_8
	WT
	Testing Terminal Power saving features

	1507
	RAN_Wis_11
	R_WI
	Terminal Power saving features


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

4.
Objective

One way of improving the overall efficiency of the network and reduce UE power consumption is to use a gated DPCCH.

The objective then is to provide conformance specifications that confirm the UE is able operate with gated DPCCHs and that power saving is achieved.  (This latter point may not be a matter for conformance testing but may be of keen interest to the industry generally.)

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS34.123a,b
	
	User Equipment (UE) conformance specification;
Part 1: Protocol conformance specification,
Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG T #13
	Test specification to confirm correct operation with gated or intermittent DPCCHs

	TS34.123c
	
	User Equipment (UE) conformance specification;
Part 3: TTCN Test Cases
	TSG T #15
	Develop TTCN test cases to support the above conformance test spec


11.
Work item raporteurs

Mr Dan FOX, Anritsu Ltd, UK

12
Work item leadership

TSG T1 SWGs /SIG

13
Supporting Companies

(at least 4 companies)

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

WT_9.  Testing DSCH power control improvement in soft handover (SIG/RF)
1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2. Linked work items

	WP ID
	WID
	Rel. *
	Title

	1216
	RAN_Wis_21
	P_F
	Improvements of Radio Interface

	1839
	T1-06_3
	P_BB
	Conformance Test Aspects - improvements in Radio Interface

	2214
	T1-06_9
	WT
	Testing DSCH power control improvement in soft handover

	1994
	RAN_Wis_37
	R_WI
	DSCH power control improvement in soft handover


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

4.
Objective

It is believed that improvements in power control during soft handover could improve power consumption in the UE and provide better use of system resources.

The objective is therefore to create a test specification that will confirm that the UE performs the correct power control while in a soft handover condition.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS34.121
	
	Terminal Conformance Specification; Radio transmission and reception (FDD)
	
	Test specification changes to reflect improvements in soft handover

	TS34.123a,b
	
	User Equipment (UE) conformance specification;
Part 1: Protocol conformance specification,
Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG T #13
	Test specification to confirm that the UE responds correctly to power control commands while ion a DSCH

	TS34.123c
	
	User Equipment (UE) conformance specification;
Part 3: TTCN Test Cases
	RRM TC?
	Develop TTCN test cases to support the above conformance test spec


11.
Work item raporteurs

Mr Dan FOX, Anritsu Ltd, UK
Mr Kunitoshi YONEKURA, Fujitsu, Japan; 

12
Work item leadership

TSG T1 SWGs /SIG and /RF
13
Supporting Companies

RF:  (at least 4 companies)
SIG:
14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

WT_10.  Testing UMTS 1800 (SIG/RF)
1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2. Linked work items

	WP ID
	WID
	Rel. *
	Title

	1216
	RAN_Wis_21
	P_F
	Improvements of Radio Interface

	1839
	T1-06_3
	P_BB
	Conformance Test Aspects - improvements in Radio Interface

	2215
	T1-06_10
	WT
	Testing UMTS 1800

	1996
	RAN_Wis_39
	R_WI
	UMTS 1800


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

4.
Objective

It has been decided at WARC 00 that IMT2000 can be extended down to the 1800MHz 2G cellular band.

The objective is to provide a conformance test specification to cover the these new bands.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS34.121
TS34.122
	
	Terminal Conformance Specification; Radio transmission and reception (FDD)
Terminal Conformance Specification; Radio transmission and reception (TDD)
	
	Test specification to confirm that band compatible UEs can correctly operate in the 1800MHz bands 

	TS34.123a,b
	
	User Equipment (UE) conformance specification;
Part 1: Protocol conformance specification,
Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG T #13
	Test specification to confirm correct signalling and operation of UEs operating in the 1800MHz bands

	TS34.123c
	
	User Equipment (UE) conformance specification;
Part 3: TTCN Test Cases
	TSG T #13
	Develop TTCN test cases to support conformance test spec


11.
Work item raporteurs

Mr Kunitoshi YONEKURA, Fujitsu, Japan; 
Mr Thomas MAUCKSCH, Rohde & Schwarz, Germany
Mr Dan FOX, Anritsu Ltd, UK

12
Work item leadership

TSG T1 SWGs /RF and /SIG

13
Supporting Companies

(at least 4 companies)

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

BB_11.  Conformance Test Aspects - Low Chip Rate TDD

1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	1222
	RAN_Wis_1
	P_F
	Low Chip Rate TDD option

	2103
	T1-06_11
	BB
	Conformance Test Aspects - Low Chip Rate TDD

	2216
	T1-06_12
	S_WT
	Testing Physical Layer

	2217
	T1-06_13
	S_WT
	Testing Layer 2 and layer 3 protocol aspects

	2218
	T1-06_14
	S_WT
	Testing RF Radio Transmission and Reception

	2219
	T1-06_15
	S_WT
	Testing UE radio access capability

	1223
	RAN_Wis_26
	R_WI
	Physical Layer

	1224
	RAN_Wis_27
	R_WI
	Layer 2 and layer 3 protocol aspects

	1225
	RAN_Wis_28
	R_WI
	RF Radio Transmission and Reception

	1227
	RAN_Wis_30
	R_WI
	UE radio access capability


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

4.
Objective

This work item is a building block used to collect together the conformance testing aspects related to a 3GPP feature.  As such it does not require any work at this level and for this reason it is supported by TSG T1 and reported on by the T1 chairman.

All of the work of TSG T1 takes place in its subordinate Work Tasks.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


11.
Work item raporteurs

TSG T1 Chairman
12
Work item leadership

TSG T1

13
Supporting Companies

TSG T1

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b.  See section 2, Linked work items, for relationship between this building block, its parent feature and associated work tasks

Work Item Description

WT_12.  Testing Physical Layer (RF)
1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2. Linked work items

	WP ID
	WID
	Rel. *
	Title

	1222
	RAN_Wis_1
	P_F
	Low Chip Rate TDD option

	2103
	T1-06_11
	P_BB
	Conformance Test Aspects - Low Chip Rate TDD

	2216
	T1-06_12
	WT
	Testing Physical Layer

	1223
	RAN_Wis_26
	R_WI
	Physical Layer


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.
*** At this stage it is not clear how or if this work item will affect the test specifications ***
4.
Objective

Low chip rate TDD is very similar to standard rate TDD however there are inevitably changes required to the physical layer, these include:-

· Physical Channels and Mapping of Transport Channels onto Physical Channels 

· Multiplexing and Channel Coding 

· Modulation and spreading

· Physical layer procedures

· Physical Layer Measurements 

The objective is to design a test specification to ensure that these changes are correctly implemented and that the UE performs to the core specification.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	


11.
Work item raporteurs


12
Work item leadership


13
Supporting Companies

(at least 4 companies)

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

WT_13.  Testing Layer 2 and layer 3 protocol aspects (SIG)
1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2. Linked work items

	WP ID
	WID
	Rel. *
	Title

	1222
	RAN_Wis_1
	P_F
	Low Chip Rate TDD option

	2103
	T1-06_11
	P_BB
	Conformance Test Aspects - Low Chip Rate TDD

	2217
	T1-06_13
	WT
	Testing Layer 2 and layer 3 protocol aspects

	1224
	RAN_Wis_27
	R_WI
	Layer 2 and layer 3 protocol aspects


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

4.
Objective

The objective is to prepare a conformance test specification for the signalling layers L2 and L3.  Low chip rate TDD shares many similarities with full rate TDD but inevitably there will be differences.

The RAN work tasks for low rate TDD include:-

· UE procedures in idle mode

· Interlayer procedures in connected mode

· Control plane protocol aspects

· User plane protocol aspects

· mobility aspects

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS34.123a,b
	
	User Equipment (UE) conformance specification;
Part 1: Protocol conformance specification,
Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG T #14
	Test specification to confirm correct signalling and operation of UEs operating low chip rate TDD mode

	TS34.123c
	
	User Equipment (UE) conformance specification;
Part 3: TTCN Test Cases
	TSG T #15
	Develop TTCN test cases to support conformance test spec


11.
Work item raporteurs

Mr Dan FOX, Anritsu Ltd, UK

12
Work item leadership

TSG T1 SWG /SIG
13
Supporting Companies

(at least 4 companies)

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

WT_14.  Testing RF Radio Transmission and Reception (RF)
1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2. Linked work items

	WP ID
	WID
	Rel. *
	Title

	1222
	RAN_Wis_1
	P_F
	Low Chip Rate TDD option

	2103
	T1-06_11
	P_BB
	Conformance Test Aspects - Low Chip Rate TDD

	2218
	T1-06_14
	WT
	Testing RF Radio Transmission and Reception

	1225
	RAN_Wis_28
	R_WI
	RF Radio Transmission and Reception


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

4.
Objective

For low chip rate TDD an number of the RF parameters change as a result of the lower chip rate, e.g. operating band width, mask, out of band emissions, blocking, etc. As a result the core specifications will change to reflect these new parameters.

This work task is to modify the RF test specifications in order to reflect these changes.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS34.122
	
	Terminal Conformance Specification; Radio transmission and reception (TDD)
	TSG T#13 (Sept 01)
	Update test specification for TDD to reflect the changes RF parameters. 


11.
Work item raporteurs

Mr Thomas MAUCKSCH, Rohde & Schwarz, Germany


12
Work item leadership

TSG T1 SWGs /RF

13
Supporting Companies

Rohde & Schwarz,  Siemens,  Fujitsu, NTT DoCoMo 
14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

WT_15.  Testing UE radio access capability (SIG)
1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2. Linked work items

	WP ID
	WID
	Rel. *
	Title

	1222
	RAN_Wis_1
	P_F
	Low Chip Rate TDD option

	2103
	T1-06_11
	P_BB
	Conformance Test Aspects - Low Chip Rate TDD

	2219
	T1-06_15
	WT
	Testing UE radio access capability

	1227
	RAN_Wis_30
	R_WI
	UE radio access capability


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

4.
Objective

The low chip rate TDD capability has a modified radio access capability.  This results in changes at the physical layer and at layers 2 and 3.  It also affects interworking with GERAN.

The objective then is to modify the test specification to reflect the modified radio access requirements of low chip rate TDD.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	TS34.123a,b
	
	User Equipment (UE) conformance specification;
Part 1: Protocol conformance specification,
Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG T #14
	Modify the signalling test specification to reflect changes for the low chip rate TDD radio access

	TS34.123c
	
	User Equipment (UE) conformance specification;
Part 3: TTCN Test Cases
	TSG T #15
	Develop TTCN test cases to support conformance test spec


11.
Work item raporteurs

Mr Dan FOX, Anritsu Ltd, UK

12
Work item leadership

TSG T1 SWG /SIG

13
Supporting Companies

(at least 4 companies)

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

BB_16.  Conformance Test Aspects - RAN Improvements

1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	9
	RAN_Wis_
	P_F
	RAN improvements

	2102
	T1-06_16
	BB
	Conformance Testing Aspects - RAN improvements

	2220
	T1-06_17
	S_WT
	Testing Smart antenna

	2221
	T1-06_19
	S_WT
	Testing Node B synchronisation for TDD (Master)

	2222
	T1-06_20
	S_WT
	Testing Radio access bearer support enhancement

	1466
	RAN_Wis_29
	R_WI
	Smart antenna

	655
	RAN_Wis_8
	R_WI
	Node B synchronisation for TDD (Master)

	1472
	RAN_Wis_15
	R_WI
	Radio access bearer support enhancement


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

4.
Objective

This work item is a building block used to collect together the conformance testing aspects related to a 3GPP feature.  As such it does not require any work at this level and for this reason it is supported by TSG T1 and reported on by the T1 chairman.

All of the work of TSG T1 takes place in its subordinate Work Tasks.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


11.
Work item raporteurs

TSG T1 Chairman
12
Work item leadership

TSG T1

13
Supporting Companies

TSG T1

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b.  See section 2, Linked work items, for relationship between this building block, its parent feature and associated work tasks

Work Item Description

WT_17.  Testing Smart antenna (SIG)
1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	9
	RAN_Wis_
	P_F
	RAN improvements

	2102
	T1-06_16
	P_BB
	Conformance Testing Aspects - RAN improvements

	2220
	T1-06_17
	WT
	Testing Smart antenna

	1466
	RAN_Wis_29
	R_WI
	Smart antenna


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

4.
Objective

Smart Antennas are an essential part of the low chip rate TDD option but may also be used to for normal chip rate or at least may have some impact.  At present it is not know exactly how smart antennas will affect the core specifications but it is assumed that the highest impact will be in the physical and lower layers.

The objective then is to modify the test specifications to reflect the changes in the core specification to accommodate smart antennas.
*** At this stage there is insufficient understanding within TSG T1 to create this WI ***
5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	TS34.123a,b
	
	User Equipment (UE) conformance specification;
Part 1: Protocol conformance specification,
Part 2: Implementation Conformance Statement (ICS) proforma specification
	
	Modify the signalling test specifications to reflect the changes in the core specifications caused by smart antennas 

	TS34.123c
	
	User Equipment (UE) conformance specification;
Part 3: TTCN Test Cases
	
	Develop TTCN test cases to support conformance test spec


11.
Work item raporteurs

Mr Dan FOX, Anritsu Ltd, UK

12
Work item leadership

TSG T1 SWG /SIG

13
Supporting Companies

(at least 4 companies)

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

WT_18.  Testing Node B synchronisation for TDD (SIG/RF)
1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	9
	RAN_Wis_
	P_F
	RAN improvements

	2102
	T1-06_16
	P_BB
	Conformance Testing Aspects - RAN improvements

	2221
	T1-06_19
	WT
	Testing Node B synchronisation for TDD (Master)

	655
	RAN_Wis_8
	R_WI
	Node B synchronisation for TDD (Master)


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

4.
Objective

For TDD operation significant improvements in system efficiency can be achieved if all of the Node Bs in a system are synchronised in time.  This can be achieve in a number of ways but convenient way is to use the UE’s internal resources to provide appropriate signalling.  If this technique is adopted then the test specifications will need to change to reflect these requirements.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS34.122
	
	Terminal Conformance Specification; Radio transmission and reception (TDD)
	?
	Cannot identify the RAN 4 WI that updates 25.123

	TS34.123a,b
	
	User Equipment (UE) conformance specification;
Part 1: Protocol conformance specification,
Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG T #14
	Modify the protocol test specification to reflect the changes to the UE core specification to support Node B synchronisation

	TS34.123c
	
	User Equipment (UE) conformance specification;
Part 3: TTCN Test Cases
	TSG T #15
	Develop TTCN test cases to support conformance test spec


11.
Work item raporteurs

Mr Dan FOX, Anritsu Ltd, UK
12
Work item leadership

TSG T1 SWG /SIG
13
Supporting Companies

(at least 4 companies)

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

WT_19.  Testing Radio access bearer support enhancements (now WT_2)
1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	9
	RAN_Wis_
	P_F
	RAN improvements

	2102
	T1-06_16
	P_BB
	Conformance Testing Aspects - RAN improvements

	2222
	T1-06_20
	WT
	Testing Radio access bearer support enhancement

	1472
	RAN_Wis_15
	R_WI
	Radio access bearer support enhancement


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

4.
Objective

With the introduction of IP based MM services there is the need to have more flexibility in the radio access bearers to support the variety of service required.  Some of these proposed changes are:

· Radio Access Bearer multiplexing in PDCP

· Header compression for VoIP

· Normally referenced from an IETF RFC

· Support of variable formats over Iu and unequal error protection over Uu

· Channel type switching for logical channels

· Today it is only possible to switch all logical channels of one UE, not individual. For DSCH it would be much better to be able to switch single logical channels

· IP header removal as developed within GERAN

The objective is to modify the test specifications to in line with the changes in the core specifications to IP Multi-Media services as they affect the radio access bearers.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS34.123a,b
	
	User Equipment (UE) conformance specification;
Part 1: Protocol conformance specification,
Part 2: Implementation Conformance Statement (ICS) proforma specification
	
	Modify the protocol test specification to reflect the changes to the UE core specification to support new radio access bearers for IP MM services

	TS34.123c
	
	User Equipment (UE) conformance specification;
Part 3: TTCN Test Cases
	
	Develop TTCN test cases to support conformance test spec


11.
Work item raporteurs

Mr Dan FOX, Anritsu Ltd, UK

12
Work item leadership

TSG T1 SWG /SIG
13
Supporting Companies

(at least 4 companies)

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

BB_20.  Conformance Test Aspects - Bearer modification without pre-notification 
1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	1526
	SP-000216
	P_FF
	Bearer Modification without pre-notification

	2057
	T1-06_20
	BB
	Conformance Test Aspects - Bearer modification without pre-notification

	1359
	NP-000381
	R_BB
	Service Modification without pre-notification

	1364
	SP-000216
	R_WI
	Bearer Modification because of radio conditions 

	1514
	NP-000568
	R_WI
	Stage 2 Signalling

	1853
	T1-06_21
	S_WT
	Testing Service Modification without pre-notification

	1857
	T1-06_22
	S_WT
	Testing Bearer Modification because of radio conditions


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

4.
Objective

This work item is a building block used to collect together the conformance testing aspects related to a 3GPP feature.  As such it does not require any work at this level and for this reason it is supported by TSG T1 and reported on by the T1 chairman.

All of the work of TSG T1 takes place in its subordinate Work Tasks.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


11.
Work item raporteurs

TSG T1 Chairman
12
Work item leadership

TSG T1

13
Supporting Companies

TSG T1

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b.  See section 2, Linked work items, for relationship between this building block, its parent feature and associated work tasks

Work Item Description

WT_21. Testing Support for Bearer Modification without pre-notification (SIG)
1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	1526
	SP-000216
	P_FF
	Bearer Modification without pre-notification

	2057
	T1-06_20
	P_BB
	Conformance Test Aspects - Bearer modification without pre-notification

	1359
	NP-000381
	R_BB
	Service Modification without pre-notification

	1514
	NP-000568
	R_WI
	Stage 2 Signalling

	1853
	T1-06_21
	WT
	Testing Service Modification without pre-notification


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

4.
Objective

As part of release 4 it has been decided that it shall be possible to change/renegotiate the bearer service during a session or connection.  This will require the UE to support additional signalling to cope with this requirement.

The objective therefore, is to modify the conformance test specifications to accommodate the changes for bearer modification without pre notification.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS34.123a,b
	
	User Equipment (UE) conformance specification;
Part 1: Protocol conformance specification,
Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG T #13
	Modify the protocol test specification to reflect the changes to the UE core specification to bearer modification without pre-notification

	TS34.123c
	
	User Equipment (UE) conformance specification;
Part 3: TTCN Test Cases
	TSG T #15
	Develop TTCN test cases to support conformance test spec


11.
Work item raporteurs

Mr Dan FOX, Anritsu Ltd, UK

12
Work item leadership

TSG T1 SWG /SIG
13
Supporting Companies

(at least 4 companies)

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

WT_22. Testing Stage 2 signalling (SIG/Rel 5)
1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	1526
	SP-000216
	P_FF
	Bearer Modification without pre-notification

	2057
	T1-06_20
	P_BB
	Conformance Test Aspects - Bearer modification without pre-notification

	1364
	SP-000216
	R_WI
	Bearer Modification because of radio conditions 

	1514
	NP-000568
	R_WI
	Stage 2 Signalling

	1857
	T1-06_22
	WT
	Testing Bearer Modification because of radio conditions


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

4.
Objective

Stage 2 refers to the development of call control protocols between the UE and the core network for setting up multimedia services.  These new changes will impact the core specifications for the UE.

The objective of this work task then is to update the conformance test specifications to reflect these changes for Stage 2 call control for multimedia services.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS34.123a,b
	
	User Equipment (UE) conformance specification;
Part 1: Protocol conformance specification,
Part 2: Implementation Conformance Statement (ICS) proforma specification
	
	Modify the protocol test specification to reflect the changes to the UE core specification for Stage 2 call control protocols for multimedia services

	TS34.123c
	
	User Equipment (UE) conformance specification;
Part 3: TTCN Test Cases
	
	Develop TTCN test cases to support conformance test spec


11.
Work item raporteurs

Mr Dan FOX, Anritsu Ltd, UK

12
Work item leadership

TSG T1 SWG /SIG
13
Supporting Companies

(at least 4 companies)

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

BB_23.  Conformance Test Aspects - Emergency call enhancements

1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	1652
	
	P_F
	Emergency call enhancements

	2224
	T1-06_23
	BB
	Conformance Test Aspects - Emergency call enhancements

	1646
	NP-000380
	R_WI
	Stage 3 for emergency calls and packet emergency calls in general

	1654
	NP-000379
	R_WI
	Emergency call enhancements for CS based calls

	2225
	T1-06_24
	S_WT
	Testing Stage 3 for emergency calls and packet emergency calls in general

	2226
	T1-06_25
	S_WT
	Testing Emergency call enhancements for CS based calls


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

4.
Objective

This work item is a building block used to collect together the conformance testing aspects related to a 3GPP feature.  As such it does not require any work at this level and for this reason it is supported by TSG T1 and reported on by the T1 chairman.

All of the work of TSG T1 takes place in its subordinate Work Tasks.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


11.
Work item raporteurs

TSG T1 Chairman
12
Work item leadership

TSG T1

13
Supporting Companies

TSG T1

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b.  See section 2, Linked work items, for relationship between this building block, its parent feature and associated work tasks

Work Item Description

WT_24. Testing Stage 3 for emergency calls and packet emergency calls in general (SIG – Rel 5)
1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	1652
	
	P_F
	Emergency call enhancements

	2224
	T1-06_23
	P_BB
	Conformance Test Aspects - Emergency call enhancements

	1646
	NP-000380
	R_WI
	Stage 3 for emergency calls and packet emergency calls in general

	2225
	T1-06_24
	S_WT
	Testing Stage 3 for emergency calls and packet emergency calls in general


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

4.
Objective

Foe release 4 it will be possible to place ‘emergency calls’ in the packet domain.  This requires changes to the UE core specifications.

This work task is to update the conformance test specifications to accommodate emergency call procedure in the packet switched domain.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS34.123a,b
	
	User Equipment (UE) conformance specification;
Part 1: Protocol conformance specification,
Part 2: Implementation Conformance Statement (ICS) proforma specification
	
	Modify the protocol test specification to reflect the changes to the UE core specification for Stage 3 emergency calls in the PS domain

	TS34.123c
	
	User Equipment (UE) conformance specification;
Part 3: TTCN Test Cases
	
	Develop TTCN test cases to support conformance test spec


11.
Work item raporteurs

Mr Dan FOX, Anritsu Ltd, UK

12
Work item leadership

TSG T1 SWG /SIG
13
Supporting Companies

(at least 4 companies)

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c.Ssee section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

WT_25. Testing Emergency call enhancements for CS based calls (SIG)
1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	1652
	
	P_F
	Emergency call enhancements

	2224
	T1-06_23
	P_BB
	Conformance Test Aspects - Emergency call enhancements

	1654
	NP-000379
	R_WI
	Emergency call enhancements for CS based calls

	2226
	T1-06_25
	S_WT
	Testing Emergency call enhancements for CS based calls


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

4.
Objective

For release 4 the emergency call procedures for circuit switched call will be enhanced, for example common dialling code or unique key sequence.

The objective is to modify the conformance test specifications to reflect these changes in the UE core specifications.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS34.123a,b
	
	User Equipment (UE) conformance specification;
Part 1: Protocol conformance specification,
Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG T #13
	Modify the protocol test specification to reflect the changes to the UE core specification for emergency calls in the CS domain

	TS34.123c
	
	User Equipment (UE) conformance specification;
Part 3: TTCN Test Cases
	TSG T #15
	Develop TTCN test cases to support conformance test spec


11.
Work item raporteurs

Mr Dan FOX, Anritsu Ltd, UK

12
Work item leadership

TSG T1 SWG /SIG
13
Supporting Companies

(at least 4 companies)

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c.Ssee section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

Work Item Description

BB_26. Miscelleneous UE Conformance Testing Activities 

1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	1861
	T1-06_26
	P_F
	Miscellaneous UE Conformance Testing Activities

	1862
	T1-06_27
	S_WT
	Optimisation of Test Time, RF Aspects (FDD)

	1863
	T1-06_28
	S_WT
	Optimisation of Test Time, RF Aspects (TDD)

	1907
	T1-06_29
	S_WT
	Extensions to R99 Test cases

	1908
	T1-06_30
	S_WT
	Review all other work items for impact on new or exiting 34 series specs.

	1909
	T1-06_31
	S_WT
	Additional signalling tests to cover VHE, OSA, MExE, W/B Telephony AMR


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

4.
Objective

This work item is a building block used to collect together the conformance testing aspects which are not directly related to a 3GPP feature.  As such it does not require any work at this level and for this reason it is supported by TSG T1 and reported on by the T1 chairman.

All of the work of TSG T1 takes place in its subordinate Work Tasks.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	


11.
Work item raporteurs

TSG T1 Chairman
12
Work item leadership

TSG T1

13
Supporting Companies

TSG T1

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b.  See section 2, Linked work items, for relationship between this building block, its parent feature and associated work tasks

WT_27. Optimisation of Test Time, RF Aspects (FDD) (RF)

1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


3. Linked work items

	WP ID
	WID
	Rel. *
	Title

	1861
	T1-06_26
	P_F
	Miscellaneous UE Conformance Testing Activities

	1862
	T1-06_27
	S_WT
	Optimisation of Test Time, RF Aspects (FDD)


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

The current test specifications are designed to provide comprehensive testing of a UE against the core specification.  At this stage (Rel 99) little consideration has been given to the practical issues of overall test time and the number of test cases required to provide an acceptable level of confidence.
4.
Objective

The objective then is as follows:-

1. To investigate the typical test time of each test case

2. To investigate where test functionality overlaps from one test case to another

3. To recommend a minimum combination of test cases and test parameters that are consistent with proving conformance of the UE to the core specifications and to a high level of confidence
4. This should then be consistent with the optimum test time
5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS34.121
	
	Terminal Conformance Specification; Radio transmission and reception (FDD)
	
	Recommended test suite to provide high level of confidence consistent with optimised test time

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


11.
Work item raporteurs

Mr Kunitoshi YONEKURA, Fujitsu, Japan; 

12
Work item leadership

TSG T1 SWGs /RF

13
Supporting Companies

Agilent, Rohde & Schwarz, Anritsu and Nokia
14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

WT_28. Optimisation of Test Time, RF Aspects (TDD) (RF)

1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


4. Linked work items

	WP ID
	WID
	Rel. *
	Title

	1861
	T1-06_26
	P_F
	Miscellaneous UE Conformance Testing Activities

	1863
	T1-06_28
	S_WT
	Optimisation of Test Time, RF Aspects (TDD)


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

The current test specifications are designed to provide comprehensive testing of a UE against the core specification.  At this stage (Rel 99) little consideration has been given to the practical issues of overall test time and the number of test cases required to provide an acceptable level of confidence.

4.
Objective

The objective then is as follows:-

5. To investigate the typical test time of each test case

6. To investigate where test functionality overlaps from one test case to another

7. To recommend a minimum combination of test cases and test parameters that are consistent with proving conformance of the UE to the core specifications and to a high level of confidence

8. This should then be consistent with the optimum test time

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS34.122
	
	Terminal Conformance Specification; Radio transmission and reception (TDD)
	
	Recommended test suite to provide high level of confidence consistent with optimised test time

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


11.
Work item raporteurs

Mr Kunitoshi YONEKURA, Fujitsu, Japan; 

12
Work item leadership

TSG T1 SWGs /RF

13
Supporting Companies

Agilent, Rohde & Schwarz, Anritsu and Nokia

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

WT_29. Extensions to R99 Test cases (SIG)

1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


5. Linked work items

	WP ID
	WID
	Rel. *
	Title

	1861
	T1-06_26
	P_F
	Miscellaneous UE Conformance Testing Activities

	1907
	T1-06_29
	S_WT
	Extensions to R99 Test cases


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications are being updated and enhanced for release 4 (formerly release 2000) and therefore the test specifications must be updated to reflect these changes.

For release 99 it has not been possible to provide a complete coverage of signalling test cases.  For this reason TSG T1 aims to complete the remaining sections as part of its Release 4 work.
4.
Objective

To provide additional test cases to cover the remaining areas not covered by Rel 99, for example 2G/3G handover and supplementary services.
5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	

	Don't know
	
	
	
	
	X


10.
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS34.123a,b
	
	User Equipment (UE) conformance specification;
Part 1: Protocol conformance specification,
Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG T #14
	Additional test cases

	TS34.123c
	
	User Equipment (UE) conformance specification;
Part 3: TTCN Test Cases
	TSG T #15
	

	
	
	
	
	

	
	
	
	
	


11.
Work item raporteurs

Mr Dan FOX, Anritsu Ltd, UK; 

12
Work item leadership

TSG T1 SWGs /SIG

13
Supporting Companies

(requires 4 supporting companies)
14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

WT_30, Review all other work items for impact on new or exiting 34 series specs.
WT_31, Additional signalling tests to cover VHE, OSA, MExE, W/B Telephony AMR
