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General Points
Visas for the US
T-vice chairman Ed EHRLICH reported that TSG-SA Vice chairman Gary JONES has set-up a channel to the US Department of State regarding the visa issue. It is recommended that delegates start the visa-process 6-8 weeks before the visa is needed. Anybody who has followed the process and still having a problem to obtain the visa should contact Ed EHRLICH who will try to help. 

T1 Chair: In light of more recent reports regarding the need for biometric passport requirements, getting a visa for the US will be a complex process for all nationalities from Oct 04.
OP Report
TP-030236 contains the draft report from the Organizational Partners Meeting#10, held in Boston, 2 October 2003. The further continuation of 3GPP was confirmed by the Partners in accordance with Article 57 of the 3GPP Working Procedures. The recommendations made by 3GPP Heads of Delegation in respect of the funding model for 2004 approved by the Organizational Partners. 3GPP support budget approved by the Partners at 5275 kEUR. 3GPP specific tasks budget approved by the Partners at 754 kEUR. TSG-T received an action to determine how their TTCN resources should be allocated between the FDD and TDD modes taking into account the respective priorities of the work expressed by MRPs and GCF. A call for voluntary contributions in respect of the TTCN work being undertaken within TSG T will be issued. The recommendations made by 3GPP Heads of Delegation in respect of the funding model for 2004 approved by the Organizational Partners

T1 Chair: These reports were covered in part at T1#21.
GERAN Issues

TP-030240 contains an LS from GERAN to T1 cc T on Consideration of emerging issues on maintenance of Inter RAT test cases. With the current split of work responsibilities, test cases for Inter-RAT Handovers from GERAN to UTRAN are covered in 3GPP TS 51.010 under the responsibility of 3GPP TSG-GERAN WG3. GERAN WG3 is looking at setting up a TTCN CR Approval Process similar to the one followed in T WG1 and would kindly seek TSG T WG1’s cooperation to use the current T WG1 TTCN Approval Process.

The TSG-GERAN chairman described the details of the envisaged way of handling the issue in GERAN. GERAN will develop a process similar to the T1 TTCN approval process.

T1 Chair: This LS is in response to the issue raised by T1 to GERAN and the outcome will be discussed at T1#22, see T1-040038. 
RCM

TP-030261 contains an LS from T1 to GCF SG, ETSI MCC TF 160 cc 3GPP T, GCF UAG on Release and Configuration Manager for ETSI MCC TF 160. This LS report about the developments in relation to the recruitment of a Release and Configuration Manager (RCM) to work with MCC TF 160, and the necessary action regarding funds.

T1 Chair: This was an informative document rather than seeking approval for the RCM funding. This was done following the MCC STF 160 report. It was noted at this stage there were no objections.  
T1 Aspects
General
TP‑030298 contains the status report from T1 covering the period since the last TSG-T meeting. TP‑030277 contains the draft minutes from the last T1 meeting. T1#21 was held in Budapest, Hungary 3 – 7 Nov 03 hosted by European Friends of 3GPP and attended by 59 delegates. Approximately 390 documents processed during the Plenary resulting in approximately 140 docs submitted for approval. TTCN is now formally base-lined to Mar 03 core specs.

RF test status
RRM progress
TR 34.902: Derivation of test tolerances for multi-cell RRM conformance tests has been drafted for initial approval. Analysis in the TR gives rise to the addition of test tolerances in 6 more RRM test cases. The proportion of complete RRM tests is approximately 24%. Outstanding RRM test cases is still a cause for concern in T1 as completion within 9 months is necessary for subsequent validation/ approval by GCF before the end of 2004. RF Convener is putting into place a strategic plan to cover the work but more offers of assistance are always welcome. The situation will be reviewed after T1#22.

800 MHz Testing

CRs to TS 34.121 introduced testing to the 800MHz band. Rapid contributions made in time for approval at T#22 in order to meet Japanese Regulatory conditions for the introduction of DS CDMA for the testing of band VI frequencies.

TS 34.122 Single Release 

Single Release of TS 34.122 has been prepared for approval as a result of a T1 study into the best method of a maintaining a single release document based on Rel5 to cover R99 & Rel4 & Rel5.It has been made clear to the customer where the specs refer to the different core spec releases. Updated versions of the R99 & Rel4 docs (for approval) contain pointers to the new (Rel5) Single Release specification.

Status of RF Specifications

The Status of RF Specifications was given. Section 8 (RRM) of TS 34.121 is only 24% complete. 

T1 Chair: The challenges of RRM test case completion have also been conveyed to the GCF UAG by document and on the UAG reflector along with an appeal for more resources.

Signalling test status

Status of TS 34.108 –Common Test Conditions for User Equipment (UE) Conformance Testing. 

Rel 5 RAB ‘parked’. Routine Maintenance – mainly minor corrections.

Status of TS 34.123-1 UE Conformance Specification, part 1- Conformance Statement. 

Corrections to prose test cases coming from issues found during the verification of the TTCN. Recommendation to GCF to re-consider 5 PLMN and inter-RAT cell selection/ re-selection test cases from Batch 2 for calculation of completion purposes, as core specs not yet stable in CN. Internal review of necessary tests has led to removal and addition to this spec based on gathering experience and identification of gaps.
T1 Chair: An LS was provided to the UAG regarding the 5 PLMN and Inter-RAT test cases and the decision was deferred to the next meeting.
Status of TS 34.123 – 2 –UE Conformance Specification, part 2 – ICS Implementation Statement.

The TS was updated to reflect changes in TS 34.123 – 1.

Status of TS 34.123 – 3 –UE Conformance Specification, part 3 – Abstract Test Suites (TTCN)

TTCN has now moved to Mar 03 baseline. Major effort by industry to re-verify all test cases to new baseline completed in late Oct. Approved test cases will be published in version 3.4.0. 83 P1 test cases verified by T1 to Mar 03, 22 P2 test cases verified by T1 to Mar 03. Motorola has verified internally 92 P1, 74 P2 and 43 P3 test cases against the Sep 02 base line which has given rise to many corrections to the ‘live’ suite. Decision made to verify on both CS & PS paths (where applicable). All merging changes to fix code during merging to be approved by T1 and T retrospectively for full visibility and audit trail of TTCN releases. Another 37 test cases have been submitted against the recently T1 approved delivery v3.4.0. MCC 160 now using an automated configuration management tool and has recently procured a merging tool to assist in the delivery process. Many (painful) lessons learnt about the challenges of regression testing an expanding ATS with each release. Thorough review of the TTCN approval procedure (PRD T1-12) completed and includes a generic plan for regression testing in 2004. Identified need for a specific release and configuration manager within MCC160.

Release and Configuration Manager (RCM) for MCC 160

Experience of the recent transition and regression testing demonstrated that MCC 160 would benefit from having a dedicated person to drive TTCN release and configuration management, especially as the situation is the effort of regression testing is going to increase dramatically with each new batch of verified test cases. This conclusion was reached during the (cross-industry) GCF Progress Blockers Workshop held on 9 Oct 03. The GCF offered to co-fund the post (up to the equivalent of 6 man-months) against certain conditions. The remaining funding is to be found from the allocation of 58 man-months already approved for MCC160; the revised break down of resources is shown in the MCC160 report. T1 has accepted the recommendation and the GCF offer and now wants to start the process of recruiting someone to start in January 2004. T1 has already developed a detailed phased regression testing and release plan to which the RCM is fundamental. T1 seeks T Plenary approval to the re-allocation of resources.

MCC STF 160

TP-030278 contains the TTCN Project Team (160) report. In order to increase the TTCN maintenance capabilities and change traceability, MCC task 160 installed a chain of TTCN-2 tools for editing, analysing/compiling, merging and comparisons, the configuration management tool, and a series of working procedures for TTCN configuration management, error handling /corrections and deliveries.

Funding:

PCG/OP granted 58 mm as total 3GPP funding for 2004

Up to TSG-T to decide the funding splitting for FDD / LCR TDD

T1#21 recommended:

Ensure funding for completion of prioritised FDD test in 2004

Reserve 6 mm for the newly installed RCM expert

Start LCR TDD Rel-4 TTCN development on voluntary funding basis

Ask ETSI MCC to provide the sufficient support to LCR TDD TTCN

Based on the T1 recommendations, all 3GPP funding for 2004 will be allocated to FDD TTCN. Target is to complete all GCF high priority by late 2004. The TTCN status report was approved including the included proposals. It was noted that this approval is a necessary condition before the task force can be paid for the work they have undertaken. 

LCR TDD Rel-4 TTCN

A T1 LCR TDD TTCN workshop will be organised at ETSI in the middle of Jan. 04. CCSA / TD-SCDMA Alliance will provide TTCN experts as voluntary contributions. ETSI plans to host 4 TTCN experts from CCSA who provide the project leadership, management and administration support.

T1 Chair: The allocation of 2004 funding of TTCN activity was approved by the T Plenary allowing the planned recruitment of the RCM. See T1-040006. The LCR TDD workshop took place in Jan 04 resulting in a presentation to be made at T1#22. See T1-040155 although this may be replaced by a revised version at T1#22 by DaTang.

HSDPA

Joint RF/Sig session held at T1#21 to trigger activity in HSDPA responding to questions from RAN1 and RAN2. T1 has adopted RAN proposed RB configurations as working assumption for HS-DSCH (One U/L PS configuration for 64 kbps, One U/L PS configuration for 384 kbps, Physical channel parameters specified per UE category). Further guidance sought from RAN2 on need for testing of alternatives specified for RLC payload sizes and the number of HARQ processes for different UE categories. Internal work plan agreed & HSDPA convener may be appointed

T1 – Areas of Concern

Slow progress in completion of RRM test cases. This will hold up the ability of GCF companies to implement solutions thereby delaying GCF certification.

T1 Chair: This was covered earlier in the report.

Multi-tasking of T1 secretary: Inevitably this has slowed down the reaction time between T1 delegates and the ETSI secretariat. T1 is under a lot of pressure to deliver test cases so this is becoming serious.

T1 Chair: MCC has agreed to offer additional secretarial support (Susanna Kooistra) to assist Alain as long as T1 adopted the Auto Doc Numbering (AND) system. This has happened now so hopefully things will improve. A separate system is being developed to issue TTCN numbers via the AND system.

Misalignment of inter RAT test cases between T1 and GERAN: GERAN has responsibility for GERAN TO UTRAN HO prose tests but T1/ETSI MCC 160 is responsible for the TTCN development thus creating problems of TTCN & Prose mis-alignment. GERAN is reviewing its approval process and T1 will liaise closely to provide assistance as required.

T1 Chair: This was covered earlier in the report.

Into Thin Air

Finally, the T1 chairman described the progress of T1 with the climb of the Mount Everest. The current position is the base camp and there is still a long way to go to reach the top. Intention is to reach the summit in October 2004.

T1 Chair: I will try anything to capture the imagination of a less than interested audience and hopefully the stories and reports from the mountain will continue to be despatched by runner to the T Plenary (via Kathmandu) in the future.

Approval of contributions from T1

The full list of CRs including their status can be found in Annex D of this report.

TP-030279 contains CRs to 34.108. The CRs were all approved.

TP-030280 contains CRs to 34.121. CR 315 and 316 were revised in TP-030296 The CRs except CR 315 and 316 were approved.

TP-030296 contains two CRs to 34.121. The CRs were approved.

TP-030281 contains CRs to 34.122. The CRs were all approved.

TP-030282 contains CRs to 34.123-1. The CRs were all approved.

TP-030283 contains CRs to 34.123-2. The CRs were all approved.

TP-030284 contains CRs to 34.123-3 (Prose part less Annex A). The CRs were all approved.

TP-030285 contains one CR to 34.123-3 (Prose part in Annex A). The CRs were all approved.

TP-030287 contains Updated WID Document. The changes include a review of WI progress including support for Rel 4 & Rel 5 Work Tasks. One WID to cover Conformance Testing A-GPS Rel 6 Minimum Performance Requirements has been added. This WI was also available as a separate document in TP-030288. The document was approved.

TP-030288 contains WI Sheet for new WT (A-GPS). The WID was approved.

TP-030303 contains a CR 34.123-3 Correction of two SM TCs to be consistent with 34.123-1. The CR was approved. 
Documents for information

TP-030289 contains TR 34.902 v1.0.0 Derivation of test tolerances for multi-cell Radio Resource Management (RRM) conformance tests. Probably there will be a combined document for R99 and Rel-4. In that case R99 and Rel-4 documents would be produced with pointers to the Rel-5 document. 

It was clarified that a work item on HSDPA exists already. The TR was noted.

TSG-T Project Management / Work Programme Review 
TP-030235 contains the MCC review of the Work Plan at TSG #22 presented by Alain SULTAN (MCC). Most of the key forthcoming Features (e.g. IMS phase 2, MBMS, MMS enhancements, MIMO, etc) will hardly be completed or definitely not be completed by March 2004. The Stage 2 is still not complete for most of these features and almost all of their Foreseen Completion Dates have been postponed 3 to 6 months during the last 6 months. Consequently, at this stage, it might still be too early to freeze the date and even the content of Release 6. A freezing date prior to June 2004 would miss the major Features that are currently defined in 3GPP. Alain asked if a freezing date of September would be acceptable to TSG-T. However, some comments were expressed that 3GPP should keep the pressure and not have a freezing date later than June 2004. The work plan presentation was noted. The revised version including comments from RAN, CN and T will be available in the next SA. TSG-T did not have a consensus on a proposal for a freezing date.

T1 Chair: Alain may be able to comment on progress of the overall workplan
TP-030275 contains a document giving an overview about the content of Rel-99. This document contains a high-level description of all 3GPP Release 99 Features. The intention is to have a stable version by March 2004. A document describing Release 4 will also be created. A draft version will be available at March 2004 at the earliest.

T1 Chair: This is presented at T1#22 as T1-040184. It was hoped that this document could be used as a source of reference against which T1 might be able to judge its progress. I have reviewed it quickly and I am not sure it is going to help as conformance testing is not included as such. Alain may be able to comment further.
3GPP-OMA Cooperation

Kevin HOLLEY presented TP-030239 which includes the conclusions of the joint 3GPP/3GPP2/OMA MMS workshop held 7th November in London. It was commented that at the workshop there were also opinions presented against a possible work transfer. It would not be worth to do all the efforts of a transfer if there is not much work to be done after Rel-6. So far, there is no work seen after Rel-6. However, Kevin thinks it is likely that new work is coming after Rel-6.

It was clarified that it would be for TSG-T to decide what is bearer dependent and what not.

T1 Chair: This indicates that there is cooperation between 3GPP and OMA, especially in the T2 area. As yet there are no direct issues for T1.

Future Meeting Schedule

The following TSG-T (and associated TSG-SA) meetings are currently scheduled. The full schedule of all 3GPP related meetings is continuously updated and can be found on the server at: http://www.3gpp.org
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