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Introduction

The purpose of this document is to discuss issues blocking further verification and approval of GCF P2 test cases, and to provide a solution that would allow completion of GCF P2 and start of GCF P3 test case approval. 

Discussion

GCF validation guidelines mandate that test cases submitted for validation need to be approved in T1 first. Furthermore, there is an 80% rule within the GCF that states that 80% of the current package of tests must be validated before validation can commence on the next (lower) package. This procedure has been agreed to ensure that T1, MCC160 and the test industry focus on the tests in the preferred order. 

As a consequence, T1 approval and GCF validation progress are tightly coupled. There is a danger that any particular package can remain incomplete, or even the 80% mark cannot be reached, for some time if technical and formal reasons out of control of T1 prevent T1 from approving certain test cases. If this situation occurs, the T1 approval process potentially come to a standstill, because test cases already verified in later packages cannot be approved in T1. 

Since the last T1 #21 meeting (Budapest/ Nov 2003) T1 have approved a total of 133 GCF P1 + P2 test cases. 12 additional test cases have been submitted by SS manufacturers, awaiting T1 approval shortly. 

At present, 59 GCF P2 test cases (= 62%) have been approved or have been submitted to T1. However, approval of number of GCF P2 test cases listed in Table 1 below are currently blocked due to formal and technical reasons. 

On the other hand, very good progress has been made by the SS manufacturers verifying GCF P3 tests. A significant number of GCF P3 test cases are finished and ready to go for T1 approval

In order to ensure that the 80% P2 approval milestone can be reached by T1 within the next 2 months, and to accelerate the T1 test case approval rate, it is proposed to swap the P2 test not ready for approval with suitable P3 test cases. 

Proposal

The following test cases are proposed for re-prioritisation by GCF as there are still issues for discussion within T1, and the view of T1 is that they are not suitable for validation yet. 

Test Case
Current 
GCF Prio
Proposed 
GCF Prio
Comments

6.2.1.1, 6.2.1.6, 6.2.1.7, 6.2.1.8, 6.2.1.9
2
3
Several problems and inconsistencies were identified in core specifications TS 23.122 and TS 31.102, see T1-031520. T1 has therefore decided to suspend verification and approval of these tests until the issues have been resolved in CN1 and corresponding CRs have been raised to TS 34.123. This is expected for T1 #23 meeting in mid May 2004.

6.2.2.2,
6.2.2.3
2
3
These 2G to 3G inter-RAT are under responsibility of GERAN WG3 and cannot be approved by T1. However, there is no TTCN approval process in place in GERAN WG3. Setting up this process in WG3 will take some time.  

9.4.2.4,
9.4.2.5
2
3
The test procedure requires a USIM removal with power-on, which is currently not supported by the UEs available for verification and validation. 






Table 1: GCF P2 test cases to be downgraded to P3

The following test cases are considered by T1 as being suitably stable and of suitable importance to be increased in priority to keep the package sizes the same.

Test Case
Current 
GCF Prio
Proposed 
GCF Prio
Comments

10.1.2.2.2,
10.1.2.4.3,
10.1.2.5.2,
10.1.2.6.2,
10.1.2.7.2,
10.1.2.9.1
3
2
To increase test coverage of important NAS procedures

12.4.2.5
3
2
To increase test coverage of equivalent PLMN testing

12.4.2.5a
3
2
To increase test  coverage of RAB testing

13.2.1.1
3
2
To include important emergency call test in P2

Table 2: GCF P3 test cases to be upgraded to P2

Actions

· T1 to discuss and decide the proposal

· If proposal is accepted,

· T1 to agree on a set of test cases to be re-prioritized

· T1 member companies to raise a corresponding CR to the GCF CC database under the 5 day rule  

· T1 to send LS to both GCF UAG and GCF SG at their next meetings

