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Summary of validation results
RF
	Batch
	Test cases validated (before and after)
	Percentage of Package Approved

	1
	31 to 31
	74

	2.1, 2.2.1 & 2.2.2
	nil
	nil


Sig Protocol

	Batch
	Test cases validated (before and after)
	Percentage of Package Approved

	1
	86 to 88
	88

	2
	33 to 67
	75

	3 & 4
	nil
	nil


Audio

	Batch
	Test cases validated (before and after)
	Percentage of Package Approved

	1
	7 to 7
	100


USIM

	Batch
	Test cases validated (before and after)
	Percentage of Package Approved

	1
	52 to 50
	63


It should be noted that it is a GCF rule that tests in the lower priority packages cannot be validated until at least 80% of the immediate higher priority package has been approved. Further details of exactly which test has been validated against which platform can be found in UA-04-098r3. UPDATED BATCH QUANTITIES 
	Sig Batch 1
	99
	RF Batch 1
	42

	Sig Batch 2
	95
	RF Batch 2.1
	20

	Sig Batch 3
	98
	RF Batch 2.2.1
	10

	Sig Batch 4
	97
	RF Batch 2.2.2
	7

	USIM
	80
	Audio
	7


The details of all the high priority signalling protocol tests are included in T1-040612 and this is embedded at the end of the report for convenience. This spreadsheet contains reference to the RF high priority test cases as well. In total there are now 79 RF high priority tests. 
key NON-validation proposal documents
UA-04-054. Ericsson presented this list for approval which identifies all the changes to TS 34.123-1. Once approved, the UAG prioritisation list (generically known in UAG as UA-02-052) is then changed to reflect the changes to the prose specification, thus keeping these 2 reference documents aligned. At the end of the meeting the latest version of priority list was made available as UA-02-052r6. 
UA-04-093. Ericsson presented a proposal on how to issue validation reports to the UAG that takes full advantage of the certification criteria (CC) database. It is very much an administrative document that was approved. The follow on action is for Ericsson to produce a CR to the GCF PRDs at the next Steering Group (SG). It should be noted for information that changes to GCF PRDs can only be approved at GCF SGs.
UA-040094. Presentation by UAG Chair on the results of a meeting of the Test Equipment Manufacturers (TEMS) held on 11 Mar 04, to investigate ways in which the TEMS could optimise the rate of 3G validation. It had been convened under the instruction of the GCF Steering Group. It is clear from the presentation that the meeting concentrated more on the protocol test cases than the RF tests. The outcome can be summarised in the 5 proposals that were put to the UAG and these are provided below:

Proposal #1. To synchronise the UAG meetings so that occur 12 weeks after a T1 meeting. The idea is that 12 weeks would be the ideal time for the TEMS to conduct the validation work in synchronisation with the T1 prose changes and regression work. 
Proposal #2. To confirm which base lie of core specifications should be adopted in 2005. The idea is that the industry should determine now the most appropriate base line to be used in the future in order that the test industry can start to plan the transition. 
Proposal #3. To clarify the 80% rule for batch completion where it is not possible for T1 to complete the prose part of a test case due to factors beyond its control such as immature core test specifications. 
Proposal #4. To review the verification process in T1 to minimise the instances of discrepancies between prose and TTCN. The idea is that late changes to the prose of already approved test cases is creating extra time consuming verification work. 
Proposal #5. To refine the procedure of test case reservation by the TEMS. 
UA-04-096r1. This document is a copy of the GCF work plan section in which the programme for certification is found. The time table is based on certification becoming available by the end of 2004, therefore an attempt has been made to provide deadlines for each validation stage completion prior to certification. 
UA-04-098r3. The delegate from Orange France maintains this document that provides the latest validation status of each batch of test cases for each of the RF, protocol, audio and USIM categories. 
UA-04-100 & T1-040503. Rohde & Schwarz presented a list of those protocol test cases that cannot be verified by T1 due to reasons beyond its control. The detail of the test cases is contained in T1-040503 and T1 intends to maintain the iWD and make it available to the UAG. In turn the UAG agreed to use the list when calculating the completion of each batch.  

UA-04-101. T1 LS to UAG on changes to the RF Priority lists. This was presented by Nokia and provides the justification for the removal of certain RF test cases that is identified within UA-04-054 document presented earlier. 

UA-04-102. This is the T1 LS to UAG on the splitting of prose test cases to separate unverifiable paths within the tests. This proposal overcomes the temporary problem of trying to perform tests on UEs that do not have the technical capability of passing the tests. It also requests that the UAG introduces a parameter into the CC database that identifies the capability of a mobile for which the test is appropriate. This was agreed.

UA-04-103. This is the T1 LS to UAG that identifies those RRM test cases that deemed by T1 to be ‘industry ready’. Currently there are 13 RRM tests which are ready of the 55 that need to be fully defined. The UAG accept that no new RRM tests can be validated unless they are on this list.

UA-04-104. The T1 status report was presented to the UAG. In essence it is a shortened version to the one given to the T Plenary; however, the verification status is updated to reflect the very latest verification situation for TTCN. As at 23 Mar 04, this is as follows: Batch 1: 89 (90%), Batch 2: 71 (80%), Batch 3: 26 (27%). 
SUMMARY OF OTHER KEY ISSUES
Batch 5 Test Criteria and Selection 13 Apr 04. Nokia has volunteered to host a GCF UAG ad hoc meeting to discuss and identify the content of the next batch of test cases to be considered for certification. 
Certification Criteria (CC) Database. Direct reference was again made to the CC database for the updating of test case validation status. It can be accessed by the Internet at http://gcftech.org. This will bring you to the log in page from which a username and password can be arranged. Once into the system it is possible to see the status of all the validated 3G tests as well as the extant 2G tests. 
Rate of Validation. Whilst it is good news that virtually all the tests are ready in the audio and USIM category, there are still big concerns regarding the RF package one tests. The failure by the test industry to pass the 80% mark of Batch 1 RF tests is holding up further work on Batch 2. 
Certification Date. The earliest expected date that certification will start is now 1 Apr 04. This is based on the availability of verified tests within T1 and the associated implementations in the GCF. 
FUTURE MEETING SCHEDULE – UTRA AG
	Meeting No
	Date
	Venue
	Host
	Category

	UAG #08
	16 – 17 Jun 04
	Essen
	CETECOM
	Observer

	UAG #09
	 22 - 23 Sep 04
	Rome
	TIM
	Operator

	UAG #10
	 19 – 20 Jan 05 tbc
	tbc
	tbc
	tbc 


FUTURE MEETING SCHEDULE - Steering Group

	Meeting No
	Date
	Venue
	Host
	Category

	SG #19
	21 – 22 Apr 04
	London
	Sharp
	Manufacturer

	SG #20
	7 – 8 Jul 04 
	Japan
	NEC
	Manufacturer

	SG #21
	20 - 21Oct 04
	Lisbon
	Spirent
	Observer
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