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1.  Abstract
This document outlines the roadmap for GCF P1 – P4 test case approval to be completed by T1 #25 and proposes actions for timely T1 approval of at least 80% of GCF P1 – P3 test cases before T1 #24. 
2.  GCF P1 – P4 test case approval and validation status 
The Table below shows the current approval/ validation status of GCF P1 – P4 signalling test cases (see [1], [2]). 

	
	GCF P1
	GCF P2
	GCF P3
	GCF P4

	Approved TCs
	91 %
	80%
	36%
	0%

	Validated TCs
	89%
	76%
	0%
	0%


Table 1: Test case approval/ validation status as of T1 #23
The 80% approval milestone has been reached for GCF P1 and P2, the 80% validation milestone has been reached for GCF P1. 

3.  Roadmap for completion of GCF P1 – P4 
In order to start 3G terminal certification in Q1/2005, GCF expects more than 80% of GCF P1 – P4 test cases validated and commerically available for their GCF UAG #10 meeting (20 Jan 2005). As a consequence, these test cases need to be verified and T1 approved by T1 #25 (05 Nov 2004) at the latest.
Considering the current approval status, approval rate and SS manufacturer verification planning, this leads to the following roadmap for completion of all 4 GCF 34.123 signalling test case packages:
	
	GCF UAG #08
16 June 04
	T1 #24
30 July 04
	GCF UAG #09
21 Sep 04
	T1 #25
05 Nov 04
	GCF UAG #10
20 Jan 05

	GCF P1 | P2 | P3 | P4 approved 
	
	80 | 80 | 80 | 0
%
	
	80 | 80 | 80 | 80
%
	

	GCF P1 | P2 | P3 | P4 validated 
	80 | 80 | 0 | 0
%
	
	80 | 80 | 80 | 0
%
	
	80 | 80 | 80 | 80
%


Table 2: Test case approval/ validation roadmap
4.  Proposal for approval of GCF P1 – P3 for T1 #24
MCC160 needs approx. 3 weeks to implement the high-priority CRs on 34.123 and 34.108 approved by T1 #23. A TTCN ATS release including these changes will be made available by MCC160 in week 23. An additional 2 week regression-test cycle is planned by MCC160 and SS manufacturers to ensure the ATS quality. This leads to an TTCN ATS release in week 25 (mid June). However, this ATS version is too late to be used for the GCF UAG #08 validation cycle.

The following actions are proposed by SS manufacturers to achieve a minimum of 80% of all GCF P1 – P3 test cases approved for T1 #24 meeting at the end of July, and to reduce the risks of failing the milestones listed in Table 2.
4.1 No re-validation before GCF UAG #08
GCF UAG decided that test case re-validations will no longer be handled in their UAG meetings, but under the 5-day rule on the GCF reflector. It is proposed that SS manufacturers re-validate the currently validated 156 GCF P1 – P2 test cases based on a regression-tested ATS wk25 release instead of using an older ATS release and implementing the CRs themselves. This step would increase the quality of the re-validated test cases as they were based on an official T1 ATS release, and would increase the test case verification and approval rate in May due to additional SS manufacturer resources otherwise used for CR implementation work. 
4.2 Validation of GCF P1 + P2 test cases only 
In order to further reduce the SS manufacturer resources and efforts needed to implement T1 #23 CRs  instead of MCC160, SS manufacturers would only validate the newly verified GCF P1 tests and missing GCF P2 test cases to reach the 80% mark at GCF UAG #08. No GCF P3 test cases would be validated for the next GCF UAG meeting. The time and resources gained would be used to speed up GCF P3 test case verification and approval. 
Validation of GCF P3 test cases would be started as soon as 80% of GCF P3 are approved, i.e. after T1 #24 meeting at the latest.
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