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Roadmap for MExE R98 approval








1	Background


MExE is the joint responsibility of ETSI and 3GPP, however it remains within SMG as a work item.  MExE R98 was originally due to be approved in SMG#28, however due to the workload this was delayed to SMG#29, which meets during week commencing 21st June.


2	Process


Following discussions with our Secretary, the following schedule has been identified:-





26th-28th May: final MExE R98 Stage 2 meeting


31st May-4th June: rapporteur produces 03.57 v1.8.0


7th-11th June: MCC performs editorial cleanup and final check resulting in v1.8.1


14th-16th June T2/SMG4 meeting: it should avoid, it but last minute changes could be possible if they are introduced immediately by the rapporteur resulting in 03.57 v1.9.0. The MCC will perform a final check and raise the version to v2.0.0 (as required by SMG/3GPP rules).


23rd-25th June SMG#29: 03.57 v2.0.0 presented for approval. The approved version will be v7.0.0.
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