_ tr 1, 2000 [Qtr 2, 2000 [Qtr 3, 2000 [Qtr 4, 2000 [Qtr 1, 2001 [Qtr2, 2001 [Qtr 3, 2001 Totr 4, 2001 [Qtr 1, 2002 [Qtr2, 2002 [Qtr 3, 2002 [Qtr 4, 2002 [Qtr 1, 2003 [Qtr 2, 2003 Tt 3. 2003] |
I Unique_ Name Release | Splits | Resource Na | Modifi¢ | Acronym Level of Start Finish 9% Compl [Jan [ Feb | Mar | Apr [ May [ Jun | Jul [Aug [ Sep | Oct [ Nov | Dec | Jan [Feb | Mar | Apr [May [ Jun | Jul [Aug [Sep | Oct | Nov | Dec | Jan [Feb | Mar | Apr [May | Jun | Jul [Aug [Sep | Oct [Nov ] Dec | Jan [Feb | Mar | Apr [May [ Jun | Jul [ Aug
212 1637 OSA enhancements NA Yes  WGSAL No OSAl TSG Wed 28/06/00 Fri 2000302 32% p—————— H H H H 0
[220 | 1419  OSA security Rel5 No ~ WGSA3 No OSAL-SEC TSG Wed 28/06/00 Fri 2000302 29% I ; ; ; ; ; o
q 1621 impact on terminal No WGT2 No OSA1-SEC TSG Mon 02/04/01 Fri 29/06/01 0% ; :
| 227 | 1433 Retrieval of Terminal capabl Rel5 No ~ WGSA2 No OSALTC TSG Mon 25/09/00  Fri 20/03/02  45%
q 2122 Provisionning of the terminal capabilities No WGT2 No OSAL1-TC TSG Mon 02/04/01 Fri 30/11/01 50%
256 | 2464 MEXE enhancements Rel-5 Rels  No WGT2 No MEXES TSG Wed 21/02/01 | Thu 20/06/02  15%
[257 | 2465  MEXE Rel-5 Security Analyisis No WGT2 No MEXES-SEC TSG Wed 21/02/01  Thu 20106102 5%
[258 | 2466 MEXE Rel-5 Improvements and Investigations No WGT2 No MEXES-ENHANC  TSG Mon 26/03/01 ~ Mon 17/12/01  80%
[ 301 | 1826 Terminal interfaces NA  Yes WGT2 No TI Mon 03/01/00  Thu 20/06/02
302 1827 AT commands enhancements Rel4  No WGT2 No TIATC Mon 03/01/00  Wed 14/03/01
[30 | 1828 Specification of AT commands for new services No WGT2  No Mon 03/01/00  Wed 14/03/01
[305 | 1829  wide Area Data Synchronisation NA  Yes WGT2 No TIHWADS Mon 03/01/00  Thu 20/06/02
[306 | 1830 Continues evolution of Synchronisation protocol Reld  No WGT2 No TI-SYNC-EVOL Mon 03/01/00  Wed 14/03/01
[307 | 1831 VObjects and Other Constructs for Use in Data Synchronisatic  Rel5  No WGT2 No TLSYNC-VOBJ TSG Tue16/05/00  Thu 20/06/02
310 1832 Terminal local model Reld  No WGT2 No TM TsG Tue16/05/00  Thu15/03/01
[ 311 | 2573 Terminal local model enhancements Rel5  No WGT2 No TLMs TSG Mon 14/05/01  Wed 20/03/02
[ 312 | 153 [ocation Services enhancements NA Yes ~ WGSA2 No LCS1 TSG Mon 03/04/00  Fri 28/06/02
[313 | 2229 CBS interactions Reld  No WGT2 No LCSI-CBS Mon 03/04/00 Fri 28/12/01
[ 529 | 2499 support of Presence Capability Rel5 No ~ WGSAL No PRESNC TSG Mon 19/03/01  Tue 19/03/02
532 2503 Stage 3 No  TSGCN No Mon 03/09/01  Thu 20/12/01
535 2506 UE issues No WGT2  No Mon 03/09/01  Thu 20/12/01
554 2569 Messaging enhancements Rel-5 Rel5  No WGT2 No MESS5 TSG Fri15/06/01  Fri 14/12/01
[555 | 2571 Multimedia Messaging (MMS) enhancements No WGT2 No MESS5-MMS TSG Fri 15/06/01 Fri 14/12/01
[ 557 | 42000 Technical realization No WGT2 No Fri 15/06/01 Fri 14/12101
[558 | 2572 Service (EMS) No WGT2 No MESS5-EMS TSG Fri 15/06/01 Fri 14/12/01
[ 560 | 42001 Technical realization No WGT2  No Fri 15/06/01 Fri 14/12101
[ 571 | 31008 Generic User Profile Rels No ~ WGSAL No GUP TSG Mon 08/10/01  Mon 10/06/02
[573 | 42002 Data description framework No WGT2 No GUP Mon 08/10/01 Mo 11/03/02
| 575 | 42003 Stage 3 - Common objects No WGT2 No GUP Mon 08/10/01  Mon 10/06/02
576 | 31010 Digital Rights Management Rels No ~ WGSAL No DRM TSG Mon 08/10/01  Thu 19/09/02
|61 | 42004 Terminal Aspects No WGT2 No DRM Thu03/01/02  Thu 19/09/02
[ 587 | 1340 Facsimile Reld No ~ WGSAL No FAX TSG Tue 22102000 Fri 22/12/00
[588 | 1341 Real Time Fax No|  WGSA2 No FAX-RT Tue 22/02/00 Fri 23/06/00
[5es | 1808 Terminal capabilities, AT commands No WGT2 No FAX-RT Tue 22/02/00 Fri 23/06/00
597 1818 Multimedia Messaging Reld  No WGT2 No MMS TsG Tue 22102100 Wed 14/03/01
[5e0 | 1819 No WGT2  No TSG Thu 01/06/00  Wed 14/03/01
[ 600 | 1820  Technical Realisation No WGT2 No TSG Mon 10/04/00  Wed 14/03/01
601 1821 Review of definition of reference Achitecture model No WGT2 No TsG Mon 10/04/00  Wed 14/03/01
[602 | 1822 “Fulfll Requirements of Stage 1" No WGT2  No TSG Mon 10/04/00  Wed 14/03/01
[603 | 1823 Definition of MMS primitives in Stage 2 No WGT2  No TsG Mon 10/04/00  Wed 14/03/01
[ 662 | 1445 MEXE enhancements Rel-4 Reld  No WGT2 No MEXE TSG Mon 03/01/00  Fri 14/12/01
[ 663 | 1447  MEXE Security Analysis Act No WGSA3 No MEXE-SEC TSG Tue 22102000 Fri 14/12/01
[665 | 1448 Terminal aspects No WGT2 No Tue 22/02/00 Fri 15/12/00
| 666 | 1810  MEXE Rel4 Improvements and Investigations No WGT2 No MEXE-ENHANC — TSG Mon 03/01/00  Fri 15/12/00
667 1812 3rd MEXE classmark No WGT2 No TSG Mon 03/01/00 Fri 15/12/00
[ 668 | 1814 FS on Secure download mechanism and capabiliies to suppo No WGT2  No TSG Mon 07/02/00 Fri 15/12100
[669 | 1815 FS on Support of MP3/MPEG4 content No WGT2 No TSG Mon 07/02/00 Fri 15/12100
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