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VERY DRAFT BASIS FOR AN MMS REL-6 Work Item Description

Title

MMS Release 6
1

3GPP Work Area

	
	Radio Access

	
	Core Network

	X
	Services
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Linked work items

· 3GPP IP Multimedia Subsystem (IMS) (SA1, SA2)

· Real-Time Multimedia (SA4)

· USIM (T3)

· Charging (SA5)

· VHE (SA1, SA2)

· OSA (SA1, SA2, CN5)

· CAMEL (SA1, CN2)

· Presence (SA1, SA2)

· IMS Messaging (SA2)

· IMS Group Management (SA2)

· Generic User Profile (SA2)

· DRM (SA2)

· Push (SA2)

· ...
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Justification

The current version of 23.140 identifies areas that require further elaboration and therefore the following items are planned to be included in the Release 6 version of MMS.
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Objective

MMS Release 6 targets the following areas:

· 
· Investigate and identify support for enhanced interworking issues (e.g. media format conversion).

· Investigate and identify support for enhancements of terminal capability negotiation mechanism to ensure terminal interoperability

· Investigate and identify support of network capability negotiation mechanism to enhance terminal operability

· 
· Investigate and identify support for detail description of User Profile mechanisms as part of GUP and/or VHE

· Investigate and identify support for enhanced USIM and USAT aspects of MMS

· Investigate and identify support for security enhancements (e.g. VPN/IPSEC, End to End Security, terminal security)

· Investigate and identify support for enhanced charging methods (e.g. prepaid support using VHE toolkits) 

· Investigate and identify support for enhancements of the interworking with external messaging systems (e.g. with e-mail systems)

· Investigate and identify support for enhancements of the interworking with VAS applications, e.g. based on OSA extensions
· Investigate and identify support for enhancements for streaming (referring to the specifications from SA4)

· 
· Investigate and identify enhanced support of network based mailbox model in MMSE

· Investigate and identify support for enhancements for media types/formats and multimedia presentation (according the guideline of the SA4)

Issues postponed during REL-5 work – taken from ACTION ITEM LIST:

1. resolving the following problem: when the recipient’s address is in an email format, the MMS Relay/Server can not distinguish between MMS Relay/Server and MTA.

2. Investigate the issues associated with the distribution of the MMs to multiple recipients (on MM1, MM3, MM4, MM7).

3. discussion paper on problem with the size indication in the notification

4. fix the notification service behaviour when memory capacity exceeded (on terminal/USIM/...)
5. notification to legacy terminals after MMS-user changed to non-MMS terminal

6. user prompt in MMS

7. "via VASP" functionality in MM1_submit.REQ and its MM7 impact
Issues postponed during REL-5 work – report from T2#13:


None

Issues postponed during REL-5 work – report from T2#14:


None

Issues postponed during REL-5 work – report from T2#15:

The following work items have been assigned medium priority:

8. MM3 interworking with external messaging systems (e.g. with e-mail systems) ( Rel-5 (if feasible)

The following work items (listed here in alphabetical order) have been assigned low priority, some of them might be postponed to 3GPP MMS Rel-6:

9. enhanced charging methods

10. enhancements for addressing

11. extended MMS User Agent capabilities

12. security enhancements

13. streaming

14. User Profile mechanisms
Others:

15. Conclusion: any action is postponed to Rel-6 on T2-011236, Reply-LS on VASP MMS connectivity from CN5
Issues postponed during REL-5 work – report from T2#16:

MMS REL-6:

Due to lack of time SWG3 has not produced a WID for MMS REL-6 yet nor discussed any REL-6 documents. However, continuing the work on MMS for REL-6 is seen to be very important. The following topics have been identified as potential work items for MMS REL-6:

16. ·
MM3: MMS Relay/Server – External Servers

17. ·
MM6: MMS Relay/Server – MMS User Databases

18. ·
Charging Enhancements (MM8, Reverse charging, Prepaid charging)

19. ·
Investigate GUP Interdependencies

20. ·
Investigate the Relationship between MMS and IMS

21. ·
Enhanced Streaming Support

Issues postponed during REL-5 work – report from T2-SWG3#7:


None

Issues postponed during REL-5 work – report from T2-SWG3#8:

22. 
Working assumption on MM7:
For MMS Rel-5 reference point MM7 is expected to provide mainly messaging functions between the MMS Relay/Server and the VASP Server (protocol decision still pending, candidates are SOAP and PAP). The framework functions are optional and mainly non-standardised (some basics should be standardised for MM7 of MMS Rel-5). For MMS Rel-6 reference point MM7 can be re-used to connect an MMS Relay/Server to an OSA Gateway. In this case OSA is expected to provide the framework functionality. The working assumption can be found in T2M010177 and T2M010166 contains a list of agreed upon MM7 functionality.
23. MM7: “Rami would like to see the cancel and replace functionalities as a Rel-6 high priority topic”
Issues postponed during REL-5 work – report from T2-SWG3#9:

24. MM7: It was pointed by the group that alternative way to achieve VASP connectivity would be through messaging SCSs as part of a MMS Relay/Server and using OSA APIs. It was agreed to work on this topic for Release 6.
25. Updating the Distribution List was postponed for Release 6.

26. Discuss in the Release 6 restructuring of the specification. In relation to the T2M020052 CR.
27. MM7: Rami suggested to have a descriptive Annex  with the end-to-end behaviour for Release 6. It was agreed that the specification 23.140 has to be restructured for Release 6.
Issues postponed during REL-5 work – report from T2-SWG3#10:

28. The group agreed to put off the debate on “VASP Replace within the Handset functionality” until Release 6. (cf. T2M020011)
29. On T2M020025: Support for Streaming in MMS (Comverse): Group agreed that this document should be rejected and re-introduced for Release 6 by Comverse. Conclusion:  Rejected.  To be re-submitted in Release 6.
Issues postponed during REL-5 work – report from T2-SWG3#11:

30. On T2-020346, LS from SA5 on Charging support for VAS MMS Connectivity Interface: Rami proposes sending an LS back to SA5, with examples of usage of Service Code. Rel-6 charging will have to be better. There will be further additions such as OSA direct charging and authentication. 
31. on T2-020352, Reply LS from SA5 on "VASP MMS Connectivity" (which was from T2 (T2-020038)): Discussion: About ebXML and interfaces IRP 1,2,3 (OSA Man’t). Relationship to MMS is unclear. Need clarification of the whole thing (joint meeting already planned see T2-020351). On the other hand, T2 said earlier that they want to look at OSA for MM7. This however concerns OSA Management and ebXML, not OSA itself or Connectivity. Conclusion: This LS is delayed to Vancouver plenary.
Other additional potential issues for MMS REL-6:

32. Prepaid charging

33. advice of charge

34. MMS OTA Provisioning

35. Two-way capability negotiation

a. UA to be informed about the features supported by the MMS R/S

36. Privacy

a. Spam Control

b. Control of user identity security

37. MM3 Definition 

38. Selective retrieval of MM objects. 

39. support for MM volume classes based charging

The listed items shall ensure interoperability and shall be implemented in a way that will ensure backwards compatibility.
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Service Aspects

The MMS allow users to send and receive messages exploiting the whole array of media type available today, e.g. text, sound, images, video, while also making it possible to support new content types as they become popular.
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 MMI Aspects

· Content presentation

· Service activation

· Provisioning of the service

· Message handling
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Charging Aspects

MMS should standardise charging mechanisms especially in roaming situations and between different operators. Other charging mechanisms (e.g. air time) may be needed when MMS Relay / Server are outside of the operator's domain. The support for prepaid in MMS is required. Liaison with TSG-S5 for charging issues is ongoing.
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Security Aspects

Security enhancements (e.g. VPN/IPSEC, End to End Security, terminal security). Liaison with TSG-S3 for security issues is intended.

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	Yes
	Yes
	
	
	Yes

	No
	
	
	No
	
	

	Don't know
	
	
	
	Don’t know
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Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	22.140
	
	
	???
	Under SA1 prime-responsibility

	23.140
	
	
	TSG-T#19 / 20 ???
	

	32.235
	
	
	???
	MMS CDR aspects

	31.102
	
	
	???
	USIM aspects of MMS

	???
	
	OSA specs
	???
	OSA enhancements for messaging support might be needed

	Ab.cde
	
	IMS Messaging
	???
	Subject to decision whether or not a new specification is needed
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Work item raporteurs

Josef Laumen, Siemens 
12

Work item leadership

TSG-T2
Second responsibility: TSG-SA1
13

Supporting Companies

???
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Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)
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The WI is a Building Block: Parent Feature:  Messaging Enhancements
