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Work Program Key:

	X
	WI Level:
	1=Feature
	2=Building Block
	3=Work Task
	>3=Sub Work Task

	WI ID
	Work Item Unique ID number

	WG
	Responsible Working Group

	Rel
	Allocated Release

	Split
	Indicates whether Work Item is marked as Splittable

	WI Name
	Name of Work Item

	Acronym
	Acronym (for WI Identification (e.g. for CRs)

	Appr Level
	Level of Approval for the Work Item

	Start
	Start date of Work Item

	End 
	Estimated Completion date of Work Item

	% comp
	Estimated percentage Complete

	WG Appd
	Indicates if the Work Item Description has been approved at WG level

	TSG Appd
	Indicates if the Work Item Description has been approved at TSG level

	Impacted Specs
	3GPP Specifications impacted by the Work Item

	Notes
	General Comments and Notes

	Rapporteur
	Name of Rapporteur for the Work Item


Annex G:
Definition of Release 4, extracted from the Project Plan - ver. 23 April 2003

	X
	WI ID
	WG
	Rel
	Split
	WI Name
	Acronym
	Appr Level
	Start
	End
	% comp
	WG Appd
	TSG Appd
	Impacted Specs
	Notes
	Rapporteur

	1
	1861
	T1
	NA
	Yes
	Miscelleneous UE Conformance Testing Activities
	MISTST1
	
	Mon 02/04/01
	Wed 01/12/04
	50%
	No
	No
	
	
	

	2
	1862
	T1
	Rel Indep
	No
	Optimisation of Test Time, RF Aspects (FDD)
	MISTST1-OpFDD
	TSG
	Mon 24/09/01
	Wed 03/09/03
	70%
	No
	No
	34.121
	It is believed that the current R99 test spec. can be optimised for faster overall test times
	

	2
	1863
	T1
	Rel Indep
	No
	Optimisation of Test Time, RF Aspects (TDD)
	MISTST1-OpTDD
	TSG
	Mon 24/09/01
	Wed 03/09/03
	70%
	No
	No
	34.122
	It is believed that the current R99 test spec. can be optimised for faster overall test times
	

	2
	1907
	T1
	
	No
	Extensions to R99 Test cases
	MISTST1-Ext
	TSG
	Mon 02/04/01
	Tue 02/12/03
	70%
	No
	No
	34.123 pts 1,2
	Further test coverage of the R99 specification to cover supplementry services
	

	2
	2564
	T1
	
	No
	Extension to R99 Test cases - TTCN
	
	TSG
	Fri 28/06/02
	Wed 03/03/04
	50%
	No
	No
	
	
	

	2
	2565
	T1
	
	No
	Creation of R99 TCs for TDD - prose
	MISTST1-TDD
	TSG
	Mon 01/10/01
	Thu 01/07/04
	50%
	No
	No
	34.123-1
	
	

	2
	2566
	T1
	
	No
	Creation of R99 TCs for TDD - TTCN
	
	TSG
	Tue 03/09/02
	Wed 01/12/04
	0%
	No
	No
	
	
	

	2
	1908
	T1
	
	No
	Review all other work items for impact on new or exiting 34 series specs.
	MISTST1
	
	Tue 02/07/02
	Fri 27/12/02
	0%
	No
	No
	34.121,122,123,125
	Can't start until most core specs are stable
	

	1
	1340
	S1
	Rel-4
	No
	Facsimile
	FAX
	TSG
	Tue 22/02/00
	Fri 23/06/00
	100%
	Yes
	Yes
	
	
	

	2
	1341
	S2
	
	No
	Real Time Fax 
	FAX-RT
	
	Tue 22/02/00
	Fri 23/06/00
	100%
	No
	No
	
	postponed from R99 to R00, SP-000169
	

	3
	1808
	T2
	
	No
	Terminal capabilities, AT commands
	
	
	Tue 22/02/00
	Fri 23/06/00
	100%
	No
	No
	21.904, 27.007
	
	

	3
	1343
	N1
	
	No
	Signalling aspects (e.g. ICM)
	
	
	Tue 22/02/00
	Fri 23/06/00
	100%
	No
	No
	
	
	?

	3
	1648
	N3
	
	No
	Service provision
	
	
	Tue 22/02/00
	Fri 23/06/00
	100%
	Yes
	Yes
	23.146
	
	

	3
	1345
	S1
	
	No
	Review whether service/stage 1 aspects need to be aligned
	
	
	Fri 14/04/00
	Fri 23/06/00
	100%
	No
	No
	
	
	

	3
	1346
	S2
	
	No
	Review whether architecture/stage 2 aspects need to be aligned
	
	
	Fri 14/04/00
	Fri 23/06/00
	100%
	No
	No
	
	
	

	1
	1539
	S4
	Rel-4
	No
	Transparent End-to-End PS mobile streaming application
	PSTREAM
	TSG
	Mon 03/04/00
	Wed 21/03/01
	100%
	Yes
	Yes
	26.233, 26.234
	
	

	1
	1818
	T2
	Rel-4
	No
	Multimedia Messaging
	MMS
	TSG
	Tue 22/02/00
	Wed 14/03/01
	99%
	No
	Yes
	22.140, 23.140
	
	Josef Laumen, Siemens

	2
	136
	S1
	
	No
	Definition of service requirements
	MMS
	
	Tue 22/02/00
	Wed 31/05/00
	100%
	No
	No
	
	
	

	2
	1819
	T2
	
	No
	Review of definition of service requirements
	
	TSG
	Thu 01/06/00
	Wed 14/03/01
	100%
	No
	Yes
	22.140, 23.140
	
	Josef Laumen, Siemens

	2
	1820
	T2
	
	No
	Technical Realisation 
	
	TSG
	Mon 10/04/00
	Wed 14/03/01
	100%
	No
	Yes
	22.140, 23.140
	
	Josef Laumen, Siemens

	3
	1821
	T2
	
	No
	Review of definition of reference Achitecture model
	
	TSG
	Mon 10/04/00
	Wed 14/03/01
	100%
	No
	Yes
	22.140, 23.140
	
	Josef Laumen, Siemens

	3
	1822
	T2
	
	No
	"""Fulfill Requirements of Stage 1"""
	
	TSG
	Mon 10/04/00
	Wed 14/03/01
	100%
	No
	Yes
	22.140, 23.140
	e.g. minimum set of media formats, media format conversion, personalization of MMS. 
	Josef Laumen, Siemens

	3
	1823
	T2
	
	No
	Definition of MMS primitives in Stage 2
	
	TSG
	Mon 10/04/00
	Wed 14/03/01
	100%
	No
	Yes
	22.140, 23.140
	
	Josef Laumen, Siemens

	1
	1541
	N4
	Rel-4
	No
	Transcoder-Free Operation
	TrFO
	
	Mon 03/01/00
	Fri 30/03/01
	99%
	No
	No
	
	Lead given to CN4 from CN...
	

	2
	112
	N4
	
	No
	OoBTC solution
	TRFO-OOBTC
	WG
	Mon 03/01/00
	Fri 30/03/01
	100%
	Yes
	No
	
	
	Tosshiyuki Tamura, NEC

	3
	1512
	R3
	
	No
	implementation in UTRAN
	TRFO-OOBTC-UTRAN
	TSG
	Mon 11/09/00
	Fri 30/03/01
	100%
	Yes
	Yes
	25.401, 25.410, 25.413, 25.415, 23.153
	moved according to NP-000575
	Alexander Vesely, Siemens 

	3
	896
	S2
	
	No
	Impact on architecture, Principles and Terminology
	
	
	Mon 03/01/00
	Fri 20/10/00
	100%
	No
	No
	
	e.g. study cascading TrFO/TFO/TrFO
	

	3
	1657
	N1
	
	No
	Codec Negotiation between UE and MSC
	
	TSG
	Mon 14/08/00
	Fri 02/02/01
	100%
	No
	Yes
	24.008, 23.009, 23.108, (29.002)
	the link to NP-000085has been deleted because refering to a R99 status sheet...
	Andrew Howell / Motorola

	3
	115
	N4
	
	No
	Codec Negotiation inter MSC
	
	
	Mon 03/07/00
	Fri 22/12/00
	100%
	No
	No
	
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex + list of open issues
	

	3
	894
	N4
	
	No
	Bearer establishment inter MSC
	
	TSG
	Mon 03/07/00
	Fri 22/12/00
	100%
	Yes
	Yes
	23.153
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex....
	

	2
	905
	S2
	
	No
	Speech Transcoder: Location and Control at the UMTS Core Network Border
	TRFO-STLC
	WG
	Mon 10/04/00
	Fri 29/09/00
	100%
	Yes
	No
	
	WI description and Tdoc S2-99352...
	

	3
	124
	NP
	
	No
	Transcoder at Edge 
	
	
	Mon 10/04/00
	Fri 29/09/00
	100%
	No
	No
	
	WI description and Tdoc S2-99352...
	

	1
	2310
	GP
	Rel-4
	No
	GERAN improvements 1 (Gb over IP)
	GEIMP1
	TSG
	Tue 09/05/00
	Mon 19/03/01
	100%
	No
	No
	
	
	

	2
	2311
	GP
	
	No
	Gb over IP (Ip-fication of Gb)
	GbIP
	TSG
	Tue 09/05/00
	Mon 19/03/01
	100%
	No
	No
	
	
	

	3
	2312
	GP
	
	No
	 Concept
	
	TSG
	Tue 09/05/00
	Fri 10/11/00
	100%
	No
	No
	
	
	

	3
	2313
	GP
	
	No
	Changes to 08.16, 08.18
	
	TSG
	Tue 09/05/00
	Mon 19/03/01
	100%
	No
	No
	
	
	

	1
	2314
	GP
	Rel-4
	No
	GERAN improvements 2 (NACC)
	GEIMP2
	TSG
	Mon 06/11/00
	Fri 19/12/03
	80%
	No
	No
	
	
	

	2
	2315
	GP
	
	No
	Gb enhancements
	Gben
	TSG
	Mon 06/11/00
	Fri 08/06/01
	100%
	No
	No
	
	
	

	3
	2316
	GP
	
	No
	Intra BSC NACC (Network Assisted Cell Change)
	
	TSG
	Mon 06/11/00
	Fri 08/06/01
	100%
	No
	No
	
	
	

	4
	2420
	GP
	
	No
	Concept
	
	TSG
	Mon 06/11/00
	Fri 08/06/01
	100%
	No
	No
	
	
	

	4
	2317
	GP
	
	No
	Changes in 03.64
	
	TSG
	Mon 06/11/00
	Fri 08/06/01
	100%
	No
	No
	
	
	

	4
	2318
	GP
	
	No
	Changes in 04.60
	
	TSG
	Mon 06/11/00
	Fri 08/06/01
	100%
	No
	No
	
	
	

	4
	2319
	GP
	
	No
	Changes in 44.008
	
	TSG
	Mon 06/11/00
	Fri 08/06/01
	100%
	No
	No
	
	
	

	2
	0
	
	
	No
	Start Testing
	
	
	Mon 04/06/01
	Mon 04/06/01
	0%
	No
	No
	
	
	

	2
	50030
	GP
	
	No
	MS conformance test for Intra BSC NACC
	GEIMP2-Msconf
	
	Fri 30/11/01
	Fri 19/12/03
	50%
	No
	No
	
	Started
	

	3
	50099
	"G5;G4"
	
	No
	Changes in 51.010
	
	
	Fri 30/11/01
	Fri 19/12/03
	50%
	No
	No
	
	
	

	1
	2324
	GP
	Rel-4
	No
	GERAN improvements 4 (Delayed TBF)
	GEIMP4
	TSG
	Mon 15/01/01
	Fri 08/06/01
	100%
	No
	No
	
	
	

	2
	2325
	GP
	
	No
	Gb enhancements 2
	GEIMP4-Gben2
	TSG
	Mon 15/01/01
	Fri 08/06/01
	100%
	No
	No
	
	
	

	3
	2429
	GP
	
	No
	stage 2
	
	
	Mon 15/01/01
	Fri 08/06/01
	100%
	No
	No
	
	
	

	3
	2421
	G2
	
	No
	Stage 3 (changes in 44.060)
	
	TSG
	Mon 15/01/01
	Fri 06/04/01
	100%
	No
	No
	
	
	

	4
	2327
	G2
	
	No
	Definition of enhanced countdown procedure
	
	TSG
	Mon 15/01/01
	Fri 06/04/01
	100%
	No
	No
	
	
	

	4
	2328
	G2
	
	No
	Definition of enhanced TBF release procedure
	
	TSG
	Mon 15/01/01
	Fri 06/04/01
	100%
	No
	No
	
	
	

	4
	2329
	G2
	
	No
	Definition of USF=FREE type polling mechanism on PDCH
	
	TSG
	Mon 15/01/01
	Fri 06/04/01
	100%
	No
	No
	
	
	

	1
	1222
	R1
	Rel-4
	No
	Low Chip Rate TDD option
	LCRTDD
	TSG
	Wed 19/07/00
	Tue 02/12/03
	76%
	No
	No
	
	
	G. Yang, CWTS

	2
	1223
	R1
	
	No
	Physical layer
	LCRTDD-Phys
	TSG
	Wed 19/07/00
	Fri 30/03/01
	100%
	No
	No
	
	
	G. Yang, CWTS

	2
	1224
	R2
	
	No
	Layer 2 and layer 3 protocol aspects
	LCRTDD-L23
	TSG
	Wed 19/07/00
	Fri 30/03/01
	100%
	Yes
	Yes
	
	
	Y. Liu, CWTS

	2
	1225
	R4
	
	No
	RF radio transmission/reception, system performance requirements and conformance testing
	LCRTDD-RF
	TSG
	Mon 14/08/00
	Fri 30/03/01
	100%
	Yes
	Yes
	
	
	D. Zhang, CWTS

	2
	1227
	R2
	
	No
	UE radio access capability
	LCRTDD-UErac
	TSG
	Mon 14/08/00
	Fri 30/03/01
	100%
	Yes
	Yes
	
	
	Y. Liu, CWTS

	2
	1228
	R3
	
	No
	Iub/Iur protocol aspects
	LCRTDD-IubIur
	TSG
	Mon 14/08/00
	Fri 30/03/01
	100%
	Yes
	Yes
	
	
	Y. Liu, CWTS

	2
	2262
	
	
	No
	Low chiprate TDD interworking with GERAN
	
	
	Fri 01/09/00
	Fri 19/01/01
	100%
	No
	No
	
	
	

	3
	2263
	
	
	No
	Handover and Cell Selection / Reselection to UTRA 1.28 Mcps TDD
	
	
	Fri 01/09/00
	Fri 19/01/01
	100%
	No
	No
	
	
	

	2
	1911
	MLST
	
	No
	Start Testing
	
	
	Mon 03/09/01
	Mon 03/09/01
	0%
	No
	No
	
	
	

	2
	2103
	T1
	
	No
	Conformance Test Aspects - Low Chip Rate TDD
	
	
	Mon 17/09/01
	Tue 02/12/03
	52%
	No
	No
	0%
	
	 

	3
	2217
	T1
	
	No
	Testing Layer 2 and layer 3 protocol aspects
	
	TSG
	Mon 17/09/01
	Wed 02/07/03
	60%
	No
	No
	34.123-1, 34.123-2
	duration set to 6 months (was 0)
	

	3
	2562
	T1
	
	No
	Testing Layer 2 and layer 3 protocol aspects - TTCN
	
	TSG
	Tue 03/12/02
	Tue 02/12/03
	0%
	No
	No
	34.123-3
	
	

	3
	2218
	T1
	
	No
	Testing RF Radio Transmission and Reception
	
	TSG
	Mon 17/09/01
	Fri 28/06/02
	100%
	No
	No
	
	duration set to 6 months (was 0), finish date set
	

	1
	1322
	S2
	Rel-4
	No
	Enable bearer independent CS architecture
	CSSPLIT
	TSG
	Mon 03/01/00
	Fri 01/03/02
	80%
	No
	No
	
	
	Alexander Milinski, Siemens

	2
	1323
	N4
	
	No
	Enable bearer-independent call control
	
	WG
	Mon 03/01/00
	Thu 16/08/01
	99%
	Yes
	No
	
	DAB 12.12.01 should be 100% hence closed
	Heinz-Peter Keutman, Ericsson

	3
	1516
	S2
	
	No
	Architecture and Stage 2 description
	
	
	Mon 03/01/00
	Fri 08/09/00
	100%
	No
	No
	23.002
	R00 stage 2 at least 80 % complete in TSGS #8 21.-23.6.2000 ...
	

	3
	1325
	N3
	
	No
	Standardisation of protocols (control & user planes) over Nb interface
	
	TSG
	Tue 02/01/01
	Fri 30/03/01
	100%
	Yes
	Yes
	
	
	

	3
	1326
	N4
	
	No
	Standardisation of protocols over reference points between MSC server and Gateway MSC server
	
	TSG
	Mon 25/09/00
	Fri 23/03/01
	100%
	Yes
	Yes
	
	
	

	3
	1616
	N4
	
	No
	Standardisation of detailed stage 2 description
	
	TSG
	Mon 17/07/00
	Fri 23/03/01
	100%
	Yes
	No
	
	
	

	3
	1327
	N4
	
	No
	Bearer control between MSC server and MGW
	
	TSG
	Fri 01/09/00
	Thu 16/08/01
	100%
	Yes
	Yes
	
	
	

	4
	1328
	N4
	
	No
	stage 3 - protocol issues
	
	TSG
	Fri 01/09/00
	Thu 16/08/01
	100%
	Yes
	Yes
	
	
	

	4
	1329
	N3
	
	No
	stage 3 - parameter value issues
	
	
	Tue 02/01/01
	Fri 30/03/01
	100%
	No
	No
	
	
	

	2
	1331
	S3
	
	No
	Lawful interception
	
	
	Mon 21/08/00
	Fri 23/03/01
	100%
	No
	No
	
	Requirements capture: S3#14 (Aug 00), Feature specification: S3#15 (Sep 00), Definition of architecture. Should be included in general LI work mentioned above.
	

	2
	1918
	MLST
	
	No
	Start Testing
	
	
	Mon 05/03/01
	Mon 05/03/01
	0%
	No
	No
	
	
	

	2
	2052
	T1
	
	No
	Conformance Test Aspects - Enable bearer independent CS architecture
	CSSPLIT-TEST
	
	Mon 05/03/01
	Fri 01/03/02
	0%
	No
	No
	0%
	
	 

	1
	1445
	T2
	Rel-4
	No
	MExE enhancements Rel-4
	MEXE
	TSG
	Mon 03/01/00
	Fri 14/12/01
	100%
	Yes
	Yes
	
	
	

	2
	1447
	S3
	
	No
	MExE Security Analysis Activity
	MEXE-SEC
	TSG
	Tue 22/02/00
	Fri 14/12/01
	100%
	Yes
	Yes
	
	 Presentation to S3 of threats and countermeasures analysis: S3#15, Feature specification: S3#16. S3#18: WID updated
	Colin Blanchard, BT

	3
	2045
	S3
	
	No
	Stage 3
	MEXE1-SEC
	
	Mon 17/07/00
	Fri 14/12/01
	100%
	No
	No
	
	Analysis undertaken by T2. No additional analysis needed for Rel-4
	

	3
	1448
	T2
	
	No
	Terminal aspects
	
	
	Tue 22/02/00
	Fri 15/12/00
	100%
	No
	No
	
	
	

	2
	1810
	T2
	
	No
	MExE Rel4 Improvements and Investigations
	MEXE-ENHANC
	TSG
	Mon 03/01/00
	Fri 15/12/00
	100%
	No
	Yes
	22.057, 23.057
	
	Mark CATALDO, Motorola

	3
	1812
	T2
	
	No
	3rd MExE classmark
	
	TSG
	Mon 03/01/00
	Fri 15/12/00
	100%
	No
	Yes
	22.057, 23.057
	Additional features for MExE R2000
	Mark CATALDO, Motorola

	3
	1814
	T2
	
	No
	FS on Secure download mechanism and capabilities to support SDR concepts
	
	TSG
	Mon 07/02/00
	Fri 15/12/00
	100%
	No
	Yes
	22.057, 23.057
	
	Mark CATALDO, Motorola

	3
	1815
	T2
	
	No
	FS on Support of MP3/MPEG4 content
	
	TSG
	Mon 07/02/00
	Fri 15/12/00
	100%
	No
	Yes
	22.057, 23.057
	
	Mark CATALDO, Motorola

	1
	1631
	S4
	Rel-4
	No
	Tandem Free aspects for 3G and between 2G and 3G systems 
	TFO
	
	Tue 22/02/00
	Fri 15/06/01
	100%
	No
	No
	
	RAN and CN to verify no problems for GSM terminals roaming in 3G R99
	

	2
	1632
	S4
	
	No
	Tandem Free AMR
	TFO-AMR
	
	Tue 22/02/00
	Fri 15/06/01
	100%
	No
	No
	
	RAN and CN to verify UMTS_AMR_2 support
	

	3
	130
	S4
	
	No
	Specification
	
	
	Tue 22/02/00
	Fri 23/03/01
	100%
	No
	No
	28.062
	
	

	3
	907
	NP
	
	No
	Impact on:
	
	
	Mon 08/01/01
	Fri 15/06/01
	100%
	No
	No
	
	"""Implementation"" changed to ""Impact on:"" by A. Sultan (for better wording)"
	

	4
	131
	NP
	
	No
	CN
	
	
	Mon 26/03/01
	Fri 15/06/01
	100%
	No
	No
	
	RAN and CN to verify UMTS_AMR_2 support
	

	4
	132
	GP
	
	No
	GERAN
	
	
	Mon 08/01/01
	Fri 06/04/01
	100%
	No
	No
	
	End date Modified from June to March to have it in Rel4
	

	1
	2230
	N1
	Rel-4
	No
	Advanced Speech Call Items enhancements_REL-4
	ASCI
	TSG
	Sun 03/12/00
	Thu 14/03/02
	100%
	No
	No
	
	Approved in TSGN_10...
	Sonia Garapaty

	2
	2232
	N4
	
	No
	Stage 2 
	
	WG
	Sun 03/12/00
	Thu 14/03/02
	100%
	No
	No
	23.067, 24.067
	CN4#11 30/11/02: no inputs received in CN4
	Vivien Perlic, Sagem

	2
	2231
	N1
	
	No
	Stages 2 and 3 on A interface
	
	WG
	Sun 03/12/00
	Fri 23/03/01
	100%
	No
	No
	44.068, 44.069, 24.008
	
	Sonia Garapaty

	1
	2403
	GP
	Rel-4
	No
	700 MHz spectrum support
	700SS
	
	Mon 03/01/00
	Fri 20/12/02
	99%
	No
	No
	
	
	

	2
	2404
	GP
	
	No
	GERAN support for the 700 MHz band
	
	
	Mon 03/01/00
	Fri 19/01/01
	100%
	No
	No
	
	
	

	3
	2405
	GP
	
	No
	Signalling support
	
	
	Mon 03/01/00
	Fri 19/01/01
	100%
	No
	No
	
	
	

	3
	2406
	GP
	
	No
	Physical layer definitions
	
	
	Mon 03/01/00
	Fri 19/01/01
	100%
	No
	No
	
	
	

	3
	2407
	GP
	
	No
	Receiver performance and RF budget
	
	
	Mon 03/01/00
	Fri 19/01/01
	100%
	No
	No
	
	
	

	2
	2408
	GP
	
	No
	GERAN MS Conformance test for 700 MHz band
	
	
	Mon 02/04/01
	Fri 30/11/01
	100%
	No
	No
	
	
	

	3
	2409
	GP
	
	No
	MS test
	
	
	Mon 02/04/01
	Fri 30/11/01
	100%
	No
	No
	
	
	

	2
	2410
	GP
	
	No
	GERAN BTS Conformance test for 700 MHz band
	
	
	Mon 02/04/01
	Fri 20/12/02
	100%
	No
	No
	
	
	

	3
	2411
	GP
	
	No
	BTS test
	
	
	Mon 02/04/01
	Fri 20/12/02
	100%
	No
	No
	
	
	

	1
	2463
	NP
	Rel-4
	No
	Operator Determined Barring for Packet Oriented Services
	ODB
	TSG
	Thu 01/06/00
	Mon 19/03/01
	100%
	No
	No
	
	Completed WI missing from the P-plan Added for tracking
	oshiyuki Tamura

	1
	2546
	S2
	Rel-4
	No
	UMTS QoS Architecture for PS Domain
	QoSPS
	TSG
	Mon 03/01/00
	Wed 27/11/02
	61%
	No
	No
	
	
	Ina Widegren, Ericsson

	2
	2548
	S2
	
	No
	Architecture
	
	TSG
	Mon 05/06/00
	Wed 03/01/01
	100%
	No
	No
	23.107
	
	

	2
	2550
	S5
	
	No
	Charging and OAM&P for QoS Management
	QoSPS-OAM
	TSG
	Fri 21/09/01
	Fri 28/06/02
	100%
	No
	No
	32-series
	
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)

	2
	1681
	R3
	
	No
	RAB Quality of Service (re)Negotiation over Iu
	QoSPS-MAPEND-RABQoS
	TSG
	Mon 21/08/00
	Fri 23/03/01
	99%
	Yes
	Yes
	25.413
	
	A. Molander, Ericsson

	3
	1991
	R3
	
	No
	RAB Quality of Service Negotiation over Iu
	QoSPS-MAPEND-RABQoS-Negot
	TSG
	Mon 21/08/00
	Fri 23/03/01
	100%
	Yes
	Yes
	
	
	A. Molander, Ericsson

	3
	2456
	R3
	
	No
	RAB Quality of Service Negotiation over Iu during relocation
	QoSPS-MAPEND-RABQoS-NegotReloc
	TSG
	Fri 02/03/01
	Fri 23/03/01
	100%
	No
	No
	
	
	

	3
	1992
	R3
	
	No
	RAB Quality of Service Re-Negotiation over Iu
	QoSPS-MAPEND-RABQoS-ReNegot
	TSG
	Mon 25/09/00
	Fri 23/03/01
	100%
	Yes
	Yes
	
	
	S. Irwin, Motorola

	2
	1553
	GP
	
	No
	GERAN QoS Aspects - Handovers: maintenance of real-time QoS while moving between cells in the PLMN including inter-SGSN and SRNS relocation or possibly other mechanisms
	GERQoS
	TSG
	Mon 03/01/00
	Fri 30/11/01
	99%
	No
	No
	
	
	

	3
	2306
	GP
	
	No
	Handover Concept for the PS domain
	
	TSG
	Mon 03/01/00
	Fri 30/11/01
	99%
	No
	No
	
	
	

	4
	2309
	GP
	
	No
	Stable RT handover report 25.936 including header removal
	
	TSG
	Mon 03/01/00
	Wed 19/01/00
	100%
	No
	No
	
	
	

	4
	2307
	GP
	
	No
	Update of stage 2
	
	TSG
	Mon 03/01/00
	Tue 13/02/01
	100%
	No
	No
	
	
	

	4
	2308
	G2
	
	No
	Update of relevant stage 3 specs -> RRC
	
	TSG
	Mon 03/01/00
	Fri 30/11/01
	100%
	No
	No
	
	
	

	2
	50010
	"G4;R3"
	
	No
	GERAN MS Conformance test for inter-system and intra-system  Packet data real-time Handover
	GERQoS-Mstest
	TSG
	Fri 31/08/01
	Wed 27/11/02
	0%
	No
	No
	
	Still exist? To be clarified by GERAN4/5
	

	3
	50011
	"G4;R3"
	
	No
	Handover for the PS domain
	
	TSG
	Fri 31/08/01
	Wed 27/11/02
	0%
	No
	No
	
	
	

	4
	50012
	"G4;R3"
	
	No
	Stable RT handover report 25.936 including header removal
	
	TSG
	Fri 31/08/01
	Wed 27/11/02
	0%
	No
	No
	
	
	

	4
	50013
	"G4;R3"
	
	No
	Update of stage 2
	
	TSG
	Fri 31/08/01
	Wed 27/11/02
	0%
	No
	No
	
	
	

	4
	50014
	"G4;R3"
	
	No
	Update of relevant stage 3 specs
	
	TSG
	Fri 31/08/01
	Wed 27/11/02
	0%
	No
	No
	
	
	

	2
	1685
	R3
	
	No
	PS-domain handover for real-time services
	QoSPS-PSdoRTS
	TSG
	Mon 28/08/00
	Fri 30/03/01
	100%
	Yes
	Yes
	
	
	A. Lansisalmi, Nokia

	2
	2554
	R3
	
	No
	RAB QoS Renegotiation at Relocation
	
	TSG
	Wed 03/01/01
	Fri 23/03/01
	0%
	No
	No
	25.851, 25.946
	
	

	1
	1993
	Generic
	Rel-4
	No
	small Technical Enhancements and Improvements for Rel4
	TEI4
	TSG
	Mon 03/01/00
	Fri 30/03/01
	100%
	Yes
	Yes
	
	"""Joker"" WI, to be used for a Rel 4 CR not related to any feature and with very limited impact on the system"
	

	1
	400002
	RP
	NA
	Yes
	Rel-4 Evolutions of the transport in the UTRAN
	ETRAN
	TSG
	Mon 21/08/00
	Fri 23/08/02
	69%
	No
	No
	
	
	Francois Courau

	2
	12
	R3
	Rel-4
	No
	QoS optimisation for AAL2 connections over Iub and Iur interfaces
	ETRAN-QoSAAL2
	TSG
	Mon 21/08/00
	Fri 30/03/01
	100%
	Yes
	Yes
	
	
	T. Yoshimura, Japan Telecom

	2
	1995
	R3
	Rel-4
	No
	Transport bearer modification procedure on Iub, Iur, and Iu
	ETRAN-MigrMod
	TSG
	Mon 02/10/00
	Fri 30/03/01
	100%
	Yes
	Yes
	
	
	T. Yoshimura, Japan Telecom

	2
	401834
	T1
	
	No
	Conformance Test Aspects of Rel-4 evolutions of the transport in UTRAN
	
	
	Mon 25/02/02
	Fri 23/08/02
	0%
	No
	No
	
	
	

	3
	2208
	T1
	
	No
	Testing RAB support enhancements
	CT-RABS?
	
	Mon 25/02/02
	Fri 23/08/02
	0%
	No
	No
	34.108, 34. 121, 34.122, 34.123 pts 1,2, 34.123 pt 3
	Requires supporting companies
	

	1
	400004
	N4
	NA
	Yes
	Rel-4 Evolutions of the transport in the CN
	CNTRSP
	
	Mon 29/05/00
	Fri 23/03/01
	100%
	No
	No
	
	WI formulation assigned to N4
	

	2
	859
	N4
	Rel-4
	No
	IP Transport of CN protocols (e.g., CAP, MAP)
	SS7IP
	
	Thu 07/12/00
	Fri 23/03/01
	100%
	No
	No
	
	AS: corrected to Rel4 as stated at SA#10
	

	3
	1679
	N4
	
	No
	Stage 3
	
	
	Thu 07/12/00
	Fri 23/03/01
	100%
	No
	No
	
	
	

	4
	2018
	N2
	
	Yes
	CAP
	
	WG
	Thu 07/12/00
	Fri 23/03/01
	100%
	No
	No
	
	
	

	4
	2019
	N4
	
	No
	MAP
	
	
	Thu 07/12/00
	Fri 23/03/01
	100%
	No
	No
	
	
	

	4
	2253
	N1
	
	No
	BSSAP+
	SS7IP-BSSAP+
	WG
	Mon 15/01/01
	Wed 14/03/01
	100%
	No
	No
	
	
	

	2
	1513
	S2
	Rel-4
	No
	FS on Transport and control separation in the PS CN domain
	
	TSG
	Mon 29/05/00
	Fri 23/03/01
	100%
	Yes
	Yes
	
	Rel4 added
	Juan-Antonio Ibanez, Ericsson Deutschland

	3
	1615
	S2
	
	No
	Architectural impacts
	
	WG
	Mon 29/05/00
	Fri 23/03/01
	100%
	Yes
	No
	
	
	

	1
	401216
	RP
	NA
	Yes
	Rel-4 Improvements of Radio Interface
	RInImp
	TSG
	Mon 10/07/00
	Fri 14/03/03
	83%
	No
	No
	
	
	

	2
	1509
	R4
	Rel-4
	No
	UTRA repeater specification (master)
	RInImp-REP
	TSG
	Mon 10/07/00
	Wed 21/03/01
	100%
	Yes
	Yes
	
	
	"T. Kummetz, Mikom; Alf Ahlström, Allgon"

	2
	1994
	R1
	Rel-4
	No
	DSCH power control improvement in soft handover
	RInImp-DSCHsho
	TSG
	Mon 11/09/00
	Fri 23/03/01
	100%
	Yes
	Yes
	
	
	A. Toskala, Nokia

	2
	1996
	R4
	Rel indep
	No
	UMTS 1800
	RInImp-UMTS18
	TSG
	Mon 25/09/00
	Fri 14/12/01
	100%
	Yes
	Yes
	
	
	H. Benn, Motorola

	2
	2467
	R4
	Rel indep
	No
	UMTS 1900
	RInImp-UMTS19
	TSG
	Mon 19/03/01
	Fri 14/12/01
	100%
	No
	No
	
	
	Howard Benn, Motorola

	2
	1219
	R2
	
	No
	FS on High Speed  downlink packet access
	RInImp-HSDPA
	TSG
	Mon 21/08/00
	Fri 23/03/01
	100%
	Yes
	No
	
	
	A. Ghosh, Motorola

	2
	1510
	R2
	
	No
	FS on improved common DL channel for Cell-FACH state
	RInImp-DLCFACH
	TSG
	Mon 11/09/00
	Fri 28/12/01
	100%
	Yes
	Yes
	
	Stopped at RAN#14
	J. Kwak, GBT

	2
	401839
	T1
	
	No
	Conformance Test Spec. Rel-4 improvements in Radio Interface
	
	
	Mon 08/10/01
	Fri 14/03/03
	64%
	No
	No
	
	
	 

	3
	2212
	T1
	
	No
	Testing Improved usage of downlink resource in FDD for CCTrCHs of dedicated type
	
	
	Mon 18/02/02
	Fri 30/08/02
	0%
	No
	No
	
	start/finish dates set...
	

	3
	2213
	T1
	
	No
	Testing Terminal Power saving features
	
	
	Mon 18/02/02
	Fri 30/08/02
	0%
	No
	No
	
	start/finish dates set...
	

	3
	2214
	T1
	Rel-4
	No
	Testing DSCH power control improvement in soft handover
	
	
	Mon 18/02/02
	Fri 30/08/02
	0%
	No
	No
	
	start/finish dates set...
	

	3
	2215
	T1
	Rel indep
	No
	Testing UMTS 1800
	
	TSG
	Mon 08/10/01
	Fri 14/06/02
	100%
	No
	No
	34.108, 34,121, 34.122, 34.123-1
	finish date set
	

	3
	41000
	T1
	Rel indep
	No
	Testing UMTS 1900
	
	TSG
	Mon 08/10/01
	Fri 14/06/02
	100%
	No
	No
	34.108, 34,121, 34.122, 34.123-1
	finish date set
	

	3
	2561
	T1
	Rel indep
	No
	Testing UMTS 1800 - TTCN
	
	TSG
	Mon 17/06/02
	Fri 14/03/03
	100%
	No
	No
	34.123-3
	finish date set
	

	3
	41001
	T1
	Rel indep
	No
	Testing UMTS 1900 - TTCN
	
	TSG
	Mon 17/06/02
	Fri 14/03/03
	100%
	No
	No
	34.123-3
	finish date set
	

	1
	400009
	RP
	NA
	Yes
	Rel-4 RAN improvements
	RANimp
	TSG
	Mon 14/08/00
	Wed 17/03/04
	17%
	No
	No
	
	
	

	2
	655
	R1
	Rel-4
	No
	Node B synchronisation for TDD
	RANimp-NBsync
	TSG
	Mon 14/08/00
	Fri 23/03/01
	100%
	Yes
	Yes
	
	
	S. Oestreich, Siemens

	2
	2206
	R2
	Rel-4
	No
	RAB support enhancement for Rel-4
	RANimp-RABSE
	TSG
	Mon 21/08/00
	Fri 23/03/01
	100%
	No
	No
	
	"29 Nov 2000: split into ROHC and non-ROHC part; 5 Mar 2001: splitting off of ROHC for Rel-4 agreed by R2"
	M. Israelsson, A. Krishnarajah, Ericsson

	2
	401912
	MLST
	
	No
	Start Testing
	
	
	Mon 03/12/01
	Mon 03/12/01
	0%
	No
	No
	
	UID changed
	

	2
	402102
	T1
	
	No
	Conformance Test Aspects - Rel-4 RAN Improvements
	
	
	Tue 01/01/02
	Wed 17/03/04
	2%
	No
	No
	0%
	
	 

	3
	402222
	T1
	
	No
	Testing Radio access bearer support enhancments
	
	
	Tue 01/01/02
	Mon 02/09/02
	0%
	No
	No
	
	duration set to 6 months (was 0)...
	

	3
	402461
	T1
	Rel-4
	Yes
	Testing RAB support enhancements-Robust Header Compression
	RABimp-RoCH
	TSG
	Tue 28/05/02
	Wed 03/09/03
	0%
	No
	No
	34.123-1, -2
	UID changed
	

	3
	41006
	T1
	Rel-4
	Yes
	Testing RAB support enhancements-Robust Header Compression - TTCN
	
	TSG
	Tue 28/05/02
	Wed 17/03/04
	0%
	No
	No
	34.123-3
	UID changed
	

	3
	41007
	T1
	Rel-4
	No
	Testing of Extended Robut Header Compression
	Ext-RoHC
	TSG 
	Wed 18/09/02
	Tue 30/09/03
	15%
	No
	No
	34.123-1, -2
	
	

	3
	41008
	T1
	Rel-4
	No
	Testing of Extended Robut Header Compression - TTCN
	
	TSG 
	Wed 18/09/02
	Tue 16/12/03
	0%
	No
	No
	34.123-3
	
	

	3
	41009
	T1
	Rel-4
	No
	General changes to TS34.121 corresponding to release 4
	RANimp-test
	TSG
	Mon 03/03/03
	Wed 03/03/04
	0%
	No
	No
	34.108, 34.121
	
	

	1
	401652
	N1
	NA
	Yes
	Rel-4 Emergency call enhancements
	EMC1
	WG
	Mon 03/01/00
	Tue 28/05/02
	64%
	Yes
	No
	
	
	Mr Rouzbeh, Ericsson

	2
	1654
	N1
	Rel-4
	No
	For CS based calls
	EMC1-CS
	TSG
	Mon 03/01/00
	Tue 28/05/02
	64%
	Yes
	Yes
	
	WI approved in TSG_10...
	Mr Rouzbeh, Ericsson

	3
	1320
	S1
	
	No
	Distinction in CS domain of emergency call types to different emergency services
	
	
	Mon 01/05/00
	Fri 23/06/00
	100%
	No
	No
	
	
	

	3
	1999
	N1
	
	No
	Distinction in CS domain of emergency calls to different emergency types
	
	
	Mon 28/08/00
	Tue 26/09/00
	100%
	No
	No
	
	Calls to different emergency services such as ambulance, fire brigade, police, etc. can be routed to respective different emergency centres....
	

	3
	402224
	T1
	
	No
	Conformance Test Aspects - Emergency call enhancements
	
	
	Mon 03/01/00
	Fri 28/07/00
	0%
	No
	No
	
	UID changed
	

	3
	2226
	T1
	
	No
	Testing CS based emergency calls
	
	TSG
	Mon 25/02/02
	Tue 28/05/02
	100%
	No
	No
	34.123-1
	
	

	3
	2563
	T1
	
	No
	Testing CS based emergency calls - TTCN
	
	TSG
	Thu 22/11/01
	Tue 28/05/02
	100%
	No
	No
	34.123-3
	
	

	1
	401826
	T2
	NA
	Yes
	Rel-4 Terminal interfaces
	TI
	
	Mon 03/01/00
	Thu 15/03/01
	99%
	No
	No
	
	
	

	2
	1827
	T2
	Rel-4
	No
	AT commands enhancements
	TI-ATC
	
	Mon 03/01/00
	Wed 14/03/01
	100%
	No
	No
	27.007
	
	

	3
	1828
	T2
	
	No
	Specification of AT commands for new services
	
	
	Mon 03/01/00
	Wed 14/03/01
	100%
	No
	No
	27.007
	goal not completely achieved because of missing input
	

	2
	1829
	T2
	NA
	Yes
	Wide Area Data Synchronisation
	TI-WADS
	
	Mon 03/01/00
	Wed 14/03/01
	99%
	No
	No
	
	AS: Rel5 changed to Rel4 according to SA#10 decision, milestone on testing added
	

	3
	1830
	T2
	Rel-4
	No
	Continues evolution of Synchronisation protocol
	TI-SYNC-EVOL
	
	Mon 03/01/00
	Wed 14/03/01
	100%
	No
	No
	27.903, 27.103
	
	

	2
	1832
	T2
	Rel-4
	No
	Terminal local model
	TLM
	TSG
	Tue 16/05/00
	Thu 15/03/01
	100%
	No
	Yes
	23.227
	
	Olga Tomé, Ericsson

	1
	401536
	S2
	NA
	Yes
	Rel-4 Location Services enhancements
	LCS1
	TSG
	Mon 03/04/00
	Fri 28/12/01
	99%
	No
	No
	
	
	Jan Kall, Nokia

	2
	2229
	T2
	Rel-4
	No
	CBS interactions
	LCS1-CBS
	
	Mon 03/04/00
	Fri 28/12/01
	100%
	No
	No
	23.041
	
	

	2
	523
	S2
	Rel-4
	No
	LCS support in the CS domain
	LCS1-CS
	
	Mon 15/05/00
	Fri 19/01/01
	100%
	No
	No
	
	Only MAP impact foreseen so far. To be further split if needed.
	

	2
	525
	S2
	Rel-4
	No
	LCS support in the PS domain
	LCS1-PS
	
	Mon 01/05/00
	Fri 28/12/01
	99%
	No
	No
	
	
	

	3
	1642
	S1
	
	No
	Stage 1
	
	
	Mon 03/07/00
	Fri 25/08/00
	100%
	No
	No
	22.071
	To be also considered: External LCS client identity, and Privacy options when PDP-context and when no PDP-context is established
	Randolph Wohlert, Pacific Bell Wireless

	3
	1181
	S2
	
	No
	Stage 2
	
	
	Mon 01/05/00
	Fri 19/01/01
	100%
	No
	No
	23.271
	AS: 23.271 completed at SA#10
	

	3
	1180
	N1
	
	No
	Stage 3
	
	
	Mon 21/08/00
	Fri 28/12/01
	100%
	No
	No
	
	
	

	4
	526
	N1
	
	No
	Layer 3 LCS signaling UE (MS) -SGSN (UMTS PS and and GSM-GPRS)
	
	
	Mon 21/08/00
	Fri 28/12/01
	100%
	No
	No
	
	
	Janne Muhonen / Nokia

	4
	2462
	N4
	
	No
	MAP impacts of LCS
	
	
	Mon 21/08/00
	Fri 30/03/01
	100%
	No
	No
	
	Missing work task
	

	4
	527
	N4
	
	No
	GTP signaling for LCS
	
	
	Mon 21/08/00
	Fri 30/03/01
	100%
	No
	No
	
	
	

	2
	401600
	RP
	NA
	No
	UE positioning Rel-4
	LCS1-UEpos
	TSG
	Mon 03/04/00
	Fri 30/03/01
	100%
	Yes
	Yes
	
	UID changed
	

	3
	1601
	R3
	Rel-4
	No
	Iub/Iur interfaces for methods Rel 99
	LCS1-UEpos-IubIur
	TSG
	Mon 03/04/00
	Fri 30/03/01
	100%
	No
	Yes
	
	"27/11: WG corrected; rapporteur corrected"
	Yun-Chao Hu, Ericsson

	3
	1602
	R2
	Rel-4
	No
	UE positioning enhancements - IPDL for TDD
	LCS1-UEpos-enh
	TSG
	Mon 28/08/00
	Fri 23/03/01
	100%
	No
	No
	
	5 Mar 2001: splitting off of IPDL for TDD for Rel-4 agreed by R2
	M. Beckmann, Siemens

	1
	401560
	T3
	NA
	No
	Rel-4 UICC/(U)SIM enhancements and interworking
	UICC1
	
	Mon 24/07/00
	Fri 23/03/01
	100%
	No
	No
	
	
	

	2
	1799
	T3
	Rel-4
	No
	Common PCN Handset Specification (CPHS)
	UICC1-CPHS
	TSG
	Mon 24/07/00
	Fri 23/03/01
	100%
	No
	Yes
	27.103
	28/5/2001: CRs approved at TP-11. WI complete.
	?, One2One

	1
	401800
	T3
	NA
	No
	Rel-4 (U)SIM toolkit enhancements
	USAT1
	
	Mon 05/06/00
	Fri 23/03/01
	100%
	No
	No
	
	
	

	2
	2034
	T3
	Rel-4
	No
	USAT local link
	USAT1-LocLnk
	TSG
	Mon 05/06/00
	Fri 23/03/01
	100%
	Yes
	Yes
	
	25/5/2001:CR was approved at TP-11. WI is complete
	Jean-Francois Rubon (Gemplus)

	1
	401571
	S3
	NA
	No
	Rel-4 Security enhancements
	SEC1
	TSG
	Mon 03/01/00
	Fri 15/03/02
	87%
	No
	No
	
	Added BB UE authentication and rapporteur added. TO BE DELETED
	Peter Howard, Vodafone

	2
	1587
	S3
	Rel-4
	No
	Evolution of GSM CS algorithms (e.g. A5/3 development and deployment)
	SEC1-CSALGO1
	TSG
	Mon 03/01/00
	Mon 15/01/01
	100%
	Yes
	Yes
	
	Algorithm development go-ahead at SA3#21. Scheduled for completion in August 2002?. Approved SA#17. DELETE ENTRY FROM REL-4?
	?

	2
	1588
	S3
	Rel-4
	No
	Evolution of GSM PS algorithms (e.g. GEA 2 deployment)
	SEC1-PSALGO1
	TSG
	Tue 22/02/00
	Fri 22/12/00
	100%
	Yes
	Yes
	
	A5/3 development will consider new GEA algorithm based on Kasumi.
	?

	3
	1589
	S3
	
	No
	Main aspects
	
	
	Tue 22/02/00
	Fri 24/11/00
	100%
	No
	No
	
	Complete TSG#09 (09/2000). S3#17: Proposed for deletion. TO BE DELETED
	

	3
	1618
	N4
	
	No
	Impact on GTP
	
	WG
	Mon 20/03/00
	Fri 22/12/00
	100%
	Yes
	No
	
	
	

	3
	1661
	N1
	
	No
	GEA capability indication in MS CM
	SEC1-PSALGO1-GEACAP
	
	Mon 19/06/00
	Fri 22/12/00
	100%
	No
	No
	
	
	Duncan Mills / Vodafone Airtouch

	2
	401583
	S3
	Rel-4
	Yes
	MAP application layer security
	SEC1-MAPAL
	TSG
	Mon 03/01/00
	Fri 15/03/02
	76%
	No
	Yes
	
	TO DELETE: REPLACED BY NDS-MAP and NDS-IP. TO BE DELETED,  but replacement NDS-MAP was missing. Completed Auto Key Management -> Rel-6
	

	3
	401584
	S3
	
	No
	Main aspects
	
	WG
	Mon 21/02/00
	Thu 29/03/01
	100%
	Yes
	No
	
	UID changed
	

	3
	402025
	N4
	
	No
	Other stage 3 aspects
	
	TSG
	Tue 22/02/00
	Fri 24/11/00
	100%
	Yes
	Yes
	
	UID changed
	

	3
	401594
	S3
	Rel-5
	No
	CHECK STATUS - Visibility and Configurability of security
	SEC1-VCS
	TSG
	Mon 03/01/00
	Fri 15/03/02
	60%
	Yes
	Yes
	
	CR approved at SA3#21 awaiting comments from CN1.
	Sébastien Nguyen Ngoc, France Telecom

	1
	401142
	S5
	NA
	No
	Rel-4 Charging and OAM&P
	OAM
	TSG
	Fri 01/12/00
	Fri 05/10/01
	100%
	No
	No
	32-series
	az: WID appr.SA#13. 
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)

	2
	2089
	S5
	Rel-4
	No
	Rel4 Principles, high level Requirements and Architecture
	OAM-AR/PR
	TSG
	Fri 01/12/00
	Thu 21/06/01
	100%
	Yes
	Yes
	32.101, 32.102
	
	Michael TRUSS (Motorola), Tommy BERGGREN (Telia AB)

	2
	2088
	S5
	Rel-4
	No
	Rel4 Performance Management
	
	TSG
	Fri 01/12/00
	Fri 28/09/01
	100%
	No
	No
	32.4xy, 52.402
	Changed Rapp email
	Karl-Heinz NENNER (T-Mobile)

	2
	2081
	S5
	Rel-4
	No
	Fault Management
	
	TSG
	Fri 01/12/00
	Fri 05/10/01
	100%
	Yes
	Yes
	32.111-1/4
	
	Patrick JURÉ (Lucent Technologies)

	2
	2082
	S5
	Rel-4
	No
	Configuration Management
	OAM-CM
	TSG
	Fri 01/12/00
	Thu 21/06/01
	100%
	No
	No
	32.106-1/8
	
	Thomas TOVINGER (Ericsson)

	2
	2083
	S5
	Rel-4
	No
	Rel4 Charging Management
	OAM-CH
	TSG
	Fri 01/12/00
	Fri 28/09/01
	100%
	No
	No
	32.2xy (Charging)
	Changed Rapp email
	Karl-Heinz NENNER (T-Mobile)

	2
	2071
	S5
	Rel-4
	No
	UTRAN Operations and Maintenance procedures
	UOAM
	TSG
	Fri 01/12/00
	Thu 21/06/01
	100%
	Yes
	No
	32.800
	
	Bert Boden (Mannesmann Mobilfunk)

	1
	1517
	S2
	Rel Indep
	No
	Global Text Telephony
	GTT
	TSG
	Wed 28/06/00
	Thu 29/08/02
	82%
	No
	No
	
	SP-000162 agreed WI. Rapporteur...
	Gunnar Hellström, Ericsson 

	2
	1634
	S1
	
	No
	Stage 1
	
	TSG
	Wed 28/06/00
	Fri 16/03/01
	100%
	No
	No
	22.976, 22.226
	
	

	2
	1519
	S2
	
	No
	Stage 2
	
	TSG
	Mon 11/09/00
	Fri 22/06/01
	100%
	No
	No
	23.226
	
	

	2
	2234
	S4
	
	No
	Specification of Cellular Text telephone Modem
	GTT-CTM
	
	Mon 11/09/00
	Mon 19/03/01
	100%
	No
	No
	
	
	

	3
	2238
	S4
	
	No
	General description and C-code
	
	
	Mon 11/09/00
	Mon 11/12/00
	100%
	No
	No
	26.226, 26.230
	
	

	3
	2237
	S4
	
	No
	Minimum Performance requirements
	
	
	Mon 11/09/00
	Mon 19/03/01
	100%
	No
	No
	26.231
	
	

	2
	1915
	MLST
	
	No
	Start Testing
	
	
	Mon 18/02/02
	Mon 18/02/02
	0%
	No
	No
	
	
	

	2
	1852
	T1
	
	No
	Conformance Test Aspects - Global Text telephony
	
	
	Fri 01/03/02
	Thu 29/08/02
	0%
	No
	No
	34.125
	Bearer services, new spec document?...
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	1
	625
	R3
	Rel-5
	No
	IP transport in the UTRAN
	ETRAN-IPtrans
	TSG
	Mon 17/07/00
	Fri 29/03/02
	100%
	Yes
	Yes
	
	
	Nicolas Drevon, Alcatel

	1
	2455
	N4
	Rel-5
	No
	FS on Usage of SUA
	SS7IP
	
	Mon 12/03/01
	Fri 21/12/01
	100%
	No
	No
	
	update WID...
	

	1
	2476
	R2
	Rel-5
	No
	High Speed Downlink Packet Access
	HSDPA
	TSG
	Mon 02/04/01
	Fri 06/06/03
	96%
	No
	No
	
	
	Ravi Kuchibhotla, Motorola

	2
	2477
	R1
	
	No
	Physical Layer
	HSDPA-Phys
	TSG
	Thu 05/04/01
	Fri 29/03/02
	100%
	No
	No
	
	
	Amitava Ghosh, Motorola

	2
	2478
	R2
	
	No
	Layer 2 and 3 aspects
	HSDPA-L23
	TSG
	Thu 05/04/01
	Fri 29/03/02
	100%
	No
	No
	
	30 November: Completion date shifted to March 2002
	Ravi Kuchibhotla, Motorola

	2
	2479
	R3
	
	No
	Iub/Iur protocol aspects
	HSDPA-IubIur
	TSG
	Mon 02/04/01
	Fri 29/03/02
	100%
	No
	No
	
	
	Mike Diesen, Motorola

	2
	2480
	R4
	
	No
	RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	HSDPA-RF
	TSG
	Mon 09/04/01
	Fri 06/06/03
	90%
	No
	No
	
	
	Howard Benn, Motorola

	1
	501216
	RP
	NA
	Yes
	Rel-5 Improvements of Radio Interface
	RInImp
	TSG
	Mon 14/08/00
	Fri 30/08/02
	89%
	No
	No
	
	
	

	2
	1471
	R4
	Rel-5
	No
	Base station classification
	RInImp-BSClass
	TSG
	Mon 14/08/00
	Fri 14/06/02
	100%
	Yes
	Yes
	
	
	A. Toskala, Nokia

	3
	1477
	R4
	
	No
	TDD Base station classification
	RInImp-BSClass-TDD
	TSG
	Mon 14/08/00
	Fri 08/03/02
	100%
	Yes
	Yes
	
	
	A. Toskala, Nokia

	3
	24002
	R4
	
	No
	Base Station Classification for 1.28 Mcps TDD option
	RInImp-BSClass-LCRTDD
	TSG
	Fri 15/06/01
	Fri 14/06/02
	100%
	No
	No
	
	
	Meik Kottkamp, Siemens

	2
	2469
	R1
	Rel-5
	No
	Enhancement on the DSCH hard split mode
	RInImp-DSCHhsp
	TSG
	Fri 16/03/01
	Fri 29/03/02
	100%
	No
	No
	
	
	Jaeyoel KIM, Samsung

	2
	1217
	R2
	Rel-5
	No
	Hybrid ARQ II/III
	RInImp-HARQ
	TSG
	Mon 21/08/00
	Fri 28/12/01
	100%
	Yes
	No
	
	"Stopped at RAN#14; work on this task was performed as part of High Speed Downlink Packet Access feature"
	A. Sitte, Siemens

	2
	1221
	R1
	Rel-5
	No
	FS on USTS
	RInImp-USTS
	TSG
	Mon 14/08/00
	Fri 21/12/01
	100%
	Yes
	Yes
	
	
	D. Kim, SK Telecom

	2
	1997
	R4
	Rel-5
	No
	FS on UE antenna efficency test method performance requirements
	RInImp-UEAnTM
	TSG
	Mon 25/09/00
	Fri 14/09/01
	100%
	Yes
	Yes
	
	
	O. Edvardsson, Allgon

	2
	2494
	R4
	Rel-5
	No
	FS on the re-introduction of the downlink SIR measurement
	RInImp-SIR
	TSG
	Mon 12/03/01
	Fri 14/12/01
	100%
	No
	No
	
	
	Torgny Palenius, Ericsson

	2
	2493
	R4
	Rel-5
	No
	FS on mitigating the effect of CPICH interference at the UE
	RInImp-CPICH_Intf
	TSG
	Mon 19/03/01
	Fri 08/03/02
	100%
	No
	No
	
	
	Shimon Moshavi, Intel

	2
	1839
	T1
	
	No
	Conformance Test Spec. improvements in Radio Interface
	
	
	Mon 18/02/02
	Fri 30/08/02
	0%
	No
	No
	
	
	 

	3
	2210
	T1
	Rel-5
	No
	Testing improvement of inter-frequency and inter-system measurement
	
	
	Mon 18/02/02
	Fri 30/08/02
	0%
	No
	No
	
	start/finish dates set...
	

	3
	2211
	T1
	Rel-5
	No
	Testing Hybrid ARQ II/III
	
	
	Mon 18/02/02
	Fri 30/08/02
	0%
	No
	No
	
	start/finish dates set...
	

	1
	500009
	RP
	NA
	Yes
	Rel-5 RAN improvements
	RANimp
	TSG
	Fri 16/03/01
	Mon 01/03/04
	87%
	No
	No
	
	
	

	2
	656
	R3
	Rel-5
	No
	RRM optimization for Iur and Iub
	RANimp-RRMopt
	TSG
	Fri 16/03/01
	Tue 04/06/02
	100%
	Yes
	Yes
	
	
	Gert-Jan van Lieshout, Ericsson

	3
	23000
	R3
	
	No
	Iur common transport channel efficiency optimisation
	RANimp-RRMopt-ctc
	TSG
	Fri 16/03/01
	Fri 29/03/02
	100%
	No
	No
	
	
	Shahrokh Amirijoo, Ericsson

	3
	23001
	R3
	
	No
	Iur neighbouring cell reporting efficiency optimisation
	RANimp-RRMopt-ncr
	TSG
	Fri 16/03/01
	Fri 29/03/02
	100%
	No
	No
	
	
	Shahrokh Amirijoo, Ericsson

	3
	23002
	R3
	
	No
	FS Introduction of direct transport bearers between SRNC and Node-B
	RAN-imp-RRMopt-DTB
	TSG
	Fri 15/06/01
	Tue 04/06/02
	100%
	No
	No
	
	FS was closed and introduction of WI not agreed at RAN #16 
	Risto Sepponen, Ericsson

	2
	2488
	R3
	Rel-5
	No
	RL Timing Adjustment
	RANimp-RLTA
	TSG
	Fri 16/03/01
	Fri 29/03/02
	100%
	No
	No
	
	
	Elena Voltolina, Ericsson

	2
	2489
	R3
	Rel-5
	No
	Separation of resource reservation and radio link activation
	RANimp-SepRR
	TSG
	Fri 16/03/01
	Fri 29/03/02
	100%
	No
	No
	
	
	Gert-Jan van Lieshout, Ericsson

	2
	23003
	R3
	Rel-5
	No
	FS SRNS Relocation Procedure Enhancement
	RANimp-SRNS
	TSG
	Fri 15/06/01
	Tue 03/09/02
	100%
	No
	No
	
	
	Olivier Guyot, Nokia

	2
	2490
	R3
	Rel-5
	No
	FS Improvement of Radio Resource Management across RNS and RNS/PSS
	RANimp-ImpRRM
	TSG
	Fri 16/03/01
	Fri 21/12/01
	100%
	No
	No
	
	FS was closed and WI was introduced at RAN #14 
	Antti Toskala, Nokia

	2
	2491
	R3
	Rel-5
	No
	Re-arrangements of Iub transport bearers
	RANimp-TTPS
	TSG
	Fri 16/03/01
	Fri 29/03/02
	100%
	No
	No
	
	
	Antti Toskala, Nokia

	2
	22000
	R2
	Rel-5
	No
	RAB support enhancement for Rel-5 
	RANimp-RABSE5
	TSG
	Mon 02/04/01
	Fri 28/06/02
	100%
	No
	No
	
	RFC 3095 context relocation
	Juha Mikola, Nokia

	2
	21001
	R1
	Rel-5
	No
	Beamforming requirements for UE
	RANimp-BFR-UE
	TSG
	Fri 21/09/01
	Fri 14/12/01
	100%
	No
	No
	
	
	Jussi Kähtävä, Nokia

	2
	21002
	R1
	Rel-5
	No
	Support of Site Selection Diversity Transmission in UTRAN
	RANimp-SSDT
	TSG
	Fri 14/12/01
	Tue 04/06/02
	100%
	No
	No
	
	RP-020356
	NEC

	2
	2472
	R1
	Rel-5
	No
	Node B Synchronisation for 1.28 Mcps TDD
	RANimp-NBSLCR
	TSG
	Fri 16/03/01
	Fri 29/03/02
	100%
	No
	No
	
	
	Jinling HU, CWTS/CATT

	2
	1912
	MLST
	
	No
	Start Testing
	
	
	Mon 03/12/01
	Mon 03/12/01
	0%
	No
	No
	
	
	

	2
	2102
	T1
	
	No
	Conformance Test Aspects - RAN Improvements
	
	
	Tue 01/01/02
	Mon 01/03/04
	0%
	No
	No
	0%
	
	 

	3
	2222
	T1
	
	No
	Testing Radio access bearer support enhancments
	
	
	Tue 01/01/02
	Mon 02/09/02
	0%
	No
	No
	
	duration set to 6 months (was 0)...
	

	3
	41010
	T1
	Rel-5
	No
	General changes to TS34.121 and TS34.122 corresponding to release 5
	RANimp-test
	TSG
	Mon 03/03/03
	Mon 01/03/04
	0%
	No
	No
	34.108, 34.121, 34.122
	
	

	1
	23004
	R3
	Rel-5
	No
	UTRAN Sharing in Connected Mode
	NETSHARE
	
	Mon 03/12/01
	Tue 03/09/02
	100%
	No
	No
	
	Formerly 'Shared Network support in connected mode', renamed at RAN #16.
	Martin Israelsson, Ericsson 

	1
	1273
	S1
	NA
	No
	Provisioning of IP-based multimedia services
	IMS
	TSG
	Mon 03/01/00
	Wed 03/03/04
	92%
	No
	No
	
	S1 WI proposed S1-000290...
	Mark Cataldo, Openwave

	2
	1274
	S2
	Rel-5
	No
	Call control and roaming to support IMS in UMTS
	IMS-CCR
	TSG
	Mon 03/01/00
	Fri 14/06/02
	98%
	No
	No
	
	
	Liz Daniel, Lucent

	3
	1633
	S1
	
	No
	Stage 1
	
	
	Mon 21/02/00
	Fri 15/12/00
	100%
	No
	No
	22.228
	Issues include e.g.: Roaming requirements, Requirements on supplementary services, Interworking requirements
	Mark Cataldo, Motorola

	3
	1514
	S2
	
	No
	Stage 2 (Architecture and Main flows)
	
	TSG
	Fri 14/04/00
	Fri 23/03/01
	100%
	Yes
	Yes
	23.228
	Issues include e.g.: Mobile IP, RAB selection principles, Optimized VoIP bearer mechanisms, SIP multimedia protocol
	Liz Daniel, Lucent

	3
	1296
	N1
	
	No
	Impact on MM/CC/SM
	IMS-CCR-IWMM
	
	Mon 28/08/00
	Fri 08/03/02
	100%
	No
	No
	
	Per 26/2-02: This is understood to be the PCO & TFT CRs which CN1 provides to TSGN #15 for approval. If this is correct understanding, then the task is 100 % complete.
	Keith Drage, Lucent

	3
	2233
	N1
	
	No
	SIP Call Control protocol for the IMS
	
	TSG
	Mon 03/01/00
	Fri 14/06/02
	98%
	No
	No
	TS 24.228, TS 24.229, TS 23.218
	"TSGN_10 approved the change:CN1 - SA2 SIP joint meeting spotted one more place for improvement: work tasks with ID 1998 and 1278 are actually subtasks under of single CN1 WT. One WI has been approved for the CN1 WT with title ""SIP Call Control protocol..."
	Keith Drage, Lucent

	4
	1998
	N1
	
	No
	IMS signalling flows
	
	TSG
	Mon 02/10/00
	Fri 22/03/02
	100%
	Yes
	Yes
	TS 24.228
	TS 24.228...
	

	4
	1278
	N1
	
	No
	IMS stage 3
	
	TSG
	Mon 02/10/00
	Fri 22/03/02
	100%
	Yes
	Yes
	TS 24.229
	TS 24.229...
	 

	4
	2255
	N1
	
	No
	"IMS Session Handling; stage 2"
	
	TSG
	Mon 02/10/00
	Fri 22/03/02
	100%
	No
	No
	TS 23.218
	TS 23.218...
	 

	4
	10004
	NP
	
	No
	Main IETF dependencies
	
	
	Mon 03/01/00
	Fri 07/06/02
	99%
	No
	No
	
	
	

	5
	2521
	N1
	
	No
	IETF: RFC 3261 (Session Initiation Protocol)
	
	
	Fri 24/11/00
	Fri 22/03/02
	100%
	No
	No
	
	
	

	5
	2523
	N1
	
	No
	IETF: RFC 3262 (Reliability of provisional responses)
	
	
	Fri 24/11/00
	Fri 22/03/02
	100%
	No
	No
	
	
	

	5
	2522
	N1
	
	No
	IETF: RFC 3312 (Without COMET)(Integration of resource management and SIP)
	
	
	Fri 24/11/00
	Mon 13/05/02
	100%
	No
	No
	
	
	

	5
	2524
	N1
	
	No
	IETF: RFC 3323 (SIP extensions for caller identity and privacy)
	
	
	Fri 24/11/00
	Mon 13/05/02
	100%
	No
	No
	
	
	

	5
	2525
	N1
	
	No
	IETF: RFC 3313 (SIP extensions for media authorization)
	
	
	Fri 24/11/00
	Mon 13/05/02
	100%
	No
	No
	
	
	

	5
	11000
	N1
	
	No
	IETF: RFC 3265 (specific event notification)
	
	
	Fri 24/11/00
	Fri 22/03/02
	100%
	No
	No
	
	
	

	5
	11001
	N1
	
	No
	IETF: RFC editor Queue (refer method)
	
	
	Fri 24/11/00
	Fri 07/06/02
	100%
	No
	No
	
	
	

	5
	11002
	N1
	
	No
	IETF: RFC editor Queue (DHCP options for SIP servers)
	
	
	Fri 24/11/00
	Mon 13/05/02
	100%
	No
	No
	
	
	

	5
	11004
	N1
	
	No
	IETF: RFC 3267 (AMR and AMR WB RTP and SDP)
	
	
	Fri 24/11/00
	Fri 22/03/02
	100%
	No
	No
	
	
	

	5
	11005
	N1
	
	No
	IETF: RFC 3266 (IPv6 support within SDP)
	
	
	Mon 03/01/00
	Fri 22/03/02
	100%
	No
	No
	
	
	

	5
	11022
	N1
	
	No
	IETF: RFC 3311 (The Update method)
	
	
	Fri 24/11/00
	Mon 13/05/02
	100%
	No
	No
	
	
	

	5
	11023
	N1
	
	No
	IETF: RFC 3324 (Network Asserted Identity)
	
	
	Fri 24/11/00
	Mon 13/05/02
	100%
	No
	No
	
	
	

	5
	11024
	N1
	
	No
	IETF: RFC editor Queue (Various 3GPP Private Extensions)
	
	
	Fri 24/11/00
	Mon 13/05/02
	100%
	No
	No
	
	
	

	4
	1290
	S2
	
	No
	Addressing
	
	
	Mon 09/10/00
	Fri 22/03/02
	100%
	No
	No
	
	
	

	5
	1291
	S2
	
	No
	Architectural issues
	
	
	Mon 09/10/00
	Fri 31/08/01
	100%
	No
	No
	
	
	

	5
	1292
	N4
	
	No
	Impact on HSS 
	
	
	Wed 15/11/00
	Fri 22/03/02
	100%
	No
	No
	
	17th May, KK: This is cover by 29.228 & 29228. Work complete.
	

	4
	2530
	S1
	
	Yes
	Service Examples
	IMS-Sex
	TSG
	Tue 17/04/01
	Fri 14/06/02
	50%
	No
	No
	22.928
	
	Mark Cataldo, Motorola

	5
	2531
	S1
	
	Yes
	IMS Framework Report
	IMS-FrWk
	TSG
	Tue 17/04/01
	Fri 14/06/02
	50%
	No
	No
	22.941
	
	Randolph Wohlert, SBC Technology Resources, Inc.

	2
	1298
	S3
	Rel-5
	No
	Access Security for IMS
	IMS-ASEC
	TSG
	Mon 08/10/01
	Fri 28/06/02
	100%
	Yes
	No
	
	TS33.203 will be presented for info at SA#14 and is scheduled for approval at SA#15. Dependencies on IETF exist. Approved SA#15
	Krister Boman, Ericsson

	3
	43000
	T3
	
	No
	IMS impacts on UICC (ISIM application)
	
	
	Mon 08/10/01
	Fri 21/06/02
	100%
	No
	No
	
	
	Jeremy Norris (Vodafone)

	3
	11014
	N1
	
	No
	SIP extensions for Integrity protection
	
	
	Mon 17/12/01
	Fri 28/06/02
	100%
	No
	No
	
	Per 26/2-02: CN1 is not aware of any requirements and is not doing anything on this task.
	

	2
	2574
	S3
	Rel-5
	No
	Security Aspects of Requirement for Network Configuration Independence
	SEC1-NCI
	TSG
	Mon 02/07/01
	Fri 28/12/01
	100%
	No
	No
	
	Incorporated into IMS access security TS (33.203) which will be presented for info at SA#14 and is scheduled for approval at SA#15.Editors notes removed SA#16&17
	Hugh Shieh, AT&T Wireless Services

	2
	1299
	S3
	Rel-5
	Yes
	Lawful interception
	IMS-LI
	TSG
	Mon 04/09/00
	Fri 29/03/02
	100%
	No
	Yes
	
	Rel-5 33.106 and 33.107 approved at SA#12.Revised WID including new Rel-5 specification (33.108) scheduled for approval at SA#14. 33.108 approved SA#16. CR at SA#17
	Berthold Wilhelm, Reg TP

	2
	35007
	S5
	Rel-5
	No
	Charging and OAM&P for IMS
	IMS-OAM
	TSG
	Mon 25/12/00
	Wed 12/06/02
	100%
	No
	No
	32-series
	
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)

	2
	2036
	S4
	Rel-5
	No
	Multimedia codecs and protocols for conversational PS services
	IMS-CODEC
	TSG
	Wed 26/07/00
	Fri 27/09/02
	100%
	No
	No
	26.235, 26.236
	
	B. Aronson, Toshiba, and P. Ojala, Nokia

	3
	2039
	S4
	
	No
	Codecs
	
	TSG
	Wed 26/07/00
	Thu 14/03/02
	100%
	Yes
	Yes
	26.235, 26.236
	
	

	3
	34020
	S4
	Rel-5
	No
	Transport protocols
	IMS-CODEC
	
	Tue 12/03/02
	Tue 12/03/02
	100%
	No
	No
	26.236
	
	 P. Ojala, Nokia

	3
	34006
	S4
	
	No
	recommendation for QoS parameter values for various media types
	
	TSG
	Mon 31/12/01
	Fri 27/09/02
	100%
	No
	Yes
	
	
	

	3
	11025
	N1
	
	No
	IETF: RFC 3310 (HTTP Digest Authentication using AKA)
	
	
	Fri 24/11/00
	Mon 13/05/02
	100%
	No
	No
	
	
	

	3
	11026
	N1
	
	No
	IETF: RFC 3329 (Security mechanism agreement for SIP connections)
	
	
	Fri 24/11/00
	Mon 13/05/02
	100%
	No
	No
	
	
	

	2
	32003
	S2
	Rel-5
	No
	SIP message compression
	
	
	Mon 24/09/01
	Fri 07/06/02
	100%
	No
	No
	
	
	

	3
	32004
	S2
	
	No
	Stage 2
	
	
	Mon 24/09/01
	Fri 26/10/01
	100%
	No
	No
	
	
	

	3
	11015
	N1
	
	No
	Compression signalling
	
	
	Fri 28/09/01
	Fri 07/06/02
	100%
	No
	No
	
	
	

	2
	10001
	NP
	Rel-5
	No
	Stage 3 description of IMS interfaces
	
	
	Wed 14/03/01
	Fri 30/08/02
	98%
	No
	No
	
	
	

	3
	1286
	N4
	
	No
	Cx interface (HSS to CSCF)
	
	TSG
	Wed 14/03/01
	Fri 07/06/02
	100%
	No
	No
	
	DAB 12/12/01 to 75%...
	

	3
	14997
	N4
	
	Yes
	Mp interface (MRFC - MRFP) enhancements
	
	
	Wed 14/03/01
	Fri 08/03/02
	100%
	No
	No
	
	[DAB 08-03-02] - No work required in CN4
	

	3
	11016
	N1
	
	No
	Mw interface (CSCF to P-CSCF)
	
	
	Wed 14/03/01
	Fri 07/06/02
	100%
	No
	No
	
	
	

	3
	11018
	N1
	
	No
	Mr interface (CSCF to MRF)
	
	
	Wed 14/03/01
	Fri 29/03/02
	100%
	No
	No
	
	
	

	3
	14003
	N4
	
	Yes
	Dx interface (I-CSCF to SLF)
	
	
	Wed 14/03/01
	Fri 07/06/02
	100%
	No
	No
	
	CN4#11 30/11/01: No inputs received in CN4...
	

	3
	13001
	N3
	
	No
	Go interface (GGSN to PCF)
	
	
	Wed 14/03/01
	Fri 07/06/02
	95%
	No
	No
	
	[DAB - 30/07/02] - % complete to 95% (if we exclude Diffserv)
	

	3
	11019
	N1
	
	No
	ISC (IMS Service Control) Interface
	
	
	Wed 14/03/01
	Fri 07/06/02
	100%
	No
	No
	
	
	

	3
	14006
	N4
	
	Yes
	Sh interface (HSS to AS)
	
	
	Thu 14/02/02
	Fri 07/06/02
	100%
	No
	No
	
	CN4#11 30/11/01: No inputs received in CN4...
	

	3
	14998
	N4
	
	Yes
	Si interface (HSS to IM-SSF)
	
	
	Wed 16/01/02
	Fri 30/08/02
	72%
	No
	No
	
	SA16: Part of Rel5 only if completed in September 02
	

	3
	11020
	N1
	
	No
	Gm interface (UE to CSCF)
	
	
	Wed 14/03/01
	Fri 07/06/02
	100%
	No
	No
	
	
	

	3
	11027
	N1
	
	No
	Mi interface (CSCF to BGCF)
	
	
	Wed 14/03/01
	Fri 07/06/02
	100%
	No
	No
	
	
	

	3
	11028
	N1
	
	No
	Mj interface (BGCF to MGCF)
	
	
	Wed 14/03/01
	Fri 07/06/02
	100%
	No
	No
	
	
	

	3
	11029
	N1
	
	No
	Mk interface (BGCF to BGCF)
	
	
	Wed 14/03/01
	Fri 07/06/02
	100%
	No
	No
	
	
	

	2
	1310
	N5
	Rel-5
	Yes
	Support of VHE/OSA by entities and protocols of the IMS (e.g. CSCF)
	IMS-ONOSA
	TSG
	Fri 21/09/01
	Fri 07/06/02
	100%
	Yes
	Yes
	29.198, 29.998
	
	Ard-Jan MOERDIJK (Ericsson)

	2
	12000
	N2
	Rel-5
	Yes
	CAMEL control of IMS services
	IMS-CAMEL
	
	Mon 16/04/01
	Fri 06/09/02
	91%
	Yes
	Yes
	 
	SA16: Part of Rel5 only if Si completed in September 02
	Angelica Remoquillo, Lucent

	3
	12001
	N2
	
	Yes
	Stage2 work 'general'
	
	
	Mon 16/04/01
	Fri 06/09/02
	100%
	No
	No
	
	DAB 12.12.01 split into cn4 and cn2 parts
	

	3
	12002
	N2
	
	Yes
	Stage3 work 'CAP'
	
	
	Mon 07/01/02
	Fri 06/09/02
	100%
	No
	No
	
	DAB 12.12.01 split into cn4 and cn2 parts
	

	3
	12003
	N2
	
	Yes
	Stage2 work 'Si interface'
	
	
	Mon 07/01/02
	Fri 06/09/02
	100%
	No
	No
	
	DAB 12.12.01 split into cn4 and cn2 parts
	

	3
	12004
	N4
	
	Yes
	Stage3 work 'Si interface'
	
	
	Thu 14/02/02
	Fri 07/06/02
	100%
	No
	No
	
	[DAB 08-03-02] - UID 12004 is MASTER of UID 14998...
	

	3
	14004
	N4
	
	Yes
	SDM issues for CAMEL control of IMS
	
	
	Thu 14/02/02
	Fri 07/06/02
	0%
	No
	No
	
	[DAB 08-03-02] - No activity on this in CN4
	

	2
	31002
	S1
	TBD
	No
	Pre-pay/real-time charging in IMS
	
	
	Fri 15/06/01
	Fri 15/03/02
	60%
	No
	No
	
	
	

	2
	35005
	S5
	Rel-5
	No
	Charging
	OAM-CH
	TSG
	Mon 06/08/01
	Thu 12/09/02
	100%
	No
	No
	32.2xy
	Changed Rapp email
	Karl-Heinz NENNER (T-Mobile)

	3
	32006
	S2
	
	No
	Charging Implications of IMS architecture
	
	
	Mon 06/08/01
	Fri 16/11/01
	100%
	No
	No
	
	
	

	3
	35006
	S5
	Rel-5
	No
	Charging management for IMS (off-line & on-line)
	OAM-CH
	TSG
	Mon 19/11/01
	Thu 12/09/02
	100%
	No
	No
	
	
	

	2
	10002
	NP
	Rel-5
	No
	Other IETF depencies
	
	
	Fri 24/11/00
	Fri 07/06/02
	70%
	No
	No
	
	Was introduced at SA#13 by Ileana Leuca (exact position in the WP and related WG have to be defined)
	

	3
	11011
	NP
	
	No
	IETF: draft-ietf-aaa-diameter  - should be CN4
	
	
	Fri 24/11/00
	Fri 07/06/02
	90%
	No
	No
	
	
	

	3
	11999
	NP
	
	No
	IETF: draft-johansson-aaa-diameter-mm-app - should be CN4
	
	
	Fri 24/11/00
	Fri 07/06/02
	50%
	No
	No
	
	
	

	2
	1913
	MLST
	Rel-5
	No
	Start Testing
	
	
	Mon 18/03/02
	Mon 18/03/02
	0%
	No
	No
	
	
	

	2
	1844
	T1
	
	No
	Conformance Test Aspects - Provisioning of IMS
	IMS-TEST
	
	Mon 18/03/02
	Fri 27/12/02
	0%
	No
	No
	
	The task is a building block, individual work items are being considered but are constrained by lack of supporting companies
	 

	2
	41004
	T1
	Rel-5
	No
	Testing of support for IMS - prose
	
	TSG
	Wed 18/09/02
	Tue 30/09/03
	0%
	No
	No
	34.108, 34.123
	
	Dan Fox, Anritsu

	2
	41005
	T1
	Rel-5
	No
	Testing of support for IMS - TTCN
	
	TSG
	Wed 18/09/02
	Wed 03/03/04
	0%
	No
	No
	34.108, 34.123
	
	Dan Fox, Anritsu

	1
	34001
	S4
	Rel-5
	No
	Extended Transparent End-to-End PS Streaming Service
	PSS-E
	TSG
	Thu 03/01/02
	Mon 17/03/03
	86%
	No
	No
	26.233, 26.234
	
	O. Franceschi, Ericsson

	2
	34002
	S1
	
	No
	Stage 1
	
	TSG
	Mon 18/11/02
	Mon 17/03/03
	65%
	No
	No
	22.233
	2nd resp SA4
	Stephen Wolak, VODAFONE Group Plc

	3
	31032
	S1
	
	No
	Interaction with other services
	
	TSG
	Mon 18/11/02
	Mon 17/03/03
	65%
	No
	No
	22.233
	2nd resp SA4
	Stephen Wolak, VODAFONE Group Plc

	2
	34003
	S4
	
	No
	Stage 2 (version Rel5 of TS 26.234)
	
	TSG
	Thu 03/01/02
	Thu 14/03/02
	100%
	No
	No
	26.234
	2nd resp SA2
	

	2
	34019
	S4
	
	No
	RTP usage model
	
	
	Thu 03/01/02
	Fri 06/12/02
	90%
	No
	No
	26.937
	
	

	1
	501637
	S1
	NA
	Yes
	Rel-5 OSA enhancements
	OSA1
	TSG
	Tue 11/07/00
	Fri 14/06/02
	95%
	No
	No
	22.127, 23.127, 29.198-x, 29.998-x
	
	Jörg Swetina, SIEMENS AG

	2
	32010
	S2
	
	No
	General Stage 2 for Rel5
	
	
	Tue 11/09/01
	Fri 07/06/02
	47%
	No
	No
	
	
	

	2
	1429
	S2
	Rel-5
	No
	OSA APIs for Multimedia Call Control
	OSA1-CSCF
	TSG
	Tue 11/07/00
	Fri 07/06/02
	100%
	No
	No
	
	For Rel5 even if completed by March
	

	3
	1430
	S1
	
	No
	Stage 1
	
	TSG
	Tue 11/07/00
	Thu 14/03/02
	100%
	No
	No
	22.127
	
	Manfred Leitgeb, SIEMENS AG

	3
	15002
	N5
	
	No
	(Multimedia) Call Control - Stages 2 and 3
	
	TSG
	Tue 11/09/01
	Fri 07/06/02
	100%
	No
	No
	29.198-04
	
	

	2
	15003
	N5
	Rel-5
	No
	Generic user interaction - Stage 3
	
	TSG
	Tue 11/09/01
	Fri 07/06/02
	100%
	No
	No
	29.198-05
	
	

	2
	15004
	N5
	Rel-5
	No
	Charging - Stage 3
	
	TSG
	Tue 11/09/01
	Fri 07/06/02
	100%
	No
	No
	29.198-12
	
	

	2
	15007
	N5
	Rel-5
	No
	"Call Control Service Mapping; Multiparty Call Control SIP - Stage 3"
	
	TSG
	Tue 11/09/01
	Fri 07/06/02
	100%
	No
	No
	29.998-04-4
	
	

	2
	15999
	N5
	Rel-5
	No
	WSDL APIs for SOAP/HTTP - Stage 3
	
	TSG
	Mon 11/09/00
	Fri 07/06/02
	100%
	No
	No
	29.198, 29.998
	
	

	2
	1419
	S3
	Rel-5
	No
	OSA security
	OSA1-SEC
	TSG
	Tue 11/07/00
	Fri 14/06/02
	92%
	Yes
	Yes
	
	CR to correct security specifications in 29.198 scheduled for approval at CN#15
	Colin Blanchard, BT

	3
	2121
	S1
	
	No
	Stage 1
	
	TSG
	Tue 11/07/00
	Fri 09/11/01
	100%
	No
	No
	22.127
	
	Manfred Leitgeb, SIEMENS AG

	3
	1421
	S3
	
	No
	Stage 3
	
	TSG
	Mon 23/10/00
	Fri 14/06/02
	80%
	No
	No
	???
	??
	

	3
	1422
	N5
	
	No
	security related SCF(s) definition
	
	TSG
	Fri 21/09/01
	Fri 07/06/02
	100%
	No
	No
	29.198, 29.998
	
	Ard-Jan MOERDIJK (Ericsson)

	3
	1423
	S3
	
	No
	(possibly) changes required from supporting platforms, e.g. gsmSCF, HLR 
	
	TSG
	Mon 11/09/00
	Thu 14/12/00
	100%
	No
	No
	???
	
	

	2
	401424
	S2
	Rel-5
	No
	Interactions OSA - e-commerce
	OSA1-ECOM
	TSG
	Tue 11/07/00
	Fri 07/06/02
	96%
	No
	No
	
	
	

	3
	1425
	S1
	
	No
	Stage 1
	
	TSG
	Tue 11/07/00
	Thu 14/03/02
	95%
	No
	No
	22.127
	
	Jörg Swetina, SIEMENS AG

	3
	1529
	N5
	
	No
	Stages 2 and 3
	
	TSG
	Fri 21/09/01
	Fri 07/06/02
	100%
	No
	No
	29.198, 29.998
	
	Ard-Jan MOERDIJK (Ericsson)

	2
	15005
	N5
	Rel-5
	No
	Policy Management - Stage 3
	
	TSG
	Tue 11/09/01
	Fri 07/06/02
	100%
	No
	No
	29.198-13
	
	

	2
	15006
	N5
	Rel-5
	No
	Presence and Availability Management (PAM) - Stage 3
	
	TSG
	Tue 11/09/01
	Fri 07/06/02
	100%
	No
	No
	29.198-14
	
	

	2
	1786
	S1
	Rel-5
	No
	CHECK STATUS - LCS - OSA interfaces
	OSA1-LCSI
	TSG
	Mon 11/09/00
	Fri 07/06/02
	99%
	No
	No
	
	az: CN#13 - changed to Rel5
	Jörg Swetina, SIEMENS AG

	3
	1787
	S1
	
	No
	Stage 1
	
	TSG
	Mon 11/09/00
	Fri 08/12/00
	100%
	No
	No
	22.127
	
	Jörg Swetina, SIEMENS AG

	3
	2124
	S2
	
	No
	Stage 2
	
	TSG
	Mon 11/12/00
	Mon 11/12/00
	100%
	No
	No
	23.127
	az 24/05/01: Rel4 completion 90->100%.
	Christophe GOURRAUD, Ericsson Canada

	3
	1788
	N5
	
	No
	Stage 3
	
	TSG
	Fri 21/09/01
	Fri 07/06/02
	100%
	No
	No
	29.198, 29.998
	
	Ard-Jan MOERDIJK (Ericsson)

	1
	1638
	S1
	Rel-5
	No
	CAMEL phase 4
	CAMEL4
	WG
	Mon 17/04/00
	Fri 06/09/02
	99%
	No
	No
	
	
	Keijo Palviainen, Nokia

	2
	1461
	S1
	
	No
	Service requirements
	
	WG
	Mon 17/04/00
	Fri 14/06/02
	100%
	No
	No
	
	
	

	2
	2012
	N2
	
	No
	Call Party Handling
	CAMEL4-CPH
	WG
	Mon 10/07/00
	Fri 07/06/02
	100%
	No
	No
	
	
	

	2
	2013
	N2
	
	No
	Mid call procedure for MO and MT calls 
	CAMEL4-MCP
	WG
	Mon 17/07/00
	Fri 07/06/02
	100%
	No
	No
	
	
	

	2
	2014
	N2
	
	No
	Interactions with Optimal Routing
	CAMEL4-IOR
	WG
	Mon 17/07/00
	Fri 08/03/02
	100%
	No
	No
	
	
	

	2
	2015
	N2
	
	No
	Inclusion of flexible tone injection 
	CAMEL4-IFTI
	WG
	Mon 17/07/00
	Fri 08/03/02
	100%
	No
	No
	
	
	

	2
	2016
	N2
	
	No
	CSE control over MT SMS
	CAMEL4-CCSMS
	WG
	Mon 17/07/00
	Fri 08/03/02
	100%
	No
	No
	
	
	

	2
	2460
	N2
	
	No
	Notification of GPRS mobility management to CSE
	CAMEL4-NMM
	WG
	Fri 02/03/01
	Fri 07/06/02
	100%
	No
	No
	
	
	

	2
	2458
	N2
	
	No
	Provision of location information of called subscriber
	CAMEL4-LOCB
	WG
	Fri 02/03/01
	Fri 08/03/02
	100%
	No
	No
	 
	
	

	2
	2514
	N2
	
	No
	Inclusion of ODB data in the CSE_HLR interface
	CAMEL4-ODB
	WG
	Mon 09/07/01
	Fri 08/03/02
	100%
	No
	No
	
	Added on May 29, 2001
	

	2
	2515
	N2
	
	No
	Location information during an ongoing call (Handover DP)
	CAMEL4-HODP
	WG
	Mon 14/05/01
	Fri 07/06/02
	100%
	No
	No
	
	
	

	2
	2516
	N2
	
	No
	GPRS Any Time Interrogation
	CAMEL4-ATI
	WG
	Mon 09/07/01
	Fri 07/06/02
	100%
	No
	No
	
	
	

	2
	2599
	N2
	
	No
	Transfer of IMEI (with SW version) to CSE
	CAMEL4-ATI
	WG
	Mon 09/07/01
	Fri 07/06/02
	100%
	No
	No
	
	
	

	2
	12005
	N2
	
	No
	Handling of partial implementations of CAMEL4
	CAMEL4-SUB
	WG
	Fri 08/03/02
	Fri 06/09/02
	100%
	No
	No
	
	stage2 and stage3 CRs for approval at CN#17
	

	1
	2464
	T2
	Rel-5
	No
	Rel-5 MExE enhancements
	MEXE5
	TSG
	Mon 26/03/01
	Fri 08/03/02
	100%
	Yes
	Yes
	
	
	

	2
	2466
	T2
	
	No
	MExE Rel-5 Improvements and Investigations
	MEXE5-ENHANC
	TSG
	Mon 26/03/01
	Fri 08/03/02
	100%
	No
	Yes
	22.057, 23.057
	
	Mark CATALDO, Motorola

	1
	1625
	S4
	Rel-5
	No
	Wideband Telephony Service - AMR
	AMRWB
	TSG
	Sat 01/01/00
	Fri 19/12/03
	83%
	No
	No
	
	
	Imre Varga, Siemens AG

	2
	62
	S4
	
	No
	Specification 
	
	
	Sat 01/01/00
	Thu 12/09/02
	99%
	No
	No
	
	
	

	3
	31005
	S1
	
	No
	Stage 1
	
	
	Mon 01/10/01
	Fri 22/03/02
	100%
	No
	No
	
	
	

	3
	32007
	S4
	
	No
	Stage 2
	
	
	Mon 03/01/00
	Mon 17/04/00
	100%
	No
	No
	
	
	

	4
	1459
	S4
	
	No
	Design Constraints
	
	
	Mon 03/01/00
	Mon 07/02/00
	100%
	No
	No
	
	
	

	4
	1460
	S4
	
	No
	General Description 
	
	
	Mon 07/02/00
	Mon 17/04/00
	100%
	No
	No
	
	
	

	3
	1626
	S4
	
	No
	Feasibility Study
	
	TSG
	Fri 28/04/00
	Fri 02/06/00
	100%
	No
	Yes
	TR 26.901
	S4,TD  SP-000024: TR 26.901 v.4.0.0
	

	3
	1656
	N1
	
	No
	N1 Aspects
	
	TSG
	Fri 21/09/01
	Fri 21/12/01
	100%
	No
	No
	
	Some of N1 tasks: Indication of supported codecs by the MS, Bearer cap negociation, codec indication to MS......
	

	3
	14005
	N4
	
	No
	N4 work
	
	TSG
	Wed 13/02/02
	Fri 07/06/02
	100%
	No
	No
	
	CN4#11 30/11/01: No inputs to CN4 at this meeting...
	

	3
	67
	S4
	
	No
	Codec issues
	
	
	Mon 03/01/00
	Thu 12/09/02
	99%
	No
	No
	
	
	

	4
	1627
	S4
	
	No
	Codec qualification
	
	TSG
	Tue 01/02/00
	Tue 30/05/00
	100%
	No
	Yes
	
	
	

	4
	74
	S4
	
	No
	Codec selection tests
	
	
	Thu 01/06/00
	Fri 20/10/00
	100%
	No
	No
	
	
	

	4
	891
	S4
	
	No
	Codec selection
	
	
	Mon 23/10/00
	Fri 27/10/00
	100%
	No
	No
	
	
	

	4
	34007
	S4
	
	Yes
	TFO AMR-WB
	AMRWB-TFO
	
	Tue 18/12/01
	Thu 14/03/02
	100%
	No
	No
	
	
	

	4
	890
	S4
	
	No
	Other codec issues (verif., caracterisation)
	
	
	Fri 29/09/00
	Fri 07/06/02
	100%
	No
	No
	TR 26.976
	ANSI C-Code , Test Sequences,  Speech Transcoding Functions,  Error Concealment of lost frames, Source Controlled Bit-Rate Operation, Voice Activity Detector,  Frame Structure 
	

	4
	34008
	S4
	
	No
	AMR-WB and narrrowband interworking
	AMRWB-IWG
	
	Thu 27/09/01
	Thu 14/03/02
	100%
	No
	No
	
	
	

	4
	34009
	S4
	
	No
	Interworking with fixed broadband networks
	
	
	Thu 27/09/01
	Thu 14/03/02
	100%
	No
	No
	
	
	

	4
	34010
	S4
	
	No
	Tones and announcements
	
	
	Thu 27/09/01
	Thu 14/03/02
	100%
	No
	No
	
	
	

	4
	34011
	S1
	
	No
	WB Conferencing and WB Voice Group calls
	
	
	Mon 03/01/00
	Mon 03/01/00
	0%
	No
	No
	
	
	

	4
	34012
	S5
	Rel-5
	No
	Billing, accounting and call detail record aspects
	
	
	Thu 27/09/01
	Thu 12/09/02
	100%
	No
	No
	32.2xy
	
	Karl-Heinz NENNER (T-Mobile)

	3
	1989
	MLST
	
	No
	Start Testing
	
	
	Mon 25/02/02
	Mon 25/02/02
	0%
	No
	No
	
	
	

	3
	1855
	T1
	
	No
	Conformance tests (CRs to 34 series) 
	
	
	Sat 01/01/00
	Wed 12/04/00
	100%
	No
	No
	
	
	

	4
	76
	S4
	
	No
	Terminal Acoustic Characteristics 
	
	
	Sat 01/01/00
	Wed 12/04/00
	100%
	No
	No
	
	
	

	5
	1628
	S4
	
	No
	Definition
	
	TSG
	Sat 01/01/00
	Mon 31/01/00
	100%
	No
	Yes
	26.131
	
	

	5
	1629
	S4
	
	No
	Test specification
	
	TSG
	Tue 01/02/00
	Wed 12/04/00
	100%
	No
	Yes
	26.132
	
	

	2
	34004
	S4
	
	No
	Floating-point ANSI-C code for the AMR-WB speech codec
	AMRWB-FP
	TSG
	Tue 25/09/01
	Thu 14/03/02
	100%
	No
	No
	TS 26.204
	
	J. Vainio (Nokia)

	2
	80
	GP
	
	No
	Support of AMR-WB in GERAN: GMSK and 8PSK WB FR / HR
	GAMRWB
	TSG
	Mon 03/01/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	3
	50098
	GP
	
	No
	Channel coding in 45.003
	
	TSG
	Mon 03/01/00
	Fri 05/04/02
	100%
	No
	No
	
	
	

	3
	2266
	GP
	
	No
	Signalling for the A interface
	
	TSG
	Mon 03/01/00
	Fri 29/06/01
	100%
	No
	No
	
	
	

	3
	2267
	GP
	
	No
	Signalling for Iu
	
	TSG
	Mon 03/01/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	3
	2268
	GP
	
	No
	Receiver performance in TS 45.005
	
	TSG
	Mon 02/04/01
	Fri 28/06/02
	100%
	No
	No
	
	
	

	3
	50000
	GP
	
	No
	Link Adaptation in 45.009
	
	
	Mon 26/03/01
	Fri 28/06/02
	100%
	No
	No
	
	
	

	2
	2269
	GP
	
	No
	GERAN MS conformance test for AMR-WB
	
	TSG
	Mon 03/01/00
	Fri 19/12/03
	0%
	No
	No
	
	Not started
	

	3
	2270
	GP
	
	No
	MS test
	
	TSG
	Mon 03/01/00
	Fri 19/12/03
	0%
	No
	No
	
	
	

	2
	2271
	GP
	
	No
	GERAN BTS conformance test for AMR-WB
	
	TSG
	Mon 03/01/00
	Mon 02/12/02
	100%
	No
	No
	
	
	

	3
	2272
	GP
	
	No
	BTS test
	
	TSG
	Mon 03/01/00
	Mon 02/12/02
	100%
	No
	No
	
	
	

	1
	1826
	T2
	NA
	Yes
	Terminal interfaces
	TI
	
	Mon 14/05/01
	Wed 20/03/02
	100%
	No
	No
	
	
	

	2
	2573
	T2
	Rel-5
	No
	Terminal local model enhancements
	TLM5
	TSG
	Mon 14/05/01
	Wed 20/03/02
	100%
	No
	Yes
	23.227
	
	

	1
	1536
	S2
	Rel-5
	No
	Rel-5 Location Services enhancements
	LCS1
	TSG
	Mon 03/04/00
	Fri 27/06/03
	80%
	No
	No
	
	
	Jan Kall, Nokia

	2
	1600
	RP
	NA
	No
	UE positioning
	LCS1-UEpos
	TSG
	Mon 15/01/01
	Fri 29/03/02
	99%
	Yes
	Yes
	
	
	

	3
	2474
	R2
	Rel-5
	No
	UE positioning enhancements for 1.28 Mcps TDD
	LCS-128Pos
	TSG
	Mon 09/04/01
	Fri 29/03/02
	100%
	No
	No
	
	
	Xiaohua Mei, CATT

	3
	2125
	R2
	Rel-5
	No
	Open SMLC-SRNC Interface within the UTRAN to support A-GPS Positioning
	LCS-INTF
	TSG
	Mon 15/01/01
	Fri 12/10/01
	100%
	No
	No
	
	Finished at RAN#13
	Kirk Burroughs, Qualcomm

	2
	1171
	S1
	Rel-5
	No
	Event based and Periodic LCS
	LCS1-EBP
	
	Mon 22/05/00
	Fri 07/06/02
	88%
	No
	No
	
	
	

	3
	1641
	S1
	
	No
	Stage 1
	
	
	Mon 22/05/00
	Fri 17/11/00
	100%
	No
	No
	22.071
	Evaluate Event based and Periodic LCS to be included in R00, corresponding Stage 1 description
	Randolph Wohlert, Pacific Bell Wireless

	3
	1538
	S2
	
	No
	Stage 2 specification
	
	
	Mon 06/11/00
	Fri 26/01/01
	51%
	No
	No
	
	
	

	3
	1179
	N4
	
	No
	Impact on MAP
	
	
	Fri 15/03/02
	Fri 07/06/02
	100%
	No
	No
	
	Possible impact on UTRAN of LCS quality level request...
	

	2
	2436
	GP
	Rel-5
	No
	Location Services for GERAN in A/Gb Mode
	LCS-GERAN
	TSG
	Mon 03/04/00
	Fri 08/02/02
	100%
	No
	No
	
	
	

	3
	2437
	"GP;S2;G1;G2"
	
	No
	GERAN LCS Stage 2 (first release)
	
	TSG
	Mon 03/04/00
	Fri 08/02/02
	100%
	No
	No
	
	
	

	3
	2438
	GP
	
	No
	Gb interface support for LCS
	
	TSG
	Mon 03/04/00
	Fri 31/08/01
	100%
	No
	No
	
	
	

	3
	2440
	GP
	
	No
	L3 protocol support for LCS
	
	TSG
	Mon 03/04/00
	Fri 01/06/01
	100%
	No
	No
	
	
	

	3
	2441
	GP
	
	No
	Stage 3 specifications
	
	TSG
	Mon 03/04/00
	Fri 01/06/01
	100%
	No
	No
	
	
	

	2
	2442
	GP
	Rel-5
	No
	Location Services for GERAN in Iu Mode
	
	TSG
	Mon 03/04/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	3
	2443
	"GP;R2;R3;S2;G1;G2"
	
	No
	GERAN LCS Stage 2
	
	TSG
	Mon 03/04/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	3
	2444
	"GP;R2;R3;S2;G1;G2"
	
	No
	Iu-ps interface support for LCS
	
	TSG
	Mon 03/04/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	3
	2445
	"GP;R2;R3;S2;G1;G2"
	
	No
	Iu-cs interface support for LCS
	
	TSG
	Mon 03/04/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	3
	2446
	"GP;R2;R3;S2;G1;G2"
	
	No
	Iur-g interface support for LCS
	
	TSG
	Wed 23/01/02
	Fri 19/04/02
	100%
	No
	No
	
	FFS
	

	3
	2447
	"GP;R2;R3;S2;G1;G2"
	
	No
	RRC protocol support for LCS
	
	TSG
	Mon 20/08/01
	Fri 30/11/01
	100%
	No
	No
	
	
	

	3
	2448
	"GP;R2;R3;S2;G1;G2"
	
	No
	Additional impacts on Broadcast of LCS data on packet channels
	
	TSG
	Mon 20/08/01
	Wed 05/12/01
	100%
	No
	No
	
	
	

	3
	2449
	"GP;R2;R3;S2;G1;G2"
	
	No
	Stage 3 specifications
	
	TSG
	Mon 25/03/02
	Fri 28/06/02
	100%
	No
	No
	
	
	

	2
	50068
	GP
	
	No
	GERAN MS Conformance test for LCS
	LCS-GERAN-MSconf
	
	Mon 03/06/02
	Fri 27/06/03
	60%
	No
	No
	
	On-going
	

	3
	55069
	"G4;G5"
	
	No
	Develop LCS MS test case work plan (Release 98/99/4)
	
	
	Mon 03/06/02
	Fri 27/06/03
	60%
	No
	No
	
	
	

	3
	55070
	"G4;G5"
	
	No
	Develop LCS MS test cases
	
	
	Mon 03/06/02
	Fri 27/06/03
	60%
	No
	No
	
	
	

	2
	50069
	GP
	
	No
	GERAN BTS Conformance test for LCS
	LCS-GERAN-BTSconf
	
	Mon 03/06/02
	Fri 27/06/03
	0%
	No
	No
	
	Not started
	

	3
	55071
	"G4;G5"
	
	No
	Develop LCS BTS test case work plan (Release 98/99/4)
	
	
	Mon 03/06/02
	Fri 27/06/03
	0%
	No
	No
	
	
	

	3
	55072
	"G4;G5"
	
	No
	Develop LCS BTS test cases
	
	
	Mon 03/06/02
	Fri 27/06/03
	0%
	No
	No
	
	
	

	2
	544
	S2
	
	No
	LCS interoperation stage 2 aspects
	
	
	Mon 28/08/00
	Fri 28/06/02
	17%
	No
	No
	
	
	

	2
	2434
	GP
	Rel-5
	No
	LCS interoperability aspects to GERAN
	LCS-GERAN
	TSG
	Mon 28/08/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	3
	2435
	"GP;S2;S5;R2;R3;G2;G1"
	
	No
	Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERAN
	LCS-GERAN
	TSG
	Mon 28/08/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	2
	1183
	S1
	
	No
	FS on LCS support in the IMS
	
	
	Mon 12/02/01
	Fri 18/01/02
	28%
	No
	No
	
	
	

	2
	35008
	S5
	Rel-5
	No
	Charging and OAM&P for LCS enhancements
	LCS1-OAM
	TSG
	Fri 21/09/01
	Fri 28/06/02
	100%
	No
	No
	32-series
	
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)

	2
	521
	S3
	Rel-5
	No
	New security aspects of LCS (not identified)
	LCS1-SEC
	
	Fri 14/04/00
	Fri 28/12/01
	100%
	No
	No
	
	14/09/00: End date 28/12/01 WI may need to be split to improve on this date. S3#17 15% complete. No progress since S3#17
	Valtteri Niemi, Nokia

	2
	32011
	S2
	Rel-5
	No
	Specification for the Le Interface
	LCS1-Le
	TSG
	Mon 14/01/02
	Fri 15/03/02
	100%
	No
	No
	
	
	

	2
	32022
	S2
	
	No
	CHECK STATUS - Inter-GMLC interface
	
	
	Thu 30/05/02
	Mon 30/12/02
	0%
	No
	No
	
	
	

	1
	501571
	S3
	NA
	No
	Rel-5 Security enhancements
	SEC1
	TSG
	Mon 21/02/00
	Fri 28/06/02
	99%
	No
	No
	
	Added BB UE authentication and rapporteur added. TO BE DELETED
	Peter Howard, Vodafone

	2
	1576
	S3
	Rel-5
	No
	Network domain security
	SEC1-NDS
	TSG
	Mon 21/02/00
	Fri 28/06/02
	99%
	Yes
	Yes
	
	S3#17: All due in Rel5. (WI Update at S3#18). Replaced by NDS-IP and NDS-MAP.  TO BE DELETED OR MOVED TO HISTORY FILE
	Geir M. Køien, Telenor

	3
	1577
	S3
	
	No
	Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPsec) 
	
	
	Fri 12/05/00
	Fri 07/06/02
	99%
	No
	No
	
	
	

	4
	1578
	S3
	
	No
	Main aspects
	
	
	Fri 12/05/00
	Thu 21/06/01
	100%
	No
	No
	
	TO BE DELETED
	

	4
	1579
	N4
	
	No
	Integration of GTP signalling security architecture 
	
	
	Fri 14/09/01
	Fri 07/06/02
	100%
	No
	No
	
	Waiting for input from SA3!...
	

	3
	1580
	S3
	
	No
	User plane protection in core network (e.g., provided by IPsec)
	
	
	Mon 21/02/00
	Fri 28/06/02
	98%
	No
	No
	
	TO BE DELETED
	

	4
	1581
	S3
	
	No
	Main aspects
	
	
	Mon 21/02/00
	Thu 21/06/01
	100%
	No
	No
	
	??
	

	4
	1582
	N4
	
	No
	Integration of GTP signalling security architecture 
	
	
	Fri 14/09/01
	Fri 28/06/02
	95%
	No
	No
	
	14/02/2002 requirements are not clear/not received...
	

	3
	2576
	S3
	
	No
	 IP network layer security (NDS/IP)
	SEC1-NDS-IP
	WG
	Thu 15/06/00
	Fri 15/03/02
	100%
	No
	No
	TS 33.210
	TS 33.210 will be presented for info at SA#14 and is scheduled for approval at SA#15. 2002/12: All IPsec RFCs are stable STD Track RFCs. WID updated SA#17
	Geir M. Køien, Telenor

	1
	2243
	S2
	Rel-5
	No
	Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IUFLEX
	TSG
	Mon 02/10/00
	Fri 28/06/02
	100%
	No
	No
	23.236
	No clear indication on the end date. Put to Rel5 by AS.
	Stephen Terrill, Ericsson

	2
	2244
	S2
	
	No
	Overall System Architecture
	
	TSG
	Wed 03/01/01
	Fri 21/09/01
	100%
	No
	No
	
	
	

	2
	20000
	R3
	
	No
	Stage 3: RAN node selecting CN node
	
	TSG
	Mon 24/09/01
	Fri 22/03/02
	100%
	No
	No
	
	Not identified
	Brendan McWilliams, Vodafone

	2
	2248
	N1
	
	No
	N1 work
	
	TSG
	Mon 17/09/01
	Fri 28/06/02
	100%
	No
	No
	24.008 and check 29.018
	
	

	2
	2249
	N4
	
	No
	N4 work
	
	TSG
	Mon 02/10/00
	Fri 08/03/02
	100%
	No
	No
	
	DAB 12.12.01 - % complete to 66%...
	

	2
	50067
	GP
	Rel-5
	No
	GERAN work for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IDCRAN-GERAN
	
	Fri 08/02/02
	Fri 28/06/02
	100%
	No
	No
	
	Accept changes Gb over IP
	Ingemar Backlund, Ericsson

	3
	51068
	G1
	
	No
	Stage 2 (changes to )
	
	
	Fri 08/02/02
	Fri 28/06/02
	100%
	No
	No
	
	
	

	3
	51069
	G1
	
	No
	43.051 Introduction of support for IDNNS in GERAN Iu mode
	
	
	Fri 08/02/02
	Fri 28/06/02
	100%
	No
	No
	
	
	

	3
	52070
	G2
	
	No
	Stage 3 (changes to )
	
	
	Fri 08/02/02
	Fri 28/06/02
	100%
	No
	No
	
	
	

	3
	52077
	G2
	
	No
	48.016 Use of Gb interface concepts when a network applies IDNNS
	
	
	Fri 08/02/02
	Fri 28/06/02
	100%
	No
	No
	
	Closed, accept  changes for Gb over IP
	

	3
	52078
	G2
	
	No
	48.018 Include MSC/VLR identity in CS IMSI paging
	
	
	Fri 08/02/02
	Fri 28/06/02
	100%
	No
	No
	
	
	

	1
	501142
	S5
	NA
	No
	Rel-5 Charging and OAM&P 
	OAM
	TSG
	Mon 10/09/01
	Thu 12/09/02
	100%
	No
	No
	32-series
	
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)

	2
	35002
	S5
	Rel-5
	No
	Rel5 Principles, high level Requirements and Architecture
	OAM-AR/PR
	TSG
	Mon 17/09/01
	Fri 28/06/02
	100%
	Yes
	Yes
	32.101, 32.102
	
	Michael TRUSS (Motorola)

	2
	35003
	S5
	Rel-5
	No
	Rel5 Performance Management
	OAM-PM
	TSG
	Mon 17/09/01
	Thu 12/09/02
	100%
	No
	No
	32.4xy, 52.402
	
	Christian TOCHE (Nortel Networks)

	2
	35004
	S5
	Rel-5
	No
	Rel5 Charging Management
	OAM-CH
	TSG
	Mon 10/09/01
	Thu 12/09/02
	100%
	No
	No
	32.2xy
	
	Karl-Heinz NENNER (T-Mobile)

	2
	35001
	S5
	Rel-5
	No
	Rel5 Network Infrastructure Management 
	OAM-NIM
	TSG
	Fri 21/09/01
	Thu 12/09/02
	100%
	No
	No
	32.6xy, 32.3xy
	
	Thomas TOVINGER (Ericsson)

	1
	2392
	GP
	Rel-5
	No
	GERAN enhancements for streaming services 1 (RLC enhancements)
	
	
	Mon 06/11/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	2
	2394
	GP
	
	No
	Concept
	
	
	Mon 06/11/00
	Wed 31/10/01
	100%
	No
	No
	
	
	

	2
	2395
	GP
	
	No
	RLC protocol enhancement (SDU Discard)
	
	
	Mon 06/11/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	1
	2396
	GP
	Rel-5
	No
	GERAN enhancements for streaming services 2 (usage of ECSD)
	
	
	Mon 06/11/00
	Fri 28/06/02
	99%
	No
	No
	
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola, Vodafone
	Frank Muller, Ericsson

	2
	2398
	GP
	
	No
	Usage of ECSD Concept
	
	
	Mon 06/11/00
	Fri 19/04/02
	100%
	No
	No
	
	
	

	2
	2399
	GP
	
	No
	 Stage 2
	
	
	Mon 06/11/00
	Fri 19/04/02
	100%
	No
	No
	
	
	

	2
	2400
	GP
	
	No
	Stage 3
	
	
	Mon 06/11/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	2
	2401
	GP
	
	No
	 RLC PDU formats
	
	
	Mon 06/11/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	2
	2402
	GP
	
	No
	MAC header
	
	
	Mon 06/11/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	1
	2412
	"GP;R3"
	Rel-5
	No
	GERAN/UTRAN interface evolution 1 (evolution of Iu PS)
	GERUEV1
	
	Fri 01/09/00
	Fri 28/06/02
	100%
	No
	No
	
	SBC, Motorola, Nokia, Ericsson, Nortel
	Marc Grant , SBC

	2
	2413
	"GP;R3"
	
	No
	Evolution of Iu ps
	GERUEV1-IuPS
	
	Fri 01/09/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	3
	2414
	"GP;R3"
	
	No
	Identification of GERAN requirements on Iu ps
	
	
	Fri 01/09/00
	Fri 30/11/01
	100%
	No
	No
	
	
	

	3
	2415
	"GP;R3"
	
	No
	Update of specifications
	
	
	Mon 03/12/01
	Fri 28/06/02
	100%
	No
	No
	
	
	

	1
	2416
	"GP;R3"
	Rel-5
	No
	GERAN/UTRAN interface evolution 2 (evolution of Iu CS)
	GERUEV2
	
	Fri 01/09/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	2
	2417
	"GP;R3"
	
	No
	Evolution of Iu cs
	GERUEV2-IuCS
	
	Fri 01/09/00
	Fri 28/06/02
	100%
	No
	No
	
	Lucent, Ericsson, AWS, Nortel
	Krishna Balachandran, Lucent

	3
	2418
	"GP;R3"
	
	No
	Identification of GERAN requirements on Iu cs
	
	
	Fri 01/09/00
	Fri 19/04/02
	100%
	No
	No
	
	
	

	3
	2419
	"GP;R3"
	
	No
	Update of specifications
	
	
	Fri 01/09/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	1
	2556
	S2
	Rel-5
	No
	End to End QoS for PS Domain including IMS
	E2EQoS
	TSG
	Mon 28/08/00
	Fri 28/06/02
	97%
	No
	No
	
	
	Johnson Oyama, Ericsson

	2
	2557
	S2
	
	No
	E2E QoSConcept and Architecture
	
	TSG
	Wed 03/01/01
	Fri 07/09/01
	100%
	No
	No
	23.207
	
	

	2
	2558
	N3
	
	No
	E2E QoS interworking
	E2EQoS-IW
	WG
	Mon 28/08/00
	Fri 07/06/02
	95%
	No
	No
	29.208, 29.207, 27.060, 29.061, 24.008, 24.228, , 24.229, 29.060, 29.163
	[DAB - 30/07/02] - % complete to 95% (if we exclude Diffserv)
	Daisuke Yokota, Lucent

	2
	2559
	S5
	Rel-5
	No
	QoS Management (Provisioning and Monitoring)
	E2EQoS-OAM
	TSG
	Fri 21/09/01
	Fri 28/06/02
	100%
	No
	No
	32-series
	
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)

	1
	2569
	T2
	Rel-5
	No
	Messaging enhancements Rel-5
	MESS5
	TSG
	Fri 15/06/01
	Mon 31/03/03
	91%
	No
	Yes
	
	support of UAProf, so this in my opinion is 100% complete
	

	2
	2571
	T2
	
	No
	Multimedia Messaging (MMS) enhancements
	MESS5-MMS
	TSG
	Fri 15/06/01
	Mon 31/03/03
	89%
	No
	Yes
	
	
	Josef Laumen, Siemens

	3
	31000
	S1
	Rel-5
	No
	Definition of service requirements
	MESS5-SR
	
	Fri 15/06/01
	Fri 15/03/02
	90%
	No
	No
	22.140
	
	Josef Laumen, Siemens

	3
	42000
	T2
	
	No
	Technical realization
	
	
	Fri 15/06/01
	Fri 07/06/02
	100%
	No
	No
	23.140
	stage 3 MM7 is missing
	Josef Laumen, Siemens

	3
	42008
	T2
	
	No
	WAP Forum dependency: MM1 stage 3
	
	
	Fri 15/06/01
	Mon 31/03/03
	80%
	No
	No
	
	
	

	3
	34018
	S4
	
	No
	MMS formats and codecs
	
	
	Mon 03/12/01
	Fri 15/03/02
	100%
	No
	No
	26.140
	
	

	2
	2572
	T2
	
	No
	Enhanced Messaging Service (EMS) enhancements
	MESS5-EMS
	TSG
	Fri 15/06/01
	Fri 08/03/02
	99%
	No
	Yes
	23.040
	
	Alan Baldwin,  Ericsson

	3
	31001
	S1
	
	No
	Definition of service requirements
	
	
	Fri 15/06/01
	Fri 14/09/01
	100%
	No
	No
	
	
	Alan Baldwin,  Ericsson

	3
	42001
	T2
	
	No
	Technical realization
	
	
	Fri 15/06/01
	Fri 08/03/02
	100%
	No
	No
	23.040
	
	Alan Baldwin,  Ericsson

	1
	50001
	GP
	Rel-5
	No
	GERAN Inter BSC NACC improvements over the Gb Interface
	GERNACC
	
	Mon 03/09/01
	Fri 28/06/02
	100%
	No
	No
	
	
	

	2
	14501
	"N4;S2"
	
	No
	Modification of core network protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Cnmod
	
	Mon 03/09/01
	Fri 19/04/02
	100%
	No
	No
	
	
	

	3
	32502
	"N4;S2"
	
	No
	Stage 2 - Concept
	
	
	Mon 03/09/01
	Wed 31/10/01
	100%
	No
	No
	
	
	

	3
	14502
	"N4;S2"
	
	No
	Stage 2 - 23.060 change - Definition of Inter BSC NACC
	
	
	Mon 03/09/01
	Fri 19/04/02
	100%
	No
	No
	
	
	

	3
	14503
	N4
	
	No
	Stage 3 (changes to TS 29.060)
	
	
	Mon 03/09/01
	Fri 08/03/02
	100%
	No
	No
	
	IP 30/11/01: Input awaited from GERAN2 to CN4...
	

	2
	50002
	GP
	
	No
	Modification of Gb protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Gbmod
	
	Fri 30/11/01
	Fri 28/06/02
	100%
	No
	No
	
	
	

	3
	50003
	GP
	
	No
	Stage 3 (changes to TS 48.018)
	
	
	Fri 30/11/01
	Fri 28/06/02
	100%
	No
	No
	
	
	

	1
	50033
	GP
	Rel-5
	No
	 Enhanced Power Control
	EPC
	
	Mon 26/11/01
	Fri 19/12/03
	0%
	No
	No
	
	
	

	2
	50034
	GP
	
	No
	Realization of Enhanced power control and signaling support
	
	
	Mon 26/11/01
	Fri 30/11/01
	100%
	No
	No
	
	Ready
	

	2
	50035
	GP
	
	No
	GERAN MS Conformance test for Enhanced Power Control
	
	
	Mon 10/12/01
	Fri 19/12/03
	0%
	No
	No
	
	Not started
	

	2
	50036
	GP
	
	No
	GERAN BTS Conformance test for Enhanced Power Control
	
	
	Mon 10/12/01
	Fri 19/12/03
	0%
	No
	No
	
	Not started
	

	1
	50037
	GP
	Rel-5
	No
	8PSK AMR HR
	8PSK-AH
	
	Mon 10/12/01
	Fri 19/12/03
	73%
	No
	No
	
	Completed for Rel-5
	

	2
	50038
	GP
	
	No
	Definition of channel coding, performance requirements and signaling support
	
	
	Mon 10/12/01
	Fri 28/06/02
	100%
	No
	No
	
	
	

	3
	50061
	GP
	
	No
	Concept
	
	
	Mon 10/12/01
	Fri 28/06/02
	100%
	No
	No
	
	
	

	3
	52004
	G2
	
	No
	Changes to 44.018
	
	
	Mon 10/12/01
	Fri 28/06/02
	100%
	No
	No
	
	
	

	3
	51025
	G1
	
	No
	Changes to 45.001
	
	
	Mon 10/12/01
	Fri 28/06/02
	100%
	No
	No
	
	
	

	3
	51026
	G1
	
	No
	Changes to 45.002
	
	
	Mon 10/12/01
	Fri 28/06/02
	100%
	No
	No
	
	
	

	3
	51027
	G1
	
	No
	Changes to 45.003
	
	
	Mon 10/12/01
	Fri 28/06/02
	100%
	No
	No
	
	
	

	3
	51028
	G1
	
	No
	Changes to 45.005
	
	
	Mon 10/12/01
	Fri 28/06/02
	100%
	No
	No
	
	
	

	3
	52005
	G2
	
	No
	Changes to 24.008
	
	
	Mon 10/12/01
	Fri 28/06/02
	100%
	No
	No
	
	
	

	3
	52006
	G2
	
	No
	Changes to 48.058
	
	
	Mon 10/12/01
	Fri 28/06/02
	100%
	No
	No
	
	
	

	2
	50039
	GP
	
	No
	GERAN MS Conformance test for 8PSK HR
	
	
	Mon 10/12/01
	Fri 19/12/03
	0%
	No
	No
	
	
	

	2
	50040
	GP
	
	No
	GERAN BTS Conformance test for 8PSK HR
	
	
	Mon 10/12/01
	Fri 20/12/02
	100%
	No
	No
	
	
	

	1
	13000
	N3
	Rel-5
	No
	Service Change and UDI Fallback
	SCUDIF
	WG
	Mon 08/10/01
	Fri 07/06/02
	100%
	No
	No
	29.007, 27.001, 24.008
	[DAB - 15/11/02] - NOTE INTERWORKING ISSUES IDENTIFIED THAT NEED CLARIFICATION
	Rune Werner Wiik, Ericsson AS

	1
	501800
	T3
	NA
	No
	Rel-5 USIM toolkit enhancements
	USAT1
	
	Mon 05/06/00
	Fri 26/09/03
	51%
	No
	No
	
	
	

	2
	43002
	T3
	
	No
	Test specification for USIM toolkit security mechanims
	
	
	Tue 28/05/02
	Fri 26/09/03
	0%
	No
	No
	
	
	Sophie Viallet (Gemplus)

	2
	1801
	T3
	Rel-5
	No
	Protocol Standardisation of a SIM Toolkit Interpreter
	USAT1-Interpr
	TSG
	Mon 05/06/00
	Wed 22/01/03
	64%
	No
	Yes
	27.103
	28/5/2001: T3-19 proposed that since the stage 2 and 3 will not be presented to TP-12 for approval as expected, the WI will be moved to rel-5, with completion expected at TP-13.
	Michael Meyer, G & D

	3
	2497
	T3
	
	No
	Stage 1
	
	TSG
	Mon 05/06/00
	Fri 16/03/01
	100%
	No
	No
	
	5/10/2001: Stage one comepeted at TP-12.
	

	3
	2496
	T3
	
	No
	Stage 2 and 3
	
	TSG
	Wed 03/01/01
	Fri 08/03/02
	100%
	No
	No
	
	5/10/2001: TS 31.112 and 31.113 approved at TP-13. TS 31.114 to be presented to TP-14.
	

	3
	2518
	T3
	
	No
	Test specification
	
	TSG
	Mon 03/09/01
	Wed 22/01/03
	12%
	No
	No
	
	5/10/2001: Work started on test specification
	Gérald MAUNIER (Gemplus)

	2
	501802
	T3
	NA
	Yes
	(U)SIM API
	USAT1-API
	
	Wed 20/03/02
	Fri 20/09/02
	100%
	No
	No
	
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	

	3
	5043001
	T3
	
	No
	Java API Test specification
	
	
	Wed 20/03/02
	Fri 20/09/02
	100%
	No
	No
	
	
	Mario Pérez (Microelectrónica Española)

	1
	30001
	Generic
	Rel-5
	No
	small Technical Enhancements and Improvements for Rel5
	TEI5
	TSG
	Mon 25/12/00
	Fri 22/03/02
	100%
	Yes
	Yes
	
	"""Joker"" WI, to be used for a Rel 5 CR not related to any feature and with very limited impact on the system"
	

	1
	31013
	S1
	Rel-5
	No
	Technical Report on UE Functionality Split
	UESPLIT
	TSG
	Mon 03/01/00
	Mon 01/05/00
	0%
	No
	No
	
	
	Sanjay Gupta, Motorola

	1
	2520
	S5
	NA
	No
	User Equipment Management
	UEM
	TSG
	Thu 21/06/01
	Fri 28/06/02
	99%
	No
	No
	
	az: Rel-5->NA (to cover also Rel-6)
	John Mudge (Vodafone)

	2
	35000
	S5
	Rel-5
	No
	FS on User Equipment (UE) Management 
	OAM-UEM
	TSG
	Thu 21/06/01
	Fri 28/06/02
	100%
	No
	No
	32.802
	
	John Mudge (Vodafone)

	1
	50101
	GP
	Rel-5
	No
	Flow control supporting an MS with multiple data flows with different QoS over the Gb interface
	FlowCon
	TSG
	Mon 24/06/02
	Fri 30/08/02
	100%
	No
	No
	
	
	Ingemar Backlund, Ericsson

	2
	50102
	GP
	
	No
	Update of stage 2 specifications
	
	TSG
	Mon 24/06/02
	Fri 30/08/02
	100%
	No
	No
	
	
	

	3
	32097
	S2
	
	No
	Concept document 23.060 (changes to)
	
	
	Fri 28/06/02
	Fri 30/08/02
	100%
	No
	No
	
	
	

	3
	50103
	GP
	
	No
	Flow Control
	
	
	Mon 24/06/02
	Fri 28/06/02
	100%
	No
	No
	
	
	

	2
	50104
	GP
	
	No
	Modification of BSSGP protocol
	
	TSG
	Mon 24/06/02
	Fri 28/06/02
	100%
	No
	No
	
	
	Ingemar Backlund, Ericsson

	3
	52095
	G2
	
	No
	Stage 3 (changes to 48.018)
	
	
	Mon 24/06/02
	Fri 28/06/02
	100%
	No
	No
	
	
	

	1
	50058
	GP
	Rel-5
	No
	Multiple TBF in A/Gb mode
	MULTBF
	TSG
	Fri 19/04/02
	Fri 28/11/03
	17%
	No
	No
	
	
	Gunnar Mildh, Ericsson

	2
	50059
	GP
	
	No
	Multiple TBF in A/Gb mode
	MULTBF-Agbmode
	
	Fri 19/04/02
	Fri 22/08/03
	26%
	No
	No
	
	Started
	

	3
	50060
	GP
	
	No
	Multiple TBF Concept paper
	
	
	Fri 19/04/02
	Fri 22/08/03
	50%
	No
	No
	
	
	

	3
	51001
	G1
	
	No
	Multiple TBF Stage 2 (43.064) CRs
	
	
	Fri 19/04/02
	Fri 22/11/02
	0%
	No
	No
	
	
	

	3
	50062
	G2
	
	No
	Multiple TBF Stage 3 (44.060) CRs
	
	
	Fri 19/04/02
	Fri 22/11/02
	0%
	No
	No
	
	
	

	2
	50106
	GP
	
	No
	Multiple TBF in A/Gb mode – MS testing
	
	
	Mon 24/06/02
	Fri 28/11/03
	0%
	No
	No
	
	
	Ingemar Backlund, Ericsson

	3
	54101
	G4
	
	No
	MS conformance tests
	
	
	Mon 24/06/02
	Fri 28/11/03
	0%
	No
	No
	
	Not started
	

	1
	2345
	GP
	Rel-5
	No
	Alignment of 3G functional split and Iu
	GER3GAL
	TSG
	Thu 08/06/00
	Fri 19/12/03
	85%
	No
	No
	
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	Frank Muller, Ericsson

	2
	2346
	GP
	
	No
	GERAN user / control plane
	GER3GAL-GUCOPL
	TSG
	Mon 07/08/00
	Fri 30/08/02
	99%
	No
	No
	
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	Frank Muller, Ericsson

	3
	2347
	GP
	
	No
	Alignment with UMTS bearer concept
	
	TSG
	Mon 07/08/00
	Fri 30/08/02
	99%
	No
	No
	
	
	

	4
	50300
	GP
	
	No
	Enhanced power control
	
	TSG
	Fri 31/08/01
	Fri 31/08/01
	100%
	No
	No
	
	
	

	4
	2423
	GP
	
	No
	Stage 2
	
	TSG
	Mon 07/08/00
	Fri 29/06/01
	100%
	No
	No
	
	
	

	4
	2348
	GP
	
	No
	Adoption of the UTRAN PDCP
	
	TSG
	Mon 06/11/00
	Fri 21/12/01
	100%
	No
	No
	
	"Responsible is GERAN; RAN WG2 help may be needed."
	

	4
	50043
	GP
	
	No
	Development of RLC / MAC
	
	TSG
	Fri 31/08/01
	Fri 30/08/02
	100%
	No
	No
	
	
	

	4
	50044
	GP
	
	No
	Development of GERAN RRC
	
	TSG
	Fri 22/06/01
	Fri 28/06/02
	100%
	No
	No
	
	
	

	4
	50045
	GP
	
	No
	Ciphering and integrity protection concept paper
	
	TSG
	Fri 31/08/01
	Fri 19/04/02
	100%
	No
	No
	
	
	

	4
	50046
	GP
	
	No
	Multiple TBF or equivalent Concept paper
	
	TSG
	Fri 31/08/01
	Fri 08/02/02
	100%
	No
	No
	
	
	

	4
	50047
	GP
	
	No
	Paging concept
	
	TSG
	Fri 31/08/01
	Fri 19/04/02
	100%
	No
	No
	
	
	

	4
	50048
	GP
	
	No
	Dedicated Physical subchannels, includes traffic and control channels
	
	TSG
	Fri 31/08/01
	Fri 30/11/01
	100%
	No
	No
	
	
	

	4
	50049
	GP
	
	No
	Iu support and broadcast concept
	
	TSG
	Fri 31/08/01
	Fri 19/04/02
	100%
	No
	No
	
	
	

	4
	50050
	GP
	
	No
	Impact of using RLC instead of LAPDm concept
	
	TSG
	Fri 31/08/01
	Fri 08/02/02
	100%
	No
	No
	
	
	

	4
	50051
	GP
	
	No
	Contention resolution, mobile station identity, and access concept
	
	TSG
	Fri 31/08/01
	Fri 30/11/01
	100%
	No
	No
	
	
	

	4
	50052
	GP
	
	No
	PDCP concept
	
	TSG
	Fri 31/08/01
	Fri 19/04/02
	100%
	No
	No
	
	
	

	4
	50053
	GP
	
	No
	Downlink delayed TBF release
	
	TSG
	Fri 31/08/01
	Fri 30/08/02
	100%
	No
	No
	
	
	

	4
	50054
	GP
	
	No
	Add transparent RLC  Concept
	
	TSG
	Fri 31/08/01
	Fri 08/02/02
	100%
	No
	No
	
	
	

	4
	50055
	GP
	
	No
	Handover concept
	
	
	Fri 31/08/01
	Fri 08/02/02
	100%
	No
	No
	
	
	

	3
	2424
	GP
	
	No
	Physical layer alignment with UMTS bearer concept
	
	TSG
	Mon 06/11/00
	Fri 30/11/01
	99%
	No
	No
	
	
	

	4
	2356
	GP
	
	No
	PDTCH/TCH in 45.003
	
	TSG
	Mon 06/11/00
	Fri 08/06/01
	100%
	No
	No
	
	
	

	4
	2357
	GP
	
	No
	Control channels in 45.003
	
	TSG
	Mon 06/11/00
	Fri 08/06/01
	100%
	No
	No
	
	
	

	4
	2358
	GP
	
	No
	Receiver performance in 45.005 for PDTCH/TCH and control channels
	
	TSG
	Mon 06/11/00
	Fri 30/11/01
	100%
	No
	No
	
	
	

	2
	2359
	"GP;RP"
	
	No
	Iu rg interface
	GER3GAL-Iurg
	TSG
	Mon 06/11/00
	Fri 28/06/02
	100%
	No
	No
	
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	Frank Muller, Ericsson

	3
	2425
	"GP;RP"
	
	No
	Inter BSS interface
	
	
	Mon 06/11/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	4
	2360
	GP
	
	No
	Identification of requirements
	
	
	Mon 06/11/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	4
	2361
	GP
	
	No
	Stage 2
	
	
	Mon 06/11/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	4
	2362
	GP
	
	No
	Adoption of relevant parts from Iur
	
	
	Mon 06/11/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	4
	2363
	GP
	
	No
	Complementation with GERAN specifics
	
	
	Mon 06/11/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	4
	2364
	GP
	
	No
	Stage 3
	
	
	Mon 06/11/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	3
	2426
	"GP;RP"
	
	No
	Inter BSS-RNS interface
	
	
	Mon 06/11/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	4
	2365
	"GP;R3"
	
	No
	Identification of requirements
	
	
	Mon 06/11/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	4
	2366
	"GP;R3"
	
	No
	Stage 2
	
	
	Mon 06/11/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	4
	2367
	"GP;R3"
	
	No
	 Adoption of relevant parts from Iur
	
	
	Mon 06/11/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	4
	2368
	"GP;R3"
	
	No
	Complementation with GERAN specifics
	
	
	Wed 30/01/02
	Fri 28/06/02
	100%
	No
	No
	
	
	

	4
	2369
	"GP;R3"
	
	No
	Stage 3
	
	
	Wed 30/01/02
	Fri 28/06/02
	100%
	No
	No
	
	
	

	2
	2370
	"GP;R3"
	
	No
	Voice over GERAN PS and CS concept
	
	
	Mon 06/11/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	3
	2371
	"GP;R3"
	
	No
	Architecture for A,  Iu cs and Iu ps
	
	
	Mon 06/11/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	3
	2372
	GP
	
	No
	Transcoder position/operation
	
	
	Mon 06/11/00
	Fri 13/04/01
	100%
	No
	No
	
	
	

	3
	2373
	"GP;R3"
	
	No
	Handover
	
	
	Mon 06/11/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	3
	2374
	"GP;R3"
	
	No
	RTP payload
	
	
	Mon 06/11/00
	Fri 28/06/02
	100%
	No
	No
	
	
	

	3
	2375
	"GP;R3"
	
	No
	Codec renegotiation concept
	
	
	Mon 06/11/00
	Fri 29/03/02
	100%
	No
	No
	
	
	

	3
	2376
	GP
	
	No
	LA
	
	
	Mon 06/11/00
	Fri 13/04/01
	100%
	No
	No
	
	
	

	2
	2388
	GP
	
	No
	GERAN MS Conformance test for GERAN interface evolution
	
	
	Mon 11/06/01
	Fri 19/12/03
	0%
	No
	No
	
	Not started
	

	3
	2389
	GP
	
	No
	MS test
	
	
	Mon 11/06/01
	Fri 19/12/03
	0%
	No
	No
	
	Not started
	

	2
	2390
	GP
	
	No
	GERAN BSS Conformance test for GERAN interface evolution
	
	
	Thu 08/06/00
	Fri 19/12/03
	0%
	No
	No
	
	Not started
	

	3
	2391
	GP
	
	No
	BSS test
	
	
	Thu 08/06/00
	Fri 19/12/03
	0%
	No
	No
	
	Not started
	

	1
	2330
	GP
	Rel-5
	No
	GERAN support for IMS
	GERIMS
	TSG
	Mon 01/05/00
	Fri 20/12/02
	59%
	No
	No
	
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	Shkumbin Hamiti, Nokia

	2
	2331
	"GP;S2;RP"
	
	No
	GERAN Header adaptation
	GERIMS-HEADAPT
	TSG
	Mon 01/05/00
	Fri 20/12/02
	100%
	No
	No
	
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	Shkumbin Hamiti, Nokia

	3
	2332
	"GP;S2;RP"
	
	No
	Definition of compression and removal modes for PDCP protocol
	
	TSG
	Mon 01/05/00
	Fri 10/11/00
	100%
	No
	No
	
	
	

	3
	2333
	"GP;S2;RP"
	
	No
	Conceptual description in stage 2
	
	TSG
	Mon 01/05/00
	Wed 31/10/01
	100%
	No
	No
	
	
	

	3
	2334
	"GP;S2;RP"
	
	No
	Necessary changes on stage 3 regarding header removal
	
	TSG
	Mon 06/11/00
	Fri 20/12/02
	100%
	No
	No
	
	
	

	1
	54001
	"G4;G5"
	NA
	No
	MS Conformance Testing of Dual Transfer Mode
	MSCTDTM
	TSG
	Mon 11/11/02
	Fri 07/02/03
	100%
	No
	No
	
	Needed to complete DTM (R99)
	Dave Fox, Vodafone


Annex I:
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	X
	WI ID
	WG
	Rel
	Split
	WI Name
	Acronym
	Appr Level
	Start
	End
	% comp
	WG Appd
	TSG Appd
	Impacted Specs
	Notes
	Rapporteur

	1
	2
	RP
	NA
	Yes
	Evolutions of the transport in the UTRAN
	ETRAN
	TSG
	Mon 10/07/00
	Fri 12/12/03
	0%
	No
	No
	
	To be deleted at TSG#18 if no input.
	Francois Courau

	1
	1216
	RP
	NA
	Yes
	Improvements of Radio Interface
	RInImp
	TSG
	Mon 14/08/00
	Fri 12/03/04
	39%
	No
	No
	
	
	

	2
	1470
	R1
	Rel-6
	No
	 Improvement of inter-frequency and inter-system measurement
	RInImp-IfIsM
	TSG
	Mon 01/01/01
	Fri 12/09/03
	5%
	Yes
	Yes
	
	RP-020389
	Nokia (Antti Toskala)

	2
	24004
	R4
	Rel-6
	No
	Base station classification
	RInImp-BSClass
	TSG
	Mon 14/08/00
	Wed 04/12/02
	100%
	No
	No
	
	
	

	3
	1476
	R4
	Rel-6
	No
	FDD Base station classification
	RInImp-BSClass-FDD
	TSG
	Mon 14/08/00
	Wed 04/12/02
	100%
	Yes
	Yes
	
	
	A. Toskala, Nokia

	2
	24007
	R4
	
	No
	UMTS-850
	RInImp-UMTS850
	TSG
	Fri 06/12/02
	Fri 12/03/04
	10%
	No
	No
	
	
	Don Zelmer, Cingular

	2
	24009
	R4
	Rel-6
	No
	DS-CDMA introduction in the 800 MHz band
	RInImp-UMTS800
	TSG
	Fri 14/03/03
	Fri 19/09/03
	0%
	No
	No
	
	
	Takehiro Nakamura, NTT DoCoMo

	2
	24010
	R4
	Rel-6
	No
	UMTS 1.7/2.1 GHz
	RInImp-UMTS1721
	TSG
	Fri 14/03/03
	Fri 12/12/03
	0%
	No
	No
	
	
	Jussi Numminen, Nokia

	2
	24003
	R4
	Rel-6
	No
	FS for the viable deployment of UTRA in additional and diverse spectrum arrangements
	RInImp-UMTSBands
	TSG
	Fri 08/03/02
	Fri 06/09/02
	90%
	No
	No
	
	
	Thomas Unshelm, Ericsson

	2
	24005
	R4
	Rel-6
	No
	FS on UE antenna efficiency test methods performance requirements (2)
	RInImp-UEAnTM2
	TSG
	Fri 08/03/02
	Fri 06/09/02
	100%
	No
	No
	
	The RInImp-UEAnTM FS was re-opened at TSG RAN#15 upon request from WG4
	Alf Ahlström, Allgon

	2
	1506
	R1
	Rel-6
	No
	FS on Radio link performance enhancements
	RInImp-Rlperf
	TSG
	Mon 14/08/00
	Fri 19/09/03
	40%
	Yes
	Yes
	
	RP-020358
	Antti Toskala, Nokia Networks

	2
	24001
	R4
	Rel-6
	No
	FS on UTRA WideBand Distribution Systems
	RInImp-WDS
	TSG
	Mon 12/03/01
	Fri 19/09/03
	40%
	No
	No
	
	
	Andrea Casini, Tekmar Sistemi

	2
	21000
	R1
	Rel-6
	No
	FS on Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDD
	RInImp-IfIsMLCR
	TSG
	Fri 14/12/01
	Fri 19/09/03
	55%
	No
	No
	
	RP-020374
	Li Xiao Qiang, SAMSUNG

	2
	21003
	R1
	Rel-6
	No
	FS for the analysis of OFDM for UTRAN enhancements
	RInImp-FSOFDM
	TSG
	Mon 10/06/02
	Fri 05/12/03
	30%
	No
	No
	
	
	Sarah Boumendil, Nortel 

	2
	21004
	R1
	Rel-6
	No
	FS on Uplink Enhancements for Dedicated Transport Channels
	RInImp-FSUpDTrCh
	TSG
	Fri 06/09/02
	Fri 05/12/03
	35%
	No
	No
	
	
	Karri Ranta-aho, Nokia

	2
	21005
	R1
	Rel-6
	No
	FS on Analysis on Higher Chip Rates for UTRA TDD evolutions
	RInImp-FSVHCRTDD
	TSG
	Fri 06/09/02
	Fri 05/12/03
	30%
	No
	No
	
	
	Tim Wilkinson, IPWireless

	2
	24011
	R4
	Rel-6
	No
	FS on Low Output Powers for general purpose FDD BSs
	RInImp-FSLOP
	TSG
	Fri 14/03/03
	Fri 19/09/03
	0%
	No
	No
	
	
	Jose Alberto Martin, Telefonica

	1
	2468
	R1
	Rel-6
	No
	Multiple Input Multiple Output antennas (MIMO)
	RInImp-MIMO
	TSG
	Fri 08/03/02
	Fri 19/03/04
	31%
	No
	No
	
	
	Howard Huang, Lucent

	2
	21006
	R1
	Rel-6
	No
	Multiple Input Multiple Output antennas - Physical layer
	RInImp-MIMO-Phys
	TSG
	Fri 14/03/03
	Fri 19/09/03
	40%
	No
	No
	
	
	Howard Huang, Lucent

	2
	22003
	R2
	Rel-6
	No
	Multiple Input Multiple Output antennas - Layer 2,3 aspects
	RInImp-MIMO-L23
	TSG
	Fri 14/03/03
	Fri 19/09/03
	0%
	No
	No
	
	
	Howard Huang, Lucent

	2
	23008
	R3
	Rel-6
	No
	Multiple Input Multiple Output antennas - Iub/Iur Protocol Aspects
	RInImp-MIMO-IurIub
	TSG
	Fri 14/03/03
	Fri 19/09/03
	0%
	No
	No
	
	
	Howard Huang, Lucent

	2
	24008
	R4
	Rel-6
	No
	Multiple Input Multiple Output antennas - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	RInImp-MIMO-RF
	TSG
	Fri 14/03/03
	Fri 19/03/04
	0%
	No
	No
	
	
	Howard Huang, Lucent

	2
	24006
	R4
	Rel-6
	No
	Improving Receiver Performance Requirements for the FDD UE
	RInImp-UERecPerf
	TSG
	Fri 08/03/02
	Fri 19/09/03
	70%
	No
	No
	
	
	Shimon Moshavi, Intel

	1
	9
	RP
	NA
	Yes
	RAN improvements
	RANimp
	TSG
	Fri 14/12/01
	Fri 05/12/03
	30%
	No
	No
	
	
	

	2
	20999
	R1
	Rel-6
	No
	Beamforming Enhancements
	RANimp-BFE
	TSG
	Fri 14/12/01
	Fri 06/06/03
	80%
	No
	No
	
	RP-020357
	Jussi Kähtävä, Nokia

	2
	624
	R2
	Rel-6
	No
	RAB support enhancement
	RANimp-RABSE
	TSG
	Fri 14/03/03
	Fri 19/09/03
	0%
	Yes
	Yes
	
	This is a building block without particular end date
	M. Israelsson, A. Krishnarajah, Ericsson

	3
	23009
	R3
	Rel-6
	No
	Iu enhancements for IMS support in RAN
	RANimp-RABSE-IuEnhIMS
	TSG
	Fri 14/03/03
	Fri 19/09/03
	0%
	No
	No
	
	
	Phillipe Godin, Nortel

	2
	23005
	R3
	Rel-6
	No
	Improvement of RRM across RNS and RNS/BSS
	RANimp-RRM1
	TSG
	Mon 25/03/02
	Fri 05/12/03
	35%
	No
	No
	
	
	Sami Kekki, Nokia

	2
	23006
	R3
	Rel-6
	No
	FS on the evolution of the UTRAN architecture
	RANimp-FSEvo
	TSG
	Mon 09/09/02
	Fri 06/06/03
	5%
	No
	No
	
	
	Woonhee Hwang, Nokia

	2
	23012
	R3
	Rel-6
	No
	Rel6 RRM optimization for Iur and Iub
	RANimp-RRMopt
	TSG
	Fri 06/12/02
	Fri 06/06/03
	15%
	No
	Yes
	
	
	Gert-Jan van Lieshout, Ericsson

	3
	23007
	R3
	Rel-6
	No
	FS  of the improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-FSTDDRRM
	TSG
	Fri 06/12/02
	Fri 06/06/03
	15%
	No
	No
	
	
	Jim Miller, Interdigital

	2
	23010
	R3
	Rel-6
	No
	Remote Control of Electrical Tilting Antennas
	RANimp-TiltAnt
	TSG
	Fri 14/03/03
	Fri 05/12/03
	0%
	No
	No
	
	
	Andreas Hauser, Vodafone

	2
	23011
	R3
	Rel-6
	No
	Network Assisted Cell Change (NACC) from UTRAN to GERAN - network-side aspects
	RANimp-NACC
	TSG
	Fri 14/03/03
	Fri 19/09/03
	0%
	No
	No
	
	
	Brendan McWilliams, Vodafone

	1
	32045
	S2
	Rel-6
	No
	PS domain and IMS impacts for supporting IMS Emergency calls
	EMC1
	TSG
	Mon 14/08/00
	Fri 12/12/03
	11%
	No
	No
	
	
	Miikka Poikselka, Nokia

	2
	1314
	S1
	
	No
	Service Requirements for IP-based emergency calls
	
	
	Mon 18/09/00
	Fri 29/06/01
	44%
	No
	No
	22.976
	
	

	2
	32046
	S2
	
	No
	Stage 2
	
	TSG
	Wed 26/02/03
	Thu 18/09/03
	0%
	No
	No
	
	
	Miikka Poikselka, Nokia

	2
	1653
	N1
	Rel-6
	No
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	
	
	Mon 14/08/00
	Fri 12/12/03
	8%
	Yes
	Yes
	
	
	Mr Rouzbeh, Ericsson

	3
	1315
	N1
	
	No
	SIP emergency calls and packet emergency calls signalling flows
	
	
	Tue 17/10/00
	Fri 12/12/03
	19%
	No
	No
	TS 24.228
	
	Mr Rouzbeh, Ericsson

	3
	1646
	N1
	
	No
	Stage 3 for emergency calls and packet emergency calls in general
	
	
	Mon 14/08/00
	Fri 12/12/03
	0%
	No
	No
	TS 24.229
	
	Rouzbeh Farhoumand,  Ericsson

	3
	2528
	N1
	
	No
	Stage 3 for  Emergency calls without UICC/SIM in netw. with IMS
	EMC-NOSIM
	
	Mon 29/07/02
	Tue 09/09/03
	0%
	No
	No
	
	
	

	1
	32023
	S2
	Rel-6
	No
	Location Services enhancements 2
	LCS2
	TSG
	Mon 28/08/00
	Fri 26/09/03
	40%
	No
	No
	
	
	

	2
	32024
	S2
	
	No
	Improvement on Le interface
	
	TSG
	Mon 17/06/02
	Mon 22/09/03
	59%
	No
	No
	
	
	

	3
	32051
	S2
	
	No
	Stage 2
	
	
	Mon 17/06/02
	Mon 22/09/03
	59%
	No
	No
	
	
	

	2
	32001
	S2
	
	No
	Enhanced support for anonymity and user privacy
	
	TSG
	Mon 04/06/01
	Fri 19/09/03
	5%
	No
	No
	
	
	

	3
	32047
	S2
	
	No
	Stage 2
	
	
	Mon 04/06/01
	Fri 19/09/03
	5%
	No
	No
	
	
	

	2
	32025
	S2
	
	No
	Enhanced inter-GMLC interface
	
	TSG
	Mon 24/06/02
	Fri 12/09/03
	56%
	No
	No
	
	
	

	3
	32048
	S2
	
	No
	Stage 2
	
	
	Mon 24/06/02
	Fri 12/09/03
	56%
	No
	No
	
	
	

	2
	32012
	S2
	
	No
	Location Services support for IMS public identities
	
	TSG
	Mon 24/06/02
	Fri 29/08/03
	8%
	No
	No
	
	
	

	3
	32049
	S2
	
	No
	Stage 2
	
	
	Mon 24/06/02
	Fri 29/08/03
	8%
	No
	No
	
	
	

	2
	32026
	S2
	
	No
	New area event for location service triggering reports
	
	TSG
	Mon 03/06/02
	Mon 01/09/03
	60%
	No
	No
	
	
	

	3
	32050
	S2
	
	No
	Stage 2
	
	
	Mon 03/06/02
	Mon 01/09/03
	60%
	No
	No
	
	
	

	2
	32029
	S2
	
	No
	FS on applicability of GALILEO for LCS
	
	
	Mon 09/09/02
	Fri 19/09/03
	46%
	No
	No
	
	
	

	2
	20001
	RP
	Rel-6
	No
	UE positionning
	LCS2-UEpos
	TSG
	Mon 28/08/00
	Fri 26/09/03
	46%
	No
	No
	
	
	

	3
	2457
	R2
	
	No
	UE positioning enhancements - other methods
	LCS2-UEpos-enh
	TSG
	Mon 28/08/00
	Fri 26/09/03
	10%
	No
	No
	
	This is a building block without particular end date
	M. Beckmann, Siemens

	3
	22002
	R2
	
	No
	FS on Enhancements to OTDOA Positioning using advanced blanking methods
	LCS2-UEpos-FSBlank
	TSG
	Mon 01/07/02
	Fri 06/06/03
	50%
	No
	No
	
	
	David Bartlett, Cambridge Positioning Systems

	3
	2475
	R2
	Rel-6
	No
	Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel4 positioning methods
	LCS-Rel4Pos
	TSG
	Mon 15/01/01
	Fri 06/06/03
	90%
	No
	No
	
	
	Meik Kottkamp, Siemens

	1
	50541
	GP
	Rel-6
	No
	Uplink TDOA location determination for GSM/GPRS
	UTDOA
	TSG
	Fri 15/11/02
	Fri 21/11/03
	9%
	No
	No
	
	Ongoing
	 Gross/Robinson, TruePosition, Inc.

	2
	50542
	GP
	Rel6
	No
	Addition of U-TDOA in the CS domain
	UTDOA-CS
	
	Fri 15/11/02
	Fri 27/06/03
	25%
	No
	No
	
	
	

	2
	50543
	GP
	Rel-6
	No
	Addition of U-TDOA in the PS domain
	UTDOA-PS
	
	Fri 15/11/02
	Fri 21/11/03
	0%
	No
	No
	
	
	

	1
	1571
	S3
	NA
	No
	Security enhancements
	SEC1
	TSG
	Wed 03/01/01
	Fri 14/03/03
	27%
	No
	No
	
	Added BB UE authentication and rapporteur added.
	Peter Howard, Vodafone

	2
	2026
	S3
	Rel-6
	No
	Enhanced HE control of security (including positive authentication reporting)
	
	
	Wed 03/01/01
	Fri 14/03/03
	27%
	No
	No
	
	Added by P-000575 without any dates. 18/10/00: Change of WI title, added hyperlink rapporteur new end date 03/01. New end date and correct Release to be decided S3#18
	Peter Howard, Vodafone

	3
	2027
	S3
	
	No
	Stage 2
	
	
	Wed 03/01/01
	Fri 14/06/02
	0%
	No
	No
	
	 New end date and correct Release to be decided S3#18
	

	3
	33006
	S3
	Rel-6
	No
	Network domain security
	SEC1-NDS
	TSG
	Mon 17/06/02
	Fri 14/03/03
	80%
	No
	Yes
	
	WID approved for Rel-6 at SA#17
	Geir M. Køien, Telenor

	4
	33007
	S3
	Rel-6
	No
	IP network layer security (NDS/IP)
	SEC1-NDS-IP
	WG
	Mon 17/06/02
	Fri 14/03/03
	80%
	No
	No
	TS 33.210
	Should be complete after SA3#27
	

	1
	32021
	S1
	Rel-6
	No
	IMS Phase 2
	IMS2
	TSG
	Mon 28/08/00
	Thu 18/12/03
	42%
	No
	No
	
	Not yet available: verbally approved at SA15, actual WID to be provided at SA16 by Lucent
	

	2
	32027
	S2
	
	No
	Stage 2 of IMS Phase 2
	
	
	Mon 02/09/02
	Fri 13/06/03
	54%
	No
	No
	
	
	

	2
	14014
	N4
	Rel-6
	No
	New: Enhancements to the Cx and Sh interfaces
	IMS2-CCR
	WG
	Fri 06/06/03
	Fri 12/12/03
	10%
	No
	No
	
	29./05/2003 CN4: New WID presented for approval at CN#20
	

	2
	31025
	S1
	
	No
	IMS Group Management
	IMSGM
	TSG
	Thu 14/03/02
	Fri 12/12/03
	27%
	No
	No
	
	
	Juha Kalliokulju (Nokia)

	3
	31026
	S1
	
	No
	Stage 1 - TS on IMS group management
	
	TSG
	Thu 14/03/02
	Mon 09/12/02
	75%
	No
	No
	
	
	Juha Kalliokulju (Nokia)

	3
	32036
	S2
	
	No
	Stage 2
	
	
	Thu 27/02/03
	Fri 27/06/03
	0%
	No
	No
	
	
	

	3
	11036
	N1
	
	No
	Stage 3 for IMS Group management (e.g. chat)
	
	
	Fri 13/12/02
	Fri 12/12/03
	0%
	No
	No
	
	
	

	2
	11037
	N1
	
	No
	IMS Conferencing
	
	
	Mon 04/11/02
	Fri 12/12/03
	31%
	No
	No
	
	
	

	3
	32037
	S2
	
	No
	Stage 2
	
	
	Mon 04/11/02
	Fri 27/06/03
	47%
	No
	No
	
	
	

	3
	32038
	N1
	
	No
	Stage 3
	
	
	Fri 13/12/02
	Fri 12/12/03
	20%
	No
	No
	
	
	

	2
	31022
	S1
	
	No
	IMS Messaging
	IMSM
	TSG
	Thu 14/03/02
	Fri 12/12/03
	56%
	No
	No
	
	
	Juha Kalliokulju (Nokia)

	3
	31023
	S1
	
	No
	TR on support of messaging in the IMS
	IMSM-TR
	TSG
	Thu 14/03/02
	Mon 09/12/02
	100%
	No
	No
	
	
	Juha Kalliokulju (Nokia)

	3
	31034
	S1
	
	No
	Stage 1 22.340
	IMSM-TS
	TSG
	Mon 11/11/02
	Wed 11/12/02
	95%
	No
	No
	22.340
	
	Juha Kalliokulju (Nokia)

	3
	31024
	S1
	
	No
	CRs to existing 22-series specifications
	IMSM-CR
	TSG
	Thu 14/03/02
	Mon 17/03/03
	75%
	No
	No
	
	
	Juha Kalliokulju (Nokia)

	4
	31033
	S1
	
	No
	CRs to 22.140 & 22.228
	IMSM-CR
	TSG
	Thu 14/03/02
	Mon 17/03/03
	75%
	No
	No
	22.140,22.228
	
	Juha Kalliokulju (Nokia)

	3
	32700
	S2
	
	No
	Stage 2
	
	
	Mon 04/11/02
	Fri 27/06/03
	44%
	No
	No
	
	
	

	3
	11039
	N1
	
	No
	Stage 3 for IMS Messaging
	
	
	Fri 13/12/02
	Fri 12/12/03
	10%
	No
	No
	
	
	

	2
	32005
	S2
	
	No
	IMS Local services
	
	
	Mon 01/01/01
	Fri 12/12/03
	55%
	No
	No
	23.228
	
	

	3
	32019
	S2
	
	No
	Stage 2
	
	
	Mon 01/01/01
	Fri 29/03/02
	100%
	No
	No
	
	
	

	3
	11035
	N1
	
	No
	Stage 3 for IMS Local services
	
	
	Fri 13/12/02
	Fri 12/12/03
	0%
	No
	No
	
	
	

	2
	11040
	N1
	
	No
	Additional SIP Capabilities support not covered by Rel-5
	
	
	Mon 11/11/02
	Fri 12/12/03
	30%
	No
	No
	
	
	

	3
	32041
	S2
	
	No
	Stage 2 for add SIP cap (e.g. forking)
	
	
	Mon 11/11/02
	Fri 27/06/03
	45%
	No
	No
	
	
	

	3
	32042
	N1
	
	No
	Stage 3 for Additional SIP Capabilities
	
	
	Fri 13/12/02
	Fri 12/12/03
	20%
	No
	No
	
	
	

	2
	11041
	N1
	
	No
	Review additional SIP Capabilities against IMS
	
	
	Fri 13/12/02
	Fri 12/12/03
	0%
	No
	No
	
	
	

	2
	2048
	N3
	
	No
	Interworking between IMS and IP networks
	IMS-CCR-IWIP
	TSG
	Mon 28/08/00
	Fri 12/12/03
	40%
	No
	No
	23.821, 29.061, 29.162
	[DAB 14.02.02] - end date pushed back to March 2003
	Nigel Holland, BT

	3
	13004
	N3
	
	No
	Interworking for 3GPP_SIP and IETF_SIP
	
	
	Mon 28/08/00
	Fri 12/12/03
	70%
	No
	No
	New TR 29.962
	[DAB - 23.05.03] - TR is complete in CN
	Thomas Belling, Siemens

	3
	13005
	N3
	
	No
	Interworking for IPv6 to IPv4
	
	
	Mon 28/08/00
	Fri 12/12/03
	10%
	No
	No
	29.163
	[DAB - 14.02.02] - Requirements still not clear from SA2
	 

	2
	13011
	N3
	
	No
	 NOT CN3 -- Mm interface (CSCF to external IP multimedia network) -- NOT CN3
	
	
	Wed 14/03/01
	Fri 12/12/03
	38%
	No
	No
	
	[DAB - 23.05.03] - IS NOT THE RESPO OF CN3
	

	3
	11017
	N1
	
	No
	CN1 part 
	
	
	Wed 14/03/01
	Fri 12/12/03
	38%
	No
	No
	
	
	

	2
	2047
	N3
	
	Yes
	Interworking between IMS and CS networks
	IMS-CCR-IWCS
	TSG
	Mon 28/08/00
	Fri 05/09/03
	80%
	No
	No
	29.163, 29.061, 24.228, and new CN4 specification
	[DAB - 23.05.03] - Remove ITU dependancies
	Brendan Mc Williams, Vodafone

	2
	14001
	N4
	
	No
	Mn interface (IM-MGW to MGCF) enhancements
	IMS-CCR-Mn
	
	Mon 02/09/02
	Fri 12/12/03
	60%
	No
	No
	
	"17th May 2002, CN4; Will be handled in Rel-6..."
	Peter Schmitt, Siemens

	2
	14012
	N4
	
	No
	Mp (MRFC - MRFP) interface protocol definitions
	IMS-CCR-Mp
	
	Mon 07/10/02
	Fri 12/12/03
	10%
	No
	No
	
	27/11/2002 KK: WID approved at CN#18 (NP-020601)...
	David Sanders, Vodafone

	2
	31036
	S1
	
	No
	Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”
	
	
	Fri 15/11/02
	Thu 12/12/02
	75%
	No
	No
	
	
	Juha Kalliokulju (Nokia)

	2
	33012
	S3
	
	No
	Lawful Interception in the 3GPP Rel-6  architecture
	SEC1-LI
	TSG
	Mon 09/12/02
	Thu 18/12/03
	10%
	No
	No
	33.106, 33.107, 33.108
	
	Berthold Wilhelm

	2
	31042
	S1
	
	No
	IMS Subscription and access scenarios
	
	
	Mon 16/12/02
	Fri 13/06/03
	58%
	No
	No
	22.800
	
	

	1
	32015
	S2
	Rel-6
	No
	Radio optimisation impacts on PS domain architecture
	
	TSG
	Mon 10/12/01
	Fri 19/09/03
	63%
	No
	No
	
	
	

	1
	11032
	S2
	Rel-6
	No
	"Interoperability and Commonality between IMS using different ""IP-connectivity Networks"""
	IMSCOOP
	TSG
	Mon 16/09/02
	Fri 12/12/03
	24%
	No
	No
	
	
	Keith Drage, Lucent

	2
	32028
	S2
	
	No
	Stage 2
	
	
	Mon 16/09/02
	Fri 04/07/03
	60%
	No
	No
	
	
	Balazs Beternyi, Nokia

	2
	11033
	N1
	
	No
	Stage 3
	
	
	Mon 14/10/02
	Fri 12/12/03
	0%
	No
	No
	
	
	

	1
	1365
	S1
	Rel-6
	No
	Support of Push Services
	PUSH
	TSG
	Wed 03/01/01
	Fri 26/12/03
	71%
	Yes
	Yes
	
	AS: Changed from FS to actual support of Push
	Yoshinori Kitada, NTT Comware

	2
	31004
	S1
	
	No
	Stage 1
	
	
	Wed 03/01/01
	Fri 14/06/02
	95%
	No
	No
	
	
	

	2
	32000
	S2
	
	No
	TR on feasibility study
	
	
	Wed 03/01/01
	Fri 07/09/01
	100%
	No
	No
	
	Stage 2 on hold, waiting for requirements.
	

	2
	32701
	S2
	
	No
	Stage 2
	
	
	Mon 11/11/02
	Fri 26/12/03
	24%
	No
	No
	
	
	Nick Alfano, RIM

	1
	42009
	T2
	Rel-6
	No
	Multimedia Messaging (MMS) enhancements
	MMS6
	TSG
	Thu 15/08/02
	Wed 10/03/04
	13%
	No
	Yes
	
	
	Josef Laumen, Siemens

	2
	42010
	S1
	
	No
	Definition of service requirements
	MMS6-SR
	
	Fri 15/11/02
	Sat 20/12/03
	20%
	No
	No
	22.140
	
	

	3
	31031
	S1
	
	No
	Definition of service requirements charging
	
	
	Fri 15/11/02
	Sat 20/12/03
	20%
	No
	No
	22.140
	
	Josef Laumen, Siemens

	2
	42011
	T2
	
	No
	Technical realization
	
	
	Thu 15/08/02
	Wed 10/12/03
	20%
	No
	No
	23.140
	
	Josef Laumen, Siemens

	2
	42012
	T2
	
	No
	OMA dependencies
	
	
	Thu 15/08/02
	Wed 10/03/04
	0%
	No
	No
	
	
	

	2
	42013
	S4
	
	No
	MMS formats and codecs
	
	
	Thu 15/08/02
	Fri 13/06/03
	15%
	No
	No
	26.140
	
	

	1
	42005
	T2
	Rel-6
	No
	Rel-6 MExE enhancements
	MEXE6
	TSG
	Fri 08/03/02
	Fri 06/06/03
	100%
	No
	Yes
	
	
	

	2
	42006
	T2
	
	No
	MExE Rel-6 Improvements and Investigations 
	MEXE6-ENHANC
	TSG
	Fri 08/03/02
	Wed 12/03/03
	100%
	No
	Yes
	22.057, 23.057
	
	Lars Brenk (TTPCom)

	2
	42007
	T2
	
	No
	MExE Run-Time Independent Framework Feasibility Study
	MEXE6-RTIF
	TSG
	Fri 08/03/02
	Fri 06/06/03
	100%
	No
	Yes
	22.857
	
	Aaron Cohen (Intel)

	1
	2062
	S5
	Rel-6
	No
	Subscription Management
	SM
	TSG
	Fri 29/12/00
	Thu 25/09/03
	30%
	No
	Yes
	32.140, 32.141
	
	Michael Eder (Nokia)

	1
	2499
	S1
	Rel-6
	No
	Support of Presence Capability
	PRESNC
	TSG
	Mon 19/03/01
	Fri 12/12/03
	78%
	No
	No
	
	"A Sultan merged ""Presence Service Enhancements"" (UID31028, PRES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target completion date"
	Mark Cataldo, Motorola

	2
	2501
	S1
	
	No
	Stage 1
	
	
	Mon 19/03/01
	Fri 18/07/03
	95%
	No
	No
	
	
	

	2
	2502
	S2
	
	No
	Stage 2
	
	TSG
	Wed 12/09/01
	Fri 20/09/02
	100%
	No
	No
	
	
	

	2
	2503
	N1
	
	No
	Stage 3
	
	
	Mon 08/04/02
	Fri 12/12/03
	65%
	No
	No
	
	
	Keith Drage, Lucent

	2
	2504
	S3
	
	No
	Security issues
	
	
	Mon 26/08/02
	Thu 12/12/02
	20%
	No
	No
	
	LSs handled in SA3. WID approved SA#17 Contribution at S3#25 & following e-mail discussion.
	

	2
	2505
	T3
	
	No
	USIM issues
	
	
	Mon 04/03/02
	Thu 20/06/02
	0%
	No
	No
	
	
	

	1
	50056
	GP
	TBD
	No
	Enhanced A/Gb feasibility study
	AGbEnFS
	TSG
	Fri 30/08/02
	Fri 08/11/02
	75%
	No
	No
	
	Closed
	J-L Carrizo, Vodafone

	2
	50057
	G2
	
	No
	Feasibility study on A/Gb enhancements
	AGbEnFS-FS
	TSG
	Fri 30/08/02
	Fri 08/11/02
	75%
	No
	No
	
	
	

	3
	50080
	GP
	
	No
	Requirements for the support of conversational services
	
	
	Fri 30/08/02
	Fri 08/11/02
	100%
	No
	No
	
	
	

	3
	50084
	GP
	
	No
	Identification of the different building blocks for the provision of conversational services on the existing A/Gb protocol stack
	
	
	Fri 30/08/02
	Fri 08/11/02
	100%
	No
	No
	
	
	

	3
	50093
	GP
	
	No
	Outline of impact and feasibility of these building blocks and their different solutions
	
	
	Fri 30/08/02
	Fri 08/11/02
	100%
	No
	No
	
	
	

	3
	52081
	G2
	
	No
	Identification of the different building blocks for the provision  of conversational services on the existing A/Gb protocol stack
	
	
	Fri 30/08/02
	Fri 08/11/02
	0%
	No
	No
	
	
	

	3
	52082
	G2
	
	No
	Outline of impact and feasibility of these building blocks and their different solutions
	
	
	Fri 30/08/02
	Fri 08/11/02
	0%
	No
	No
	
	
	

	3
	50081
	GP
	
	No
	Impact on 3GPP architecture and requirement to co-ordinatge with other TSGs (CN, SA)
	
	
	Fri 30/08/02
	Fri 08/11/02
	100%
	No
	No
	
	
	

	3
	50082
	GP
	
	No
	Standardisation effort
	
	
	Fri 30/08/02
	Fri 08/11/02
	100%
	No
	No
	
	
	

	3
	50083
	GP
	
	No
	Dependency to other features
	
	
	Fri 30/08/02
	Fri 08/11/02
	100%
	No
	No
	
	
	

	1
	50063
	GP
	Rel-6
	No
	Flexible Layer One for GERAN
	FLOGER
	TSG
	Mon 03/01/00
	Fri 21/11/03
	30%
	No
	No
	
	Nokia, Ericsson, Siemens, Telia
	Benoist Sébire

	2
	50064
	GP
	
	No
	Realisation of a Flexible Layer One
	FLOGER-Real
	
	Mon 03/01/00
	Fri 27/06/03
	40%
	No
	No
	
	Started
	Benoist Sébire

	3
	50065
	GP
	
	No
	Technical Report
	
	
	Fri 19/04/02
	Fri 27/06/03
	40%
	No
	No
	
	
	

	3
	51002
	G1
	
	No
	Architecture in 45.001 and 43.051
	
	
	Fri 19/04/02
	Fri 27/06/03
	40%
	No
	No
	
	
	

	3
	51003
	G1
	
	No
	Multiplexing in 45.002
	
	
	Fri 19/04/02
	Fri 27/06/03
	40%
	No
	No
	
	
	

	3
	51004
	G1
	
	No
	Channel Coding in 45.003
	
	
	Fri 19/04/02
	Fri 27/06/03
	40%
	No
	No
	
	
	

	3
	51005
	G1
	
	No
	Performance Requirements in 45.005
	
	
	Mon 03/01/00
	Fri 27/06/03
	40%
	No
	No
	
	
	

	3
	51006
	G1
	
	No
	Radio subsystem link control in 45.008
	
	
	Fri 19/04/02
	Fri 27/06/03
	40%
	No
	No
	
	
	

	3
	52071
	G2
	
	No
	Requirements in 44.004
	
	
	Fri 19/04/02
	Fri 27/06/03
	40%
	No
	No
	
	
	

	2
	52072
	G2
	
	No
	Signalling and protocol support for a Flexible Layer One
	FLOGER-SigPro
	
	Fri 19/04/02
	Fri 27/06/03
	30%
	No
	No
	
	Started
	Benoist Sébire

	3
	52073
	G2
	
	No
	Modifications to RLC/MAC in 44.060 and 44.160
	
	
	Fri 19/04/02
	Fri 27/06/03
	30%
	No
	No
	
	
	

	3
	52074
	G2
	
	No
	Modifications to RRC in 44.118 and 44.018
	
	
	Fri 19/04/02
	Fri 27/06/03
	30%
	No
	No
	
	
	

	2
	52075
	S3, G2
	
	No
	Security for a Flexible Layer One
	FLOGER-SecFLO
	
	Fri 19/04/02
	Fri 27/06/03
	5%
	No
	No
	
	Started
	Benoist Sébire

	3
	52076
	S3, G2
	
	No
	Ciphering in 44.160,44.118, 44.060 and 44.018
	
	
	Fri 19/04/02
	Fri 27/06/03
	5%
	No
	No
	
	
	

	2
	55077
	"G4;G5"
	
	No
	GERAN MS Conformance test for the Flexible Layer One
	FLOGER-Msconf
	
	Fri 22/11/02
	Fri 21/11/03
	0%
	No
	No
	
	Not started
	Benoist Sébire

	3
	55078
	"G4;G5"
	
	No
	MS Test in 51.010
	
	
	Fri 22/11/02
	Fri 21/11/03
	0%
	No
	No
	
	
	

	2
	55079
	G3
	
	No
	GERAN BTS Conformance test for the Flexible Layer One
	FLOGER-BTSconf
	
	Fri 19/04/02
	Fri 21/11/03
	0%
	No
	No
	
	Not started
	Benoist Sébire

	3
	53080
	G3
	
	No
	BTS Test in 51.021
	
	
	Fri 19/04/02
	Fri 21/11/03
	0%
	No
	No
	
	
	

	1
	50041
	GP
	Rel-6
	No
	Uplink TDOA feasibility study
	TDOAF
	
	Fri 30/11/01
	Fri 28/06/02
	100%
	No
	No
	45.811
	
	Bob Gross, TruePosition, Inc.

	1
	2544
	S1
	Rel-6
	No
	Multimedia Broadcast and Multicast Service
	MBMS
	TSG
	Fri 11/05/01
	Fri 12/12/03
	20%
	No
	No
	
	Title renamed at SA#13
	

	2
	2545
	S1
	
	No
	Stage 1
	
	
	Fri 11/05/01
	Mon 01/04/02
	99%
	No
	No
	22.146, 22.101
	This may or may not be a separate stage 1. In the meantime, CRs are proposed for 22.101
	

	2
	32002
	S2
	
	No
	Stage 2
	
	TSG
	Mon 24/09/01
	Fri 19/09/03
	71%
	No
	No
	
	
	

	3
	32702
	S2
	
	No
	TR on Architectural Study
	
	
	Mon 24/09/01
	Fri 23/08/02
	100%
	No
	No
	
	
	

	3
	32703
	S2
	
	No
	Stage 2 Specification Work
	
	
	Mon 19/08/02
	Fri 19/09/03
	47%
	No
	No
	
	
	

	2
	2481
	R2
	
	No
	Introduction of MBMS in RAN
	MBMS-RAN
	TSG
	Tue 01/01/02
	Fri 19/09/03
	13%
	No
	No
	
	
	Dimitris Koulakiotis, Nokia

	2
	11030
	N1
	
	No
	Support of the MBMS in CN protocols
	
	TSG
	Tue 18/06/02
	Fri 12/12/03
	10%
	No
	No
	
	
	

	2
	33008
	S3
	
	No
	Security Aspects of Multimedia Broadcast/Multicast Service (MBMS)
	MBMS
	TSG
	Mon 01/07/02
	Fri 28/02/03
	20%
	No
	No
	
	WID approved SA#17
	Escott, Adrian, Hutchison 3G UK

	2
	50085
	GP
	Rel-6
	No
	Support of MBMS in GERAN
	MBMS-GERAN
	TSG
	Fri 30/08/02
	Fri 21/11/03
	7%
	No
	No
	
	
	

	3
	50086
	GP
	
	No
	Impact on the logical and physical channels
	
	
	Fri 30/08/02
	Fri 21/11/03
	10%
	No
	No
	
	
	

	3
	51085
	G1
	
	No
	Simultaneous support of MBMS services
	
	
	Fri 30/08/02
	Fri 27/06/03
	0%
	No
	No
	
	
	

	3
	51086
	G1
	
	No
	Simultaneous support of MBMS and non-MBMS services
	
	
	Fri 30/08/02
	Fri 27/06/03
	0%
	No
	No
	
	
	

	3
	52085
	G2
	
	No
	Re-synchronisation at cell change
	
	
	Fri 30/08/02
	Fri 27/06/03
	0%
	No
	No
	
	
	

	3
	50087
	GP
	
	No
	Decision making process between point-to-point or pont-to-multipoint configurations
	
	
	Fri 30/08/02
	Fri 21/11/03
	10%
	No
	No
	
	
	

	3
	50088
	GP
	
	No
	MBMS channel allocations procedures to multiple MSs
	
	
	Fri 30/08/02
	Fri 21/11/03
	10%
	No
	No
	
	
	

	3
	50089
	GP
	
	No
	Changes to the Gb interface
	
	
	Fri 30/08/02
	Fri 21/11/03
	10%
	No
	No
	
	
	

	3
	50090
	GP
	
	No
	GERAN specific changes to the Iu-ps interface
	
	
	Fri 30/08/02
	Fri 21/11/03
	10%
	No
	No
	
	
	

	3
	50091
	GP
	
	No
	Interaction between MBMS and Iu-flex
	
	
	Fri 30/08/02
	Fri 21/11/03
	10%
	No
	No
	
	
	

	3
	50092
	GP
	
	No
	Security aspects
	
	
	Fri 30/08/02
	Fri 21/11/03
	10%
	No
	No
	
	
	

	3
	55091
	G5
	
	No
	MS conformance tests
	
	
	Fri 30/08/02
	Fri 27/06/03
	0%
	No
	No
	
	
	

	1
	31006
	S1
	Rel-6
	No
	Speech Recognition and Speech Enabled Services
	SRSES
	TSG
	Mon 03/01/00
	Fri 26/09/03
	23%
	No
	No
	
	
	

	2
	32043
	S2
	
	No
	Why Stage 1 work on DSR, Stage 2 does not work and SA4 runs a codec competition?
	
	
	Mon 03/01/00
	Mon 03/01/00
	0%
	No
	No
	
	
	

	2
	31007
	S1
	
	Yes
	Speech Enabled Services Based on Distributed Speech Recognition (DSR)
	DSR
	TSG
	Mon 08/10/01
	Fri 15/03/02
	85%
	No
	No
	22.941, 23.207, 22.243
	
	 D Williams, QUALCOMM, Inc.

	2
	32999
	S2
	
	No
	Stage 2
	
	
	Mon 24/02/03
	Tue 23/09/03
	0%
	No
	No
	
	
	

	2
	11021
	N1
	
	No
	SES codec negotiation at SDP
	
	
	Mon 23/09/02
	Wed 04/06/03
	0%
	No
	No
	
	renamed according to Hannu's indication
	

	2
	34700
	S4
	
	No
	Codec Work to Support Speech Recognition Framework for Automated Voice Services
	SRSES-Codec
	WG
	Tue 15/10/02
	Fri 26/09/03
	25%
	No
	No
	22.243
	
	David Pearce, Motorola

	1
	31008
	S1
	Rel-6
	No
	Generic User Profile
	GUP
	TSG
	Mon 08/10/01
	Fri 12/12/03
	38%
	No
	No
	
	
	

	2
	31009
	S1
	
	No
	Stage 1 - Requirements
	
	
	Mon 08/10/01
	Fri 30/05/03
	88%
	No
	No
	22.240, 22.228
	
	Paul Amery (Orange)

	2
	42002
	T2
	
	No
	Stage 2 - Data Description Method
	
	WG
	Mon 08/10/01
	Wed 10/12/03
	20%
	No
	No
	23.241
	
	Kurt Bischinger (T-Mobile AUSTRIA)

	2
	32008
	S2
	
	No
	Stage 2 - Architecture
	
	
	Mon 28/01/02
	Fri 06/06/03
	77%
	No
	No
	23.240
	
	Nacho Uzquiano (Telefonica)

	2
	42003
	T2
	
	No
	Stage 3 - Common objects
	
	WG
	Mon 08/10/01
	Wed 10/12/03
	10%
	No
	No
	24.241
	
	

	2
	14008
	N4
	
	No
	Stage 3 - Network
	
	
	Mon 19/05/03
	Fri 12/12/03
	15%
	No
	No
	29.240
	17 May no activity in CN4...
	

	2
	33009
	S3
	
	No
	Security Aspects
	
	WG
	Tue 16/07/02
	Thu 18/09/03
	15%
	No
	No
	33.102, 33.203, 33.210
	WID approved SA#17. SA WG3 progress slow, depends on progress in other groups.
	Owen, Bradley

	1
	31010
	S1
	Rel-6
	No
	Digital Rights Management
	DRM
	TSG
	Mon 08/10/01
	Fri 21/03/03
	47%
	No
	No
	
	Foreseen start and completion dates introduced by MCC (no indication at all on the WID)
	

	2
	31011
	S1
	
	No
	Requirements
	
	
	Mon 08/10/01
	Thu 13/06/02
	95%
	No
	No
	
	
	Nicholas Wood, Openwave Systems

	2
	31037
	S1
	
	No
	Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)
	
	
	Mon 19/08/02
	Fri 21/03/03
	0%
	No
	No
	
	
	

	2
	33001
	S3
	
	No
	Security
	
	
	Mon 17/06/02
	Mon 03/03/03
	40%
	No
	No
	
	SA3 acknowledge role in WI at SA3#20. Active contribution S3#24, S3#25. S3 WID approved SA#17
	

	1
	31012
	S1
	Rel-6
	No
	WLAN-UMTS Interworking
	WLAN
	TSG
	Mon 03/01/00
	Fri 12/12/03
	65%
	No
	No
	
	
	Fredric Paint, Telenor

	2
	31020
	S1
	
	No
	Technical Report
	WLAN-TR
	
	Mon 03/01/00
	Fri 13/06/03
	95%
	No
	No
	22.934, 22.101, 22.105
	
	Fredric Paint, Telenor

	2
	31035
	S1
	
	No
	CRs to implement WLAN
	WLAN-CR
	
	Mon 03/01/00
	Fri 13/06/03
	55%
	No
	No
	22.934, 22.101, 22.105, 22.115
	
	Fredric Paint, Telenor

	2
	32018
	S2
	
	No
	Architecture Definition
	
	TSG
	Mon 25/03/02
	Fri 20/06/03
	72%
	No
	No
	
	
	

	2
	32704
	S3
	
	No
	Security
	
	TSG
	Mon 30/09/02
	Fri 21/03/03
	30%
	No
	No
	21.133, 33.106, 33.107, 33.108, 33.200, 33.203, 33.210
	Active contribution S3#24, S3#25. WID approved SA#17
	Lopez-Soria, Luis, Ericsson

	2
	14013
	N4
	
	No
	Stage 3 - CN4 aspects
	WLAN-IW
	TSG
	Fri 23/05/03
	Fri 12/12/03
	15%
	No
	No
	29.234, 29.061
	WID approved at CN#19...
	 Rodriguez ,Raquel, Nokia

	2
	11042
	N1
	
	No
	Stage 3 - CN1 aspects
	
	WG
	Fri 23/05/03
	Fri 12/12/03
	2%
	No
	No
	
	
	

	1
	31015
	S1
	Rel-6
	No
	Priority Service
	PRIOR
	TSG
	Thu 30/05/02
	Fri 26/09/03
	49%
	No
	No
	
	
	

	2
	31016
	S1
	
	No
	Feasibility Study
	PRIOR-FS
	
	Fri 14/06/02
	Fri 14/06/02
	98%
	No
	No
	22.950
	
	Biplab K. Pramanik, Telcordia Technologies

	2
	31017
	S1
	
	No
	Stage 1 - Requirements
	PRIOR-SR
	
	Thu 30/05/02
	Mon 17/03/03
	80%
	No
	No
	
	
	James J. Garrahan, Telcordia Technologies

	2
	31041
	S1
	
	No
	Priority Multimedia Service
	
	
	Fri 28/03/03
	Fri 26/09/03
	0%
	No
	No
	
	
	

	1
	31018
	S1
	Rel-6
	No
	Network Sharing 
	NTShar
	TSG
	Mon 20/01/03
	Fri 19/12/03
	37%
	No
	No
	
	
	

	2
	31019
	S1
	
	No
	Technical Report
	NTShar-TR
	
	Mon 20/01/03
	Fri 19/12/03
	48%
	No
	No
	22.951
	
	

	2
	31038
	S1
	
	No
	Stage 1 - CRs to implement Network Sharing
	NTShar-CR
	
	Mon 20/01/03
	Fri 19/12/03
	70%
	No
	No
	22.011, 22.101, 22.115, 22.129
	
	

	2
	32044
	S2
	
	No
	Stage 2
	
	
	Thu 27/02/03
	Thu 18/09/03
	0%
	No
	No
	
	
	

	2
	11043
	N1
	
	No
	Stage 3
	
	WG
	Fri 23/05/03
	Fri 12/12/03
	0%
	No
	No
	
	
	

	1
	32016
	S2
	NA
	Yes
	QoS Improvements
	QoS1
	TSG
	Mon 15/07/02
	Fri 20/06/03
	63%
	No
	No
	
	
	

	2
	32017
	S2
	Rel-6
	No
	FS on Dynamic Policy control enhancements for end-to-end QoS
	QoS1
	TSG
	Mon 15/07/02
	Fri 20/06/03
	63%
	No
	No
	
	
	

	1
	33002
	S3
	Rel-6
	No
	Support for subscriber certificates
	SEC1-SC
	TSG
	Mon 25/02/02
	Thu 14/11/02
	49%
	No
	No
	33.102
	Approved at SA#14. This may require BBs from CN1, CN4, SA5 and T3
	Valtteri Niemi, Nokia

	2
	32705
	S3
	
	No
	Stage 1
	
	
	Mon 25/02/02
	Thu 12/09/02
	40%
	No
	No
	
	Contribution received S3#24, S3#25
	

	2
	32706
	S2
	
	No
	Architecture review
	
	
	Mon 14/10/02
	Thu 14/11/02
	100%
	No
	No
	
	
	

	1
	15010
	S1
	Rel-6
	No
	Rel-6 OSA enhancements
	OSA3
	TSG
	Tue 11/07/00
	Fri 19/12/03
	34%
	No
	No
	22.127, 29.198, 29.998
	TSG approval target 9/03->12/03. New Rapp. NP-030036 Rev WID replaces SP-020573.
	Chelo ABARCA (Alcatel)

	2
	31040
	S1
	
	No
	Scope of the Open Service Access Release 6
	
	TSG
	Fri 28/03/03
	Fri 27/06/03
	0%
	No
	No
	
	
	

	2
	15011
	S1
	
	No
	Support of a Generic Network Interface Function (Stage 1)
	
	TSG
	Wed 27/02/02
	Mon 06/01/03
	100%
	No
	No
	22.127
	
	

	2
	15023
	N5
	
	No
	Support of a Generic Network Interface Function (Stage 3)
	
	TSG
	Thu 14/02/02
	Fri 19/12/03
	15%
	No
	No
	29.198, 29.998
	
	

	2
	15016
	S1
	
	No
	User Data Management / User data security management (Stage 1)
	
	TSG
	Wed 27/02/02
	Mon 06/01/03
	100%
	No
	No
	22.127
	
	

	2
	15022
	N5
	
	No
	User Data Management / User data security management (Stage 3)
	
	TSG
	Thu 14/03/02
	Fri 19/12/03
	15%
	No
	No
	29.198, 29.998
	
	

	2
	2540
	S1
	
	No
	Access to User Profile
	OSA1-UP
	TSG
	Fri 01/06/01
	Thu 20/12/01
	90%
	No
	No
	
	
	

	2
	15024
	N5
	
	No
	Retrieval of Visited Network capabilities
	
	TSG
	Thu 31/10/02
	Fri 19/12/03
	15%
	No
	No
	29.198, 29.998
	
	

	2
	15025
	N5
	
	No
	Access to IP Session information
	
	TSG
	Thu 31/10/02
	Fri 19/12/03
	15%
	No
	No
	29.198, 29.998
	
	

	2
	15026
	N5
	
	No
	Multi Media Messaging function
	
	TSG
	Thu 31/10/02
	Fri 19/12/03
	15%
	No
	No
	29.198, 29.998
	
	

	2
	15027
	N5
	
	No
	Enhanced user privacy in LCS
	
	TSG
	Thu 31/10/02
	Fri 19/12/03
	15%
	No
	No
	29.198, 29.998
	
	

	2
	15028
	N5
	
	No
	Policy management extensions
	
	TSG
	Thu 31/10/02
	Fri 19/12/03
	15%
	No
	No
	29.198, 29.998
	
	

	2
	15029
	N5
	
	No
	Presence and Availability Management (from the PRESNC WI)
	
	TSG
	Thu 31/10/02
	Fri 19/12/03
	15%
	No
	No
	29.198, 29.998
	
	

	2
	15030
	N5
	
	No
	Information Services
	
	TSG
	Thu 31/10/02
	Fri 19/12/03
	15%
	No
	No
	29.198, 29.998
	
	

	2
	15031
	N5
	
	No
	Information Transfer
	
	TSG
	Thu 31/10/02
	Fri 19/12/03
	15%
	No
	No
	29.198, 29.998
	
	

	2
	15032
	N5
	
	No
	OSA interfaces at different levels of abstractions (Parlay X, Web services)
	
	TSG
	Fri 14/03/03
	Fri 19/12/03
	0%
	No
	No
	29.198, 29.998
	Added New WT 
	

	2
	15033
	N5
	
	No
	Introduction of migration support mechanism
	
	TSG
	Fri 14/03/03
	Fri 19/12/03
	0%
	No
	No
	29.198, 29.998
	Added New WT 
	

	2
	15034
	N5
	
	No
	User Profile
	
	TSG
	Fri 14/03/03
	Fri 19/12/03
	0%
	No
	No
	29.198, 29.998
	Added New WT 
	

	2
	15035
	N5
	
	No
	Network functions for end-user/application interaction support
	
	TSG
	Fri 14/03/03
	Fri 19/12/03
	0%
	No
	No
	29.198, 29.998
	Added New WT 
	

	2
	15036
	N5
	
	No
	Framework Function for Federation
	
	TSG
	Fri 14/03/03
	Fri 19/12/03
	0%
	No
	No
	29.198, 29.998
	Added New WT 
	

	2
	15037
	N5
	
	No
	Enhancements to IP Session Function in OSA for the control and monitor of IP Flows
	
	WG
	Fri 14/03/03
	Fri 19/12/03
	0%
	No
	No
	29.198, 29.998
	Added New WT. Ongoing S1 & S2 debate on Architecture support. 
	

	2
	15017
	S3
	
	No
	Security 
	
	TSG
	Thu 14/03/02
	Fri 20/12/02
	100%
	No
	No
	
	Contribution at S3#25
	

	2
	1433
	S2
	
	No
	Retrieval of Terminal capabilities
	OSA1-TC
	TSG
	Tue 11/07/00
	Fri 13/12/02
	100%
	No
	No
	
	
	

	3
	1434
	S1
	
	No
	Stage 1
	
	TSG
	Tue 11/07/00
	Wed 10/01/01
	100%
	No
	No
	22.127
	
	Jörg Swetina, SIEMENS AG

	3
	1436
	N5
	
	No
	Stages 2 and 3
	
	TSG
	Fri 21/09/01
	Fri 13/12/02
	100%
	No
	No
	29.198, 29.998
	
	Ard-Jan MOERDIJK (Ericsson)

	3
	2122
	T2
	
	No
	Provisionning of the terminal capabilities
	
	TSG
	Mon 02/04/01
	Fri 13/12/02
	100%
	No
	No
	23.057
	According to T2 SWG1 M. Cataldo this is automatically supported by the MExE support of UAProf therefore 100% complete
	

	1
	32033
	S2
	Rel-6
	No
	Handling of early UEs
	LATE_UE
	TSG
	Mon 09/09/02
	Fri 27/06/03
	56%
	No
	No
	
	
	

	2
	32031
	S2
	
	No
	Feasibility Study
	
	WG
	Mon 07/10/02
	Fri 13/12/02
	100%
	No
	No
	
	
	

	2
	32032
	S2
	
	No
	Stage 2
	
	WG
	Mon 06/01/03
	Fri 27/06/03
	24%
	No
	No
	
	
	

	2
	22001
	R2
	Rel-6
	No
	FS for the Early Mobile Handling in UTRAN
	FSEarlyUE
	TSG
	Mon 09/09/02
	Fri 06/06/03
	65%
	No
	No
	
	
	Alan Law, Vodafone Ltd

	1
	50401
	GP
	Rel-6
	No
	Addition of frequency bands to GSM
	TAPS
	TSG
	Fri 28/06/02
	Fri 29/08/03
	8%
	No
	No
	
	
	Torben Themsen

	2
	50094
	G1
	Rel-6
	No
	Addition of frequency bands to GSM – Changes to core specs
	TAPS-Specs
	TSG
	Fri 15/11/02
	Fri 20/12/02
	100%
	No
	No
	
	Ready
	Torben Themsen

	3
	51102
	G1
	
	No
	Changes to core specs
	
	
	Fri 15/11/02
	Fri 20/12/02
	100%
	No
	No
	
	
	

	2
	54102
	G4
	
	No
	Addition of frequency bands to GSM – Changes for conformance tests
	TAPS-Conf
	
	Fri 28/06/02
	Fri 29/08/03
	0%
	No
	No
	
	Not started
	Torben Themsen

	3
	54103
	G4
	
	No
	51.010-1 Add testing
	
	
	Fri 28/06/02
	Fri 29/08/03
	0%
	No
	No
	
	
	

	1
	50130
	GP
	Rel-6
	No
	Seamless support of streaming services in A/Gb mode
	SSStrea
	TSG
	Mon 03/01/00
	Fri 19/12/03
	83%
	No
	No
	
	
	José Luis Carrizo Martínez, Vodafone

	2
	51131
	G1
	
	No
	Identification of requirements for streaming
	
	
	Fri 27/06/03
	Fri 27/06/03
	90%
	No
	No
	
	Started
	

	3
	51133
	G1
	
	No
	Requirements
	
	
	Fri 27/06/03
	Fri 27/06/03
	90%
	No
	No
	
	
	

	2
	51132
	G1
	
	No
	Performance study of cell change mechanisms
	
	
	Mon 03/01/00
	Fri 27/06/03
	90%
	No
	No
	
	Started
	

	3
	51134
	G1
	
	No
	Performance of NACC
	
	
	Mon 03/01/00
	Fri 27/06/03
	90%
	No
	No
	
	
	

	3
	51135
	G1
	
	No
	Performance of cell change in DTM for the PS domain
	
	
	Mon 03/01/00
	Fri 27/06/03
	90%
	No
	No
	
	
	

	3
	51136
	G1
	
	No
	Handover
	
	
	Mon 03/01/00
	Fri 27/06/03
	90%
	No
	No
	
	
	

	2
	52131
	G2
	
	No
	Reduction of service interruption times and packet loss during mobility procedures
	
	
	Fri 27/06/03
	Fri 27/06/03
	50%
	No
	No
	
	Started
	

	3
	52133
	G2
	
	No
	Optimisations of existing mechanisms/procedures
	
	
	Fri 27/06/03
	Fri 27/06/03
	50%
	No
	No
	
	
	

	3
	52134
	G2
	
	No
	Inter-system NACC
	
	
	Fri 27/06/03
	Fri 27/06/03
	50%
	No
	No
	
	
	

	3
	52135
	G2
	
	No
	PS Handover (within GERAN and between GERAN and UTRAN)
	
	
	Fri 27/06/03
	Fri 27/06/03
	50%
	No
	No
	
	
	

	3
	52136
	G2
	
	No
	Dependency to other features
	
	
	Fri 27/06/03
	Fri 27/06/03
	50%
	No
	No
	
	
	

	2
	54131
	G4,G5
	
	No
	MS conformance testing
	
	
	Fri 19/12/03
	Fri 19/12/03
	0%
	No
	No
	
	Not started
	

	3
	54132
	G4,G5
	
	No
	MS  conformance tests
	
	
	Fri 19/12/03
	Fri 19/12/03
	0%
	No
	No
	
	
	

	2
	33013
	S3
	
	No
	GERAN A/Gb mode security enhancements
	
	
	Thu 26/09/02
	Thu 25/09/03
	10%
	No
	No
	33.102
	Possible changes to 33.102 or new specification needed. 
	Peter Howard, Vodafone

	1
	34300
	S4
	Rel-6
	No
	Performance characterisation of default codecs for PS conversational multimedia application
	CODCAR
	TSG
	Fri 13/09/02
	Fri 26/09/03
	20%
	No
	No
	TR 26.9yz
	
	Pasi Ojala (Nokia)

	1
	31029
	S1
	Rel-6
	No
	Study of Feature Interactions Requirements
	FINTER
	TSG
	Fri 08/11/02
	Mon 03/03/03
	20%
	No
	No
	TR 21.xyz
	
	

	1
	31030
	S1
	Rel-6
	No
	Study on Privacy Capability
	PrivCap
	TSG
	Fri 08/11/02
	Mon 03/03/03
	15%
	No
	No
	TR 21.xyz
	
	Liz Daniel, Lucent

	1
	35010
	S5
	Rel-6
	No
	Rel-6 OAM&P 
	OAM
	TSG
	Wed 12/06/02
	Thu 18/03/04
	24%
	No
	No
	32-series
	TSG approval 09/03->03/04
	Michael TRUSS (Motorola)

	2
	35011
	S5
	
	No
	Rel6 Principles, high level Requirements and Architecture
	OAM-AR
	TSG
	Thu 12/09/02
	Thu 18/03/04
	20%
	No
	Yes
	32.101, 32.102
	
	Michael TRUSS (Motorola)

	2
	35012
	S5
	
	No
	Rel6 Performance Management
	OAM-PM
	TSG
	Thu 12/09/02
	Thu 18/03/04
	20%
	No
	No
	32.41x, 52.402
	
	Christian TOCHE (Nortel Networks)

	2
	35013
	S5
	
	No
	Rel6 User Equipment Management
	OAM-UEM
	TSG
	Thu 01/08/02
	Thu 18/03/04
	14%
	No
	No
	32.150, 27.150 (T2), 32.802
	
	John Mudge (Vodafone)

	3
	35020
	S5
	
	No
	"UEM requirements and architecture; Stages 1 and 2"
	
	TSG
	Thu 12/09/02
	Thu 18/03/04
	20%
	No
	No
	32.150 (SA5)
	
	John Mudge (Vodafone)

	3
	33014
	S3
	
	No
	Release 6 User Equipment Management: Security aspects
	OAM-UEM-SEC
	TSG
	Thu 01/08/02
	Thu 25/09/03
	5%
	No
	No
	
	created  15/01/03
	Peter Howard (Vodafone)

	2
	35014
	S5
	
	No
	Rel6 Network Infrastructure Management 
	OAM-NIM
	TSG
	Thu 12/09/02
	Thu 18/03/04
	15%
	No
	No
	32.6xy, 32.3xy
	
	Thomas TOVINGER (Ericsson)

	2
	35015
	S5
	
	No
	Rel6 Trace Management
	OEM-Trace
	TSG
	Wed 12/06/02
	Thu 18/03/04
	55%
	No
	No
	32.42x, 52.008
	
	Christian TOCHE (Nortel Networks)

	1
	35016
	S5
	Rel-6
	No
	Charging Management
	CH
	TSG
	Thu 21/11/02
	Thu 18/03/04
	10%
	No
	No
	32.2xy
	TSG approval 09/03->03/04. Changed WID
	Karl-Heinz NENNER (T-Mobile)

	2
	35017
	S5
	
	No
	Charging Management for Bearer level
	CH-BC
	TSG
	Fri 22/11/02
	Thu 18/03/04
	5%
	No
	No
	
	Changed WID
	Benni ALEXANDER (Nokia)

	2
	35018
	S5
	
	No
	Charging Management for the IMS
	CH-IC
	TSG
	Fri 22/11/02
	Thu 18/03/04
	5%
	No
	No
	
	Changed WID
	Ariel SHARON (Lucent)

	2
	35019
	S5
	
	No
	Charging Management for the Service domain
	CH-SC
	TSG
	Fri 22/11/02
	Thu 18/03/04
	5%
	No
	No
	
	Changed WID
	Gerald GÖRMER (Siemens)

	2
	32030
	S2
	
	No
	Overall architectural aspects of IP flow based bearer level charging
	
	
	Thu 21/11/02
	Fri 20/06/03
	44%
	No
	No
	
	
	

	1
	1800
	T3
	NA
	Yes
	Rel-6 UICC/USIM enhancements and interworking
	USAT1
	TSG
	Mon 25/09/00
	Wed 17/09/03
	58%
	No
	No
	
	
	

	2
	1802
	T3
	NA
	Yes
	UICC API
	USAT1-API
	
	Wed 20/03/02
	Wed 17/09/03
	25%
	No
	No
	
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	

	3
	43001
	T3
	
	No
	Java API Test specification
	
	
	Wed 20/03/02
	Fri 20/09/02
	90%
	No
	No
	
	
	Mario Pérez (Microelectrónica Española)

	3
	43003
	T3
	Rel-5
	No
	Java API Test specification (TS 43.019 Rel-5)
	
	
	Thu 30/05/02
	Wed 17/09/03
	0%
	No
	No
	
	
	Mario Pérez (Microelectrónica Española)

	2
	43004
	T3
	NA
	No
	Rel-6 USIM toolkit enhancements
	
	
	Mon 25/09/00
	Fri 27/09/02
	80%
	No
	No
	
	
	

	3
	502031
	T3
	Rel-6
	No
	C SIM API
	USAT1-API-MULTOS
	TSG
	Mon 25/09/00
	Fri 27/09/02
	80%
	Yes
	Yes
	
	
	

	4
	502032
	T3
	
	No
	Specification
	
	TSG
	Mon 25/09/00
	Fri 27/09/02
	100%
	Yes
	Yes
	
	30/12/2000: completion amount updated
	Neil Livingston – Aspects Software

	4
	502033
	T3
	
	No
	Test specification
	
	TSG
	Mon 01/01/01
	Fri 28/09/01
	25%
	Yes
	Yes
	
	
	Neil Livingston – Aspects Software

	1
	34022
	S4
	Rel-6
	No
	Packet Switched Streaming Services Rel-6
	PSSrel6
	TSG
	Mon 18/11/02
	Fri 19/12/03
	31%
	No
	No
	 
	
	Olle Franceschi (Ericsson)

	2
	31039
	S1
	
	No
	Stage 1
	
	TSG
	Mon 18/11/02
	Mon 17/03/03
	80%
	No
	No
	22.233
	2nd resp SA4
	

	2
	32052
	S2
	
	No
	Stage 2
	
	
	Mon 10/03/03
	Mon 07/07/03
	0%
	No
	No
	
	Streaming (non-transparent aspects). Stage 2 to be done by SA2 (if needed)
	

	2
	34024
	S4
	
	No
	Stage 3
	PSSrel6
	WG
	Fri 13/12/02
	Fri 19/12/03
	25%
	No
	No
	26.233, 26.234, 26.244, 26.245, 26.246
	
	Olle Franceschi (Ericsson)

	1
	33017
	S3
	Rel-6
	No
	"Network Domain Security; Authentication Framework (NDS/AF)"
	SEC1-NDS-AF
	TSG
	Fri 15/02/02
	Fri 19/12/03
	10%
	No
	No
	
	WID approved SA#19. Work started after FS approved SA#18
	Tommi Viitanen, Nokia

	1
	34023
	S4
	Rel-6
	No
	AMR-WB extension for high audio quality
	AMRWB+
	WG
	Fri 13/12/02
	Fri 26/09/03
	20%
	No
	No
	
	
	Janne Vainio (Nokia)

	1
	51101
	"GP;G1"
	Rel-6
	No
	Single Antenna Receiver Interference Cancellation (SAIC)
	SAIC
	TSG
	Fri 15/11/02
	Fri 21/11/03
	25%
	No
	No
	
	Ongoing
	Marc Grant, Cingular Wireless

	1
	50500
	GP
	Rel-6
	No
	Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	TSG
	Fri 07/02/03
	Fri 23/04/04
	2%
	No
	No
	
	
	David Bladsjö, Ericsson

	2
	50501
	GP
	
	No
	Creation of a TR
	SCSAGB-TR
	TSG
	Fri 07/02/03
	Fri 21/11/03
	5%
	No
	No
	
	Started
	David Bladsjö, Ericsson

	2
	50502
	GP
	
	No
	Stage 2
	SCSAGB-Stage2
	TSG
	Fri 21/11/03
	Fri 23/04/04
	0%
	No
	No
	
	Not Started
	David Bladsjö, Ericsson

	2
	50503
	GP
	
	No
	Radio Channel Support
	SCSAGB-RCS
	TSG
	Fri 06/02/04
	Fri 23/04/04
	0%
	No
	No
	
	Not Started
	David Bladsjö, Ericsson

	2
	50504
	"GP;G2"
	
	No
	Definition of radio resource management functionality
	SCSAGB-RRM
	TSG
	Fri 06/02/04
	Fri 23/04/04
	0%
	No
	No
	
	Not Started
	David Bladsjö, Ericsson

	2
	50505
	GP
	
	No
	PS Handover
	SCSAGB-PSH
	TSG
	Fri 06/02/04
	Fri 23/04/04
	0%
	No
	No
	
	Not Started
	David Bladsjö, Ericsson

	2
	50506
	"GP;G2"
	
	No
	Modifications to FLO
	SCSAGB-FLO
	TSG
	Fri 06/02/04
	Fri 23/04/04
	0%
	No
	No
	
	Not Started
	David Bladsjö, Ericsson

	1
	12006
	S1
	Rel-6
	No
	Enhancement of dialled service for CAMEL
	EDCAMEL
	TSG
	Fri 28/03/03
	Fri 19/09/03
	30%
	No
	No
	
	
	Craig Bishop, Samsung Electronics Research Institute

	2
	12007
	N2
	Rel-6
	No
	Stages 2 and 3
	
	
	Fri 28/03/03
	Fri 19/09/03
	30%
	No
	No
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