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	1
	2044
	VERSION 2004 January 16th
	
	1
	Rel
	
	03 January 2000
	03 January 2000
	0%
	
	
	
	
	11 October 2001
	

	10
	1476
	FDD Base station classification
	RInImp-BSClass-FDD
	3
	Rel-6
	R4
	14 August 2000
	04 December 2002
	100%
	RAN_Work_Items_History
	
	A. Toskala, Nokia
	
	25 April 2003
	

	100
	32041
	Stage 2 for add SIP cap (e.g. forking)
	
	3
	Rel-6
	S2
	11 November 2002
	31 December 2003
	51%
	
	
	
	
	07 December 2003
	

	101
	32042
	Stage 3 for Additional SIP Capabilities
	
	3
	
	N1
	13 December 2002
	04 June 2004
	40%
	NP-030421
	
	Keith Drage, Lucent
	drage@lucent.com
	10 October 2003
	

	102
	11041
	Review additional SIP Capabilities against IMS
	
	2
	
	N1
	13 December 2002
	12 March 2004
	20%
	NP-030421
	
	Keith Drage, Lucent
	drage@lucent.com
	10 October 2003
	

	103
	2048
	Interworking between IMS and IP networks
	IMS-CCR-IWIP
	2
	Rel-6
	N3
	28 August 2000
	12 December 2003
	48%
	NP-020091
	
	Nigel Holland, BT
	nigel.holland@bt.com
	13 January 2003
	[DAB 14.02.02] - end date pushed back to March 2003

	104
	13004
	Interworking for 3GPP_SIP and IETF_SIP
	
	3
	Rel-6
	N3
	28 August 2000
	13 June 2003
	100%
	
	
	Thomas Belling, Siemens
	
	15 September 2003
	[DAB - 20.08.03] - CN Part of TR Complete @ CN#20

	105
	13005
	Interworking for IPv6 to IPv4
	
	3
	Rel-6
	N3
	28 August 2000
	12 December 2003
	20%
	
	
	 
	
	07 December 2003
	 

	106
	13011
	Mm interface (CSCF to external IP multimedia network) -- NOT CN3
	
	2
	Rel-6
	N1
	14 March 2001
	04 June 2004
	24%
	
	
	
	
	04 July 2003
	[DAB - 23.05.03] - IS NOT THE RESPO OF CN3

	107
	11017
	CN1 part 
	
	3
	Rel-6
	N1
	14 March 2001
	04 June 2004
	40%
	
	
	
	
	10 October 2003
	

	108
	2047
	Interworking between IMS and CS networks
	IMS-CCR-IWCS
	2
	Rel-6
	N3
	28 August 2000
	18 March 2004
	78%
	NP-030292
	
	Brendan Mc Williams, Vodafone
	brendan.mcwilliams@vf.vodafone.co.uk 
	07 December 2003
	[DAB - 23.05.03] - Remove ITU dependancies

	109
	14001
	Mn interface (IM-MGW to MGCF) enhancements (CN3 Part)
	IMS-CCR-Mn
	2
	Rel-6
	N4
	07 August 2001
	18 June 2004
	45%
	
	
	
	
	15 January 2004
	[CN4] 17th May 2002, CN4; Will be handled in Rel-6...

	11
	24007
	UMTS-850
	RInImp-UMTS850
	2
	Rel-6
	R4
	06 December 2002
	12 December 2003
	100%
	RAN_Work_Items_History
	MCC_RAN
	Don Zelmer, Cingular
	don.zelmer@cingular.com
	14 January 2004
	

	110
	14012
	Mp (MRFC - MRFP) interface (CN3 Part)
	IMS-CCR-Mp
	2
	Rel-6
	N4
	09 July 2003
	18 June 2004
	0%
	
	
	
	
	15 January 2004
	27/11/2002 KK: WID approved at CN#18 (NP-020601)...

	111
	31036
	Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”
	
	2
	Rel-6
	S1
	15 November 2002
	12 December 2002
	100%
	
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	04 July 2003
	

	112
	33012
	Lawful Interception in the 3GPP Rel-6  architecture
	SEC1-LI
	2
	Rel-6
	S3
	09 December 2002
	18 December 2003
	10%
	SP-030106
	
	Berthold Wilhelm
	Berthold.Wilhelm@REGTP.DE
	27 March 2003
	

	113
	31042
	IMS Subscription and access scenarios
	
	2
	Rel-6
	S1
	16 December 2002
	13 June 2003
	100%
	
	
	
	
	07 December 2003
	

	114
	32063
	3GPP Enablers for services like Push to Talk over Cellular (PoC)
	
	1
	Rel-6
	S2
	08 September 2003
	25 June 2004
	29%
	SP-030384
	
	Shabnam Sultana, Ericsson
	
	07 December 2003
	

	115
	32062
	Interworking aspects and migration scenarios for IPv4 based IMS Implementations (Study)
	
	1
	Rel-6
	S2
	08 September 2003
	25 June 2004
	29%
	SP-030385
	
	Alexander Milinski, Siemens
	
	07 December 2003
	

	116
	11032
	Interoperability and Commonality between IMS using different "IP-connectivity Networks"
	IMSCOOP
	1
	Rel-6
	S2
	16 September 2002
	12 December 2003
	70%
	
	Sang-Ui
	
	
	04 July 2003
	

	117
	32028
	Stage 2 for Interoperability (no contributions assumed that no more will be done in 3GPP hence work may need to be done in pp2)
	
	2
	Rel-6
	S2
	16 September 2002
	30 September 2003
	92%
	SP-020543
	
	Balazs Beternyi, Nokia
	
	07 December 2003
	

	118
	32061
	Stage 2 for commonality
	
	2
	Rel-6
	S2
	16 September 2002
	19 September 2003
	100%
	SP-020543
	
	Balazs Beternyi, Nokia
	
	15 September 2003
	

	119
	11033
	Stage 3
	
	2
	Rel-6
	N1
	14 October 2002
	12 December 2003
	95%
	NP-020572
	
	Keith Drage, Lucent
	drage@lucent.com
	10 October 2003
	

	12
	24009
	DS-CDMA introduction in the 800 MHz band
	RInImp-UMTS800
	2
	Rel-6
	R4
	14 March 2003
	12 December 2003
	100%
	RAN_Work_Items_History
	MCC_RAN
	Takehiro Nakamura, NTT DoCoMo
	takehiro@wsp.yrp.nttdocomo.co.jp
	14 January 2004
	

	120
	1365
	Support of Push Services
	PUSH
	1
	Rel-6
	S1
	03 January 2001
	27 February 2004
	52%
	SP-000669
	Sang-Ui
	Yoshinori Kitada, NTT Comware
	
	28 February 2002
	AS: Changed from FS to actual support of Push

	121
	31004
	Stage 1
	
	2
	Rel-6
	S1
	03 January 2001
	14 June 2002
	100%
	
	
	
	
	04 July 2003
	

	122
	32000
	MOVE TO REL5- TR on feasibility study
	
	2
	Rel-6
	S2
	03 January 2001
	07 September 2001
	100%
	
	
	
	
	07 December 2003
	Stage 2 on hold, waiting for requirements.

	123
	32701
	TR 23.976 on Push Architecture
	
	2
	Rel-6
	S2
	11 November 2002
	27 February 2004
	81%
	SP-030126
	
	Nick Alfano, RIM
	
	07 December 2003
	

	124
	42009
	Multimedia Messaging (MMS) enhancements
	MMS6
	1
	Rel-6
	T2
	15 August 2002
	04 June 2004
	43%
	TP-030175
	Friedhelm
	Josef Laumen, Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	07 December 2003
	

	125
	42010
	Definition of service requirements
	MMS6-SR
	2
	Rel-6
	S1
	15 November 2002
	19 December 2003
	100%
	
	
	
	
	04 July 2003
	

	126
	31031
	Definition of service requirements charging
	
	3
	Rel-6
	S1
	15 November 2002
	19 December 2003
	100%
	
	
	Josef Laumen, Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	07 December 2003
	

	127
	42011
	Technical realization
	
	2
	Rel-6
	T2
	15 August 2002
	10 March 2004
	45%
	
	Friedhelm
	Josef Laumen, Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	07 December 2003
	

	128
	42012
	OMA dependencies
	
	2
	Rel-6
	T2
	15 August 2002
	10 March 2004
	10%
	
	Friedhelm
	
	
	07 December 2003
	

	129
	42013
	MMS formats and codecs
	
	2
	Rel-6
	S4
	15 August 2002
	19 March 2004
	30%
	
	Paolo
	
	
	14 January 2004
	

	13
	24010
	UMTS 1.7/2.1 GHz
	RInImp-UMTS1721
	2
	Rel-6
	R4
	14 March 2003
	12 March 2004
	90%
	RAN_Work_Items
	MCC_RAN
	Jussi Numminen, Nokia
	jussi.numminen@NOKIA.COM
	14 January 2004
	

	130
	42014
	Handling of private addressing schemes in MMS
	
	2
	Rel-6
	T2
	10 December 2003
	04 June 2004
	0%
	TP-030299
	Friedhelm
	Matthias Röbke, T-Mobile
	Matthias.Roebke@t-mobile.de
	14 January 2004
	

	131
	42015
	FS Multiple MMS Relay/Server Architecture
	
	2
	Rel-6
	T2
	10 December 2003
	04 June 2004
	0%
	TP-030301
	Friedhelm
	Juan Gorospe, Telefónica Móviles
	gorospe_j@tsm.es
	14 January 2004
	

	132
	42005
	Rel-6 MExE enhancements
	MEXE6
	1
	Rel-6
	T2
	08 March 2002
	06 June 2003
	100%
	
	Friedhelm
	
	
	21 March 2002
	

	133
	42006
	MExE Rel-6 Improvements and Investigations 
	MEXE6-ENHANC
	2
	Rel-6
	T2
	08 March 2002
	12 March 2003
	100%
	TP-020017
	
	Lars Brenk (TTPCom)
	lsb_ttpcom@HOTMAIL.COM
	27 March 2003
	

	134
	42007
	MExE Run-Time Independent Framework Feasibility Study
	MEXE6-RTIF
	2
	Rel-6
	T2
	08 March 2002
	06 June 2003
	100%
	TP-020086
	
	Aaron Cohen (Intel)
	Aaron.Cohen@intel.com 
	13 January 2003
	

	135
	2062
	Subscription Management
	SM
	1
	Rel-6
	S5
	20 September 2002
	18 June 2004
	65%
	SP-020448
	Adrian
	 Istvan ABA (T-Mobile Austria)
	istvan.aba@t-mobile.at
	07 December 2003
	

	136
	2499
	Support of Presence Capability
	PRESNC
	1
	Rel-6
	S1
	19 March 2001
	19 March 2004
	76%
	SP-010064
	Michael
	Mark Cataldo, Motorola
	
	28 February 2002
	A Sultan merged "Presence Service Enhancements" (UID31028, PRES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target completion date

	137
	2501
	Stage 1
	
	2
	Rel-6
	S1
	19 March 2001
	18 July 2003
	100%
	
	
	
	
	07 December 2003
	

	138
	2502
	Stage 2
	
	2
	Rel-6
	S2
	12 September 2001
	20 September 2002
	100%
	SP-010517
	
	
	
	15 January 2003
	

	139
	2503
	Stage 3
	
	2
	Rel-6
	N1
	01 April 2002
	12 March 2004
	80%
	NP-030302
	
	Keith Drage, Lucent
	drage@lucent.com
	10 October 2003
	

	14
	24013
	Improved Receiver Performance Requirements for HSDPA
	RInImp-HSPerf
	2
	Rel-6
	R4
	15 December 2003
	14 September 2004
	0%
	RAN_Work_Items
	MCC_RAN
	Jussi Numminen, Nokia
	jussi.numminen@NOKIA.COM
	14 January 2004
	Approved at TSG RAN#22 as RP-030732

	140
	34025
	Media Codecs and Formats for IMS Messaging and Presence
	COFIMP
	2
	Rel-6
	S4
	12 June 2003
	19 March 2004
	10%
	SP-030212
	Paolo
	Harri Honko (Nokia)
	harri.honko@nokia.com
	14 January 2004
	Also for 31022 IMS Messaging

	141
	2504
	Security issues
	
	2
	Rel-6
	S3
	26 August 2002
	12 December 2002
	20%
	SP-020514
	
	
	
	08 November 2002
	LSs handled in SA3. WID approved SA#17 Contribution at S3#25 & following e-mail discussion.

	142
	2505
	USIM issues
	
	2
	Rel-6
	T3
	04 March 2002
	20 June 2002
	0%
	
	
	
	
	30 March 2001
	

	143
	50056
	Enhanced A/Gb feasibility study
	AGbEnFS
	1
	Rel-6
	GP
	30 August 2002
	08 November 2002
	78%
	GP-022565
	Paolo
	J-L Carrizo, Vodafone
	jose-luis.carrizo@vodafone.co.uk
	27 March 2003
	Closed

	144
	50057
	Feasibility study on A/Gb enhancements
	AGbEnFS-FS
	2
	Rel-6
	G2
	30 August 2002
	08 November 2002
	78%
	
	
	
	
	27 March 2003
	

	145
	50080
	Requirements for the support of conversational services
	
	3
	Rel-6
	GP
	30 August 2002
	08 November 2002
	100%
	
	
	
	
	13 February 2003
	

	146
	50084
	Identification of the different building blocks for the provision of conversational services on the existing A/Gb protocol stack
	
	3
	Rel-6
	GP
	30 August 2002
	08 November 2002
	100%
	
	
	
	
	13 February 2003
	

	147
	50093
	Outline of impact and feasibility of these building blocks and their different solutions
	
	3
	Rel-6
	GP
	30 August 2002
	08 November 2002
	100%
	
	
	
	
	13 February 2003
	

	148
	52081
	Identification of the different building blocks for the provision  of conversational services on the existing A/Gb protocol stack
	
	3
	Rel-6
	G2
	30 August 2002
	08 November 2002
	0%
	
	
	
	
	26 September 2002
	

	149
	52082
	Outline of impact and feasibility of these building blocks and their different solutions
	
	3
	Rel-6
	G2
	30 August 2002
	08 November 2002
	0%
	
	
	
	
	26 September 2002
	

	15
	24014
	Performance Requirements of Receive Diversity for HSDPA
	RInImp-HSPerf-RxDiv
	3
	Rel-6
	R4
	15 December 2003
	14 September 2004
	0%
	RAN_Work_Items
	MCC_RAN
	Takehiro Nakamura (NTT DoCoMo)
	takehiro@wsp.yrp.nttdocomo.co.jp
	14 January 2004
	Approved at TSG RAN#22 as RP-030731

	150
	50081
	Impact on 3GPP architecture and requirement to co-ordinatge with other TSGs (CN, SA)
	
	3
	Rel-6
	GP
	30 August 2002
	08 November 2002
	100%
	
	
	
	
	13 February 2003
	

	151
	50082
	Standardisation effort
	
	3
	Rel-6
	GP
	30 August 2002
	08 November 2002
	100%
	
	
	
	
	13 February 2003
	

	152
	50083
	Dependency to other features
	
	3
	Rel-6
	GP
	30 August 2002
	08 November 2002
	100%
	
	
	
	
	13 February 2003
	

	153
	50063
	Flexible Layer One for GERAN
	FLOGER
	1
	Rel-6
	GP
	03 January 2000
	25 June 2004
	65%
	GP-021018
	Paolo
	Benoist Sébire
	benoist.sebire@nokia.com
	16 September 2003
	Nokia, Ericsson, Siemens, Telia

	154
	50064
	Realisation of a Flexible Layer One
	FLOGER-Real
	2
	Rel-6
	GP
	03 January 2000
	06 February 2004
	78%
	GP-021019
	
	Benoist Sébire
	benoist.sebire@nokia.com
	14 January 2004
	Started

	155
	50065
	Technical Report
	
	3
	Rel-6
	GP
	19 April 2002
	06 February 2004
	90%
	
	
	
	
	01 December 2003
	

	156
	51002
	Architecture in 45.001 and 43.051
	
	3
	Rel-6
	G1
	19 April 2002
	06 February 2004
	90%
	
	
	
	
	01 December 2003
	

	157
	51003
	Multiplexing in 45.002
	
	3
	Rel-6
	G1
	19 April 2002
	06 February 2004
	90%
	
	
	
	
	01 December 2003
	

	158
	51004
	Channel Coding in 45.003
	
	3
	Rel-6
	G1
	19 April 2002
	06 February 2004
	90%
	
	
	
	
	01 December 2003
	

	159
	51005
	Performance Requirements in 45.005
	
	3
	Rel-6
	G1
	03 January 2000
	06 February 2004
	90%
	
	
	
	
	01 December 2003
	

	16
	3
	Feasibility Studies
	
	2
	Rel-6
	RP
	14 August 2000
	14 September 2004
	52%
	
	
	
	
	07 December 2003
	

	160
	51006
	Radio subsystem link control in 45.008
	
	3
	Rel-6
	G1
	19 April 2002
	06 February 2004
	90%
	
	
	
	
	01 December 2003
	

	161
	52071
	Requirements in 44.004
	
	3
	Rel-6
	G2
	19 April 2002
	06 February 2004
	90%
	
	
	
	
	01 December 2003
	

	162
	52072
	Signalling and protocol support for a Flexible Layer One
	FLOGER-SigPro
	2
	Rel-6
	G2
	19 April 2002
	06 February 2004
	62%
	GP-021020
	
	Benoist Sébire
	benoist.sebire@nokia.com
	14 January 2004
	Started

	163
	52073
	Modifications to RLC/MAC in 44.060 and 44.160
	
	3
	Rel-6
	G2
	19 April 2002
	06 February 2004
	80%
	
	
	
	
	14 January 2004
	

	164
	52074
	Modifications to RRC in 44.118 and 44.018
	
	3
	Rel-6
	G2
	19 April 2002
	06 February 2004
	80%
	
	
	
	
	14 January 2004
	

	165
	52075
	Security for a Flexible Layer One
	FLOGER-SecFLO
	2
	Rel-6
	S3; G2
	19 April 2002
	29 August 2003
	100%
	GP-021021
	
	Benoist Sébire
	benoist.sebire@nokia.com
	14 January 2004
	Started

	166
	52076
	Ciphering in 44.160,44.118, 44.060 and 44.018
	
	3
	Rel-6
	S3; G2
	19 April 2002
	29 August 2003
	100%
	
	
	
	
	16 September 2003
	

	167
	55077
	GERAN MS Conformance test for the Flexible Layer One
	FLOGER-Msconf
	2
	Rel-6
	G4,G5
	06 February 2004
	25 June 2004
	0%
	GP-021022
	
	Benoist Sébire
	benoist.sebire@nokia.com
	14 January 2004
	Not started

	168
	55078
	MS Test in 51.01050085
	
	3
	Rel-6
	G4,G5
	06 February 2004
	25 June 2004
	0%
	
	
	
	
	14 January 2004
	

	169
	55079
	GERAN BTS Conformance test for the Flexible Layer One
	FLOGER-BTSconf
	2
	Rel-6
	G3
	06 February 2004
	25 June 2004
	0%
	GP-021023
	
	Benoist Sébire
	benoist.sebire@nokia.com
	14 January 2004
	Not started

	17
	1506
	FS on Radio link performance enhancements
	RInImp-Rlperf
	3
	Rel-6
	R1
	14 August 2000
	19 March 2004
	50%
	RAN_Study_Items
	MCC_RAN
	Antti Toskala, Nokia Networks
	antti.toskala@nokia.com
	14 January 2004
	

	170
	53080
	BTS Test in 51.021
	
	3
	Rel-6
	G3
	06 February 2004
	25 June 2004
	0%
	
	
	
	
	14 January 2004
	

	171
	50041
	Uplink TDOA feasibility study
	TDOAF
	1
	Rel-6
	GP
	30 November 2001
	28 June 2002
	100%
	GP-012794
	Paolo
	Bob Gross, TruePosition, Inc.
	rlgross@trueposition.com
	24 April 2003
	

	172
	2544
	Multimedia Broadcast and Multicast Service
	MBMS
	1
	Rel-6
	S1
	11 May 2001
	25 June 2004
	30%
	
	Michael
	
	
	24 November 2001
	Title renamed at SA#13

	173
	2545
	Stage 1
	
	2
	Rel-6
	S1
	11 May 2001
	01 April 2002
	100%
	
	
	
	
	04 July 2003
	This may or may not be a separate stage 1. In the meantime, CRs are proposed for 22.101

	174
	32002
	Stage 2
	
	2
	Rel-6
	S2
	24 September 2001
	27 February 2004
	58%
	SP-010516
	
	
	
	30 May 2002
	

	175
	32702
	TR on Architectural Study
	
	3
	Rel-6
	S2
	24 September 2001
	23 August 2002
	100%
	
	
	
	
	15 January 2003
	

	176
	32703
	Stage 2 Specification Work. (User Service aspects may impact)
	
	3
	Rel-6
	S2
	19 August 2002
	27 February 2004
	84%
	
	
	
	
	07 December 2003
	

	177
	2481
	Introduction of MBMS in RAN
	MBMS-RAN
	2
	Rel-6
	R2
	01 January 2002
	14 June 2004
	60%
	RAN_Work_Items
	MCC_RAN
	Juho Pirskanen , Nokia
	juho.pirskanen@nokia.com
	14 January 2004
	

	178
	11030
	Support of the MBMS in CN protocols
	
	2
	Rel-6
	N1
	18 June 2002
	12 March 2004
	50%
	NP-030422
	
	
	
	10 October 2003
	

	179
	13015
	Gmb interface for MBMS (CN3 part)
	
	2
	Rel-6
	N3
	29 August 2003
	18 June 2004
	10%
	
	
	
	
	07 December 2003
	

	18
	24001
	FS on UTRA WideBand Distribution Systems
	RInImp-WDS
	3
	Rel-6
	R4
	12 March 2001
	19 March 2004
	60%
	RAN_Study_Items
	MCC_RAN
	Andrea Casini, Tekmar Sistemi
	carlo.matarasso@andrew.com
	14 January 2004
	

	180
	33008
	Security Aspects of Multimedia Broadcast/Multicast Service (MBMS)
	MBMS
	2
	Rel-6
	S3
	01 July 2002
	25 September 2003
	20%
	SP-020514
	
	Escott, Adrian, 3
	adrian.escott@three.co.uk
	15 October 2003
	WID approved SA#17

	181
	50085
	Support of MBMS in GERAN
	MBMS-GERAN
	2
	Rel-6
	GP
	30 August 2001
	25 June 2004
	19%
	GP-022566
	
	
	
	14 January 2004
	

	182
	50086
	Impact on the logical and physical channels
	
	3
	Rel-6
	GP
	30 August 2002
	25 June 2004
	25%
	
	
	
	
	14 January 2004
	

	183
	51085
	Simultaneous support of MBMS services
	
	3
	Rel-6
	G1
	30 August 2002
	27 June 2003
	0%
	
	
	
	
	26 September 2002
	

	184
	51086
	Simultaneous support of MBMS and non-MBMS services
	
	3
	Rel-6
	G1
	30 August 2002
	27 June 2003
	0%
	
	
	
	
	26 September 2002
	

	185
	52085
	Re-synchronisation at cell change
	
	3
	Rel-6
	G2
	30 August 2002
	27 June 2003
	0%
	
	
	
	
	26 September 2002
	

	186
	50098
	Simultaneous support of MBMS services
	
	3
	Rel-6
	GP
	30 August 2002
	25 June 2004
	25%
	
	
	
	
	14 January 2004
	

	187
	50099
	Simultaneous support of MBMS and non-MBMS services
	
	3
	Rel-6
	GP
	30 August 2001
	25 June 2004
	25%
	
	
	
	
	14 January 2004
	

	188
	50100
	Resynchronisation at cell change
	
	3
	Rel-6
	GP
	30 August 2001
	25 June 2004
	25%
	
	
	
	
	14 January 2004
	

	189
	50087
	Decision making process between point-to-point or pont-to-multipoint configurations
	
	3
	Rel-6
	GP
	30 August 2002
	25 June 2004
	25%
	
	
	
	
	14 January 2004
	

	19
	21000
	FS on Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDD
	RInImp-IfIsMLCR
	3
	Rel-6
	R1
	14 December 2001
	19 September 2003
	100%
	RAN_Study_Items_History
	
	Li Xiao Qiang, SAMSUNG
	xqli@samsung.co.kr
	10 October 2003
	

	190
	50088
	MBMS channel allocations procedures to multiple MSs
	
	3
	Rel-6
	GP
	30 August 2002
	25 June 2004
	25%
	
	
	
	
	14 January 2004
	

	191
	50089
	Changes to the Gb interface
	
	3
	Rel-6
	GP
	30 August 2002
	25 June 2004
	25%
	
	
	
	
	14 January 2004
	

	192
	50090
	GERAN specific changes to the Iu-ps interface
	
	3
	Rel-6
	GP
	30 August 2002
	25 June 2004
	25%
	
	
	
	
	14 January 2004
	

	193
	50091
	Interaction between MBMS and Iu-flex
	
	3
	Rel-6
	GP
	30 August 2002
	25 June 2004
	25%
	
	
	
	
	14 January 2004
	

	194
	50092
	Security aspects
	
	3
	Rel-6
	GP
	30 August 2002
	25 June 2004
	25%
	
	
	
	
	14 January 2004
	

	195
	53081
	MS conformance tests- G3
	
	3
	Rel-6
	G3
	30 August 2002
	25 June 2004
	0%
	
	
	
	
	14 January 2004
	

	196
	55091
	MS conformance tests - G5
	
	3
	Rel-6
	G5
	30 August 2002
	27 June 2003
	0%
	
	
	
	
	26 September 2002
	

	197
	31045
	MBMS User Services
	
	2
	Rel-6
	S1
	11 May 2001
	18 March 2004
	52%
	
	Michael
	
	
	07 December 2003
	

	198
	31044
	MBMS User Services Stage 1
	
	3
	Rel-6
	S1
	11 May 2001
	01 April 2002
	80%
	
	Michael
	
	
	07 December 2003
	

	199
	34026
	Definition of MBMS user services, media codecs, formats and transport/application protocols using MBMS
	MBMS-TSMBMS
	3
	Rel-6
	S4
	12 June 2003
	18 March 2004
	20%
	SP-030674
	
	Igor Curcio (Nokia)
	igor.curcio@nokia.com
	14 January 2004
	

	2
	1462
	"CTRL + a"  to display all the 3GPP fields
	
	1
	
	
	03 January 2000
	03 January 2000
	0%
	
	
	
	
	11 October 2001
	

	20
	21003
	FS for the analysis of OFDM for UTRAN enhancement
	RInImp-FSOFDM
	3
	Rel-6
	R1
	10 June 2002
	14 June 2004
	55%
	RAN_Study_Items
	MCC_RAN
	Sarah Boumendil, Nortel
	boumendi@nortelnetworks.com
	14 January 2004
	

	200
	31006
	Speech Recognition and Speech Enabled Services
	SRSES
	1
	Rel-6
	S1
	08 October 2001
	19 March 2004
	41%
	SP-010572
	Michael
	
	
	28 February 2002
	

	201
	31007
	Speech Enabled Services Based on Distributed Speech Recognition (DSR)
	DSR
	2
	Rel-6
	S1
	08 October 2001
	15 March 2002
	100%
	SP-010581
	
	 D Williams, QUALCOMM, Inc.
	Dwilliams@qualcomm.com
	07 December 2003
	

	202
	32999
	TR on Architectural impacts
	
	2
	Rel-6
	S2
	12 May 2003
	02 March 2004
	62%
	
	
	
	
	07 December 2003
	

	203
	11021
	TO BE DELETED AT CN#23-SES codec negotiation at SDP
	
	2
	Rel-6
	N1
	23 September 2002
	04 June 2003
	0%
	
	
	
	
	10 October 2003
	renamed according to Hannu's indication

	204
	34700
	Codec Work to Support Speech Recognition Framework for Automated Voice Services
	SRSES-Codec
	2
	Rel-6
	S4
	15 October 2002
	19 March 2004
	30%
	SP-020687
	
	David Pearce, Motorola
	bdp003@motorola.com
	14 January 2004
	

	205
	31008
	Generic User Profile
	GUP
	1
	Rel-6
	S1
	08 October 2001
	18 June 2004
	60%
	SP-030553
	Michael
	
	
	28 March 2003
	

	206
	31009
	Stage 1 - Requirements
	
	2
	Rel-6
	S1
	08 October 2001
	30 May 2003
	99%
	SP-020163
	
	Paul Amery (Orange)
	paul.amery@orange.co.uk
	07 December 2003
	

	207
	32008
	Stage 2 - Architecture
	
	2
	Rel-6
	S2
	28 January 2002
	06 June 2003
	100%
	SP-020539
	
	Nacho Uzquiano (Telefonica)
	uzquiano_ji@tsm.es
	23 July 2003
	

	208
	42002
	Stage 2 - Data Description Method
	
	2
	Rel-6
	T2
	08 October 2001
	31 March 2004
	60%
	TP-020275
	Friedhelm
	Kurt Bischinger (T-Mobile AUSTRIA)
	kurt.bischinger@t-mobile.at
	07 December 2003
	

	209
	42003
	Stage 3 - Common objects
	
	2
	Rel-6
	T2
	08 October 2001
	02 June 2004
	50%
	TP-020275
	Friedhelm
	
	
	14 January 2004
	

	21
	21004
	FS on Uplink Enhancements for Dedicated Transport Channels
	RInImp-FSUpDTrCh
	3
	Rel-6
	R1
	06 September 2002
	12 March 2004
	65%
	RAN_Study_Items
	MCC_RAN
	Karri Ranta-aho, Nokia
	Karri.Ranta-aho@nokia.com
	14 January 2004
	

	210
	14008
	Stage 3 - Network
	
	2
	Rel-6
	N4
	19 May 2003
	18 June 2004
	20%
	
	
	
	
	15 January 2004
	17 May no activity in CN4...

	211
	33009
	Security Aspects
	
	2
	Rel-6
	S3
	16 July 2002
	18 September 2003
	15%
	SP-030109
	
	Owen, Bradley
	bvowen@lucent.com
	27 March 2003
	WID approved SA#17. SA WG3 progress slow, depends on progress in other groups.

	212
	31010
	Digital Rights Management
	DRM
	1
	Rel-6
	S1
	08 October 2001
	21 March 2003
	49%
	SP-010577
	Michael
	
	
	11 October 2001
	Foreseen start and completion dates introduced by MCC (no indication at all on the WID)

	213
	31011
	Requirements
	
	2
	Rel-6
	S1
	08 October 2001
	13 June 2002
	100%
	
	
	Nicholas Wood, Openwave Systems
	nicholas.wood@openwave.com
	04 July 2003
	

	214
	31037
	Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)
	
	2
	Rel-6
	S1
	19 August 2002
	21 March 2003
	0%
	
	
	
	
	28 March 2003
	

	215
	33001
	Monitoring of Security (work done by OMA)
	
	2
	Rel-6
	S3
	17 June 2002
	03 March 2003
	40%
	
	
	
	
	08 November 2002
	SA3 acknowledge role in WI at SA3#20. Active contribution S3#24, S3#25. S3 WID approved SA#17

	216
	31012
	WLAN-UMTS Interworking
	WLAN
	1
	Rel-6
	S1
	03 January 2000
	18 June 2004
	87%
	SP-020574
	Michael
	Fredric Paint, Telenor
	frederic.paint@telenor.com
	08 November 2002
	

	217
	31020
	Technical Report
	WLAN-TR
	2
	Rel-6
	S1
	03 January 2000
	13 June 2003
	99%
	SP-020066
	
	Fredric Paint, Telenor
	frederic.paint@telenor.com
	04 July 2003
	

	218
	31035
	CRs to implement WLAN
	WLAN-CR
	2
	Rel-6
	S1
	03 January 2000
	13 June 2003
	99%
	
	
	Fredric Paint, Telenor
	frederic.paint@telenor.com
	07 December 2003
	

	219
	32018
	Architecture Definition
	
	2
	Rel-6
	S2
	25 March 2002
	27 February 2004
	87%
	SP-020542
	
	
	
	07 December 2003
	

	22
	21005
	FS on Analysis on Higher Chip Rates for UTRA TDD evolutions
	RInImp-FSVHCRTDD
	3
	Rel-6
	R1
	06 September 2002
	14 June 2004
	75%
	RAN_Study_Items
	MCC_RAN
	Tim Wilkinson, IPWireless
	mbeale@ipwireless.com
	14 January 2004
	

	220
	32704
	Security
	
	2
	Rel-6
	S3
	30 September 2002
	21 March 2003
	30%
	SP-020514
	
	Lopez-Soria, Luis, Ericsson
	luis.lopez-soria@ece.ericsson.se
	08 November 2002
	Active contribution S3#24, S3#25. WID approved SA#17

	221
	14013
	Stage 3 - CN4 aspects
	WLAN-IW
	2
	Rel-6
	N4
	23 May 2003
	18 June 2004
	70%
	NP-030490
	
	 Rodriguez ,Raquel, Nokia
	raquel.rodriguez@nokia.com
	15 January 2004
	WID approved at CN#19......

	222
	11042
	WLAN interworking- stage 3 
	
	2
	Rel-6
	N1
	23 May 2003
	04 June 2004
	50%
	NP-030490
	
	
	
	14 January 2004
	

	223
	31015
	Priority Service
	PRIOR
	1
	Rel-6
	S1
	30 May 2002
	26 September 2003
	67%
	
	Michael
	
	
	28 March 2003
	

	224
	31016
	Feasibility Study
	PRIOR-FS
	2
	Rel-6
	S1
	14 June 2002
	14 June 2002
	100%
	SP-010523
	Michael
	Biplab K. Pramanik, Telcordia Technologies
	bpramani@telcordia.com
	04 July 2003
	

	225
	31017
	Stage 1 - Requirements
	PRIOR-SR
	2
	Rel-6
	S1
	30 May 2002
	17 September 2003
	85%
	
	Michael
	James J. Garrahan, Telcordia Technologies
	bpramani@telcordia.com
	04 July 2003
	

	226
	31041
	Priority Multimedia Service
	
	2
	Rel-6
	S1
	28 March 2003
	26 September 2003
	0%
	SP-030039
	
	
	
	28 March 2003
	

	227
	31043
	Priority service implementation guide
	
	2
	Rel-6
	S1
	28 March 2003
	26 September 2003
	85%
	
	
	Biplab K. Pramanik, Telcordia Technologies
	bpramani@telcordia.com
	07 December 2003
	

	228
	31018
	Network Sharing 
	NTShar
	1
	Rel-6
	S1
	20 January 2003
	14 June 2004
	57%
	
	Michael
	
	
	28 March 2003
	

	229
	31019
	Technical Report
	NTShar-TR
	2
	Rel-6
	S1
	20 January 2003
	19 December 2003
	100%
	
	Michael
	
	
	07 December 2003
	

	23
	24011
	FS on Low Output Powers for general purpose FDD BSs
	RInImp-FSLoPw
	3
	Rel-6
	R3
	13 June 2003
	12 March 2004
	55%
	RAN_Study_Items
	MCC_RAN
	Ana Burgos, Telefonica
	burgos_a@tsm.es
	14 January 2004
	

	230
	31038
	Stage 1 - CRs to implement Network Sharing
	NTShar-CR
	2
	Rel-6
	S1
	20 January 2003
	19 December 2003
	100%
	
	
	
	
	07 December 2003
	

	231
	32044
	Stage 2
	
	2
	Rel-6
	S2
	27 February 2003
	09 March 2004
	74%
	SP-030123
	
	
	
	07 December 2003
	

	232
	11043
	Network sharing - stage 3
	
	2
	Rel-6
	N1
	23 May 2003
	04 June 2004
	2%
	
	
	
	
	10 October 2003
	

	233
	22004
	Enhancement of the support of network sharing in the UTRAN
	NTShar-UTRANEnh
	2
	Rel-6
	R2
	19 September 2003
	14 June 2004
	5%
	RAN_Work_Items
	MCC_RAN
	Anders Dahlén, TeliaSonera
	Anders.Dahlen@TeliaSonera.com
	14 January 2004
	

	234
	32016
	QoS Improvements
	QoS1
	1
	Rel-6
	S2
	15 July 2002
	31 March 2004
	60%
	SP-010719
	Sang-Ui
	
	
	24 January 2002
	

	235
	32017
	FS on Dynamic Policy control enhancements for end-to-end QoS
	QoS1
	2
	Rel-6
	S2
	15 July 2002
	09 March 2004
	79%
	SP-020540
	
	
	Claire Mousset, Nortel
	07 December 2003
	

	236
	32059
	Definition of the Gq interface 
	
	2
	Rel-6
	S2
	01 July 2003
	31 March 2004
	45%
	SP-030306
	
	Janne Rinne (Nokia)
	
	07 December 2003
	

	237
	13016
	Gq interface specification for Dynamic Policy control enhancements – Stage 3
	
	2
	Rel-6
	N3
	29 August 2003
	19 March 2004
	25%
	NP-030198
	
	Anna Sillanpää, Nokia
	Anna.Sillanpaai@nokia.com
	07 December 2003
	

	238
	33002
	Support for subscriber certificates
	SEC1-SC
	1
	Rel-6
	S3
	25 February 2002
	30 June 2004
	47%
	SP-010622
	Maurice
	Valtteri Niemi, Nokia
	valtteri.niemi@nokia.com
	24 January 2002
	Approved at SA#14. This may require BBs from CN1, CN4, SA5 and T3

	239
	32705
	Stage 1
	
	2
	Rel-6
	S3
	25 February 2002
	12 September 2002
	40%
	
	
	
	
	08 November 2002
	Contribution received S3#24, S3#25

	24
	21007
	FS on Uplink enhancements for UTRA TDD
	RInImp-FSUpEnhTDD
	3
	Rel-6
	R1
	06 June 2003
	14 September 2004
	5%
	RAN_Study_Items
	MCC_RAN
	Marian Rudolf, Interdigital
	Marian.Rudolf@InterDigital.com
	14 January 2004
	

	240
	32706
	Architecture review
	
	2
	Rel-6
	S2
	14 October 2002
	14 November 2002
	100%
	
	
	
	
	15 January 2003
	

	241
	14504
	Stage 3
	SEC1-SC
	2
	Rel-6
	N4
	19 September 2003
	30 June 2004
	45%
	NP-030399
	Kimmo
	Lauri Laitinen, Nokia
	
	15 January 2004
	WID approved at CN#21......

	242
	15010
	Rel-6 OSA enhancements
	OSA3
	1
	Rel-6
	S1
	31 October 2002
	18 June 2004
	64%
	NP-030353
	Adrian
	Chelo ABARCA (Alcatel)
	Chelo.Abarca@alcatel.fr
	10 October 2003
	NP-030036 Rev WID replaces SP-020573.

	243
	31040
	Scope of the Open Service Access Release 6
	
	2
	Rel-6
	S1
	28 March 2003
	27 June 2003
	90%
	SP-030038
	
	
	
	04 July 2003
	

	244
	15026
	Multi Media Messaging function
	
	2
	Rel-6
	N5
	31 October 2002
	18 June 2004
	50%
	
	
	
	
	10 October 2003
	N5#25: No progress reflected in the specs.

	245
	15028
	Policy management extensions
	
	2
	Rel-6
	N5
	31 October 2002
	12 December 2003
	90%
	
	
	
	
	10 October 2003
	N5#25: Good progress 40%->90%

	246
	15029
	Presence and Availability Management (from the PRESNC WI)
	
	2
	Rel-6
	N5
	31 October 2002
	26 March 2004
	80%
	
	
	
	
	10 October 2003
	N5#25: Completion 09/04; consistent with CN1 delayed Rel-6 completion.TS completion in 12/2003 & TR completion in 09/2004.Good progress 40%->80%

	247
	15032
	OSA interfaces at different levels of abstractions (Parlay X, Web services)
	
	2
	Rel-6
	N5
	14 July 2003
	18 June 2004
	90%
	
	
	
	
	10 October 2003
	N5#25: CHANGED Start Date to the handover from Parlay (07/2003). Draft TS 29.199 v100 submitted to CN#22 for Information. Will be submitted for CN#24  approval in 06/2004.

	248
	15033
	Introduction of migration support mechanism
	
	2
	Rel-6
	N5
	01 November 2002
	12 December 2003
	100%
	
	
	
	
	10 October 2003
	N5#25: completed

	249
	15034
	User Profile
	
	2
	Rel-6
	N5
	31 October 2002
	26 March 2004
	0%
	
	
	
	
	10 October 2003
	N5#24&25: Still Pending input from SA1/2.

	25
	24005
	FS on UE antenna efficiency test methods performance requirements (2)
	RInImp-UEAnTM2
	3
	Rel-6
	R4
	08 March 2002
	06 September 2002
	100%
	RAN_Study_Items_History
	
	Alf Ahlström, Allgon
	
	04 July 2003
	The RInImp-UEAnTM FS was re-opened at TSG RAN#15 upon request from WG4

	250
	15036
	Framework Function for Federation
	
	2
	Rel-6
	N5
	03 February 2003
	12 December 2003
	100%
	
	
	
	
	10 October 2003
	N5#25: completed

	251
	50401
	Addition of frequency bands to GSM
	TAPS
	1
	Rel-6
	GP
	28 June 2002
	06 February 2004
	6%
	GP-022072
	Paolo
	Torben Themsen
	
	16 September 2003
	

	252
	50094
	Addition of frequency bands to GSM – Changes to core specs
	TAPS-Specs
	2
	Rel-6
	G1
	15 November 2002
	20 December 2002
	100%
	GP-022073
	
	Torben Themsen
	
	13 February 2003
	Ready

	253
	51102
	Changes to core specs
	
	3
	Rel-6
	G1
	15 November 2002
	20 December 2002
	100%
	
	
	
	
	13 February 2003
	

	254
	54102
	Addition of frequency bands to GSM – Changes for conformance tests
	TAPS-Conf
	2
	Rel-6
	G4
	28 June 2002
	06 February 2004
	0%
	GP-022074
	
	Torben Themsen
	
	14 January 2004
	Not started

	255
	54103
	51.010-1 Add testing
	
	3
	Rel-6
	G4
	28 June 2002
	06 February 2004
	0%
	
	
	
	
	14 January 2004
	

	256
	50130
	Seamless support of streaming services in A/Gb mode
	SSStrea
	1
	Rel-6
	GP
	03 January 2000
	30 January 2004
	91%
	GP-022561
	Paolo
	José Luis Carrizo Martínez, Vodafone
	
	14 January 2004
	

	257
	51131
	Identification of requirements for streaming
	
	2
	Rel-6
	G1
	27 June 2003
	29 August 2003
	100%
	GP-022564
	
	
	
	16 September 2003
	Started

	258
	51133
	Requirements
	
	3
	Rel-6
	G1
	27 June 2003
	29 August 2003
	100%
	
	
	
	
	16 September 2003
	

	259
	51132
	Performance study of cell change mechanisms
	
	2
	Rel-6
	G1
	03 January 2000
	29 August 2003
	100%
	GP-022562
	
	
	
	16 September 2003
	Started

	26
	2468
	Multiple Input Multiple Output antennas (MIMO)
	MIMO
	1
	Rel-6
	R1
	14 March 2003
	17 December 2004
	28%
	RAN_Work_Items
	MCC_RAN
	Howard Huang, Lucent
	hchuang@lucent.com
	14 January 2004
	

	260
	51134
	Performance of NACC
	
	3
	Rel-6
	G1
	03 January 2000
	29 August 2003
	100%
	
	
	
	
	16 September 2003
	

	261
	51135
	Performance of cell change in DTM for the PS domain
	
	3
	Rel-6
	G1
	03 January 2000
	29 August 2003
	100%
	
	
	
	
	16 September 2003
	

	262
	51136
	Handover
	
	3
	Rel-6
	G1
	03 January 2000
	29 August 2003
	100%
	
	
	
	
	16 September 2003
	

	263
	52131
	Reduction of service interruption times and packet loss during mobility procedures
	
	2
	Rel-6
	G2
	27 June 2003
	21 November 2003
	80%
	GP-022563
	
	
	
	16 September 2003
	Completed at GERAN#17

	264
	52133
	Optimisations of existing mechanisms/procedures
	
	3
	Rel-6
	G2
	27 June 2003
	21 November 2003
	100%
	
	
	
	
	16 September 2003
	

	265
	52134
	Inter-system NACC
	
	3
	Rel-6
	G2
	27 June 2003
	21 November 2003
	100%
	
	
	
	
	16 September 2003
	

	266
	52135
	PS Handover (within GERAN and between GERAN and UTRAN)
	
	3
	Rel-6
	G2
	27 June 2003
	21 November 2003
	100%
	
	
	
	
	16 September 2003
	

	267
	52136
	Dependency to other features
	
	3
	Rel-6
	G2
	27 June 2003
	21 November 2003
	100%
	
	
	
	
	16 September 2003
	

	268
	54131
	MS conformance testing
	
	2
	Rel-6
	G4;G5
	19 December 2003
	30 January 2004
	50%
	GP-023424
	
	
	
	01 December 2003
	Closed, no work needed

	269
	54132
	MS  conformance tests
	
	3
	Rel-6
	G4;G5
	19 December 2003
	30 January 2004
	100%
	
	
	
	
	01 December 2003
	Closed, no work needed

	27
	21006
	Multiple Input Multiple Output antennas - Physical layer
	MIMO-Phys
	2
	Rel-6
	R1
	14 March 2003
	14 September 2004
	40%
	RAN_Work_Items
	MCC_RAN
	Howard Huang, Lucent
	hchuang@lucent.com
	14 January 2004
	

	270
	33013
	GERAN A/Gb mode security enhancements
	
	2
	Rel-6
	S3
	26 September 2002
	25 September 2003
	10%
	SP-030107
	
	Peter Howard, Vodafone
	peter.howard@vodafone.com
	27 March 2003
	Possible changes to 33.102 or new specification needed. 

	271
	34300
	Performance characterisation of default codecs for PS conversational multimedia application
	CODCAR
	1
	Rel-6
	S4
	13 September 2002
	19 March 2004
	60%
	SP-020433
	Paolo
	Pasi Ojala (Nokia)
	pasi.s.ojala@nokia.com
	14 January 2004
	

	272
	31030
	Study on Privacy Capability
	PrivCap
	1
	Rel-6
	S1
	08 November 2002
	03 March 2003
	60%
	SP-020579
	Michael
	Liz Daniel, Lucent
	
	07 December 2003
	

	273
	35010
	OAM&P 
	OAM
	1
	Rel-6
	S5
	12 September 2002
	18 June 2004
	57%
	SP-020445
	Adrian
	Michael TRUSS (Motorola)
	 Michael.Truss@MOTOROLA.COM
	10 October 2003
	

	274
	35011
	Principles, high level Requirements and Architecture
	OAM-AR
	2
	Rel-6
	S5
	12 September 2002
	18 March 2004
	70%
	SP-020446
	
	Michael TRUSS (Motorola)
	Michael.Truss@MOTOROLA.COM
	07 December 2003
	

	275
	35012
	Performance Management
	OAM-PM
	2
	Rel-6
	S5
	12 September 2002
	18 March 2004
	70%
	SP-020499
	
	Christian TOCHE (Nortel Networks)
	toche@NORTELNETWORKS.COM
	07 December 2003
	

	276
	35014
	Network Infrastructure Management 
	OAM-NIM
	2
	Rel-6
	S5
	12 September 2002
	18 March 2004
	60%
	SP-020754
	
	Thomas TOVINGER (Ericsson)
	Thomas.Tovinger@emw.ericsson.se
	10 October 2003
	

	277
	35015
	Trace Management
	OAM-Trace
	2
	Rel-6
	S5
	20 September 2002
	18 June 2004
	30%
	SP-020332
	
	Kari RÖNKÄ (Nokia)
	kari.t.ronka@nokia.com
	07 December 2003
	

	278
	23013
	Subscriber and equipment trace in UTRAN
	OAM-Trace-RAN
	3
	Rel-6
	R3
	06 June 2003
	12 March 2004
	35%
	RAN_Work_Items
	MCC_RAN
	Yann Sehedi, Nortel
	sehedic@nortelnetworks.com
	14 January 2004
	

	279
	35022
	Subscriber and UE trace management
	OAM-Trace
	3
	Rel-6
	S5
	20 September 2002
	18 June 2004
	70%
	
	
	Kari RÖNKÄ (Nokia)
	kari.t.ronka@nokia.com
	07 December 2003
	

	28
	22003
	Multiple Input Multiple Output antennas - Layer 2,3 aspects
	MIMO-L23
	2
	Rel-6
	R2
	12 September 2003
	14 September 2004
	0%
	RAN_Work_Items
	MCC_RAN
	Howard Huang, Lucent
	hchuang@lucent.com
	14 January 2004
	

	280
	35016
	Charging Management
	CH
	1
	Rel-6
	S5
	21 November 2002
	19 March 2004
	68%
	SP-030047
	Adrian
	Karl-Heinz NENNER (T-Mobile)
	karl-heinz.nenner@t-mobile.de
	07 December 2003
	

	281
	35017
	Charging Management for Bearer level
	CH-BC
	2
	Rel-6
	S5
	21 March 2003
	19 March 2004
	70%
	SP-030048
	
	Benni ALEXANDER (Nokia)
	
	07 December 2003
	

	282
	35018
	Charging Management for the IMS
	CH-IC
	2
	Rel-6
	S5
	21 March 2003
	19 March 2004
	70%
	SP-030049
	
	Ariel SHARON (Lucent)
	
	07 December 2003
	

	283
	35019
	Charging Management for the Service domain
	CH-SC
	2
	Rel-6
	S5
	21 March 2003
	19 March 2004
	70%
	SP-030050
	
	Gerald GÖRMER (Siemens)
	
	07 December 2003
	

	284
	32030
	Overall architectural aspects of IP flow based bearer level charging
	
	2
	Rel-6
	S2
	21 November 2002
	02 March 2004
	74%
	SP-020796
	
	
	
	07 December 2003
	

	285
	1800
	Rel-6 UICC/USIM enhancements and interworking
	USAT1
	1
	Rel-6
	T3
	25 September 2000
	19 February 2004
	87%
	not needed
	Claus
	
	
	01 December 2000
	

	286
	1802
	UICC API
	USAT1-API
	2
	Rel-6
	T3
	20 March 2002
	19 February 2004
	98%
	
	
	
	
	12 March 2001
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan

	287
	43001
	Java API Test specification
	
	3
	Rel-6
	T3
	20 March 2002
	10 June 2002
	100%
	TP-020029
	
	Mario Pérez (Microelectrónica Española)
	
	10 October 2003
	

	288
	43003
	Java API Test specification (TS 43.019 Rel-5)
	
	3
	Rel-6
	T3
	30 May 2002
	09 June 2003
	100%
	TP-020122
	
	Mario Pérez (Microelectrónica Española)
	
	10 October 2003
	

	289
	43006
	2G/3G Java Card™ API based applet interworking
	USAT1-API
	3
	Rel-6
	T3
	17 March 2003
	19 February 2004
	95%
	TP-030031
	Claus
	Stéphane Andrau-Oberthur Card Systems
	
	10 October 2003
	

	29
	23008
	Multiple Input Multiple Output antennas - Iub/Iur Protocol Aspects
	MIMO-IurIub
	2
	Rel-6
	R3
	14 March 2003
	14 September 2004
	0%
	RAN_Work_Items
	MCC_RAN
	Howard Huang, Lucent
	hchuang@lucent.com
	14 January 2004
	

	290
	43004
	Rel-6 USIM toolkit enhancements
	
	2
	Rel-6
	T3
	25 September 2000
	27 September 2002
	77%
	
	Claus
	
	
	28 March 2003
	

	291
	502031
	C SIM API
	USAT1-API-MULTOS
	3
	Rel-6
	T3
	25 September 2000
	27 September 2002
	100%
	TP-000155
	
	
	
	10 October 2003
	

	292
	502032
	Specification
	
	4
	Rel-6
	T3
	25 September 2000
	27 September 2002
	100%
	TP-000155
	
	Neil Livingston – Aspects Software
	
	10 October 2003
	

	293
	502033
	Test specification
	
	4
	Rel-6
	T3
	01 January 2001
	28 September 2001
	100%
	TP-000155
	
	Neil Livingston – Aspects Software
	
	10 October 2003
	

	294
	34022
	Packet Switched Streaming Services Rel-6
	PSSrel6
	1
	Rel-6
	S4
	18 November 2002
	18 March 2004
	52%
	SP-020685
	Paolo
	Olle Franceschi (Ericsson)
	Olle.Franceschi@emp.ericsson.se
	14 January 2004
	

	295
	31039
	Stage 1
	
	2
	Rel-6
	S1
	18 November 2002
	17 March 2003
	100%
	
	
	
	
	07 December 2003
	2nd resp SA4

	296
	34024
	Stage 3
	PSSrel6
	2
	Rel-6
	S4
	13 December 2002
	18 March 2004
	40%
	
	Paolo
	Olle Franceschi (Ericsson)
	Olle.Franceschi@emp.ericsson.se
	14 January 2004
	

	297
	34023
	AMR-WB extension for high audio quality
	AMRWB+
	1
	Rel-6
	S4
	13 December 2002
	18 March 2004
	45%
	SP-030083
	Paolo
	Janne Vainio (Nokia)
	janne.m.vainio@nokia.com
	14 January 2004
	

	298
	51101
	Single Antenna Receiver Interference Cancellation (SAIC)
	SAIC
	1
	Rel-6
	GP,G1
	15 November 2002
	06 February 2004
	80%
	GP-023400
	
	Marc Grant, Cingular Wireless
	
	14 January 2004
	

	299
	50500
	Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	1
	Rel-6
	GP
	07 February 2003
	27 August 2004
	14%
	GP-030443
	
	David Bladsjö, Ericsson
	david.bladsjo@ericsson.com
	14 January 2004
	

	3
	2058
	Content of Rel-6 and after. Not frozen.
	
	1
	Rel
	
	03 January 2000
	03 January 2000
	0%
	
	
	
	
	11 October 2001
	

	30
	24008
	Multiple Input Multiple Output antennas - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	MIMO-RF
	2
	Rel-6
	R4
	12 December 2003
	17 December 2004
	27%
	RAN_Work_Items
	MCC_RAN
	Man Hung Ng, Lucent
	ngm@lucent.com
	14 January 2004
	

	300
	50501
	Creation of a TR
	SCSAGB-TR
	2
	Rel-6
	GP
	07 February 2003
	21 November 2003
	100%
	GP-030444
	
	David Bladsjö, Ericsson
	
	01 December 2003
	

	301
	50502
	Stage 2
	SCSAGB-Stage2
	2
	Rel-6
	GP
	21 November 2003
	23 April 2004
	5%
	GP-030445
	
	David Bladsjö, Ericsson
	
	01 December 2003
	Started

	302
	50503
	Radio Channel Support
	SCSAGB-RCS
	2
	Rel-6
	GP
	06 February 2004
	27 August 2004
	0%
	GP-030446
	
	David Bladsjö, Ericsson
	
	16 September 2003
	Not started

	303
	50504
	Definition of radio resource management functionality
	SCSAGB-RRM
	2
	Rel-6
	GP,G2
	06 February 2004
	27 August 2004
	0%
	GP-030447
	
	David Bladsjö, Ericsson
	
	16 September 2003
	Not started

	304
	50505
	PS Handover
	SCSAGB-PSH
	2
	Rel-6
	GP
	06 February 2004
	27 August 2004
	0%
	GP-030448
	
	David Bladsjö, Ericsson
	
	16 September 2003
	Not started

	305
	50506
	Modifications to FLO
	SCSAGB-FLO
	2
	Rel-6
	GP,G2
	06 February 2004
	27 August 2004
	0%
	GP-030449
	
	David Bladsjö, Ericsson
	
	16 September 2003
	Not started

	306
	12006
	Enhancement of dialled service for CAMEL
	EDCAMEL
	1
	Rel-6
	S1
	28 March 2003
	31 December 2003
	57%
	SP-020818
	Andrijana
	Craig Bishop, Samsung Electronics Research Institute
	
	27 March 2003
	

	307
	12007
	Stages 2 and 3
	
	2
	Rel-6
	N2
	28 March 2003
	31 December 2003
	57%
	NP-030153
	
	
	
	10 October 2003
	

	308
	32060
	Bandwidth and resource savings in CS networks
	CSSAVE
	1
	Rel-6
	S2
	01 June 2003
	30 June 2004
	35%
	
	
	
	
	07 December 2003
	

	309
	33018
	FS on (U)SIM Security Reuse by Peripheral Devices on Local Interfaces
	
	1
	Rel-6
	S3
	03 July 2003
	26 December 2003
	5%
	SP-030341
	Maurice
	Raziq Yaqub, Toshiba America Research Inc.
	ryaqub@tari.toshiba.com
	15 October 2003
	Approved TSG#20

	31
	9
	RAN improvements
	RANimp
	1
	Rel-6
	RP
	25 March 2002
	16 December 2005
	40%
	RAN_Work_Items
	MCC_RAN
	
	
	14 January 2004
	Generic feature

	310
	50600
	Multiple TBF in A/Gb mode
	MULTBF
	1
	Rel-6
	GP,G2
	05 April 2002
	30 January 2004
	79%
	GP-021263
	Paolo
	Gunnar Mildh, Ericsson
	
	16 September 2003
	

	311
	50601
	Multiple TBF in A/Gb mode
	MULTBF-Agbmode
	2
	Rel-6
	GP,G2
	05 April 2002
	29 August 2003
	100%
	GP-021263
	
	Gunnar Mildh, Ericsson
	
	16 September 2003
	

	312
	50602
	Multiple TBF Concept paper
	
	3
	Rel-6
	GP,G2
	05 April 2002
	29 August 2003
	100%
	
	
	
	
	16 September 2003
	

	313
	50603
	Multiple TBF Stage 2 (43.064) CRs
	
	3
	Rel-6
	GP,G2
	05 April 2002
	29 August 2003
	100%
	
	
	
	
	16 September 2003
	

	314
	50604
	Multiple TBF Stage 3 (44.060) CRs
	
	3
	Rel-6
	GP,G2
	05 April 2002
	29 August 2003
	100%
	
	
	
	
	16 September 2003
	Not started

	315
	50605
	Multiple TBF in A/Gb mode – MS testing
	MULTBF-Testing
	2
	Rel-6
	G3
	05 April 2002
	30 January 2004
	0%
	GP-022098
	Paolo
	Gunnar Mildh, Ericsson
	
	16 September 2003
	Not started

	316
	50096
	Alignment between the test-regimes for GERAN capable MS
	ALTERE
	1
	Rel-6
	G3
	29 August 2003
	23 April 2004
	40%
	GP-032236
	Michael
	Toubassi, Ericsson
	
	14 January 2004
	


Started

	

	318
	50444
	Addition of U-TDOA in the CS domain 
	UTDOACS
	1
	Rel-6
	GP
	21 November 2003
	06 February 2004
	90%
	GP-032773
	Paolo
	Bob Gross, Rhys Robinson, TruePosition, Inc.
	rlgross@trueposition.com
	14 January 2004
	Started

	319
	50445
	Addition of U-TDOA in the PS domain 
	UTDOAPS
	1
	Rel-6
	GP
	21 November 2003
	06 February 2004
	5%
	GP-032774
	Paolo
	Bob Gross, Rhys Robinson, TruePosition, Inc.
	rlgross@trueposition.com
	14 January 2004
	Started

	32
	624
	RAB support enhancement
	RANimp-RABSE
	2
	Rel-6
	R2
	14 March 2003
	19 March 2004
	15%
	RAN_Work_Items
	MCC_RAN
	Juha Mikola, Nokia
	juha.mikola@nokia.com
	14 January 2004
	This is a building block without particular end date

	320
	50101
	Advanced Receiver Performance
	ARP
	1
	Rel-6
	GP
	21 November 2003
	12 November 2004
	1%
	GP-032819
	Paolo
	Tommy Bysted, Nokia
	tommy.bysted@nokia.com
	14 January 2004
	

	321
	50102
	ARP test scenarios
	ARP-TS
	2
	Rel-6
	GP
	21 November 2003
	23 April 2004
	5%
	GP-032820
	Paolo
	Tommy Bysted, Nokia
	tommy.bysted@nokia.com
	01 December 2003
	Started

	322
	50103
	ARP for GMSK modulated voice services
	ARP-GMSK
	2
	Rel-6
	GP
	06 February 2004
	25 June 2004
	0%
	GP-032821
	Paolo
	Tommy Bysted, Nokia
	tommy.bysted@nokia.com
	01 December 2003
	Not started

	323
	50104
	Performance requirements in 45.005
	ARP-GMSK-Perf
	3
	Rel-6
	GP
	06 February 2004
	25 June 2004
	0%
	
	
	
	
	01 December 2003
	Not started

	324
	50105
	Radio subsystem link control in 45.008
	ARP-GMSK-LC
	3
	Rel-6
	GP
	06 February 2004
	25 June 2004
	0%
	
	
	
	
	01 December 2003
	Not started

	325
	50106
	ARP for GPRS and EGPRS MCS1-MCS4
	ARP-GPRSE
	2
	Rel-6
	GP
	06 February 2004
	25 June 2004
	0%
	GP-032822
	Paolo
	Tommy Bysted, Nokia
	tommy.bysted@nokia.com
	01 December 2003
	Not started

	326
	50107
	Performance requirements in 45.005
	ARP-GPRSE-Perf
	3
	Rel-6
	GP
	06 February 2004
	25 June 2004
	0%
	
	
	
	
	01 December 2003
	Not started

	327
	50108
	Radio subsystem link control in 45.008
	ARP-GPRSE-LC
	3
	Rel-6
	GP
	06 February 2004
	25 June 2004
	0%
	
	
	
	
	01 December 2003
	Not started

	328
	50115
	ARP Capability signalling
	ARP-CAPSIG
	2
	Rel-6
	GP
	21 November 2003
	23 April 2004
	5%
	GP-032823
	Paolo
	Tommy Bysted, Nokia
	tommy.bysted@nokia.com
	01 December 2003
	Started

	329
	50116
	GERAN MS Conformance test for ARP
	ARP-ConfTest
	2
	Rel-6
	G3
	27 August 2004
	12 November 2004
	0%
	GP-032824
	Michael
	Tommy Bysted, Nokia
	tommy.bysted@nokia.com
	01 December 2003
	Not started

	33
	23009
	Iu enhancements for IMS support in RAN
	RANimp-RABSE-IuEnhIMS
	3
	Rel-6
	R3
	14 March 2003
	19 March 2004
	20%
	RAN_Work_Items
	MCC_RAN
	Phillipe Godin, Nortel
	Philippe.Godin@nortelnetworks.com
	14 January 2004
	

	330
	50109
	Reduction of PS service interruption in Dual Transfer Mode
	PSintDTM
	1
	Rel-6
	G2
	21 November 2003
	12 November 2004
	1%
	GP-032548
	Gert
	Toby Proctor, Siemens
	toby.proctor@roke.co.uk
	14 January 2004
	

	331
	50110
	Use case and requirement definition
	PSintDTM-Req
	2
	Rel-6
	G2
	21 November 2003
	23 April 2004
	5%
	GP-032549
	Gert
	Toby Proctor, Siemens
	toby.proctor@roke.co.uk
	01 December 2003
	Started

	332
	50111
	Performance Study of Current Procedures
	PSintDTM-Perf
	2
	Rel-6
	G2
	21 November 2003
	23 April 2004
	0%
	GP-032550
	Gert
	Toby Proctor, Siemens
	toby.proctor@roke.co.uk
	01 December 2003
	Not started

	333
	50112
	Reduction of service interruption times and packet loss during Dual Transfer Mode and mobility procedures
	PSintDTM-Reduct
	2
	Rel-6
	G2
	23 April 2004
	25 June 2004
	0%
	GP-032551
	Gert
	Toby Proctor, Siemens
	toby.proctor@roke.co.uk
	01 December 2003
	Not started

	334
	50113
	MS Conformance testing
	PSintDTM-ConfMS
	2
	Rel-6
	G3
	25 June 2004
	12 November 2004
	0%
	
	Michael
	
	
	01 December 2003
	Not started

	335
	50114
	BTS Conformance testing
	PSintDTM-ConfBTS
	2
	Rel-6
	G3
	25 June 2004
	12 November 2004
	0%
	
	Michael
	
	
	01 December 2003
	Not started

	34
	23005
	Improvement of RRM across RNS and RNS/BSS
	RANimp-RRM1
	2
	Rel-6
	R3
	25 March 2002
	05 December 2003
	35%
	RAN_Work_Items
	
	Antti Toskala, Nokia
	antti.toskala@nokia.com
	10 October 2003
	

	35
	20999
	Beamforming Enhancements
	RANimp-BFE
	2
	Rel-6
	R1
	19 September 2003
	16 December 2005
	100%
	RAN_Work_Items_History
	MCC_RAN
	Jussi Kähtävä, Nokia
	jussi.kahtava@nokia.com
	14 January 2004
	

	36
	23012
	Rel6 RRM optimization for Iur and Iub
	RANimp-RRMopt
	2
	Rel-6
	R3
	19 September 2003
	12 March 2004
	30%
	RAN_Work_Items
	MCC_RAN
	Gert-Jan van Lieshout, Ericsson
	Gert-Jan.van.Lieshout@eln.ericsson.se
	14 January 2004
	

	37
	23014
	Improved access to User Equipment (UE) measurement data for Controlling Radio Network Controller (CRNC) to support Time Division Duplex (TDD) Radio Resource Management (RRM)
	RANimp-RRMopt-UEMsD
	3
	Rel-6
	R3
	19 September 2003
	12 March 2004
	60%
	RAN_Work_Items
	MCC_RAN
	Jim Miller, Interdigital
	jim.miller@interdigital.com
	14 January 2004
	

	38
	23010
	Remote Control of Electrical Tilting Antennas
	RANimp-TiltAnt
	2
	Rel-6
	R3
	14 March 2003
	12 March 2004
	30%
	RAN_Work_Items
	MCC_RAN
	Andreas Hauser, Vodafone
	Andreas.Hauser@vodafone.com
	14 January 2004
	

	39
	23011
	Network Assisted Cell Change (NACC) from UTRAN to GERAN - network-side aspects
	RANimp-NACC
	2
	Rel-6
	R3
	09 September 2002
	12 March 2004
	17%
	RAN_Work_Items
	MCC_RAN
	Brendan McWilliams, Vodafone
	Brendan.McWilliams@gb.vodafone.co.uk
	14 January 2004
	

	4
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	40
	23007
	FS  of the improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-FSUEMsD
	2
	Rel-6
	R3
	06 December 2002
	18 December 2003
	100%
	RAN_Study_Items_History
	
	Jim Miller, Interdigital
	jim.miller@interdigital.com
	10 October 2003
	

	41
	23006
	FS on the evolution of the UTRAN architecture
	RANimp-FSEvo
	2
	Rel-6
	R3
	09 September 2002
	12 March 2004
	20%
	RAN_Study_Items
	MCC_RAN
	Woonhee Hwang, Nokia
	Antti.Toskala@nokia.com
	14 January 2004
	

	42
	32045
	PS domain and IMS impacts for supporting IMS Emergency calls
	EMC1
	1
	Rel-6
	S2
	14 August 2000
	30 June 2004
	29%
	SP-030124
	
	Rainer Liebhart
	
	28 March 2003
	

	43
	1314
	Service Requirements for IP-based emergency calls
	
	2
	Rel-6
	S1
	18 September 2000
	27 June 2003
	90%
	
	
	
	
	04 July 2003
	

	44
	32046
	Stage 2
	
	2
	Rel-6
	S2
	26 February 2003
	30 June 2004
	57%
	
	
	Miikka Poikselka, Nokia
	
	07 December 2003
	

	45
	1653
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	
	2
	Rel-6
	N1
	14 August 2000
	04 June 2004
	8%
	NP-030488
	
	Mr Atle Monrad, Ericsson
	Atle.Monrad@eto.ericsson.se
	14 January 2004
	

	46
	1315
	SIP emergency calls and packet emergency calls signalling flows
	
	3
	Rel-6
	N1
	17 October 2000
	04 June 2004
	16%
	
	
	Mr Atle Monrad, Ericsson
	Atle.Monrad@eto.ericsson.se
	10 October 2003
	

	47
	1646
	Stage 3 for emergency calls and packet emergency calls in general
	
	3
	Rel-6
	N1
	14 August 2000
	04 June 2004
	0%
	
	
	Mr Atle Monrad, Ericsson
	Atle.Monrad@eto.ericsson.se
	10 October 2003
	

	48
	32023
	Location Services enhancements 2
	LCS2
	1
	Rel-6
	S2
	28 August 2000
	30 June 2004
	58%
	SP-030127
	Sang-Ui
	
	
	28 March 2003
	

	49
	32024
	Improvement on Le interface
	
	2
	Rel-6
	S2
	17 June 2002
	23 December 2003
	74%
	
	
	
	
	23 July 2003
	

	5
	2
	Evolutions of the transport in the UTRAN
	ETRAN
	1
	NA
	RP
	03 March 2003
	31 December 2003
	0%
	RAN_Work_Items
	MCC_RAN
	Francois Courau, Alcatel
	francois.courau@alcatel.fr
	14 January 2004
	Generic feature

	50
	32051
	Stage 2
	
	3
	Rel-6
	S2
	17 June 2002
	22 September 2003
	100%
	
	
	
	
	07 December 2003
	

	51
	32053
	Stage 3 in OMA - it impacts Mobile Location Protocol (MLP) 
	
	3
	Rel-6
	OMA
	10 July 2003
	23 December 2003
	0%
	
	
	
	
	23 July 2003
	

	52
	32001
	Enhanced support for anonymity and user privacy
	
	2
	Rel-6
	S2
	08 July 2002
	23 December 2003
	67%
	
	
	
	
	24 January 2002
	

	53
	32047
	Stage 2
	
	3
	Rel-6
	S2
	08 July 2002
	27 June 2003
	100%
	
	
	
	
	23 July 2003
	

	54
	32054
	Stage 3  in OMA (it impacts MLP and RLP)
	
	3
	Rel-6
	OMA
	10 July 2003
	23 December 2003
	0%
	
	
	
	
	23 July 2003
	

	55
	32025
	Enhanced inter-GMLC interface
	
	2
	Rel-6
	S2
	24 June 2002
	12 September 2003
	76%
	
	
	
	
	24 January 2002
	

	56
	32048
	Stage 2
	
	3
	Rel-6
	S2
	24 June 2002
	05 September 2003
	86%
	
	
	
	
	23 July 2003
	

	57
	32055
	Stage 3  in OMA (definition of RLP and PCP)
	
	3
	Rel-6
	OMA
	02 September 2002
	12 September 2003
	65%
	
	
	
	
	23 July 2003
	

	58
	32012
	Location Services support for IMS public identities
	
	2
	Rel-6
	S2
	02 September 2002
	30 June 2004
	54%
	
	
	
	
	26 September 2002
	

	59
	32049
	Stage 2
	
	3
	Rel-6
	S2
	24 February 2003
	30 June 2004
	57%
	
	
	
	
	07 December 2003
	

	6
	1216
	Improvements of Radio Interface
	RInImp
	1
	Rel-6
	RP
	14 August 2000
	14 September 2004
	63%
	RAN_Work_Items
	
	
	
	10 October 2003
	This is a generic feature without particular end date

	60
	32056
	Stage 3  in OMA (impacts MLP, RLP and PCP)
	
	3
	Rel-6
	OMA
	02 September 2002
	19 December 2003
	51%
	
	
	
	
	23 July 2003
	

	61
	32026
	New area event for location service triggering reports
	
	2
	Rel-6
	S2
	03 June 2002
	18 June 2004
	59%
	
	
	
	
	28 March 2003
	

	62
	32050
	Stage 2
	
	3
	Rel-6
	S2
	03 June 2002
	27 June 2003
	100%
	
	
	
	
	23 July 2003
	

	63
	14015
	Stage 3 for UE-CN signalling
	
	3
	Rel-6
	N4
	09 October 2003
	18 June 2004
	52%
	
	
	
	
	15 January 2004
	31/10/2003 work has started. Current stage 3 fullfills the requirements of stage 2. 

	64
	32057
	Stage 3  in OMA (impacts MLP, RLP and PCP)
	
	3
	Rel-6
	OMA
	14 July 2003
	19 December 2003
	0%
	
	
	
	
	23 July 2003
	

	65
	32029
	FS on applicability of GALILEO for LCS
	
	2
	Rel-6
	S2
	08 July 2002
	30 June 2004
	41%
	SP-020541
	
	
	
	23 July 2003
	

	66
	32058
	TR on Stage 2 (No contributions received, No feedback from other groups since May)
	
	3
	Rel-6
	S2
	08 July 2002
	30 June 2004
	67%
	
	
	
	
	07 December 2003
	

	67
	50095
	GERAN review of the TR
	
	3
	Rel-6
	GP
	25 August 2003
	06 February 2004
	0%
	
	
	
	
	01 December 2003
	

	68
	20001
	UE positioning
	LCS2-UEpos
	2
	Rel-6
	RP
	28 August 2000
	14 June 2004
	52%
	
	MCC_RAN
	
	
	14 January 2004
	


This is a building block without particular end date

	

	7
	1470
	Improvement of inter-frequency and inter-system measurement
	RInImp-IfIsM
	2
	Rel-6
	R1
	01 January 2001
	12 March 2004
	50%
	RAN_Work_Items
	MCC_RAN
	Antti Toskala, Nokia
	antti.toskala@nokia.com
	14 January 2004
	

	70
	2475
	Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel4 positioning methods
	LCS-Rel4Pos
	3
	Rel-6
	R2
	15 January 2001
	19 September 2003
	100%
	RAN_Work_Items_History
	
	Meik Kottkamp, Siemens
	Meik.Kottkamp@siemens.com
	10 October 2003
	

	71
	24012
	A-GPS minimum performance specification
	LCS-UEPos-AGPSPerf
	3
	Rel-6
	R4
	06 June 2003
	14 June 2004
	30%
	RAN_Work_Items
	MCC_RAN
	Donglin Shen, AT&T Wireless Services
	donglin.shen@attws.com
	14 January 2004
	

	72
	22002
	FS on Enhancements to OTDOA Positioning using advanced blanking methods
	LCS2-UEpos-FSBlank
	3
	Rel-6
	R2
	01 July 2002
	19 September 2003
	100%
	RAN_Study_Items_History
	
	David Bartlett, Cambridge Positioning Systems
	david.bartlett@cursor-system.com
	10 October 2003
	

	73
	1571
	Security enhancements
	SEC1
	1
	Rel-6
	S3
	03 January 2001
	13 February 2004
	39%
	SP-000421
	Maurice
	Peter Howard, Vodafone
	Peter.Howard@vodafone.com
	10 December 2001
	Added BB UE authentication and rapporteur added.

	74
	2026
	Enhanced HE control of security (including positive authentication reporting)
	
	2
	Rel-6
	S3
	03 January 2001
	25 September 2003
	28%
	SP-000421
	
	Peter Howard, Vodafone
	Peter.Howard@vodafone.com
	10 December 2001
	Added by P-000575 without any dates. 18/10/00: Change of WI title, added hyperlink rapporteur new end date 03/01. New end date and correct Release to be decided S3#18

	75
	2027
	Stage 2
	
	3
	Rel-6
	S3
	03 January 2001
	14 June 2002
	0%
	
	
	
	
	12 March 2001
	 New end date and correct Release to be decided S3#18

	76
	33006
	Network domain security
	SEC1-NDS
	3
	Rel-6
	S3
	17 June 2002
	25 September 2003
	50%
	SP-000513
	
	Geir M. Køien, Telenor
	Geir-myrdahl.koien@telenor.com
	08 November 2002
	WID approved for Rel-6 at SA#17

	77
	33007
	IP network layer security (NDS/IP)
	SEC1-NDS-IP
	4
	Rel-6
	S3
	17 June 2002
	25 September 2003
	50%
	
	
	
	
	15 October 2003
	Should be complete after SA3#27

	78
	33017
	Network Domain Security; Authentication Framework (NDS/AF)
	SEC1-NDS-AF
	2
	Rel-6
	S3
	15 February 2002
	13 February 2004
	70%
	SP-030108
	
	Tommi Viitanen, Nokia
	tommi.viitanen@nokia.com
	07 December 2003
	WID approved SA#19. Work started after FS approved SA#18

	79
	32021
	IMS Phase 2
	IMS2
	1
	Rel-6
	S1
	28 August 2000
	18 June 2004
	49%
	
	Sang-Ui
	
	
	15 January 2003
	Not yet available: verbally approved at SA15, actual WID to be provided at SA16 by Lucent

	8
	24006
	Improving Receiver Performance Requirements for the FDD UE
	RInImp-UERecPerf
	2
	Rel-6
	R4
	08 March 2002
	19 September 2003
	100%
	RAN_Work_Items_History
	
	Shimon Moshavi, Intel
	shimon.moshavi@INTEL.COM
	10 October 2003
	

	80
	32027
	Stage 2 of IMS Phase 2
	
	2
	Rel-6
	S2
	02 September 2002
	19 September 2003
	80%
	SP-020544
	
	
	
	23 July 2003
	

	81
	14014
	Enhancements to the Cx and Sh interfaces
	IMS2-CCR
	2
	Rel-6
	N4
	06 June 2003
	18 June 2004
	46%
	NP-030229
	
	
	
	15 January 2004
	29/05/2003 CN4: New WID presented for approval at CN#20......

	82
	31025
	IMS Group Management
	IMSGM
	2
	Rel-6
	S1
	14 March 2002
	18 June 2004
	39%
	SP-020065
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	04 July 2003
	

	83
	31026
	Stage 1 - TS on IMS group management
	
	3
	Rel-6
	S1
	14 March 2002
	09 December 2002
	100%
	
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	07 December 2003
	

	84
	32036
	Stage 2
	
	3
	Rel-6
	S2
	26 May 2003
	31 December 2003
	100%
	
	
	
	
	07 December 2003
	

	85
	11036
	Stage 3 for IMS Group management (e.g. chat)
	
	3
	
	N1
	13 December 2002
	04 June 2004
	0%
	NP-030421
	
	Keith Drage, Lucent
	drage@lucent.com
	10 October 2003
	

	86
	33019
	Key Management of group keys for Voice Group Call Services
	SECGKYV
	3
	Rel-6
	S3
	26 September 2003
	18 June 2004
	5%
	SP-030491
	Maurice
	Benno Tietz, Vodafone D2
	benno.tietz@vodafone.com
	15 October 2003
	Approved TSG#21

	87
	11037
	IMS Conferencing
	
	2
	Rel-6
	N1
	04 November 2002
	04 June 2004
	80%
	
	
	
	
	13 January 2003
	

	88
	32037
	Stage 2
	
	3
	Rel-6
	S2
	04 November 2002
	31 December 2003
	93%
	
	
	
	
	07 December 2003
	

	89
	32038
	Stage 3
	
	3
	
	N1
	13 December 2002
	04 June 2004
	70%
	NP-030421
	
	Keith Drage, Lucent
	drage@lucent.com
	10 October 2003
	

	9
	24004
	Base station classification
	RInImp-BSClass
	2
	Rel-6
	R4
	14 August 2000
	04 December 2002
	100%
	
	
	
	
	13 February 2003
	

	90
	31022
	IMS Messaging
	IMSM
	2
	Rel-6
	S1
	14 March 2002
	04 June 2004
	68%
	SP-020065
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	21 March 2002
	

	91
	31023
	TR on support of messaging in the IMS
	IMSM-TR
	3
	Rel-6
	S1
	14 March 2002
	09 December 2002
	100%
	
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	14 March 2003
	

	92
	31034
	Stage 1 22.340
	IMSM-TS
	3
	Rel-6
	S1
	11 November 2002
	11 December 2002
	100%
	
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	04 July 2003
	

	93
	31033
	CRs to 22.140 & 22.228
	IMSM-CR
	3
	Rel-6
	S1
	14 March 2002
	17 March 2003
	100%
	
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	07 December 2003
	

	94
	32700
	Stage 2
	
	3
	Rel-6
	S2
	04 November 2002
	31 March 2004
	71%
	
	
	
	
	07 December 2003
	

	95
	11039
	Stage 3 for IMS Messaging
	
	3
	
	N1
	13 December 2002
	04 June 2004
	25%
	NP-030421
	
	Keith Drage, Lucent
	drage@lucent.com
	10 October 2003
	

	96
	32005
	IMS Local services
	
	2
	Rel-6
	S2
	01 January 2001
	04 June 2004
	40%
	
	
	
	
	30 May 2002
	

	97
	32019
	Stage 2
	
	3
	Rel-6
	S2
	01 January 2001
	29 March 2002
	100%
	
	
	
	
	09 April 2002
	

	98
	11035
	Stage 3 for IMS Local services
	
	3
	
	N1
	13 December 2002
	04 June 2004
	0%
	NP-030421
	
	Keith Drage, Lucent
	drage@lucent.com
	10 October 2003
	

	99
	11040
	Additional SIP Capabilities support not covered by Rel-5
	
	2
	Rel-6
	N1
	11 November 2002
	04 June 2004
	45%
	
	
	
	
	13 January 2003
	


